Monthly Status Report — PRJ-BRAVO — April 2026

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: April 2026

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the message bus. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team raised a change request. Declan Murray and Noah Fitzgerald coordinated reconciliation with the client's data migration lead. No further issues were recorded against the archive store once training delivery completed. A recurring theme this month was unplanned leave, which affected device provisioning.

STAKEHOLDERS

During April 2026 the team focused on data migration across the WMS pilot site. Intermittent timeouts was identified in the archive store and the team accepted the risk. Hannah Kowalczyk and Beatriz Camargo coordinated training delivery with the client's defect triage lead. Yusuf Demir led device provisioning and reported that the message bus would be ready after defect triage.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the archive store. Ambiguity in the acceptance criteria was identified in the identity provider and the team agreed to re-baseline the plan. Firmware incompatibility was identified in the message bus and the team reallocated effort from training delivery. The steering committee noted firmware incompatibility and escalated to the steering committee. Testing of the depot handhelds surfaced late sign-off from operations; Ling Zhao raised a change request.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the archive store. The steering committee noted unplanned leave and raised a change request. Tom Abernethy led interface build and reported that the SAP interface would be ready after change management. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. Noah Fitzgerald led environment refresh and reported that the Snowflake tenant would be ready after reporting layer. Noah Fitzgerald and Priya Natarajan coordinated release packaging with the client's interface build lead.

DEPENDENCIES

During April 2026 the team focused on environment refresh across the telematics gateway. No further issues were recorded against the message bus once user acceptance testing completed. A recurring theme this month was duplicate records, which affected cut-over planning. A recurring theme this month was firmware incompatibility, which affected data migration.

STAKEHOLDERS

During April 2026 the team focused on device provisioning across the WMS pilot site. Testing of the staging environment surfaced a regression in the picking workflow; Sofia Reinholt accepted the risk. A recurring theme this month was duplicate records, which affected device provisioning. Declan Murray and Yusuf Demir coordinated change management with the client's release packaging lead. A recurring theme this month was a certificate expiry, which affected device provisioning. Marcus Oyelaran and Sofia Reinholt coordinated user acceptance testing with the client's defect triage lead. Ling Zhao and Yusuf Demir coordinated release packaging with the client's user acceptance testing lead. Testing of the archive store surfaced a data quality finding; Tom Abernethy closed the action.

NEXT PERIOD

The period was dominated by security hardening and the knock-on effects for the staging environment. A schema drift was identified in the WMS pilot site and the team closed the action. Imogen Blake and Noah Fitzgerald coordinated defect triage with the client's user acceptance testing lead. Noah Fitzgerald and Priya Natarajan coordinated data migration with the client's interface build lead. Sofia Reinholt and Yusuf Demir coordinated training delivery with the client's security hardening lead. A recurring theme this month was unplanned leave, which affected vendor onboarding. Testing of the staging environment surfaced a data quality finding; Declan Murray confirmed no contractual implication arises.

SCHEDULE

Effort in April 2026 concentrated on data migration; the Snowflake tenant remained stable throughout. Firmware incompatibility was identified in the archive store and the team accepted the risk. No further issues were recorded against the message bus once data migration completed. Marcus Oyelaran led change management and reported that the test harness would be ready after user acceptance testing. A recurring theme this month was late sign-off from operations, which affected environment refresh. A licensing shortfall was identified in the depot handhelds and the team closed the action. No further issues were recorded against the nightly batch once interface build completed.

PROGRESS

During April 2026 the team focused on reporting layer across the message bus. A recurring theme this month was unplanned leave, which affected environment refresh. The steering committee noted a schema drift and raised a change request. No further issues were recorded against the telematics gateway once security hardening completed. Operations reported unplanned leave; after review the parties asked for a written position. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release.

DEPENDENCIES

Effort in April 2026 concentrated on release packaging; the Snowflake tenant remained stable throughout. A licensing shortfall was identified in the depot handhelds and the team reallocated effort from reporting layer. Duplicate records was identified in the dashboard suite and the team escalated to the steering committee. Declan Murray and Noah Fitzgerald coordinated defect triage with the client's change management lead. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Ling Zhao escalated to the steering committee. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. Beatriz Camargo and Beatriz Camargo coordinated user acceptance testing with the client's release packaging lead.

SCHEDULE

Interface build progressed against the plan, with the WMS pilot site the main area of attention. Testing of the archive store surfaced duplicate records; Declan Murray requested a vendor fix. Priya Natarajan led training delivery and reported that the identity provider would be ready after environment refresh. A recurring theme this month was a data quality finding, which affected performance tuning. No further issues were recorded against the WMS pilot site once cut-over planning completed.

ISSUES AND DECISIONS

Effort in April 2026 concentrated on cut-over planning; the WMS pilot site remained stable throughout. The steering committee noted intermittent timeouts and asked for a written position. Noah Fitzgerald led reporting layer and reported that the SAP interface would be ready after environment refresh. The steering committee noted scope creep on reporting and agreed to re-baseline the plan.

SCHEDULE

Device provisioning progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported unplanned leave; after review the parties added two test cycles. No further issues were recorded against the staging environment once cut-over planning completed. A data quality finding was identified in the depot handhelds and the team requested a vendor fix. Beatriz Camargo led interface build and reported that the Snowflake tenant would be ready after reporting layer. Priya Natarajan and Arjun Mehta coordinated performance tuning with the client's environment refresh lead. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. Scope creep on reporting was identified in the message bus and the team deferred the item to the next release.

PROGRESS

Training delivery progressed against the plan, with the Snowflake tenant the main area of attention. A licensing shortfall was identified in the message bus and the team requested a vendor fix. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. No further issues were recorded against the dashboard suite once cut-over planning completed. The steering committee noted a schema drift and reallocated effort from device provisioning. Operations reported a schema drift; after review the parties closed the action. Yusuf Demir and Noah Fitzgerald coordinated performance tuning with the client's reconciliation lead.

RISKS

The period was dominated by change management and the knock-on effects for the archive store. Beatriz Camargo and Sofia Reinholt coordinated training delivery with the client's change management lead. The steering committee noted a licensing shortfall and requested a vendor fix. The steering committee noted unplanned leave and added two test cycles. The steering committee noted a data quality finding and agreed to re-baseline the plan.

SCHEDULE

Environment refresh progressed against the plan, with the message bus the main area of attention. Operations reported a certificate expiry; after review the parties scheduled a workshop. Testing of the staging environment surfaced firmware incompatibility; Declan Murray raised a change request. Priya Natarajan and Yusuf Demir coordinated defect triage with the client's training delivery lead. Noah Fitzgerald and Arjun Mehta coordinated user acceptance testing with the client's vendor onboarding lead.

RISKS

Effort in April 2026 concentrated on environment refresh; the identity provider remained stable throughout. Testing of the message bus surfaced unplanned leave; Ling Zhao escalated to the steering committee. A recurring theme this month was unplanned leave, which affected security hardening. Tom Abernethy led device provisioning and reported that the telematics gateway would be ready after release packaging. Ambiguity in the acceptance criteria was identified in the staging environment and the team raised a change request.

SCHEDULE

Effort in April 2026 concentrated on user acceptance testing; the identity provider remained stable throughout. Beatriz Camargo led data migration and reported that the nightly batch would be ready after environment refresh. The steering committee noted intermittent timeouts and requested a vendor fix. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. No further issues were recorded against the dashboard suite once change management completed. Yusuf Demir and Priya Natarajan coordinated user acceptance testing with the client's reconciliation lead. Yusuf Demir and Sofia Reinholt coordinated environment refresh with the client's performance tuning lead. Hannah Kowalczyk and Marcus Oyelaran coordinated interface build with the client's reporting layer lead.

NEXT PERIOD

Effort in April 2026 concentrated on change management; the Snowflake tenant remained stable throughout. Firmware incompatibility was identified in the SAP interface and the team added two test cycles. Noah Fitzgerald and Arjun Mehta coordinated data migration with the client's security hardening lead. The steering committee noted scope creep on reporting and deferred the item to the next release. Operations reported a data quality finding; after review the parties raised a change request.

PROGRESS

Effort in April 2026 concentrated on security hardening; the SAP interface remained stable throughout. A regression in the picking workflow was identified in the nightly batch and the team

closed the action. Imogen Blake led user acceptance testing and reported that the archive store would be ready after vendor onboarding. Tom Abernethy led interface build and reported that the message bus would be ready after reconciliation. A recurring theme this month was duplicate records, which affected cut-over planning. Operations reported unplanned leave; after review the parties escalated to the steering committee. Yusuf Demir and Sofia Reinholt coordinated security hardening with the client's change management lead. Scope creep on reporting was identified in the nightly batch and the team requested a vendor fix.

QUALITY

Effort in April 2026 concentrated on change management; the identity provider remained stable throughout. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. Testing of the Snowflake tenant surfaced a licensing shortfall; Hannah Kowalczyk escalated to the steering committee. No further issues were recorded against the archive store once performance tuning completed.

DEPENDENCIES

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. Marcus Oyelaran and Imogen Blake coordinated performance tuning with the client's reconciliation lead. Testing of the WMS pilot site surfaced a data quality finding; Sofia Reinholt asked for a written position. A regression in the picking workflow was identified in the test harness and the team raised a change request. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix.

QUALITY

The period was dominated by reconciliation and the knock-on effects for the nightly batch. A recurring theme this month was duplicate records, which affected reporting layer. Operations reported a certificate expiry; after review the parties requested a vendor fix. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix.

ISSUES AND DECISIONS

Effort in April 2026 concentrated on security hardening; the identity provider remained stable throughout. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Declan Murray deferred the item to the next release. No further issues were recorded against the identity provider once vendor onboarding completed. Tom Abernethy led release packaging and reported that the SAP interface would be ready after reconciliation.

SCHEDULE

During April 2026 the team focused on device provisioning across the identity provider. A certificate expiry was identified in the staging environment and the team scheduled a workshop. A schema drift was identified in the SAP interface and the team escalated to the steering committee. The steering committee noted late sign-off from operations and accepted the risk. Testing of the nightly batch surfaced a certificate expiry; Tom Abernethy escalated to the steering committee. Testing of the WMS pilot site surfaced a regression in the picking workflow; Hannah Kowalczyk deferred the item to the next release. A recurring theme this month was a regression in the picking workflow,

which affected cut-over planning.

DEPENDENCIES

Device provisioning progressed against the plan, with the depot handhelds the main area of attention. The steering committee noted firmware incompatibility and asked for a written position. Operations reported unplanned leave; after review the parties closed the action. Tom Abernethy and Tom Abernethy coordinated training delivery with the client's user acceptance testing lead.

NEXT PERIOD

During April 2026 the team focused on interface build across the Snowflake tenant. The steering committee noted late sign-off from operations and agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once vendor onboarding completed. Operations reported a licensing shortfall; after review the parties deferred the item to the next release.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the SAP interface the main area of attention. Operations reported duplicate records; after review the parties requested a vendor fix. A recurring theme this month was unplanned leave, which affected security hardening. Imogen Blake led data migration and reported that the test harness would be ready after reconciliation. A data quality finding was identified in the test harness and the team added two test cycles. A regression in the picking workflow was identified in the Snowflake tenant and the team accepted the risk. Intermittent timeouts was identified in the message bus and the team escalated to the steering committee.

ISSUES AND DECISIONS

Effort in April 2026 concentrated on training delivery; the depot handhelds remained stable throughout. Scope creep on reporting was identified in the archive store and the team deferred the item to the next release. Arjun Mehta and Beatriz Camargo coordinated cut-over planning with the client's vendor onboarding lead. Late sign-off from operations was identified in the telematics gateway and the team added two test cycles.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	239.9
Consultant	117.0
Data Engineer	244.8
Project Manager	182.9
Senior Consultant	203.5