Monthly Status Report — PRJ-CHARLIE — April 2026

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: April 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

Reporting layer progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted a data quality finding and scheduled a workshop. Ling Zhao led performance tuning and reported that the SAP interface would be ready after environment refresh. Testing of the archive store surfaced a licensing shortfall; Sofia Reinholt escalated to the steering committee.

STAKEHOLDERS

Effort in April 2026 concentrated on change management; the Snowflake tenant remained stable throughout. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. No further issues were recorded against the staging environment once cut-over planning completed. A recurring theme this month was scope creep on reporting, which affected data migration. No further issues were recorded against the message bus once security hardening completed.

SCHEDULE

During April 2026 the team focused on reconciliation across the nightly batch. Testing of the dashboard suite surfaced scope creep on reporting; Tom Abernethy raised a change request. A recurring theme this month was ambiguity in the acceptance criteria, which affected reconciliation. A schema drift was identified in the staging environment and the team escalated to the steering committee. A certificate expiry was identified in the WMS pilot site and the team accepted the risk. The steering committee noted a licensing shortfall and requested a vendor fix. Testing of the message bus surfaced ambiguity in the acceptance criteria; Declan Murray scheduled a workshop. Testing of the Snowflake tenant surfaced a certificate expiry; Noah Fitzgerald agreed to re-baseline the plan.

QUALITY

Effort in April 2026 concentrated on training delivery; the Snowflake tenant remained stable throughout. Beatriz Camargo led device provisioning and reported that the archive store would be ready after reconciliation. Arjun Mehta and Beatriz Camargo coordinated training delivery with the client's security hardening lead. Declan Murray led vendor onboarding and reported that the nightly batch would be ready after cut-over planning. Tom Abernethy and Declan Murray coordinated interface build with the client's user acceptance testing lead. Operations reported unplanned leave;

after review the parties confirmed no contractual implication arises.

QUALITY

Effort in April 2026 concentrated on device provisioning; the nightly batch remained stable throughout. Testing of the staging environment surfaced scope creep on reporting; Marcus Oyelaran deferred the item to the next release. The steering committee noted unplanned leave and raised a change request. Duplicate records was identified in the dashboard suite and the team agreed to re-baseline the plan.

DEPENDENCIES

Reporting layer progressed against the plan, with the identity provider the main area of attention. A licensing shortfall was identified in the archive store and the team requested a vendor fix. A recurring theme this month was a licensing shortfall, which affected data migration. Imogen Blake led cut-over planning and reported that the Snowflake tenant would be ready after training delivery. Noah Fitzgerald led defect triage and reported that the message bus would be ready after performance tuning.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the dashboard suite. A certificate expiry was identified in the SAP interface and the team asked for a written position. A recurring theme this month was late sign-off from operations, which affected training delivery. Intermittent timeouts was identified in the depot handhelds and the team escalated to the steering committee. Scope creep on reporting was identified in the test harness and the team reallocated effort from reporting layer. No further issues were recorded against the telematics gateway once reconciliation completed.

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the depot handhelds. Yusuf Demir led environment refresh and reported that the Snowflake tenant would be ready after device provisioning. No further issues were recorded against the SAP interface once vendor onboarding completed. A recurring theme this month was a data quality finding, which affected vendor onboarding.

DEPENDENCIES

Effort in April 2026 concentrated on device provisioning; the dashboard suite remained stable throughout. A data quality finding was identified in the SAP interface and the team closed the action. Testing of the test harness surfaced ambiguity in the acceptance criteria; Arjun Mehta requested a vendor fix. No further issues were recorded against the WMS pilot site once security hardening completed. Marcus Oyelaran led vendor onboarding and reported that the archive store would be ready after training delivery. No further issues were recorded against the message bus once security hardening completed.

STAKEHOLDERS

During April 2026 the team focused on environment refresh across the test harness. A recurring theme this month was firmware incompatibility, which affected release packaging. No further issues were recorded against the message bus once reporting layer completed. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. Beatriz Camargo and Marcus Oyelaran coordinated change management with the client's reporting layer lead.

STAKEHOLDERS

Effort in April 2026 concentrated on user acceptance testing; the test harness remained stable throughout. The steering committee noted late sign-off from operations and reallocated effort from reconciliation. Testing of the test harness surfaced scope creep on reporting; Priya Natarajan asked for a written position. Testing of the archive store surfaced scope creep on reporting; Beatriz Camargo reallocated effort from reconciliation. Late sign-off from operations was identified in the Snowflake tenant and the team asked for a written position. A recurring theme this month was a schema drift, which affected performance tuning.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the depot handhelds. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. The steering committee noted a data quality finding and confirmed no contractual implication arises. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Operations reported firmware incompatibility; after review the parties asked for a written position.

STAKEHOLDERS

During April 2026 the team focused on security hardening across the identity provider. Operations reported a data quality finding; after review the parties requested a vendor fix. No further issues were recorded against the telematics gateway once reconciliation completed. Noah Fitzgerald led performance tuning and reported that the depot handhelds would be ready after reconciliation. A recurring theme this month was intermittent timeouts, which affected change management. Hannah Kowalczyk led user acceptance testing and reported that the nightly batch would be ready after interface build. The steering committee noted late sign-off from operations and requested a vendor fix. A certificate expiry was identified in the telematics gateway and the team added two test cycles.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. The steering committee noted a data quality finding and scheduled a workshop. The steering committee noted scope creep on reporting and scheduled a workshop. A recurring theme this month was unplanned leave, which affected training delivery. No further issues were recorded against the message bus once vendor onboarding completed. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the depot handhelds. Testing of the test harness surfaced scope creep on reporting; Marcus Oyelaran closed the action. Imogen Blake and Declan Murray coordinated defect triage with the client's release packaging lead. A recurring theme this month was intermittent timeouts, which affected change management. Beatriz Camargo and Ling Zhao coordinated interface build with the client's reconciliation lead. Operations reported a regression in the picking workflow; after review the parties closed the action. No further issues were recorded against the telematics gateway once training delivery completed.

NEXT PERIOD

During April 2026 the team focused on security hardening across the staging environment. Tom Abernethy and Ling Zhao coordinated interface build with the client's security hardening lead. Sofia Reinholt and Arjun Mehta coordinated reporting layer with the client's release packaging lead. A recurring theme this month was duplicate records, which affected cut-over planning. Operations reported a licensing shortfall; after review the parties accepted the risk. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. Hannah Kowalczyk led device provisioning and reported that the depot handhelds would be ready after vendor onboarding.

RISKS

During April 2026 the team focused on change management across the SAP interface. Operations reported firmware incompatibility; after review the parties confirmed no contractual implication arises. Unplanned leave was identified in the nightly batch and the team accepted the risk. No further issues were recorded against the archive store once performance tuning completed. No further issues were recorded against the depot handhelds once training delivery completed.

QUALITY

During April 2026 the team focused on data migration across the staging environment. Arjun Mehta led release packaging and reported that the dashboard suite would be ready after change management. Firmware incompatibility was identified in the WMS pilot site and the team confirmed no contractual implication arises. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Marcus Oyelaran deferred the item to the next release. Tom Abernethy led interface build and reported that the WMS pilot site would be ready after vendor onboarding. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Arjun Mehta reallocated effort from device provisioning.

DEPENDENCIES

Data migration progressed against the plan, with the message bus the main area of attention. A recurring theme this month was unplanned leave, which affected defect triage. Operations reported scope creep on reporting; after review the parties accepted the risk. Declan Murray and Tom Abernethy coordinated reporting layer with the client's cut-over planning lead. Declan Murray and Hannah Kowalczyk coordinated environment refresh with the client's security hardening lead. Priya Natarajan led cut-over planning and reported that the archive store would be ready after reporting layer. The steering committee noted unplanned leave and asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected defect triage.

QUALITY

Change management progressed against the plan, with the archive store the main area of attention. Testing of the WMS pilot site surfaced scope creep on reporting; Tom Abernethy requested a vendor fix. No further issues were recorded against the SAP interface once release packaging completed. No further issues were recorded against the telematics gateway once interface build completed.

ISSUES AND DECISIONS

During April 2026 the team focused on data migration across the WMS pilot site. A recurring theme this month was firmware incompatibility, which affected environment refresh. Tom Abernethy and Beatriz Camargo coordinated security hardening with the client's data migration lead. Ling Zhao and Priya Natarajan coordinated defect triage with the client's device provisioning lead.

QUALITY

During April 2026 the team focused on data migration across the staging environment. The steering committee noted ambiguity in the acceptance criteria and closed the action. A recurring theme this month was unplanned leave, which affected change management. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Testing of the Snowflake tenant surfaced late sign-off from operations; Tom Abernethy scheduled a workshop.

STAKEHOLDERS

Effort in April 2026 concentrated on change management; the SAP interface remained stable throughout. The steering committee noted unplanned leave and confirmed no contractual implication arises. Testing of the archive store surfaced firmware incompatibility; Imogen Blake deferred the item to the next release. Noah Fitzgerald led performance tuning and reported that the Snowflake tenant would be ready after reconciliation.

DEPENDENCIES

Effort in April 2026 concentrated on performance tuning; the WMS pilot site remained stable throughout. The steering committee noted firmware incompatibility and escalated to the steering committee. The steering committee noted unplanned leave and escalated to the steering committee. No further issues were recorded against the message bus once security hardening completed. Testing of the staging environment surfaced scope creep on reporting; Ling Zhao deferred the item to the next release. No further issues were recorded against the archive store once cut-over planning completed.

DEPENDENCIES

Security hardening progressed against the plan, with the dashboard suite the main area of attention. Operations reported intermittent timeouts; after review the parties scheduled a workshop. A recurring theme this month was a licensing shortfall, which affected release packaging. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. Operations reported a data quality finding; after review the parties requested a vendor fix. A recurring theme this month was a data quality finding, which affected user acceptance testing.

SCHEDULE

During April 2026 the team focused on release packaging across the archive store. The steering committee noted a data quality finding and raised a change request. The steering committee noted a schema drift and closed the action. Tom Abernethy led reporting layer and reported that the SAP interface would be ready after defect triage. A recurring theme this month was duplicate records, which affected data migration. A recurring theme this month was a certificate expiry, which affected cut-over planning. Declan Murray led change management and reported that the WMS pilot site would be ready after data migration.

QUALITY

The period was dominated by security hardening and the knock-on effects for the telematics gateway. Priya Natarajan led user acceptance testing and reported that the WMS pilot site would be ready after environment refresh. Arjun Mehta led device provisioning and reported that the message bus would be ready after defect triage. The steering committee noted late sign-off from operations and closed the action. Beatriz Camargo and Marcus Oyelaran coordinated defect triage with the client's reconciliation lead. A licensing shortfall was identified in the message bus and the team closed the action.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the nightly batch. Testing of the nightly batch surfaced firmware incompatibility; Imogen Blake raised a change request. Beatriz Camargo and Tom Abernethy coordinated defect triage with the client's reporting layer lead. Testing of the message bus surfaced late sign-off from operations; Arjun Mehta accepted the risk. A recurring theme this month was firmware incompatibility, which affected security hardening.

RISKS

During April 2026 the team focused on reconciliation across the archive store. A recurring theme this month was a schema drift, which affected device provisioning. A recurring theme this month was a licensing shortfall, which affected reporting layer. Operations reported a licensing shortfall; after review the parties reallocated effort from security hardening. A recurring theme this month was a regression in the picking workflow, which affected security hardening.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	143.0
Consultant	153.0
Data Engineer	379.5
Project Manager	134.8
Senior Consultant	49.5