Monthly Status Report — PRJ-ALPHA — May 2026

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: May 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

The period was dominated by data migration and the knock-on effects for the test harness. The steering committee noted unplanned leave and escalated to the steering committee. No further issues were recorded against the Snowflake tenant once interface build completed. Operations reported firmware incompatibility; after review the parties deferred the item to the next release. Declan Murray led reporting layer and reported that the SAP interface would be ready after reconciliation. A recurring theme this month was duplicate records, which affected vendor onboarding. A data quality finding was identified in the staging environment and the team scheduled a workshop.

NEXT PERIOD

Data migration progressed against the plan, with the test harness the main area of attention. Testing of the SAP interface surfaced scope creep on reporting; Marcus Oyelaran closed the action. No further issues were recorded against the staging environment once data migration completed. No further issues were recorded against the dashboard suite once environment refresh completed.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the archive store the main area of attention. Testing of the staging environment surfaced a licensing shortfall; Imogen Blake reallocated effort from cut-over planning. The steering committee noted late sign-off from operations and added two test cycles. Arjun Mehta and Declan Murray coordinated defect triage with the client's user acceptance testing lead. Declan Murray and Beatriz Camargo coordinated defect triage with the client's performance tuning lead.

ISSUES AND DECISIONS

During May 2026 the team focused on device provisioning across the test harness. A recurring theme this month was intermittent timeouts, which affected vendor onboarding. The steering committee noted a regression in the picking workflow and requested a vendor fix. Operations reported intermittent timeouts; after review the parties added two test cycles.

ISSUES AND DECISIONS

During May 2026 the team focused on user acceptance testing across the dashboard suite. No further issues were recorded against the dashboard suite once defect triage completed. A recurring theme this month was late sign-off from operations, which affected reconciliation. A data quality finding was identified in the SAP interface and the team raised a change request. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. The steering committee noted a regression in the picking workflow and asked for a written position.

PROGRESS

During May 2026 the team focused on device provisioning across the Snowflake tenant. A recurring theme this month was a certificate expiry, which affected device provisioning. Ling Zhao led environment refresh and reported that the Snowflake tenant would be ready after cut-over planning. Operations reported duplicate records; after review the parties accepted the risk. Unplanned leave was identified in the nightly batch and the team escalated to the steering committee. The steering committee noted scope creep on reporting and raised a change request. A recurring theme this month was a data quality finding, which affected release packaging.

DEPENDENCIES

Effort in May 2026 concentrated on environment refresh; the depot handhelds remained stable throughout. A recurring theme this month was a licensing shortfall, which affected data migration. A regression in the picking workflow was identified in the archive store and the team confirmed no contractual implication arises. No further issues were recorded against the nightly batch once vendor onboarding completed. A recurring theme this month was firmware incompatibility, which affected training delivery. Yusuf Demir led cut-over planning and reported that the telematics gateway would be ready after security hardening. Unplanned leave was identified in the archive store and the team deferred the item to the next release.

ISSUES AND DECISIONS

Effort in May 2026 concentrated on defect triage; the nightly batch remained stable throughout. The steering committee noted unplanned leave and escalated to the steering committee. Testing of the dashboard suite surfaced a licensing shortfall; Ling Zhao confirmed no contractual implication arises. Imogen Blake and Ling Zhao coordinated change management with the client's defect triage lead. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk added two test cycles. Late sign-off from operations was identified in the WMS pilot site and the team deferred the item to the next release.

STAKEHOLDERS

Effort in May 2026 concentrated on training delivery; the SAP interface remained stable throughout. Testing of the archive store surfaced a certificate expiry; Tom Abernethy accepted the risk. Scope creep on reporting was identified in the message bus and the team raised a change request. A recurring theme this month was intermittent timeouts, which affected device provisioning. No further issues were recorded against the staging environment once release packaging completed. Declan Murray led reporting layer and reported that the identity provider would be ready after user acceptance testing. Declan Murray led reporting layer and reported that the Snowflake tenant would be ready after release packaging. The steering committee noted a data quality finding and agreed to re-baseline the plan.

ISSUES AND DECISIONS

Effort in May 2026 concentrated on environment refresh; the telematics gateway remained stable throughout. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. Testing of the telematics gateway surfaced late sign-off from operations; Beatriz Camargo escalated to the steering committee. A recurring theme this month was scope creep on reporting, which affected release packaging. No further issues were recorded against the dashboard suite once security hardening completed.

STAKEHOLDERS

Data migration progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the dashboard suite once training delivery completed. A licensing shortfall was identified in the dashboard suite and the team raised a change request. Operations reported firmware incompatibility; after review the parties closed the action. Noah Fitzgerald and Declan Murray coordinated environment refresh with the client's cut-over planning lead. The steering committee noted a certificate expiry and added two test cycles. Sofia Reinholt and Noah Fitzgerald coordinated change management with the client's security hardening lead. Duplicate records was identified in the nightly batch and the team accepted the risk.

RISKS

The period was dominated by release packaging and the knock-on effects for the archive store. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. Hannah Kowalczyk led user acceptance testing and reported that the dashboard suite would be ready after change management. A recurring theme this month was unplanned leave, which affected release packaging.

RISKS

Effort in May 2026 concentrated on training delivery; the test harness remained stable throughout. Intermittent timeouts was identified in the Snowflake tenant and the team escalated to the steering committee. Tom Abernethy led vendor onboarding and reported that the nightly batch would be ready after reporting layer. No further issues were recorded against the identity provider once release packaging completed. The steering committee noted duplicate records and escalated to the steering committee. Late sign-off from operations was identified in the SAP interface and the team raised a change request.

PROGRESS

The period was dominated by training delivery and the knock-on effects for the staging environment. Firmware incompatibility was identified in the telematics gateway and the team closed the action. Ambiguity in the acceptance criteria was identified in the nightly batch and the team requested a vendor fix. No further issues were recorded against the message bus once vendor onboarding completed. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team added two test cycles.

NEXT PERIOD

Change management progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was a certificate expiry, which affected release packaging. Testing of the depot handhelds surfaced intermittent timeouts; Imogen Blake agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee.

QUALITY

Reporting layer progressed against the plan, with the nightly batch the main area of attention. Testing of the telematics gateway surfaced scope creep on reporting; Marcus Oyelaran confirmed no contractual implication arises. Tom Abernethy and Beatriz Camargo coordinated release packaging with the client's vendor onboarding lead. Hannah Kowalczyk and Ling Zhao coordinated vendor onboarding with the client's data migration lead. Testing of the dashboard suite surfaced unplanned leave; Priya Natarajan agreed to re-baseline the plan. Priya Natarajan and Arjun Mehta coordinated change management with the client's reporting layer lead.

NEXT PERIOD

During May 2026 the team focused on vendor onboarding across the staging environment. Operations reported firmware incompatibility; after review the parties added two test cycles. A recurring theme this month was a licensing shortfall, which affected data migration. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop.

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the SAP interface the main area of attention. Yusuf Demir led security hardening and reported that the nightly batch would be ready after reporting layer. A schema drift was identified in the SAP interface and the team raised a change request. No further issues were recorded against the dashboard suite once data migration completed. A recurring theme this month was a data quality finding, which affected release packaging. Imogen Blake led cut-over planning and reported that the dashboard suite would be ready after reporting layer. The steering committee noted unplanned leave and added two test cycles.

NEXT PERIOD

Device provisioning progressed against the plan, with the WMS pilot site the main area of attention. Arjun Mehta led defect triage and reported that the message bus would be ready after cut-over planning. A recurring theme this month was duplicate records, which affected cut-over planning. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. Intermittent timeouts was identified in the test harness and the team scheduled a workshop.

NEXT PERIOD

Interface build progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the depot handhelds once interface build completed. Declan Murray led release packaging and reported that the staging environment would be ready after reporting layer. Testing of the telematics gateway surfaced a data quality finding; Sofia Reinholt accepted the risk.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the identity provider. Beatriz Camargo and Yusuf Demir coordinated defect triage with the client's change management lead. Testing of the nightly batch surfaced a data quality finding; Ling Zhao escalated to the steering committee. The steering committee noted a data quality finding and closed the action.

STAKEHOLDERS

The period was dominated by vendor onboarding and the knock-on effects for the Snowflake tenant. No further issues were recorded against the dashboard suite once defect triage completed. No further issues were recorded against the identity provider once environment refresh completed. Hannah Kowalczyk led vendor onboarding and reported that the dashboard suite would be ready after environment refresh.

DEPENDENCIES

Performance tuning progressed against the plan, with the depot handhelds the main area of attention. Late sign-off from operations was identified in the depot handhelds and the team agreed to re-baseline the plan. Operations reported a certificate expiry; after review the parties accepted the risk. Testing of the WMS pilot site surfaced a certificate expiry; Imogen Blake added two test cycles.

PROGRESS

The period was dominated by training delivery and the knock-on effects for the identity provider. Operations reported scope creep on reporting; after review the parties confirmed no contractual implication arises. Testing of the telematics gateway surfaced a data quality finding; Hannah Kowalczyk agreed to re-baseline the plan. The steering committee noted a regression in the picking workflow and deferred the item to the next release. Beatriz Camargo led training delivery and reported that the staging environment would be ready after defect triage. Testing of the message bus surfaced intermittent timeouts; Ling Zhao added two test cycles.

NEXT PERIOD

Cut-over planning progressed against the plan, with the depot handhelds the main area of attention. Arjun Mehta and Arjun Mehta coordinated security hardening with the client's performance tuning lead. Hannah Kowalczyk and Hannah Kowalczyk coordinated defect triage with the client's data migration lead. Priya Natarajan led reconciliation and reported that the WMS pilot site would be ready after change management. The steering committee noted intermittent timeouts and requested a vendor fix. Operations reported intermittent timeouts; after review the parties accepted the risk.

QUALITY

Interface build progressed against the plan, with the archive store the main area of attention. The steering committee noted a data quality finding and accepted the risk. Hannah Kowalczyk and Priya Natarajan coordinated device provisioning with the client's reconciliation lead. Declan Murray led

environment refresh and reported that the WMS pilot site would be ready after security hardening. Operations reported a data quality finding; after review the parties accepted the risk. A recurring theme this month was firmware incompatibility, which affected security hardening. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team closed the action. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix.

RISKS

Device provisioning progressed against the plan, with the archive store the main area of attention. Yusuf Demir led environment refresh and reported that the identity provider would be ready after release packaging. Ambiguity in the acceptance criteria was identified in the staging environment and the team deferred the item to the next release. A schema drift was identified in the test harness and the team scheduled a workshop. No further issues were recorded against the message bus once device provisioning completed. Scope creep on reporting was identified in the archive store and the team escalated to the steering committee. Hannah Kowalczyk led cut-over planning and reported that the test harness would be ready after reconciliation. Intermittent timeouts was identified in the WMS pilot site and the team scheduled a workshop.

NEXT PERIOD

Data migration progressed against the plan, with the Snowflake tenant the main area of attention. Beatriz Camargo led vendor onboarding and reported that the depot handhelds would be ready after performance tuning. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. Operations reported a certificate expiry; after review the parties reallocated effort from defect triage. No further issues were recorded against the message bus once user acceptance testing completed. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. Operations reported unplanned leave; after review the parties deferred the item to the next release.

QUALITY

User acceptance testing progressed against the plan, with the message bus the main area of attention. Testing of the Snowflake tenant surfaced duplicate records; Hannah Kowalczyk agreed to re-baseline the plan. Marcus Oyelaran led cut-over planning and reported that the WMS pilot site would be ready after release packaging. A data quality finding was identified in the dashboard suite and the team escalated to the steering committee. The steering committee noted unplanned leave and requested a vendor fix.

Next month's priorities are data migration and performance tuning.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	38.0
Consultant	187.0
Data Engineer	236.2
Project Manager	101.2