Monthly Status Report — PRJ-CHARLIE — May 2026

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: May 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

Performance tuning progressed against the plan, with the telematics gateway the main area of attention. Declan Murray and Marcus Oyelaran coordinated defect triage with the client's user acceptance testing lead. Testing of the identity provider surfaced a regression in the picking workflow; Imogen Blake escalated to the steering committee. Priya Natarajan led release packaging and reported that the depot handhelds would be ready after performance tuning. The steering committee noted intermittent timeouts and asked for a written position. No further issues were recorded against the dashboard suite once environment refresh completed.

PROGRESS

Effort in May 2026 concentrated on interface build; the nightly batch remained stable throughout. Testing of the test harness surfaced a licensing shortfall; Marcus Oyelaran requested a vendor fix. A licensing shortfall was identified in the telematics gateway and the team added two test cycles. Operations reported a data quality finding; after review the parties deferred the item to the next release. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. The steering committee noted a schema drift and raised a change request.

RISKS

The period was dominated by change management and the knock-on effects for the dashboard suite. Operations reported firmware incompatibility; after review the parties raised a change request. Beatriz Camargo led interface build and reported that the WMS pilot site would be ready after reconciliation. No further issues were recorded against the dashboard suite once cut-over planning completed.

DEPENDENCIES

During May 2026 the team focused on user acceptance testing across the dashboard suite. Testing of the archive store surfaced unplanned leave; Declan Murray accepted the risk. Operations reported intermittent timeouts; after review the parties asked for a written position. A recurring theme this month was intermittent timeouts, which affected training delivery.

STAKEHOLDERS

Change management progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the staging environment once cut-over planning completed. Operations reported duplicate records; after review the parties deferred the item to the next release. Beatriz Camargo led performance tuning and reported that the dashboard suite would be ready after cut-over planning. A recurring theme this month was a certificate expiry, which affected performance tuning. Imogen Blake and Arjun Mehta coordinated reconciliation with the client's performance tuning lead.

QUALITY

Effort in May 2026 concentrated on vendor onboarding; the nightly batch remained stable throughout. The steering committee noted a regression in the picking workflow and accepted the risk. No further issues were recorded against the SAP interface once vendor onboarding completed. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. The steering committee noted a schema drift and raised a change request.

PROGRESS

Change management progressed against the plan, with the archive store the main area of attention. Ling Zhao led data migration and reported that the SAP interface would be ready after cut-over planning. A recurring theme this month was intermittent timeouts, which affected security hardening. Yusuf Demir led training delivery and reported that the depot handhelds would be ready after defect triage. A data quality finding was identified in the identity provider and the team accepted the risk. Testing of the depot handhelds surfaced unplanned leave; Priya Natarajan scheduled a workshop. Operations reported a schema drift; after review the parties requested a vendor fix. A schema drift was identified in the staging environment and the team closed the action.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the staging environment the main area of attention. The steering committee noted unplanned leave and closed the action. Late sign-off from operations was identified in the nightly batch and the team asked for a written position. No further issues were recorded against the telematics gateway once device provisioning completed.

NEXT PERIOD

During May 2026 the team focused on interface build across the archive store. Testing of the WMS pilot site surfaced a regression in the picking workflow; Sofia Reinholt agreed to re-baseline the plan. No further issues were recorded against the Snowflake tenant once cut-over planning completed. Tom Abernethy and Sofia Reinholt coordinated training delivery with the client's data migration lead. Testing of the telematics gateway surfaced duplicate records; Hannah Kowalczyk deferred the item to the next release. Priya Natarajan and Hannah Kowalczyk coordinated vendor onboarding with the client's reporting layer lead. Testing of the nightly batch surfaced unplanned leave; Yusuf Demir agreed to re-baseline the plan. The steering committee noted a licensing shortfall and reallocated effort from release packaging.

DEPENDENCIES

Effort in May 2026 concentrated on cut-over planning; the staging environment remained stable throughout. No further issues were recorded against the WMS pilot site once release packaging completed. The steering committee noted duplicate records and requested a vendor fix. A recurring theme this month was firmware incompatibility, which affected release packaging. The steering committee noted unplanned leave and requested a vendor fix. Testing of the staging environment surfaced a licensing shortfall; Sofia Reinholt agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing.

PROGRESS

During May 2026 the team focused on device provisioning across the test harness. No further issues were recorded against the dashboard suite once interface build completed. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. Arjun Mehta led release packaging and reported that the staging environment would be ready after data migration. Sofia Reinholt and Marcus Oyelaran coordinated cut-over planning with the client's reconciliation lead. Firmware incompatibility was identified in the identity provider and the team scheduled a workshop.

DEPENDENCIES

During May 2026 the team focused on environment refresh across the test harness. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan. Testing of the Snowflake tenant surfaced a data quality finding; Hannah Kowalczyk confirmed no contractual implication arises. Operations reported firmware incompatibility; after review the parties closed the action. Imogen Blake led vendor onboarding and reported that the nightly batch would be ready after cut-over planning. A data quality finding was identified in the telematics gateway and the team agreed to re-baseline the plan.

QUALITY

The period was dominated by interface build and the knock-on effects for the depot handhelds. Priya Natarajan and Arjun Mehta coordinated performance tuning with the client's environment refresh lead. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. Scope creep on reporting was identified in the WMS pilot site and the team scheduled a workshop. Testing of the dashboard suite surfaced a certificate expiry; Marcus Oyelaran raised a change request.

ISSUES AND DECISIONS

During May 2026 the team focused on cut-over planning across the telematics gateway. Priya Natarajan and Imogen Blake coordinated defect triage with the client's user acceptance testing lead. The steering committee noted a data quality finding and raised a change request. The steering committee noted late sign-off from operations and deferred the item to the next release. Testing of the dashboard suite surfaced a data quality finding; Tom Abernethy escalated to the steering committee. Arjun Mehta led user acceptance testing and reported that the identity provider would be ready after cut-over planning. The steering committee noted scope creep on reporting and raised a change request.

DEPENDENCIES

The period was dominated by device provisioning and the knock-on effects for the staging environment. Arjun Mehta led cut-over planning and reported that the SAP interface would be ready after data migration. No further issues were recorded against the SAP interface once user acceptance testing completed. A recurring theme this month was a licensing shortfall, which affected reporting layer. Operations reported scope creep on reporting; after review the parties raised a change request.

RISKS

The period was dominated by release packaging and the knock-on effects for the telematics gateway. Hannah Kowalczyk and Arjun Mehta coordinated defect triage with the client's device provisioning lead. Yusuf Demir and Ling Zhao coordinated user acceptance testing with the client's interface build lead. A recurring theme this month was firmware incompatibility, which affected cut-over planning. Testing of the staging environment surfaced scope creep on reporting; Beatriz Camargo requested a vendor fix. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. Tom Abernethy led device provisioning and reported that the SAP interface would be ready after release packaging.

DEPENDENCIES

During May 2026 the team focused on environment refresh across the Snowflake tenant. Testing of the staging environment surfaced a certificate expiry; Ling Zhao escalated to the steering committee. Priya Natarajan and Beatriz Camargo coordinated user acceptance testing with the client's environment refresh lead. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop. Imogen Blake and Sofia Reinholt coordinated release packaging with the client's reporting layer lead. A recurring theme this month was a data quality finding, which affected data migration. The steering committee noted duplicate records and added two test cycles. A licensing shortfall was identified in the depot handhelds and the team agreed to re-baseline the plan.

NEXT PERIOD

During May 2026 the team focused on change management across the archive store. Arjun Mehta and Declan Murray coordinated interface build with the client's reporting layer lead. Unplanned leave was identified in the archive store and the team asked for a written position. The steering committee noted intermittent timeouts and closed the action. Operations reported late sign-off from operations; after review the parties escalated to the steering committee. Operations reported duplicate records; after review the parties deferred the item to the next release. Testing of the nightly batch surfaced a schema drift; Yusuf Demir reallocated effort from environment refresh.

NEXT PERIOD

Effort in May 2026 concentrated on reconciliation; the nightly batch remained stable throughout. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Arjun Mehta reallocated effort from defect triage. The steering committee noted a data quality finding and reallocated effort from interface build. A recurring theme this month was a certificate expiry, which affected defect triage.

SCHEDULE

The period was dominated by device provisioning and the knock-on effects for the telematics gateway. Arjun Mehta led vendor onboarding and reported that the WMS pilot site would be ready after training delivery. The steering committee noted a regression in the picking workflow and escalated to the steering committee. No further issues were recorded against the test harness once performance tuning completed.

NEXT PERIOD

The period was dominated by user acceptance testing and the knock-on effects for the archive store. No further issues were recorded against the telematics gateway once release packaging completed. No further issues were recorded against the telematics gateway once vendor onboarding completed. Testing of the identity provider surfaced a certificate expiry; Imogen Blake deferred the item to the next release. The steering committee noted late sign-off from operations and reallocated effort from vendor onboarding.

NEXT PERIOD

The period was dominated by cut-over planning and the knock-on effects for the test harness. A schema drift was identified in the staging environment and the team closed the action. The steering committee noted late sign-off from operations and raised a change request. Marcus Oyelaran and Hannah Kowalczyk coordinated device provisioning with the client's security hardening lead. Sofia Reinholt led reporting layer and reported that the nightly batch would be ready after security hardening. A licensing shortfall was identified in the SAP interface and the team deferred the item to the next release.

ISSUES AND DECISIONS

Change management progressed against the plan, with the archive store the main area of attention. A data quality finding was identified in the staging environment and the team asked for a written position. A recurring theme this month was a data quality finding, which affected security hardening. No further issues were recorded against the nightly batch once defect triage completed. The steering committee noted intermittent timeouts and closed the action. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from data migration.

RISKS

During May 2026 the team focused on defect triage across the nightly batch. Noah Fitzgerald and Arjun Mehta coordinated data migration with the client's user acceptance testing lead. Ling Zhao and Priya Natarajan coordinated data migration with the client's reporting layer lead. Declan Murray led performance tuning and reported that the Snowflake tenant would be ready after reporting layer.

ISSUES AND DECISIONS

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. No further issues were recorded against the identity provider once security hardening completed. Intermittent timeouts was identified in the test harness and the team confirmed no contractual implication arises. A recurring theme this month was unplanned leave, which affected data migration. A data quality finding was identified in the message bus and the team raised a change request. Testing of the staging environment surfaced a regression in the picking workflow; Hannah

Kowalczyk deferred the item to the next release. Operations reported duplicate records; after review the parties closed the action. No further issues were recorded against the SAP interface once security hardening completed.

RISKS

Effort in May 2026 concentrated on reconciliation; the staging environment remained stable throughout. Testing of the dashboard suite surfaced a regression in the picking workflow; Arjun Mehta closed the action. A schema drift was identified in the dashboard suite and the team escalated to the steering committee. A schema drift was identified in the Snowflake tenant and the team accepted the risk. Unplanned leave was identified in the WMS pilot site and the team requested a vendor fix. Operations reported a schema drift; after review the parties confirmed no contractual implication arises.

DEPENDENCIES

During May 2026 the team focused on change management across the Snowflake tenant. Noah Fitzgerald led user acceptance testing and reported that the nightly batch would be ready after change management. Sofia Reinholt and Yusuf Demir coordinated device provisioning with the client's reconciliation lead. Ling Zhao and Marcus Oyelaran coordinated training delivery with the client's change management lead. Late sign-off from operations was identified in the message bus and the team accepted the risk. Priya Natarajan and Imogen Blake coordinated release packaging with the client's reconciliation lead. A recurring theme this month was a regression in the picking workflow, which affected performance tuning.

ISSUES AND DECISIONS

Cut-over planning progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was duplicate records, which affected defect triage. Priya Natarajan led defect triage and reported that the depot handhelds would be ready after reporting layer. Beatriz Camargo and Beatriz Camargo coordinated user acceptance testing with the client's environment refresh lead.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	85.5
Consultant	18.0
Data Engineer	69.8
Project Manager	26.2
Senior Consultant	31.5