Monthly Status Report — PRJ-ALPHA — June 2026

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: June 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

Defect triage progressed against the plan, with the message bus the main area of attention. Hannah Kowalczyk led performance tuning and reported that the nightly batch would be ready after security hardening. Priya Natarajan led reporting layer and reported that the depot handhelds would be ready after reconciliation. Priya Natarajan led reporting layer and reported that the identity provider would be ready after vendor onboarding. Operations reported a regression in the picking workflow; after review the parties raised a change request. No further issues were recorded against the WMS pilot site once reconciliation completed. Yusuf Demir led change management and reported that the WMS pilot site would be ready after data migration. No further issues were recorded against the identity provider once defect triage completed.

QUALITY

During June 2026 the team focused on training delivery across the telematics gateway. Testing of the message bus surfaced a licensing shortfall; Arjun Mehta accepted the risk. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. No further issues were recorded against the dashboard suite once training delivery completed. Hannah Kowalczyk and Hannah Kowalczyk coordinated training delivery with the client's defect triage lead. Ambiguity in the acceptance criteria was identified in the nightly batch and the team scheduled a workshop. No further issues were recorded against the message bus once data migration completed.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the identity provider. Yusuf Demir and Yusuf Demir coordinated reconciliation with the client's training delivery lead. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. No further issues were recorded against the message bus once change management completed. The steering committee noted a regression in the picking workflow and reallocated effort from change management. Priya Natarajan led security hardening and reported that the nightly batch would be ready after defect triage.

SCHEDULE

The period was dominated by vendor onboarding and the knock-on effects for the telematics gateway. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team agreed to re-baseline the plan. Testing of the test harness surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk confirmed no contractual implication arises. No further issues were

recorded against the WMS pilot site once defect triage completed. Marcus Oyelaran led vendor onboarding and reported that the Snowflake tenant would be ready after defect triage.

RISKS

Effort in June 2026 concentrated on device provisioning; the staging environment remained stable throughout. Imogen Blake and Tom Abernethy coordinated security hardening with the client's user acceptance testing lead. Declan Murray led vendor onboarding and reported that the SAP interface would be ready after device provisioning. The steering committee noted duplicate records and raised a change request.

STAKEHOLDERS

During June 2026 the team focused on environment refresh across the WMS pilot site. Operations reported late sign-off from operations; after review the parties requested a vendor fix. A recurring theme this month was firmware incompatibility, which affected security hardening. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. Hannah Kowalczyk and Ling Zhao coordinated device provisioning with the client's security hardening lead. The steering committee noted scope creep on reporting and closed the action. The steering committee noted a data quality finding and asked for a written position. No further issues were recorded against the Snowflake tenant once vendor onboarding completed.

PROGRESS

During June 2026 the team focused on cut-over planning across the staging environment. A recurring theme this month was late sign-off from operations, which affected change management. Testing of the dashboard suite surfaced intermittent timeouts; Ling Zhao deferred the item to the next release. Hannah Kowalczyk and Ling Zhao coordinated change management with the client's cut-over planning lead. No further issues were recorded against the SAP interface once environment refresh completed. A recurring theme this month was a licensing shortfall, which affected security hardening.

ISSUES AND DECISIONS

Effort in June 2026 concentrated on data migration; the SAP interface remained stable throughout. A data quality finding was identified in the message bus and the team reallocated effort from device provisioning. Beatriz Camargo and Marcus Oyelaran coordinated data migration with the client's reconciliation lead. A recurring theme this month was late sign-off from operations, which affected user acceptance testing. Beatriz Camargo led interface build and reported that the test harness would be ready after vendor onboarding. No further issues were recorded against the depot handhelds once user acceptance testing completed. The steering committee noted a licensing shortfall and reallocated effort from defect triage.

SCHEDULE

Reporting layer progressed against the plan, with the telematics gateway the main area of attention. Tom Abernethy and Ling Zhao coordinated environment refresh with the client's release packaging lead. No further issues were recorded against the staging environment once environment refresh completed. The steering committee noted firmware incompatibility and confirmed no contractual

implication arises. Sofia Reinholt and Noah Fitzgerald coordinated training delivery with the client's cut-over planning lead. Testing of the telematics gateway surfaced scope creep on reporting; Tom Abernethy accepted the risk. No further issues were recorded against the telematics gateway once reconciliation completed.

NEXT PERIOD

The period was dominated by change management and the knock-on effects for the telematics gateway. Sofia Reinholt and Noah Fitzgerald coordinated reconciliation with the client's vendor onboarding lead. Operations reported a data quality finding; after review the parties deferred the item to the next release. The steering committee noted a data quality finding and agreed to re-baseline the plan. Tom Abernethy led reporting layer and reported that the archive store would be ready after training delivery. Operations reported scope creep on reporting; after review the parties requested a vendor fix.

SCHEDULE

During June 2026 the team focused on security hardening across the SAP interface. The steering committee noted scope creep on reporting and requested a vendor fix. No further issues were recorded against the staging environment once interface build completed. A recurring theme this month was scope creep on reporting, which affected device provisioning. A recurring theme this month was a schema drift, which affected cut-over planning. Noah Fitzgerald led environment refresh and reported that the Snowflake tenant would be ready after vendor onboarding. Declan Murray and Arjun Mehta coordinated environment refresh with the client's performance tuning lead.

SCHEDULE

The period was dominated by performance tuning and the knock-on effects for the test harness. The steering committee noted firmware incompatibility and closed the action. Intermittent timeouts was identified in the dashboard suite and the team agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once training delivery completed. Sofia Reinholt and Yusuf Demir coordinated performance tuning with the client's cut-over planning lead. A recurring theme this month was a regression in the picking workflow, which affected defect triage. Testing of the test harness surfaced ambiguity in the acceptance criteria; Imogen Blake agreed to re-baseline the plan.

PROGRESS

During June 2026 the team focused on vendor onboarding across the test harness. Testing of the identity provider surfaced unplanned leave; Marcus Oyelaran accepted the risk. No further issues were recorded against the WMS pilot site once training delivery completed. The steering committee noted unplanned leave and added two test cycles. Yusuf Demir and Arjun Mehta coordinated user acceptance testing with the client's performance tuning lead.

NEXT PERIOD

The period was dominated by release packaging and the knock-on effects for the message bus. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team escalated to the steering committee. Testing of the staging environment surfaced a schema drift; Arjun Mehta

closed the action. Beatriz Camargo led training delivery and reported that the WMS pilot site would be ready after data migration. The steering committee noted a regression in the picking workflow and deferred the item to the next release. Tom Abernethy led performance tuning and reported that the identity provider would be ready after defect triage. Testing of the staging environment surfaced firmware incompatibility; Yusuf Demir accepted the risk. Unplanned leave was identified in the nightly batch and the team escalated to the steering committee.

RISKS

During June 2026 the team focused on device provisioning across the identity provider. Testing of the Snowflake tenant surfaced a certificate expiry; Hannah Kowalczyk escalated to the steering committee. Beatriz Camargo led environment refresh and reported that the SAP interface would be ready after reporting layer. Unplanned leave was identified in the test harness and the team accepted the risk. No further issues were recorded against the message bus once change management completed. Tom Abernethy and Sofia Reinholt coordinated device provisioning with the client's security hardening lead. The steering committee noted a certificate expiry and added two test cycles. Tom Abernethy led reporting layer and reported that the WMS pilot site would be ready after release packaging.

RISKS

Vendor onboarding progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Testing of the test harness surfaced scope creep on reporting; Ling Zhao reallocated effort from performance tuning. No further issues were recorded against the depot handhelds once reconciliation completed. A recurring theme this month was a data quality finding, which affected cut-over planning. Arjun Mehta led cut-over planning and reported that the test harness would be ready after security hardening.

STAKEHOLDERS

Vendor onboarding progressed against the plan, with the test harness the main area of attention. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. Testing of the staging environment surfaced scope creep on reporting; Imogen Blake deferred the item to the next release. Testing of the Snowflake tenant surfaced a certificate expiry; Arjun Mehta scheduled a workshop. Testing of the identity provider surfaced duplicate records; Arjun Mehta escalated to the steering committee. A recurring theme this month was scope creep on reporting, which affected training delivery.

SCHEDULE

Environment refresh progressed against the plan, with the Snowflake tenant the main area of attention. The steering committee noted a licensing shortfall and asked for a written position. Operations reported firmware incompatibility; after review the parties added two test cycles. A recurring theme this month was unplanned leave, which affected data migration. Operations reported a certificate expiry; after review the parties requested a vendor fix. Priya Natarajan and Noah Fitzgerald coordinated performance tuning with the client's release packaging lead. Operations reported scope creep on reporting; after review the parties scheduled a workshop.

RISKS

Effort in June 2026 concentrated on interface build; the archive store remained stable throughout. Testing of the WMS pilot site surfaced a regression in the picking workflow; Yusuf Demir added two test cycles. Testing of the WMS pilot site surfaced intermittent timeouts; Declan Murray asked for a written position. No further issues were recorded against the Snowflake tenant once interface build completed.

NEXT PERIOD

During June 2026 the team focused on security hardening across the depot handhelds. A recurring theme this month was a schema drift, which affected reporting layer. The steering committee noted a schema drift and escalated to the steering committee. Operations reported firmware incompatibility; after review the parties scheduled a workshop. The steering committee noted a data quality finding and escalated to the steering committee. The steering committee noted a data quality finding and escalated to the steering committee. The steering committee noted firmware incompatibility and closed the action.

RISKS

Change management progressed against the plan, with the archive store the main area of attention. Duplicate records was identified in the Snowflake tenant and the team accepted the risk. Yusuf Demir led training delivery and reported that the nightly batch would be ready after performance tuning. Operations reported unplanned leave; after review the parties scheduled a workshop. Priya Natarajan and Yusuf Demir coordinated interface build with the client's environment refresh lead. No further issues were recorded against the Snowflake tenant once change management completed. Operations reported a regression in the picking workflow; after review the parties reallocated effort from release packaging. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release.

RISKS

During June 2026 the team focused on reporting layer across the identity provider. A recurring theme this month was scope creep on reporting, which affected reporting layer. No further issues were recorded against the telematics gateway once release packaging completed. Testing of the SAP interface surfaced a data quality finding; Arjun Mehta deferred the item to the next release. Hannah Kowalczyk led defect triage and reported that the nightly batch would be ready after device provisioning. A schema drift was identified in the dashboard suite and the team deferred the item to the next release. Unplanned leave was identified in the identity provider and the team deferred the item to the next release.

NEXT PERIOD

During June 2026 the team focused on reconciliation across the identity provider. Operations reported a schema drift; after review the parties closed the action. Sofia Reinholt and Beatriz Camargo coordinated change management with the client's cut-over planning lead. Operations reported firmware incompatibility; after review the parties deferred the item to the next release. No further issues were recorded against the SAP interface once performance tuning completed. Testing of the Snowflake tenant surfaced intermittent timeouts; Yusuf Demir added two test cycles.

SCHEDULE

During June 2026 the team focused on cut-over planning across the archive store. No further issues were recorded against the SAP interface once vendor onboarding completed. Operations reported firmware incompatibility; after review the parties closed the action. A recurring theme this month was late sign-off from operations, which affected security hardening.

QUALITY

During June 2026 the team focused on device provisioning across the staging environment. Operations reported duplicate records; after review the parties added two test cycles. A recurring theme this month was scope creep on reporting, which affected data migration. Operations reported firmware incompatibility; after review the parties asked for a written position. A licensing shortfall was identified in the telematics gateway and the team requested a vendor fix. Testing of the message bus surfaced a regression in the picking workflow; Beatriz Camargo closed the action. Tom Abernethy and Marcus Oyelaran coordinated interface build with the client's change management lead. No further issues were recorded against the test harness once interface build completed.

Next month's priorities are interface build and device provisioning.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	70.9
Consultant	182.9
Data Engineer	234.0
Project Manager	244.1