Monthly Status Report — PRJ-ALPHA — July 2023

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: July 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Training delivery progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected training delivery. A data quality finding was identified in the Snowflake tenant and the team scheduled a workshop. Scope creep on reporting was identified in the message bus and the team reallocated effort from change management. No further issues were recorded against the WMS pilot site once reconciliation completed. Operations reported scope creep on reporting; after review the parties confirmed no contractual implication arises. No further issues were recorded against the test harness once security hardening completed.

ISSUES AND DECISIONS

During July 2023 the team focused on vendor onboarding across the dashboard suite. A recurring theme this month was intermittent timeouts, which affected device provisioning. Testing of the nightly batch surfaced scope creep on reporting; Beatriz Camargo added two test cycles. Yusuf Demir led reconciliation and reported that the archive store would be ready after interface build. No further issues were recorded against the identity provider once environment refresh completed. No further issues were recorded against the telematics gateway once reporting layer completed. Arjun Mehta and Arjun Mehta coordinated data migration with the client's vendor onboarding lead. Ling Zhao led defect triage and reported that the staging environment would be ready after environment refresh.

SCHEDULE

Effort in July 2023 concentrated on performance tuning; the dashboard suite remained stable throughout. The steering committee noted unplanned leave and reallocated effort from device provisioning. The steering committee noted duplicate records and deferred the item to the next release. Yusuf Demir and Sofia Reinholt coordinated cut-over planning with the client's security hardening lead. Intermittent timeouts was identified in the depot handhelds and the team deferred the item to the next release. A recurring theme this month was a licensing shortfall, which affected defect triage. No further issues were recorded against the Snowflake tenant once interface build completed.

ISSUES AND DECISIONS

During July 2023 the team focused on cut-over planning across the SAP interface. Testing of the message bus surfaced duplicate records; Declan Murray reallocated effort from release packaging. Testing of the SAP interface surfaced late sign-off from operations; Marcus Oyelaran raised a

change request. Operations reported intermittent timeouts; after review the parties closed the action. No further issues were recorded against the Snowflake tenant once user acceptance testing completed. A recurring theme this month was firmware incompatibility, which affected data migration.

ISSUES AND DECISIONS

The period was dominated by performance tuning and the knock-on effects for the depot handhelds. No further issues were recorded against the identity provider once data migration completed. The steering committee noted duplicate records and accepted the risk. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning.

ISSUES AND DECISIONS

Effort in July 2023 concentrated on performance tuning; the Snowflake tenant remained stable throughout. Testing of the message bus surfaced unplanned leave; Arjun Mehta scheduled a workshop. Testing of the message bus surfaced duplicate records; Imogen Blake closed the action. A regression in the picking workflow was identified in the test harness and the team reallocated effort from interface build. Yusuf Demir led performance tuning and reported that the dashboard suite would be ready after cut-over planning. A schema drift was identified in the archive store and the team accepted the risk. No further issues were recorded against the depot handhelds once vendor onboarding completed. Testing of the message bus surfaced late sign-off from operations; Ling Zhao requested a vendor fix.

PROGRESS

User acceptance testing progressed against the plan, with the test harness the main area of attention. Beatriz Camargo and Imogen Blake coordinated interface build with the client's change management lead. Imogen Blake led reporting layer and reported that the dashboard suite would be ready after device provisioning. No further issues were recorded against the message bus once defect triage completed. Hannah Kowalczyk and Declan Murray coordinated cut-over planning with the client's user acceptance testing lead. Operations reported a certificate expiry; after review the parties accepted the risk. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. No further issues were recorded against the dashboard suite once environment refresh completed.

SCHEDULE

Effort in July 2023 concentrated on user acceptance testing; the message bus remained stable throughout. Intermittent timeouts was identified in the dashboard suite and the team asked for a written position. Operations reported intermittent timeouts; after review the parties accepted the risk. Operations reported duplicate records; after review the parties accepted the risk.

DEPENDENCIES

Effort in July 2023 concentrated on performance tuning; the WMS pilot site remained stable throughout. Duplicate records was identified in the WMS pilot site and the team requested a vendor fix. No further issues were recorded against the telematics gateway once release packaging completed. Late sign-off from operations was identified in the dashboard suite and the team added

two test cycles. A certificate expiry was identified in the WMS pilot site and the team escalated to the steering committee. Operations reported a licensing shortfall; after review the parties raised a change request.

QUALITY

Defect triage progressed against the plan, with the depot handhelds the main area of attention. Late sign-off from operations was identified in the identity provider and the team asked for a written position. No further issues were recorded against the dashboard suite once security hardening completed. The steering committee noted scope creep on reporting and accepted the risk. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from security hardening.

PROGRESS

Effort in July 2023 concentrated on cut-over planning; the Snowflake tenant remained stable throughout. Testing of the depot handhelds surfaced a certificate expiry; Ling Zhao escalated to the steering committee. A regression in the picking workflow was identified in the depot handhelds and the team agreed to re-baseline the plan. A licensing shortfall was identified in the depot handhelds and the team agreed to re-baseline the plan. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop.

DEPENDENCIES

Effort in July 2023 concentrated on change management; the identity provider remained stable throughout. Firmware incompatibility was identified in the identity provider and the team raised a change request. Beatriz Camargo led release packaging and reported that the message bus would be ready after vendor onboarding. No further issues were recorded against the test harness once training delivery completed. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team accepted the risk. Priya Natarajan led cut-over planning and reported that the depot handhelds would be ready after defect triage.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the message bus. Declan Murray and Declan Murray coordinated performance tuning with the client's data migration lead. Ling Zhao led performance tuning and reported that the SAP interface would be ready after defect triage. A recurring theme this month was intermittent timeouts, which affected cut-over planning. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

The period was dominated by performance tuning and the knock-on effects for the identity provider. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. A licensing shortfall was identified in the identity provider and the team requested a vendor fix. The steering committee noted a regression in the picking workflow and added two test cycles. A schema drift was identified in the SAP interface and the team agreed to

re-baseline the plan. Unplanned leave was identified in the SAP interface and the team reallocated effort from training delivery. No further issues were recorded against the dashboard suite once device provisioning completed. Testing of the SAP interface surfaced duplicate records; Imogen Blake deferred the item to the next release.

PROGRESS

The period was dominated by interface build and the knock-on effects for the SAP interface. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Imogen Blake scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected performance tuning. The steering committee noted a data quality finding and reallocated effort from cut-over planning. Marcus Oyelaran led vendor onboarding and reported that the telematics gateway would be ready after security hardening. Beatriz Camargo led cut-over planning and reported that the depot handhelds would be ready after vendor onboarding. The steering committee noted a schema drift and deferred the item to the next release.

SCHEDULE

Data migration progressed against the plan, with the Snowflake tenant the main area of attention. Testing of the archive store surfaced firmware incompatibility; Hannah Kowalczyk accepted the risk. Arjun Mehta led cut-over planning and reported that the dashboard suite would be ready after interface build. A recurring theme this month was a certificate expiry, which affected data migration. A licensing shortfall was identified in the depot handhelds and the team added two test cycles. Testing of the archive store surfaced duplicate records; Sofia Reinholt accepted the risk.

DEPENDENCIES

The period was dominated by release packaging and the knock-on effects for the dashboard suite. Testing of the depot handhelds surfaced a certificate expiry; Declan Murray raised a change request. Priya Natarajan led vendor onboarding and reported that the nightly batch would be ready after release packaging. Sofia Reinholt and Arjun Mehta coordinated environment refresh with the client's release packaging lead. No further issues were recorded against the telematics gateway once performance tuning completed. The steering committee noted a certificate expiry and scheduled a workshop. No further issues were recorded against the SAP interface once training delivery completed. Testing of the telematics gateway surfaced intermittent timeouts; Declan Murray confirmed no contractual implication arises.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the nightly batch. Operations reported a regression in the picking workflow; after review the parties reallocated effort from environment refresh. The steering committee noted unplanned leave and deferred the item to the next release. No further issues were recorded against the staging environment once interface build completed. The steering committee noted a certificate expiry and requested a vendor fix. Scope creep on reporting was identified in the test harness and the team escalated to the steering committee. A licensing shortfall was identified in the Snowflake tenant and the team confirmed no contractual implication arises.

PROGRESS

Effort in July 2023 concentrated on performance tuning; the archive store remained stable throughout. Noah Fitzgerald led vendor onboarding and reported that the SAP interface would be ready after release packaging. Imogen Blake and Sofia Reinholt coordinated defect triage with the client's release packaging lead. Firmware incompatibility was identified in the depot handhelds and the team requested a vendor fix. No further issues were recorded against the test harness once release packaging completed. The steering committee noted late sign-off from operations and agreed to re-baseline the plan.

ISSUES AND DECISIONS

During July 2023 the team focused on interface build across the archive store. Testing of the telematics gateway surfaced duplicate records; Yusuf Demir escalated to the steering committee. The steering committee noted intermittent timeouts and added two test cycles. The steering committee noted scope creep on reporting and asked for a written position. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. The steering committee noted a licensing shortfall and requested a vendor fix.

RISKS

Effort in July 2023 concentrated on reconciliation; the archive store remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning. Beatriz Camargo led vendor onboarding and reported that the test harness would be ready after performance tuning. Ambiguity in the acceptance criteria was identified in the message bus and the team asked for a written position. Testing of the WMS pilot site surfaced a regression in the picking workflow; Ling Zhao requested a vendor fix. Testing of the WMS pilot site surfaced a licensing shortfall; Sofia Reinholt asked for a written position.

QUALITY

Effort in July 2023 concentrated on reconciliation; the nightly batch remained stable throughout. Ling Zhao and Sofia Reinholt coordinated environment refresh with the client's interface build lead. Noah Fitzgerald and Declan Murray coordinated release packaging with the client's reconciliation lead. No further issues were recorded against the archive store once interface build completed.

PROGRESS

Performance tuning progressed against the plan, with the test harness the main area of attention. Beatriz Camargo led environment refresh and reported that the Snowflake tenant would be ready after reporting layer. Operations reported scope creep on reporting; after review the parties reallocated effort from device provisioning. No further issues were recorded against the archive store once defect triage completed. Priya Natarajan and Tom Abernethy coordinated interface build with the client's cut-over planning lead. A recurring theme this month was a certificate expiry, which affected release packaging. Firmware incompatibility was identified in the depot handhelds and the team accepted the risk.

SCHEDULE

User acceptance testing progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the telematics gateway once change

management completed. Scope creep on reporting was identified in the archive store and the team asked for a written position. Noah Fitzgerald and Arjun Mehta coordinated environment refresh with the client's performance tuning lead.

QUALITY

The period was dominated by interface build and the knock-on effects for the SAP interface. Intermittent timeouts was identified in the archive store and the team added two test cycles. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Ling Zhao led data migration and reported that the staging environment would be ready after environment refresh. A recurring theme this month was firmware incompatibility, which affected data migration. Yusuf Demir and Arjun Mehta coordinated reporting layer with the client's data migration lead.

QUALITY

During July 2023 the team focused on data migration across the identity provider. No further issues were recorded against the test harness once vendor onboarding completed. Testing of the test harness surfaced scope creep on reporting; Priya Natarajan confirmed no contractual implication arises. Yusuf Demir and Ling Zhao coordinated reconciliation with the client's environment refresh lead. Yusuf Demir led defect triage and reported that the Snowflake tenant would be ready after environment refresh. Intermittent timeouts was identified in the telematics gateway and the team scheduled a workshop. Hannah Kowalczyk and Imogen Blake coordinated reporting layer with the client's user acceptance testing lead. A data quality finding was identified in the depot handhelds and the team accepted the risk.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	242.0
Consultant	220.9
Data Engineer	217.9
Project Manager	95.0
Senior Consultant	126.5