Monthly Status Report — PRJ-ALPHA — August 2023

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: August 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the Snowflake tenant the main area of attention. A regression in the picking workflow was identified in the message bus and the team agreed to re-baseline the plan. The steering committee noted a schema drift and closed the action. The steering committee noted scope creep on reporting and deferred the item to the next release. Unplanned leave was identified in the identity provider and the team deferred the item to the next release. A licensing shortfall was identified in the test harness and the team added two test cycles.

STAKEHOLDERS

Effort in August 2023 concentrated on reconciliation; the telematics gateway remained stable throughout. Sofia Reinholt led training delivery and reported that the SAP interface would be ready after interface build. The steering committee noted a licensing shortfall and reallocated effort from defect triage. Noah Fitzgerald led training delivery and reported that the test harness would be ready after security hardening.

QUALITY

Interface build progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected security hardening. The steering committee noted unplanned leave and asked for a written position. Yusuf Demir and Declan Murray coordinated security hardening with the client's device provisioning lead. Testing of the depot handhelds surfaced a licensing shortfall; Arjun Mehta closed the action. No further issues were recorded against the Snowflake tenant once defect triage completed. Ling Zhao and Ling Zhao coordinated training delivery with the client's change management lead.

RISKS

Effort in August 2023 concentrated on defect triage; the telematics gateway remained stable throughout. The steering committee noted unplanned leave and closed the action. The steering committee noted firmware incompatibility and added two test cycles. The steering committee noted a certificate expiry and closed the action.

QUALITY

Interface build progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the dashboard suite once training delivery completed. Yusuf Demir and Declan Murray coordinated environment refresh with the client's training delivery lead. No further issues were recorded against the staging environment once reporting layer completed. A recurring theme this month was scope creep on reporting, which affected environment refresh. No further issues were recorded against the Snowflake tenant once security hardening completed.

STAKEHOLDERS

Interface build progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the SAP interface once vendor onboarding completed. Firmware incompatibility was identified in the test harness and the team raised a change request. Operations reported a schema drift; after review the parties raised a change request. Duplicate records was identified in the Snowflake tenant and the team reallocated effort from performance tuning. Imogen Blake led device provisioning and reported that the archive store would be ready after environment refresh. A regression in the picking workflow was identified in the test harness and the team scheduled a workshop.

ISSUES AND DECISIONS

Effort in August 2023 concentrated on data migration; the telematics gateway remained stable throughout. Beatriz Camargo and Arjun Mehta coordinated environment refresh with the client's defect triage lead. Testing of the message bus surfaced scope creep on reporting; Hannah Kowalczyk escalated to the steering committee. Tom Abernethy and Sofia Reinholt coordinated reporting layer with the client's training delivery lead. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. Arjun Mehta and Hannah Kowalczyk coordinated reconciliation with the client's performance tuning lead. Noah Fitzgerald and Sofia Reinholt coordinated reconciliation with the client's device provisioning lead.

SCHEDULE

During August 2023 the team focused on reporting layer across the telematics gateway. Sofia Reinholt and Yusuf Demir coordinated user acceptance testing with the client's defect triage lead. Tom Abernethy and Beatriz Camargo coordinated security hardening with the client's device provisioning lead. Late sign-off from operations was identified in the Snowflake tenant and the team accepted the risk. Noah Fitzgerald led security hardening and reported that the message bus would be ready after environment refresh.

PROGRESS

During August 2023 the team focused on reporting layer across the archive store. Testing of the test harness surfaced a licensing shortfall; Sofia Reinholt closed the action. The steering committee noted a certificate expiry and escalated to the steering committee. Unplanned leave was identified in the message bus and the team scheduled a workshop. A recurring theme this month was a certificate expiry, which affected security hardening.

STAKEHOLDERS

The period was dominated by data migration and the knock-on effects for the staging environment. No further issues were recorded against the message bus once reporting layer completed. The steering committee noted a regression in the picking workflow and reallocated effort from change management. No further issues were recorded against the SAP interface once device provisioning completed. Testing of the dashboard suite surfaced a schema drift; Tom Abernethy escalated to the steering committee. Imogen Blake and Arjun Mehta coordinated change management with the client's cut-over planning lead.

SCHEDULE

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. No further issues were recorded against the message bus once device provisioning completed. No further issues were recorded against the depot handhelds once vendor onboarding completed. The steering committee noted unplanned leave and escalated to the steering committee. Unplanned leave was identified in the nightly batch and the team asked for a written position. A recurring theme this month was late sign-off from operations, which affected device provisioning. Ling Zhao led interface build and reported that the Snowflake tenant would be ready after performance tuning. A data quality finding was identified in the telematics gateway and the team escalated to the steering committee.

NEXT PERIOD

Environment refresh progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was a certificate expiry, which affected reporting layer. Testing of the WMS pilot site surfaced intermittent timeouts; Yusuf Demir reallocated effort from data migration. Testing of the staging environment surfaced a data quality finding; Noah Fitzgerald added two test cycles. Testing of the message bus surfaced scope creep on reporting; Yusuf Demir raised a change request. Testing of the test harness surfaced duplicate records; Marcus Oyelaran asked for a written position. A recurring theme this month was a schema drift, which affected data migration. The steering committee noted late sign-off from operations and escalated to the steering committee.

SCHEDULE

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. A licensing shortfall was identified in the telematics gateway and the team escalated to the steering committee. A recurring theme this month was ambiguity in the acceptance criteria, which affected defect triage. Beatriz Camargo led data migration and reported that the test harness would be ready after vendor onboarding. Declan Murray and Priya Natarajan coordinated performance tuning with the client's interface build lead.

RISKS

Effort in August 2023 concentrated on change management; the Snowflake tenant remained stable throughout. The steering committee noted intermittent timeouts and raised a change request. Testing of the staging environment surfaced a data quality finding; Imogen Blake scheduled a workshop. No further issues were recorded against the nightly batch once vendor onboarding completed. No further issues were recorded against the archive store once reporting layer completed. Testing of the telematics gateway surfaced a certificate expiry; Imogen Blake requested a vendor fix.

PROGRESS

During August 2023 the team focused on environment refresh across the WMS pilot site. Operations reported late sign-off from operations; after review the parties asked for a written position. No further issues were recorded against the staging environment once cut-over planning completed. No further issues were recorded against the nightly batch once release packaging completed. Testing of the test harness surfaced a regression in the picking workflow; Tom Abernethy closed the action. Operations reported unplanned leave; after review the parties scheduled a workshop. Yusuf Demir and Arjun Mehta coordinated user acceptance testing with the client's release packaging lead. The steering committee noted firmware incompatibility and reallocated effort from defect triage.

DEPENDENCIES

Interface build progressed against the plan, with the Snowflake tenant the main area of attention. Marcus Oyelaran and Arjun Mehta coordinated data migration with the client's change management lead. Marcus Oyelaran and Sofia Reinholt coordinated data migration with the client's device provisioning lead. Operations reported firmware incompatibility; after review the parties added two test cycles.

RISKS

Defect triage progressed against the plan, with the identity provider the main area of attention. Imogen Blake led security hardening and reported that the test harness would be ready after reconciliation. Imogen Blake and Imogen Blake coordinated device provisioning with the client's interface build lead. Yusuf Demir led interface build and reported that the archive store would be ready after user acceptance testing. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release.

PROGRESS

Reporting layer progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was duplicate records, which affected performance tuning. Tom Abernethy led performance tuning and reported that the staging environment would be ready after cut-over planning. Marcus Oyelaran and Beatriz Camargo coordinated release packaging with the client's training delivery lead. No further issues were recorded against the SAP interface once reconciliation completed. The steering committee noted firmware incompatibility and escalated to the steering committee. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Declan Murray deferred the item to the next release.

ISSUES AND DECISIONS

During August 2023 the team focused on user acceptance testing across the dashboard suite. Imogen Blake and Tom Abernethy coordinated change management with the client's reporting layer lead. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Sofia Reinholt raised a change request. Imogen Blake led data migration and reported that the staging environment would be ready after user acceptance testing. Arjun Mehta led release packaging and reported that the dashboard suite would be ready after security hardening. Imogen Blake and Beatriz Camargo coordinated cut-over planning with the client's performance tuning lead. Imogen Blake and Arjun Mehta coordinated security hardening with the client's environment refresh lead.

Ling Zhao and Yusuf Demir coordinated data migration with the client's interface build lead.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the depot handhelds. No further issues were recorded against the WMS pilot site once defect triage completed. No further issues were recorded against the nightly batch once data migration completed. Operations reported firmware incompatibility; after review the parties asked for a written position. Intermittent timeouts was identified in the identity provider and the team deferred the item to the next release. Priya Natarajan and Ling Zhao coordinated security hardening with the client's defect triage lead. A recurring theme this month was unplanned leave, which affected training delivery.

PROGRESS

Effort in August 2023 concentrated on device provisioning; the message bus remained stable throughout. Arjun Mehta and Beatriz Camargo coordinated device provisioning with the client's vendor onboarding lead. Operations reported duplicate records; after review the parties added two test cycles. The steering committee noted scope creep on reporting and asked for a written position. A recurring theme this month was a schema drift, which affected interface build.

NEXT PERIOD

During August 2023 the team focused on change management across the SAP interface. The steering committee noted late sign-off from operations and raised a change request. Arjun Mehta led change management and reported that the WMS pilot site would be ready after defect triage. No further issues were recorded against the staging environment once data migration completed. Operations reported scope creep on reporting; after review the parties reallocated effort from change management. Testing of the SAP interface surfaced late sign-off from operations; Beatriz Camargo scheduled a workshop.

RISKS

During August 2023 the team focused on reconciliation across the depot handhelds. Operations reported late sign-off from operations; after review the parties accepted the risk. A recurring theme this month was late sign-off from operations, which affected training delivery. Priya Natarajan led reporting layer and reported that the test harness would be ready after performance tuning. No further issues were recorded against the depot handhelds once device provisioning completed. Duplicate records was identified in the staging environment and the team added two test cycles.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the WMS pilot site. A licensing shortfall was identified in the message bus and the team closed the action. The steering committee noted unplanned leave and agreed to re-baseline the plan. A recurring theme this month was firmware incompatibility, which affected change management. Priya Natarajan and Sofia Reinholt coordinated data migration with the client's vendor onboarding lead. The steering committee noted unplanned leave and closed the action. Marcus Oyelaran led cut-over planning and reported that the Snowflake tenant would be ready after environment refresh. Operations

reported firmware incompatibility; after review the parties requested a vendor fix.

RISKS

User acceptance testing progressed against the plan, with the WMS pilot site the main area of attention. Beatriz Camargo led user acceptance testing and reported that the WMS pilot site would be ready after defect triage. Declan Murray and Beatriz Camargo coordinated reporting layer with the client's performance tuning lead. Testing of the telematics gateway surfaced unplanned leave; Noah Fitzgerald deferred the item to the next release.

RISKS

The period was dominated by security hardening and the knock-on effects for the message bus. Yusuf Demir and Declan Murray coordinated data migration with the client's interface build lead. Declan Murray led release packaging and reported that the message bus would be ready after reconciliation. Imogen Blake and Ling Zhao coordinated cut-over planning with the client's defect triage lead. Testing of the WMS pilot site surfaced a licensing shortfall; Arjun Mehta added two test cycles. Testing of the WMS pilot site surfaced a regression in the picking workflow; Marcus Oyelaran closed the action. The steering committee noted a licensing shortfall and reallocated effort from change management. No further issues were recorded against the depot handhelds once reconciliation completed.

NEXT PERIOD

Defect triage progressed against the plan, with the SAP interface the main area of attention. Testing of the archive store surfaced late sign-off from operations; Arjun Mehta agreed to re-baseline the plan. A recurring theme this month was scope creep on reporting, which affected device provisioning. Operations reported a schema drift; after review the parties raised a change request. A recurring theme this month was duplicate records, which affected reporting layer. A regression in the picking workflow was identified in the SAP interface and the team confirmed no contractual implication arises. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. Testing of the Snowflake tenant surfaced firmware incompatibility; Tom Abernethy requested a vendor fix.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	176.0
Consultant	218.5
Data Engineer	417.4
Project Manager	225.5
Senior Consultant	160.1