Monthly Status Report — PRJ-BRAVO — August 2023

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: August 2023

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

During August 2023 the team focused on performance tuning across the telematics gateway. No further issues were recorded against the dashboard suite once vendor onboarding completed. A recurring theme this month was late sign-off from operations, which affected environment refresh. A recurring theme this month was a schema drift, which affected data migration.

ISSUES AND DECISIONS

Effort in August 2023 concentrated on user acceptance testing; the SAP interface remained stable throughout. Marcus Oyelaran led release packaging and reported that the nightly batch would be ready after defect triage. A recurring theme this month was a licensing shortfall, which affected device provisioning. A recurring theme this month was scope creep on reporting, which affected vendor onboarding.

QUALITY

Reporting layer progressed against the plan, with the message bus the main area of attention. Testing of the staging environment surfaced duplicate records; Hannah Kowalczyk asked for a written position. A recurring theme this month was unplanned leave, which affected performance tuning. The steering committee noted scope creep on reporting and asked for a written position. A data quality finding was identified in the archive store and the team confirmed no contractual implication arises. Tom Abernethy led reconciliation and reported that the dashboard suite would be ready after reporting layer.

QUALITY

During August 2023 the team focused on environment refresh across the SAP interface. Marcus Oyelaran and Beatriz Camargo coordinated training delivery with the client's change management lead. Operations reported firmware incompatibility; after review the parties reallocated effort from security hardening. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Imogen Blake closed the action. The steering committee noted a regression in the picking workflow and added two test cycles. Testing of the archive store surfaced scope creep on reporting; Declan Murray escalated to the steering committee.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the Snowflake tenant. Declan Murray and Arjun Mehta coordinated user acceptance testing with the client's change management lead. The steering committee noted a data quality finding and raised a change request. Testing of the Snowflake tenant surfaced firmware incompatibility; Declan Murray confirmed no contractual implication arises. Unplanned leave was identified in the nightly batch and the team asked for a written position. No further issues were recorded against the test harness once user acceptance testing completed.

QUALITY

Effort in August 2023 concentrated on cut-over planning; the dashboard suite remained stable throughout. A recurring theme this month was duplicate records, which affected change management. Yusuf Demir and Tom Abernethy coordinated data migration with the client's release packaging lead. The steering committee noted duplicate records and escalated to the steering committee. The steering committee noted a regression in the picking workflow and agreed to re-baseline the plan.

STAKEHOLDERS

Data migration progressed against the plan, with the identity provider the main area of attention. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. A recurring theme this month was firmware incompatibility, which affected interface build. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Ling Zhao and Tom Abernethy coordinated device provisioning with the client's training delivery lead.

PROGRESS

During August 2023 the team focused on device provisioning across the Snowflake tenant. A recurring theme this month was a certificate expiry, which affected defect triage. Firmware incompatibility was identified in the Snowflake tenant and the team confirmed no contractual implication arises. The steering committee noted a certificate expiry and accepted the risk. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. A recurring theme this month was late sign-off from operations, which affected device provisioning. Operations reported firmware incompatibility; after review the parties closed the action. Firmware incompatibility was identified in the telematics gateway and the team agreed to re-baseline the plan.

DEPENDENCIES

Effort in August 2023 concentrated on reporting layer; the WMS pilot site remained stable throughout. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. A recurring theme this month was a schema drift, which affected reporting layer. Intermittent timeouts was identified in the SAP interface and the team closed the action. The steering committee noted late sign-off from operations and accepted the risk.

STAKEHOLDERS

During August 2023 the team focused on vendor onboarding across the SAP interface. A recurring theme this month was a certificate expiry, which affected release packaging. Priya Natarajan and Yusuf Demir coordinated training delivery with the client's defect triage lead. Testing of the nightly batch surfaced a certificate expiry; Marcus Oyelaran closed the action.

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the nightly batch. Testing of the Snowflake tenant surfaced unplanned leave; Ling Zhao reallocated effort from user acceptance testing. No further issues were recorded against the dashboard suite once reporting layer completed. Duplicate records was identified in the depot handhelds and the team deferred the item to the next release.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the depot handhelds. Testing of the message bus surfaced duplicate records; Noah Fitzgerald agreed to re-baseline the plan. A recurring theme this month was a regression in the picking workflow, which affected defect triage. Operations reported a schema drift; after review the parties scheduled a workshop. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. Operations reported firmware incompatibility; after review the parties reallocated effort from cut-over planning.

PROGRESS

Effort in August 2023 concentrated on defect triage; the nightly batch remained stable throughout. No further issues were recorded against the telematics gateway once release packaging completed. Scope creep on reporting was identified in the archive store and the team closed the action. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team confirmed no contractual implication arises. The steering committee noted scope creep on reporting and agreed to re-baseline the plan.

SCHEDULE

Effort in August 2023 concentrated on data migration; the nightly batch remained stable throughout. No further issues were recorded against the message bus once reconciliation completed. A recurring theme this month was a data quality finding, which affected device provisioning. Operations reported unplanned leave; after review the parties raised a change request. No further issues were recorded against the telematics gateway once performance tuning completed. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises.

NEXT PERIOD

Reconciliation progressed against the plan, with the message bus the main area of attention. The steering committee noted scope creep on reporting and escalated to the steering committee. No further issues were recorded against the test harness once training delivery completed. Beatriz Camargo led user acceptance testing and reported that the depot handhelds would be ready after

cut-over planning. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. Marcus Oyelaran and Beatriz Camargo coordinated user acceptance testing with the client's reconciliation lead. Beatriz Camargo and Declan Murray coordinated performance tuning with the client's training delivery lead. Declan Murray led cut-over planning and reported that the telematics gateway would be ready after user acceptance testing.

ISSUES AND DECISIONS

During August 2023 the team focused on environment refresh across the message bus. No further issues were recorded against the staging environment once data migration completed. A schema drift was identified in the staging environment and the team reallocated effort from data migration. Testing of the archive store surfaced duplicate records; Marcus Oyelaran confirmed no contractual implication arises. Arjun Mehta and Marcus Oyelaran coordinated training delivery with the client's device provisioning lead. A licensing shortfall was identified in the message bus and the team added two test cycles. Testing of the dashboard suite surfaced a certificate expiry; Tom Abernethy asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning.

DEPENDENCIES

Effort in August 2023 concentrated on security hardening; the depot handhelds remained stable throughout. Arjun Mehta led training delivery and reported that the Snowflake tenant would be ready after data migration. A data quality finding was identified in the nightly batch and the team escalated to the steering committee. Priya Natarajan and Arjun Mehta coordinated cut-over planning with the client's change management lead.

ISSUES AND DECISIONS

The period was dominated by environment refresh and the knock-on effects for the test harness. Imogen Blake led training delivery and reported that the telematics gateway would be ready after change management. Marcus Oyelaran and Ling Zhao coordinated security hardening with the client's vendor onboarding lead. The steering committee noted intermittent timeouts and agreed to re-baseline the plan.

RISKS

During August 2023 the team focused on defect triage across the archive store. A recurring theme this month was a data quality finding, which affected performance tuning. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Marcus Oyelaran scheduled a workshop. Beatriz Camargo and Noah Fitzgerald coordinated device provisioning with the client's reconciliation lead. Marcus Oyelaran and Ling Zhao coordinated environment refresh with the client's defect triage lead.

PROGRESS

Effort in August 2023 concentrated on release packaging; the Snowflake tenant remained stable throughout. A regression in the picking workflow was identified in the archive store and the team added two test cycles. The steering committee noted duplicate records and deferred the item to the next release. A recurring theme this month was unplanned leave, which affected reporting layer.

Tom Abernethy and Tom Abernethy coordinated user acceptance testing with the client's reporting layer lead. The steering committee noted a schema drift and requested a vendor fix.

RISKS

Effort in August 2023 concentrated on device provisioning; the message bus remained stable throughout. Unplanned leave was identified in the staging environment and the team reallocated effort from user acceptance testing. Unplanned leave was identified in the test harness and the team confirmed no contractual implication arises. A recurring theme this month was firmware incompatibility, which affected environment refresh. Declan Murray led performance tuning and reported that the WMS pilot site would be ready after user acceptance testing.

ISSUES AND DECISIONS

Effort in August 2023 concentrated on change management; the telematics gateway remained stable throughout. Sofia Reinholt and Yusuf Demir coordinated user acceptance testing with the client's cut-over planning lead. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan. A recurring theme this month was a licensing shortfall, which affected environment refresh. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. Arjun Mehta led vendor onboarding and reported that the nightly batch would be ready after reconciliation. No further issues were recorded against the archive store once device provisioning completed.

STAKEHOLDERS

During August 2023 the team focused on device provisioning across the Snowflake tenant. No further issues were recorded against the dashboard suite once environment refresh completed. Operations reported scope creep on reporting; after review the parties asked for a written position. Testing of the Snowflake tenant surfaced a certificate expiry; Hannah Kowalczyk accepted the risk. Arjun Mehta and Noah Fitzgerald coordinated change management with the client's performance tuning lead.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the SAP interface the main area of attention. Testing of the archive store surfaced a schema drift; Declan Murray added two test cycles. Arjun Mehta led user acceptance testing and reported that the nightly batch would be ready after vendor onboarding. Yusuf Demir and Priya Natarajan coordinated user acceptance testing with the client's device provisioning lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. No further issues were recorded against the Snowflake tenant once device provisioning completed. Testing of the SAP interface surfaced intermittent timeouts; Arjun Mehta closed the action.

NEXT PERIOD

User acceptance testing progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the nightly batch once reporting layer completed. No further issues were recorded against the Snowflake tenant once device provisioning completed. Late sign-off from operations was identified in the SAP interface and the team accepted the risk.

Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected security hardening. The steering committee noted intermittent timeouts and deferred the item to the next release. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan.

PROGRESS

During August 2023 the team focused on reconciliation across the nightly batch. Yusuf Demir led performance tuning and reported that the telematics gateway would be ready after device provisioning. The steering committee noted a schema drift and agreed to re-baseline the plan. Testing of the dashboard suite surfaced a licensing shortfall; Tom Abernethy raised a change request. No further issues were recorded against the message bus once interface build completed. Imogen Blake and Declan Murray coordinated cut-over planning with the client's release packaging lead. Priya Natarajan and Priya Natarajan coordinated defect triage with the client's training delivery lead.

SCHEDULE

Data migration progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the WMS pilot site once data migration completed. Testing of the telematics gateway surfaced a licensing shortfall; Marcus Oyelaran raised a change request. No further issues were recorded against the staging environment once training delivery completed. A recurring theme this month was a schema drift, which affected defect triage.

NEXT PERIOD

During August 2023 the team focused on defect triage across the test harness. The steering committee noted scope creep on reporting and asked for a written position. A recurring theme this month was a licensing shortfall, which affected reporting layer. Testing of the Snowflake tenant surfaced scope creep on reporting; Declan Murray escalated to the steering committee. Sofia Reinholt led cut-over planning and reported that the archive store would be ready after data migration. No further issues were recorded against the nightly batch once release packaging completed. The steering committee noted a certificate expiry and requested a vendor fix. The steering committee noted ambiguity in the acceptance criteria and added two test cycles.

Next month's priorities are user acceptance testing and interface build.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	156.8
Consultant	54.6
Data Engineer	223.2
Project Manager	57.8