Monthly Status Report — PRJ-ALPHA — September 2023

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: September 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

During September 2023 the team focused on interface build across the message bus. Hannah Kowalczyk led training delivery and reported that the archive store would be ready after performance tuning. Priya Natarajan and Beatriz Camargo coordinated performance tuning with the client's interface build lead. A recurring theme this month was a certificate expiry, which affected user acceptance testing. Testing of the test harness surfaced firmware incompatibility; Marcus Oyelaran closed the action. Beatriz Camargo and Arjun Mehta coordinated user acceptance testing with the client's reporting layer lead. Scope creep on reporting was identified in the Snowflake tenant and the team raised a change request. Hannah Kowalczyk and Priya Natarajan coordinated release packaging with the client's reconciliation lead.

DEPENDENCIES

Effort in September 2023 concentrated on cut-over planning; the telematics gateway remained stable throughout. Testing of the dashboard suite surfaced a certificate expiry; Tom Abernethy scheduled a workshop. Testing of the message bus surfaced unplanned leave; Priya Natarajan escalated to the steering committee. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Arjun Mehta accepted the risk. Operations reported intermittent timeouts; after review the parties added two test cycles.

NEXT PERIOD

Defect triage progressed against the plan, with the message bus the main area of attention. A schema drift was identified in the WMS pilot site and the team agreed to re-baseline the plan. Tom Abernethy led vendor onboarding and reported that the depot handhelds would be ready after interface build. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. Beatriz Camargo and Marcus Oyelaran coordinated release packaging with the client's device provisioning lead. A recurring theme this month was intermittent timeouts, which affected security hardening. Testing of the message bus surfaced scope creep on reporting; Sofia Reinholt requested a vendor fix. No further issues were recorded against the dashboard suite once training delivery completed.

RISKS

The period was dominated by user acceptance testing and the knock-on effects for the dashboard suite. The steering committee noted a certificate expiry and closed the action. Testing of the staging

environment surfaced a schema drift; Arjun Mehta agreed to re-baseline the plan. Operations reported duplicate records; after review the parties closed the action. Firmware incompatibility was identified in the staging environment and the team requested a vendor fix.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the staging environment. Imogen Blake led performance tuning and reported that the message bus would be ready after defect triage. Hannah Kowalczyk and Sofia Reinholt coordinated performance tuning with the client's user acceptance testing lead. Testing of the WMS pilot site surfaced late sign-off from operations; Yusuf Demir deferred the item to the next release. Testing of the identity provider surfaced duplicate records; Hannah Kowalczyk accepted the risk. No further issues were recorded against the WMS pilot site once environment refresh completed. A recurring theme this month was a certificate expiry, which affected data migration. The steering committee noted scope creep on reporting and agreed to re-baseline the plan.

RISKS

During September 2023 the team focused on performance tuning across the identity provider. A regression in the picking workflow was identified in the message bus and the team escalated to the steering committee. Operations reported firmware incompatibility; after review the parties asked for a written position. Yusuf Demir and Arjun Mehta coordinated training delivery with the client's reporting layer lead. No further issues were recorded against the dashboard suite once user acceptance testing completed. The steering committee noted a regression in the picking workflow and requested a vendor fix.

QUALITY

The period was dominated by user acceptance testing and the knock-on effects for the message bus. Ambiguity in the acceptance criteria was identified in the archive store and the team escalated to the steering committee. Sofia Reinholt and Beatriz Camargo coordinated device provisioning with the client's vendor onboarding lead. A regression in the picking workflow was identified in the WMS pilot site and the team scheduled a workshop.

RISKS

Effort in September 2023 concentrated on environment refresh; the dashboard suite remained stable throughout. Testing of the identity provider surfaced firmware incompatibility; Priya Natarajan raised a change request. A recurring theme this month was a data quality finding, which affected vendor onboarding. Sofia Reinholt led data migration and reported that the Snowflake tenant would be ready after reporting layer. The steering committee noted a data quality finding and confirmed no contractual implication arises.

DEPENDENCIES

During September 2023 the team focused on change management across the test harness. Ambiguity in the acceptance criteria was identified in the message bus and the team asked for a written position. Declan Murray led interface build and reported that the test harness would be ready after performance tuning. A recurring theme this month was intermittent timeouts, which

affected cut-over planning. No further issues were recorded against the staging environment once vendor onboarding completed. No further issues were recorded against the depot handhelds once defect triage completed. The steering committee noted ambiguity in the acceptance criteria and closed the action. Hannah Kowalczyk led user acceptance testing and reported that the WMS pilot site would be ready after reporting layer.

STAKEHOLDERS

Vendor onboarding progressed against the plan, with the depot handhelds the main area of attention. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. A recurring theme this month was scope creep on reporting, which affected data migration. Testing of the nightly batch surfaced scope creep on reporting; Beatriz Camargo reallocated effort from vendor onboarding. A recurring theme this month was a certificate expiry, which affected data migration.

DEPENDENCIES

During September 2023 the team focused on environment refresh across the depot handhelds. Yusuf Demir led cut-over planning and reported that the dashboard suite would be ready after vendor onboarding. Hannah Kowalczyk led vendor onboarding and reported that the telematics gateway would be ready after environment refresh. Testing of the Snowflake tenant surfaced duplicate records; Declan Murray raised a change request. The steering committee noted a schema drift and agreed to re-baseline the plan.

SCHEDULE

Effort in September 2023 concentrated on vendor onboarding; the dashboard suite remained stable throughout. The steering committee noted a regression in the picking workflow and raised a change request. Hannah Kowalczyk and Yusuf Demir coordinated defect triage with the client's data migration lead. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix.

PROGRESS

During September 2023 the team focused on environment refresh across the archive store. Testing of the test harness surfaced a data quality finding; Ling Zhao agreed to re-baseline the plan. Priya Natarajan and Arjun Mehta coordinated interface build with the client's reconciliation lead. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles.

STAKEHOLDERS

During September 2023 the team focused on vendor onboarding across the SAP interface. Imogen Blake led change management and reported that the staging environment would be ready after reconciliation. Operations reported a licensing shortfall; after review the parties asked for a written position. Testing of the dashboard suite surfaced scope creep on reporting; Beatriz Camargo scheduled a workshop. Imogen Blake led training delivery and reported that the depot handhelds would be ready after user acceptance testing. No further issues were recorded against the SAP interface once user acceptance testing completed. Marcus Oyelaran led security hardening and

reported that the Snowflake tenant would be ready after environment refresh. A certificate expiry was identified in the test harness and the team closed the action.

SCHEDULE

User acceptance testing progressed against the plan, with the WMS pilot site the main area of attention. Priya Natarajan and Noah Fitzgerald coordinated data migration with the client's reconciliation lead. A recurring theme this month was duplicate records, which affected change management. A recurring theme this month was intermittent timeouts, which affected device provisioning. Late sign-off from operations was identified in the WMS pilot site and the team asked for a written position. Testing of the identity provider surfaced late sign-off from operations; Ling Zhao escalated to the steering committee. Testing of the depot handhelds surfaced a data quality finding; Arjun Mehta agreed to re-baseline the plan. Declan Murray and Ling Zhao coordinated training delivery with the client's environment refresh lead.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the telematics gateway. No further issues were recorded against the nightly batch once reconciliation completed. Testing of the archive store surfaced firmware incompatibility; Declan Murray asked for a written position. No further issues were recorded against the Snowflake tenant once change management completed. Tom Abernethy led release packaging and reported that the telematics gateway would be ready after environment refresh. Late sign-off from operations was identified in the WMS pilot site and the team escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties raised a change request.

PROGRESS

The period was dominated by device provisioning and the knock-on effects for the WMS pilot site. Operations reported a data quality finding; after review the parties escalated to the steering committee. Marcus Oyelaran led training delivery and reported that the message bus would be ready after security hardening. Testing of the SAP interface surfaced a certificate expiry; Sofia Reinholt accepted the risk. The steering committee noted scope creep on reporting and scheduled a workshop.

PROGRESS

The period was dominated by device provisioning and the knock-on effects for the message bus. Hannah Kowalczyk and Arjun Mehta coordinated device provisioning with the client's training delivery lead. The steering committee noted firmware incompatibility and reallocated effort from device provisioning. The steering committee noted a certificate expiry and reallocated effort from training delivery.

DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the telematics gateway. Intermittent timeouts was identified in the depot handhelds and the team accepted the risk. No further issues were recorded against the staging environment once release packaging completed. Testing of the telematics gateway surfaced a schema drift; Imogen Blake agreed to re-baseline the

plan. Testing of the identity provider surfaced unplanned leave; Yusuf Demir raised a change request. The steering committee noted ambiguity in the acceptance criteria and accepted the risk.

RISKS

Vendor onboarding progressed against the plan, with the test harness the main area of attention. Operations reported late sign-off from operations; after review the parties asked for a written position. No further issues were recorded against the SAP interface once interface build completed. Priya Natarajan and Beatriz Camargo coordinated reporting layer with the client's device provisioning lead. Hannah Kowalczyk led data migration and reported that the archive store would be ready after user acceptance testing. Arjun Mehta led environment refresh and reported that the identity provider would be ready after cut-over planning.

ISSUES AND DECISIONS

During September 2023 the team focused on user acceptance testing across the identity provider. A certificate expiry was identified in the depot handhelds and the team escalated to the steering committee. A data quality finding was identified in the Snowflake tenant and the team scheduled a workshop. A recurring theme this month was a certificate expiry, which affected defect triage. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Arjun Mehta accepted the risk.

QUALITY

Reporting layer progressed against the plan, with the nightly batch the main area of attention. Scope creep on reporting was identified in the test harness and the team closed the action. A recurring theme this month was a licensing shortfall, which affected reconciliation. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. Marcus Oyelaran and Arjun Mehta coordinated security hardening with the client's performance tuning lead.

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the message bus. A recurring theme this month was a certificate expiry, which affected cut-over planning. Duplicate records was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Scope creep on reporting was identified in the archive store and the team closed the action.

PROGRESS

Effort in September 2023 concentrated on cut-over planning; the depot handhelds remained stable throughout. No further issues were recorded against the WMS pilot site once cut-over planning completed. A recurring theme this month was a data quality finding, which affected release packaging. A certificate expiry was identified in the dashboard suite and the team escalated to the steering committee. Testing of the depot handhelds surfaced duplicate records; Hannah Kowalczyk closed the action. Marcus Oyelaran led cut-over planning and reported that the Snowflake tenant would be ready after performance tuning. A regression in the picking workflow was identified in the SAP interface and the team closed the action.

STAKEHOLDERS

Environment refresh progressed against the plan, with the Snowflake tenant the main area of attention. Unplanned leave was identified in the depot handhelds and the team confirmed no contractual implication arises. A schema drift was identified in the depot handhelds and the team agreed to re-baseline the plan. A schema drift was identified in the Snowflake tenant and the team added two test cycles. Duplicate records was identified in the archive store and the team deferred the item to the next release. Testing of the SAP interface surfaced a data quality finding; Yusuf Demir confirmed no contractual implication arises.

QUALITY

Environment refresh progressed against the plan, with the message bus the main area of attention. Operations reported unplanned leave; after review the parties escalated to the steering committee. The steering committee noted unplanned leave and accepted the risk. Priya Natarajan led change management and reported that the dashboard suite would be ready after environment refresh. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. No further issues were recorded against the dashboard suite once data migration completed. Hannah Kowalczyk led device provisioning and reported that the WMS pilot site would be ready after performance tuning.

STAKEHOLDERS

Effort in September 2023 concentrated on training delivery; the depot handhelds remained stable throughout. The steering committee noted scope creep on reporting and escalated to the steering committee. No further issues were recorded against the dashboard suite once security hardening completed. Ling Zhao and Ling Zhao coordinated change management with the client's training delivery lead. No further issues were recorded against the nightly batch once reporting layer completed.

SCHEDULE

The period was dominated by defect triage and the knock-on effects for the telematics gateway. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Sofia Reinholt closed the action. The steering committee noted unplanned leave and closed the action. Intermittent timeouts was identified in the archive store and the team accepted the risk. No further issues were recorded against the SAP interface once reporting layer completed. Declan Murray and Ling Zhao coordinated environment refresh with the client's reporting layer lead. The steering committee noted scope creep on reporting and scheduled a workshop.

Next month's priorities are user acceptance testing and change management.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	165.0
Consultant	192.5
Data Engineer	258.8

Role	Indicative hours (timesheets)
Project Manager	66.5
Senior Consultant	66.0