Monthly Status Report — PRJ-BRAVO — September 2023

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: September 2023

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

During September 2023 the team focused on cut-over planning across the staging environment. A regression in the picking workflow was identified in the staging environment and the team agreed to re-baseline the plan. A licensing shortfall was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Sofia Reinholt and Arjun Mehta coordinated defect triage with the client's training delivery lead. The steering committee noted a schema drift and reallocated effort from defect triage.

DEPENDENCIES

Reconciliation progressed against the plan, with the depot handhelds the main area of attention. Testing of the WMS pilot site surfaced a schema drift; Arjun Mehta agreed to re-baseline the plan. Ling Zhao and Yusuf Demir coordinated cut-over planning with the client's user acceptance testing lead. A recurring theme this month was intermittent timeouts, which affected training delivery. Yusuf Demir led training delivery and reported that the depot handhelds would be ready after interface build. No further issues were recorded against the nightly batch once interface build completed. Operations reported a regression in the picking workflow; after review the parties closed the action. Declan Murray led vendor onboarding and reported that the nightly batch would be ready after device provisioning.

STAKEHOLDERS

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. Testing of the telematics gateway surfaced a schema drift; Priya Natarajan reallocated effort from user acceptance testing. Duplicate records was identified in the message bus and the team agreed to re-baseline the plan. Testing of the archive store surfaced a certificate expiry; Imogen Blake escalated to the steering committee.

STAKEHOLDERS

Interface build progressed against the plan, with the Snowflake tenant the main area of attention. The steering committee noted unplanned leave and escalated to the steering committee. No further issues were recorded against the Snowflake tenant once environment refresh completed. No further issues were recorded against the message bus once data migration completed. Sofia Reinholt and Hannah Kowalczyk coordinated reporting layer with the client's defect triage lead. Priya Natarajan and Declan Murray coordinated change management with the client's reconciliation

lead. Priya Natarajan and Sofia Reinholt coordinated interface build with the client's change management lead.

NEXT PERIOD

Effort in September 2023 concentrated on defect triage; the identity provider remained stable throughout. Priya Natarajan led data migration and reported that the test harness would be ready after change management. Testing of the depot handhelds surfaced late sign-off from operations; Marcus Oyelaran accepted the risk. A data quality finding was identified in the dashboard suite and the team escalated to the steering committee. Declan Murray and Marcus Oyelaran coordinated reporting layer with the client's performance tuning lead. No further issues were recorded against the dashboard suite once device provisioning completed. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. No further issues were recorded against the message bus once performance tuning completed.

PROGRESS

During September 2023 the team focused on cut-over planning across the telematics gateway. Testing of the Snowflake tenant surfaced intermittent timeouts; Imogen Blake requested a vendor fix. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. A recurring theme this month was late sign-off from operations, which affected interface build. Operations reported intermittent timeouts; after review the parties closed the action.

DEPENDENCIES

Effort in September 2023 concentrated on interface build; the nightly batch remained stable throughout. Hannah Kowalczyk and Noah Fitzgerald coordinated reporting layer with the client's cut-over planning lead. The steering committee noted unplanned leave and asked for a written position. Declan Murray and Hannah Kowalczyk coordinated device provisioning with the client's data migration lead. The steering committee noted firmware incompatibility and reallocated effort from security hardening. A recurring theme this month was unplanned leave, which affected release packaging.

RISKS

The period was dominated by reporting layer and the knock-on effects for the archive store. A certificate expiry was identified in the identity provider and the team added two test cycles. Hannah Kowalczyk and Beatriz Camargo coordinated user acceptance testing with the client's change management lead. No further issues were recorded against the message bus once training delivery completed. Testing of the SAP interface surfaced unplanned leave; Priya Natarajan raised a change request.

SCHEDULE

Effort in September 2023 concentrated on device provisioning; the Snowflake tenant remained stable throughout. Unplanned leave was identified in the depot handhelds and the team requested a vendor fix. No further issues were recorded against the identity provider once cut-over planning completed. Testing of the Snowflake tenant surfaced a certificate expiry; Beatriz Camargo asked for a written position. The steering committee noted a certificate expiry and asked for a written position.

Testing of the Snowflake tenant surfaced duplicate records; Declan Murray raised a change request. No further issues were recorded against the identity provider once performance tuning completed.

DEPENDENCIES

The period was dominated by user acceptance testing and the knock-on effects for the archive store. Testing of the WMS pilot site surfaced a regression in the picking workflow; Yusuf Demir scheduled a workshop. Operations reported intermittent timeouts; after review the parties accepted the risk. Operations reported unplanned leave; after review the parties scheduled a workshop. Arjun Mehta and Marcus Oyelaran coordinated vendor onboarding with the client's training delivery lead. No further issues were recorded against the Snowflake tenant once interface build completed. Tom Abernethy and Hannah Kowalczyk coordinated interface build with the client's performance tuning lead.

QUALITY

Effort in September 2023 concentrated on performance tuning; the message bus remained stable throughout. The steering committee noted firmware incompatibility and raised a change request. Firmware incompatibility was identified in the telematics gateway and the team raised a change request. Late sign-off from operations was identified in the archive store and the team requested a vendor fix. A recurring theme this month was firmware incompatibility, which affected reconciliation.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the depot handhelds. Sofia Reinholt and Declan Murray coordinated change management with the client's security hardening lead. Noah Fitzgerald and Sofia Reinholt coordinated cut-over planning with the client's reporting layer lead. Operations reported a regression in the picking workflow; after review the parties asked for a written position.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the test harness. A certificate expiry was identified in the depot handhelds and the team closed the action. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk reallocated effort from cut-over planning. Testing of the staging environment surfaced unplanned leave; Beatriz Camargo escalated to the steering committee. Operations reported a licensing shortfall; after review the parties requested a vendor fix.

NEXT PERIOD

User acceptance testing progressed against the plan, with the identity provider the main area of attention. Testing of the identity provider surfaced intermittent timeouts; Declan Murray escalated to the steering committee. Scope creep on reporting was identified in the telematics gateway and the team confirmed no contractual implication arises. Sofia Reinholt and Beatriz Camargo coordinated reporting layer with the client's reconciliation lead. Testing of the staging environment surfaced a licensing shortfall; Marcus Oyelaran agreed to re-baseline the plan.

DEPENDENCIES

The period was dominated by performance tuning and the knock-on effects for the nightly batch. No further issues were recorded against the telematics gateway once device provisioning completed. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. A regression in the picking workflow was identified in the WMS pilot site and the team agreed to re-baseline the plan. Tom Abernethy led defect triage and reported that the SAP interface would be ready after change management. Duplicate records was identified in the test harness and the team requested a vendor fix. The steering committee noted unplanned leave and raised a change request.

RISKS

The period was dominated by defect triage and the knock-on effects for the Snowflake tenant. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and closed the action. Declan Murray led training delivery and reported that the archive store would be ready after cut-over planning.

STAKEHOLDERS

The period was dominated by performance tuning and the knock-on effects for the archive store. Duplicate records was identified in the test harness and the team asked for a written position. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. No further issues were recorded against the depot handhelds once user acceptance testing completed. Hannah Kowalczyk led security hardening and reported that the dashboard suite would be ready after defect triage.

DEPENDENCIES

Vendor onboarding progressed against the plan, with the WMS pilot site the main area of attention. No further issues were recorded against the Snowflake tenant once reporting layer completed. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. No further issues were recorded against the message bus once vendor onboarding completed. Operations reported late sign-off from operations; after review the parties reallocated effort from cut-over planning. Ling Zhao and Priya Natarajan coordinated reporting layer with the client's interface build lead. Marcus Oyelaran led change management and reported that the SAP interface would be ready after reconciliation.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the staging environment. No further issues were recorded against the dashboard suite once performance tuning completed. Unplanned leave was identified in the test harness and the team closed the action. The steering committee noted a schema drift and requested a vendor fix.

QUALITY

During September 2023 the team focused on user acceptance testing across the SAP interface. Imogen Blake led training delivery and reported that the telematics gateway would be ready after data migration. Yusuf Demir led device provisioning and reported that the Snowflake tenant would be ready after reconciliation. Noah Fitzgerald and Marcus Oyelaran coordinated user acceptance testing with the client's interface build lead. No further issues were recorded against the SAP interface once interface build completed. No further issues were recorded against the dashboard suite once training delivery completed. A recurring theme this month was a data quality finding, which affected change management. Testing of the identity provider surfaced intermittent timeouts; Tom Abernethy added two test cycles.

RISKS

During September 2023 the team focused on user acceptance testing across the SAP interface. Testing of the test harness surfaced duplicate records; Hannah Kowalczyk reallocated effort from defect triage. Marcus Oyelaran led cut-over planning and reported that the identity provider would be ready after performance tuning. Unplanned leave was identified in the SAP interface and the team added two test cycles.

QUALITY

Effort in September 2023 concentrated on defect triage; the test harness remained stable throughout. Scope creep on reporting was identified in the WMS pilot site and the team accepted the risk. The steering committee noted scope creep on reporting and added two test cycles. Imogen Blake and Noah Fitzgerald coordinated environment refresh with the client's vendor onboarding lead. Operations reported a certificate expiry; after review the parties escalated to the steering committee. Operations reported a certificate expiry; after review the parties asked for a written position. A regression in the picking workflow was identified in the test harness and the team agreed to re-baseline the plan.

NEXT PERIOD

The period was dominated by training delivery and the knock-on effects for the archive store. Duplicate records was identified in the identity provider and the team deferred the item to the next release. Scope creep on reporting was identified in the dashboard suite and the team raised a change request. Priya Natarajan led vendor onboarding and reported that the SAP interface would be ready after release packaging.

PROGRESS

The period was dominated by interface build and the knock-on effects for the SAP interface. No further issues were recorded against the dashboard suite once reconciliation completed. Marcus Oyelaran and Imogen Blake coordinated device provisioning with the client's performance tuning lead. No further issues were recorded against the archive store once security hardening completed. Testing of the Snowflake tenant surfaced late sign-off from operations; Hannah Kowalczyk agreed to re-baseline the plan.

STAKEHOLDERS

Effort in September 2023 concentrated on vendor onboarding; the message bus remained stable throughout. Imogen Blake and Beatriz Camargo coordinated security hardening with the client's vendor onboarding lead. Tom Abernethy led reconciliation and reported that the test harness would be ready after defect triage. A recurring theme this month was duplicate records, which affected performance tuning.

STAKEHOLDERS

The period was dominated by interface build and the knock-on effects for the dashboard suite. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Marcus Oyelaran closed the action. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Arjun Mehta and Arjun Mehta coordinated change management with the client's training delivery lead. No further issues were recorded against the staging environment once user acceptance testing completed. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team reallocated effort from data migration. Declan Murray and Yusuf Demir coordinated vendor onboarding with the client's defect triage lead.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the depot handhelds. Operations reported intermittent timeouts; after review the parties raised a change request. The steering committee noted a certificate expiry and escalated to the steering committee. The steering committee noted firmware incompatibility and deferred the item to the next release. Operations reported firmware incompatibility; after review the parties closed the action. Arjun Mehta and Noah Fitzgerald coordinated data migration with the client's user acceptance testing lead. No further issues were recorded against the dashboard suite once interface build completed. Marcus Oyelaran led defect triage and reported that the telematics gateway would be ready after interface build.

PROGRESS

The period was dominated by vendor onboarding and the knock-on effects for the telematics gateway. Testing of the Snowflake tenant surfaced duplicate records; Hannah Kowalczyk requested a vendor fix. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. A schema drift was identified in the telematics gateway and the team scheduled a workshop.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	90.8
Consultant	195.8
Data Engineer	80.8
Project Manager	101.2
Senior Consultant	28.9