Monthly Status Report — PRJ-BRAVO — November 2023

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: November 2023

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

Change management progressed against the plan, with the archive store the main area of attention. Declan Murray led vendor onboarding and reported that the dashboard suite would be ready after change management. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Sofia Reinholt led defect triage and reported that the identity provider would be ready after change management. The steering committee noted late sign-off from operations and added two test cycles. Operations reported late sign-off from operations; after review the parties scheduled a workshop. Declan Murray and Yusuf Demir coordinated defect triage with the client's reporting layer lead.

DEPENDENCIES

Effort in November 2023 concentrated on device provisioning; the staging environment remained stable throughout. Arjun Mehta led user acceptance testing and reported that the telematics gateway would be ready after performance tuning. Unplanned leave was identified in the message bus and the team closed the action. No further issues were recorded against the WMS pilot site once device provisioning completed.

RISKS

The period was dominated by change management and the knock-on effects for the telematics gateway. Firmware incompatibility was identified in the test harness and the team scheduled a workshop. Testing of the identity provider surfaced scope creep on reporting; Sofia Reinholt accepted the risk. A recurring theme this month was a licensing shortfall, which affected reconciliation. Sofia Reinholt and Hannah Kowalczyk coordinated user acceptance testing with the client's cut-over planning lead.

PROGRESS

Effort in November 2023 concentrated on cut-over planning; the test harness remained stable throughout. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties raised a change request. A regression in the picking workflow was identified in the staging environment and the team agreed to re-baseline the plan.

STAKEHOLDERS

Effort in November 2023 concentrated on environment refresh; the SAP interface remained stable throughout. No further issues were recorded against the dashboard suite once training delivery completed. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk escalated to the steering committee. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning. A recurring theme this month was intermittent timeouts, which affected reporting layer. Testing of the telematics gateway surfaced a data quality finding; Marcus Oyelaran added two test cycles. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. A recurring theme this month was a certificate expiry, which affected user acceptance testing.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the SAP interface. Marcus Oyelaran and Priya Natarajan coordinated security hardening with the client's cut-over planning lead. Tom Abernethy led vendor onboarding and reported that the WMS pilot site would be ready after reconciliation. Operations reported a licensing shortfall; after review the parties accepted the risk. Declan Murray led device provisioning and reported that the archive store would be ready after data migration.

RISKS

The period was dominated by security hardening and the knock-on effects for the archive store. No further issues were recorded against the dashboard suite once reporting layer completed. Declan Murray led release packaging and reported that the dashboard suite would be ready after reporting layer. The steering committee noted ambiguity in the acceptance criteria and closed the action. Operations reported a schema drift; after review the parties asked for a written position. Marcus Oyelaran led user acceptance testing and reported that the Snowflake tenant would be ready after release packaging. Hannah Kowalczyk led security hardening and reported that the nightly batch would be ready after device provisioning. Testing of the Snowflake tenant surfaced a schema drift; Priya Natarajan asked for a written position.

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the SAP interface. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. No further issues were recorded against the identity provider once data migration completed. Sofia Reinholt and Hannah Kowalczyk coordinated security hardening with the client's interface build lead.

NEXT PERIOD

Training delivery progressed against the plan, with the archive store the main area of attention. Yusuf Demir led change management and reported that the SAP interface would be ready after release packaging. No further issues were recorded against the message bus once security hardening completed. Sofia Reinholt and Yusuf Demir coordinated user acceptance testing with the client's reporting layer lead. A certificate expiry was identified in the Snowflake tenant and the team agreed to re-baseline the plan. A schema drift was identified in the telematics gateway and the team asked for a written position.

PROGRESS

Training delivery progressed against the plan, with the staging environment the main area of attention. Beatriz Camargo and Yusuf Demir coordinated cut-over planning with the client's interface build lead. No further issues were recorded against the dashboard suite once user acceptance testing completed. Ling Zhao led defect triage and reported that the nightly batch would be ready after data migration. Scope creep on reporting was identified in the message bus and the team accepted the risk.

QUALITY

Effort in November 2023 concentrated on cut-over planning; the WMS pilot site remained stable throughout. A licensing shortfall was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Arjun Mehta led environment refresh and reported that the telematics gateway would be ready after reporting layer. A schema drift was identified in the message bus and the team confirmed no contractual implication arises. Operations reported unplanned leave; after review the parties closed the action. Testing of the staging environment surfaced scope creep on reporting; Imogen Blake scheduled a workshop. No further issues were recorded against the WMS pilot site once user acceptance testing completed.

SCHEDULE

Effort in November 2023 concentrated on training delivery; the identity provider remained stable throughout. A recurring theme this month was a certificate expiry, which affected reporting layer. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team escalated to the steering committee. A certificate expiry was identified in the archive store and the team added two test cycles.

NEXT PERIOD

Effort in November 2023 concentrated on performance tuning; the identity provider remained stable throughout. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. The steering committee noted scope creep on reporting and asked for a written position. Imogen Blake led reporting layer and reported that the dashboard suite would be ready after vendor onboarding. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the SAP interface the main area of attention. The steering committee noted a licensing shortfall and closed the action. A certificate expiry was identified in the telematics gateway and the team escalated to the steering committee. Priya Natarajan led reporting layer and reported that the SAP interface would be ready after cut-over planning. Testing of the depot handhelds surfaced a regression in the picking workflow; Hannah Kowalczyk escalated to the steering committee. Testing of the depot handhelds surfaced a data quality finding; Sofia Reinholt added two test cycles.

SCHEDULE

During November 2023 the team focused on data migration across the test harness. Arjun Mehta led training delivery and reported that the staging environment would be ready after defect triage. Hannah Kowalczyk and Beatriz Camargo coordinated vendor onboarding with the client's interface build lead. Late sign-off from operations was identified in the archive store and the team confirmed no contractual implication arises. No further issues were recorded against the identity provider once data migration completed. The steering committee noted scope creep on reporting and accepted the risk.

DEPENDENCIES

During November 2023 the team focused on environment refresh across the nightly batch. The steering committee noted scope creep on reporting and raised a change request. Intermittent timeouts was identified in the depot handhelds and the team asked for a written position. No further issues were recorded against the test harness once performance tuning completed.

RISKS

Defect triage progressed against the plan, with the message bus the main area of attention. Operations reported intermittent timeouts; after review the parties added two test cycles. Testing of the message bus surfaced a schema drift; Arjun Mehta accepted the risk. A recurring theme this month was firmware incompatibility, which affected data migration. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. Testing of the archive store surfaced unplanned leave; Marcus Oyelaran raised a change request. A recurring theme this month was a licensing shortfall, which affected reconciliation. Testing of the staging environment surfaced firmware incompatibility; Ling Zhao added two test cycles.

RISKS

Environment refresh progressed against the plan, with the telematics gateway the main area of attention. Intermittent timeouts was identified in the dashboard suite and the team added two test cycles. Declan Murray led interface build and reported that the Snowflake tenant would be ready after training delivery. Ling Zhao led environment refresh and reported that the staging environment would be ready after reporting layer. Testing of the Snowflake tenant surfaced intermittent timeouts; Imogen Blake reallocated effort from device provisioning. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release.

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the message bus. The steering committee noted duplicate records and scheduled a workshop. Priya Natarajan and Marcus Oyelaran coordinated release packaging with the client's change management lead. Firmware incompatibility was identified in the message bus and the team deferred the item to the next release. The steering committee noted scope creep on reporting and scheduled a workshop. No further issues were recorded against the Snowflake tenant once defect triage completed.

RISKS

Defect triage progressed against the plan, with the dashboard suite the main area of attention. Unplanned leave was identified in the archive store and the team scheduled a workshop. Hannah Kowalczyk led user acceptance testing and reported that the WMS pilot site would be ready after device provisioning. No further issues were recorded against the telematics gateway once data migration completed. A recurring theme this month was unplanned leave, which affected data migration. Testing of the nightly batch surfaced late sign-off from operations; Marcus Oyelaran confirmed no contractual implication arises. The steering committee noted scope creep on reporting and asked for a written position. Tom Abernethy and Ling Zhao coordinated defect triage with the client's reconciliation lead.

NEXT PERIOD

During November 2023 the team focused on reconciliation across the nightly batch. The steering committee noted late sign-off from operations and reallocated effort from reconciliation. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected security hardening. The steering committee noted firmware incompatibility and requested a vendor fix. A data quality finding was identified in the Snowflake tenant and the team raised a change request.

STAKEHOLDERS

Data migration progressed against the plan, with the identity provider the main area of attention. Imogen Blake led cut-over planning and reported that the nightly batch would be ready after security hardening. No further issues were recorded against the archive store once security hardening completed. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Operations reported scope creep on reporting; after review the parties asked for a written position. The steering committee noted intermittent timeouts and deferred the item to the next release. Testing of the test harness surfaced intermittent timeouts; Ling Zhao closed the action.

QUALITY

The period was dominated by vendor onboarding and the knock-on effects for the WMS pilot site. Declan Murray led training delivery and reported that the staging environment would be ready after release packaging. Intermittent timeouts was identified in the nightly batch and the team agreed to re-baseline the plan. No further issues were recorded against the telematics gateway once performance tuning completed. Declan Murray led user acceptance testing and reported that the identity provider would be ready after reporting layer. Imogen Blake led device provisioning and reported that the SAP interface would be ready after change management. Beatriz Camargo and Ling Zhao coordinated cut-over planning with the client's user acceptance testing lead.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the message bus. Sofia Reinholt led change management and reported that the SAP interface would be ready after device provisioning. No further issues were recorded against the test harness once change management completed. The steering committee noted a certificate expiry and asked for a written position. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. Priya Natarajan led defect triage and reported that the identity provider would be ready after user acceptance testing. Operations reported unplanned leave; after review the parties reallocated effort from environment refresh.

RISKS

During November 2023 the team focused on vendor onboarding across the staging environment. A recurring theme this month was a certificate expiry, which affected reporting layer. Intermittent timeouts was identified in the nightly batch and the team accepted the risk. A licensing shortfall was identified in the message bus and the team closed the action. Operations reported a data quality finding; after review the parties raised a change request. Testing of the message bus surfaced unplanned leave; Beatriz Camargo raised a change request. Operations reported a licensing shortfall; after review the parties asked for a written position. Late sign-off from operations was identified in the staging environment and the team agreed to re-baseline the plan.

QUALITY

Effort in November 2023 concentrated on data migration; the message bus remained stable throughout. Operations reported a schema drift; after review the parties closed the action. Unplanned leave was identified in the message bus and the team accepted the risk. Ling Zhao led release packaging and reported that the message bus would be ready after defect triage.

ISSUES AND DECISIONS

Effort in November 2023 concentrated on reconciliation; the message bus remained stable throughout. Operations reported duplicate records; after review the parties accepted the risk. Testing of the WMS pilot site surfaced late sign-off from operations; Noah Fitzgerald raised a change request. Ling Zhao and Beatriz Camargo coordinated change management with the client's release packaging lead. Operations reported late sign-off from operations; after review the parties requested a vendor fix. The steering committee noted firmware incompatibility and reallocated effort from change management. Testing of the identity provider surfaced a regression in the picking workflow; Hannah Kowalczyk raised a change request.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Consultant	107.6
Data Engineer	498.8
Project Manager	258.5
Senior Consultant	258.8