# Monthly Status Report — PRJ-CHARLIE — November 2023

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: November 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

## SCHEDULE

The period was dominated by vendor onboarding and the knock-on effects for the identity provider. Marcus Oyelaran led performance tuning and reported that the nightly batch would be ready after cut-over planning. Duplicate records was identified in the test harness and the team requested a vendor fix. Noah Fitzgerald led cut-over planning and reported that the WMS pilot site would be ready after environment refresh. Testing of the depot handhelds surfaced a data quality finding; Imogen Blake confirmed no contractual implication arises. No further issues were recorded against the nightly batch once data migration completed.

## QUALITY

The period was dominated by reconciliation and the knock-on effects for the depot handhelds. The steering committee noted a certificate expiry and closed the action. A schema drift was identified in the telematics gateway and the team closed the action. Testing of the Snowflake tenant surfaced firmware incompatibility; Arjun Mehta closed the action. A recurring theme this month was a licensing shortfall, which affected data migration. Testing of the archive store surfaced duplicate records; Arjun Mehta deferred the item to the next release. Testing of the nightly batch surfaced unplanned leave; Ling Zhao accepted the risk. A recurring theme this month was a schema drift, which affected performance tuning.

## NEXT PERIOD

Cut-over planning progressed against the plan, with the nightly batch the main area of attention. Hannah Kowalczyk led cut-over planning and reported that the nightly batch would be ready after security hardening. No further issues were recorded against the Snowflake tenant once data migration completed. Arjun Mehta and Ling Zhao coordinated data migration with the client's user acceptance testing lead. Testing of the nightly batch surfaced scope creep on reporting; Ling Zhao agreed to re-baseline the plan. No further issues were recorded against the nightly batch once performance tuning completed. The steering committee noted firmware incompatibility and added two test cycles.

## RISKS

Interface build progressed against the plan, with the telematics gateway the main area of attention. Operations reported a data quality finding; after review the parties requested a vendor fix. Beatriz Camargo and Noah Fitzgerald coordinated device provisioning with the client's defect triage lead.

Operations reported firmware incompatibility; after review the parties escalated to the steering committee. Marcus Oyelaran and Imogen Blake coordinated cut-over planning with the client's data migration lead. The steering committee noted scope creep on reporting and scheduled a workshop. Priya Natarajan and Sofia Reinholt coordinated vendor onboarding with the client's reconciliation lead. Arjun Mehta led cut-over planning and reported that the telematics gateway would be ready after defect triage.

## DEPENDENCIES

Defect triage progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted scope creep on reporting and accepted the risk. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. No further issues were recorded against the message bus once cut-over planning completed.

## ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the archive store. Testing of the identity provider surfaced a schema drift; Sofia Reinholt accepted the risk. Operations reported late sign-off from operations; after review the parties accepted the risk. Priya Natarajan and Marcus Oyelaran coordinated change management with the client's performance tuning lead. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Sofia Reinholt reallocated effort from vendor onboarding. No further issues were recorded against the SAP interface once training delivery completed. Ling Zhao led change management and reported that the message bus would be ready after user acceptance testing. Noah Fitzgerald and Declan Murray coordinated environment refresh with the client's change management lead.

## RISKS

Effort in November 2023 concentrated on training delivery; the identity provider remained stable throughout. Hannah Kowalczyk led training delivery and reported that the message bus would be ready after user acceptance testing. Testing of the message bus surfaced a schema drift; Noah Fitzgerald confirmed no contractual implication arises. No further issues were recorded against the SAP interface once cut-over planning completed. A licensing shortfall was identified in the depot handhelds and the team confirmed no contractual implication arises.

## SCHEDULE

During November 2023 the team focused on change management across the identity provider. A recurring theme this month was unplanned leave, which affected vendor onboarding. A recurring theme this month was scope creep on reporting, which affected data migration. Noah Fitzgerald led training delivery and reported that the telematics gateway would be ready after environment refresh. Imogen Blake and Beatriz Camargo coordinated environment refresh with the client's change management lead. Beatriz Camargo and Ling Zhao coordinated cut-over planning with the client's data migration lead. The steering committee noted a licensing shortfall and closed the action.

## PROGRESS

During November 2023 the team focused on change management across the WMS pilot site. A certificate expiry was identified in the WMS pilot site and the team asked for a written position. No further issues were recorded against the identity provider once device provisioning completed. A recurring theme this month was a data quality finding, which affected reporting layer. A certificate expiry was identified in the test harness and the team escalated to the steering committee. Testing of the nightly batch surfaced duplicate records; Tom Abernethy scheduled a workshop. Imogen Blake and Ling Zhao coordinated vendor onboarding with the client's performance tuning lead.

## ISSUES AND DECISIONS

Effort in November 2023 concentrated on reconciliation; the telematics gateway remained stable throughout. No further issues were recorded against the staging environment once data migration completed. Declan Murray led reporting layer and reported that the identity provider would be ready after defect triage. The steering committee noted a schema drift and accepted the risk. Operations reported a schema drift; after review the parties requested a vendor fix. Noah Fitzgerald and Imogen Blake coordinated vendor onboarding with the client's device provisioning lead.

## SCHEDULE

During November 2023 the team focused on change management across the message bus. The steering committee noted a schema drift and raised a change request. Ambiguity in the acceptance criteria was identified in the test harness and the team asked for a written position. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Testing of the WMS pilot site surfaced a data quality finding; Arjun Mehta raised a change request. The steering committee noted late sign-off from operations and scheduled a workshop.

## DEPENDENCIES

Effort in November 2023 concentrated on change management; the identity provider remained stable throughout. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. The steering committee noted scope creep on reporting and raised a change request. No further issues were recorded against the archive store once cut-over planning completed. Priya Natarajan led user acceptance testing and reported that the telematics gateway would be ready after device provisioning.

## DEPENDENCIES

Effort in November 2023 concentrated on reconciliation; the SAP interface remained stable throughout. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Yusuf Demir and Imogen Blake coordinated device provisioning with the client's training delivery lead. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. The steering committee noted unplanned leave and closed the action. No further issues were recorded against the dashboard suite once device provisioning completed. A schema drift was identified in the Snowflake tenant and the team deferred the item to the next release. Tom Abernethy led security hardening and reported that the staging environment would be ready after interface build.

## ISSUES AND DECISIONS

During November 2023 the team focused on interface build across the message bus. Marcus Oyelaran led data migration and reported that the archive store would be ready after training delivery. No further issues were recorded against the identity provider once change management completed. No further issues were recorded against the WMS pilot site once device provisioning completed. A recurring theme this month was duplicate records, which affected performance tuning. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Operations reported a regression in the picking workflow; after review the parties reallocated effort from reconciliation.

## PROGRESS

The period was dominated by vendor onboarding and the knock-on effects for the SAP interface. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. Operations reported a schema drift; after review the parties accepted the risk. Late sign-off from operations was identified in the staging environment and the team accepted the risk.

## DEPENDENCIES

The period was dominated by performance tuning and the knock-on effects for the identity provider. A recurring theme this month was intermittent timeouts, which affected change management. Firmware incompatibility was identified in the message bus and the team escalated to the steering committee. Testing of the dashboard suite surfaced firmware incompatibility; Imogen Blake raised a change request. The steering committee noted duplicate records and requested a vendor fix. No further issues were recorded against the identity provider once defect triage completed. No further issues were recorded against the test harness once device provisioning completed. A recurring theme this month was a regression in the picking workflow, which affected security hardening.

## SCHEDULE

The period was dominated by data migration and the knock-on effects for the telematics gateway. Operations reported a licensing shortfall; after review the parties scheduled a workshop. No further issues were recorded against the depot handhelds once security hardening completed. Late sign-off from operations was identified in the archive store and the team requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected training delivery.

## SCHEDULE

The period was dominated by change management and the knock-on effects for the test harness. Testing of the test harness surfaced a licensing shortfall; Hannah Kowalczyk added two test cycles. Tom Abernethy led reconciliation and reported that the archive store would be ready after user acceptance testing. Yusuf Demir led security hardening and reported that the dashboard suite would be ready after interface build. Declan Murray and Noah Fitzgerald coordinated cut-over planning with the client's interface build lead.

## DEPENDENCIES

Training delivery progressed against the plan, with the WMS pilot site the main area of attention. Noah Fitzgerald and Tom Abernethy coordinated change management with the client's training delivery lead. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. A data quality finding was identified in the dashboard suite and the team agreed to re-baseline the plan. Beatriz Camargo led interface build and reported that the identity provider would be ready after training delivery. Operations reported firmware incompatibility; after review the parties reallocated effort from cut-over planning.

## QUALITY

The period was dominated by defect triage and the knock-on effects for the WMS pilot site. Tom Abernethy and Tom Abernethy coordinated cut-over planning with the client's device provisioning lead. No further issues were recorded against the telematics gateway once user acceptance testing completed. No further issues were recorded against the depot handhelds once performance tuning completed. No further issues were recorded against the message bus once interface build completed.

## STAKEHOLDERS

The period was dominated by release packaging and the knock-on effects for the identity provider. No further issues were recorded against the Snowflake tenant once data migration completed. Testing of the depot handhelds surfaced a certificate expiry; Imogen Blake scheduled a workshop. A certificate expiry was identified in the staging environment and the team confirmed no contractual implication arises. Imogen Blake and Arjun Mehta coordinated reconciliation with the client's environment refresh lead. A regression in the picking workflow was identified in the depot handhelds and the team deferred the item to the next release. Operations reported late sign-off from operations; after review the parties closed the action.

## RISKS

During November 2023 the team focused on performance tuning across the identity provider. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. The steering committee noted scope creep on reporting and raised a change request. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning. Testing of the SAP interface surfaced a data quality finding; Sofia Reinholt requested a vendor fix. Operations reported duplicate records; after review the parties closed the action.

## NEXT PERIOD

Effort in November 2023 concentrated on training delivery; the depot handhelds remained stable throughout. Sofia Reinholt and Arjun Mehta coordinated environment refresh with the client's training delivery lead. No further issues were recorded against the test harness once training delivery completed. Testing of the archive store surfaced a certificate expiry; Imogen Blake deferred the item to the next release. The steering committee noted scope creep on reporting and deferred the item to the next release. No further issues were recorded against the dashboard suite once release packaging completed. No further issues were recorded against the staging environment once training delivery completed. Tom Abernethy and Marcus Oyelaran coordinated environment refresh with the client's interface build lead.

## ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the message bus the main area of attention. Testing of the test harness surfaced firmware incompatibility; Hannah Kowalczyk raised a change request. The steering committee noted firmware incompatibility and accepted the risk. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. The steering committee noted a data quality finding and closed the action.

## STAKEHOLDERS

The period was dominated by reporting layer and the knock-on effects for the message bus. Intermittent timeouts was identified in the identity provider and the team escalated to the steering committee. A recurring theme this month was a certificate expiry, which affected security hardening. Operations reported unplanned leave; after review the parties raised a change request. Tom Abernethy and Tom Abernethy coordinated change management with the client's security hardening lead. Duplicate records was identified in the dashboard suite and the team requested a vendor fix.

## RISKS

During November 2023 the team focused on defect triage across the telematics gateway. Declan Murray led device provisioning and reported that the staging environment would be ready after interface build. Noah Fitzgerald led vendor onboarding and reported that the staging environment would be ready after change management. Declan Murray and Ling Zhao coordinated data migration with the client's defect triage lead. A data quality finding was identified in the nightly batch and the team deferred the item to the next release. Beatriz Camargo led reporting layer and reported that the test harness would be ready after interface build. A recurring theme this month was ambiguity in the acceptance criteria, which affected defect triage. Unplanned leave was identified in the archive store and the team added two test cycles.

Next month's priorities are security hardening and change management.

### *Effort summary (indicative, pre-invoicing)*

| Role | Indicative hours (timesheets) |
|---|---|
| Analyst | 18.4 |
| Consultant | 173.4 |
| Data Engineer | 144.0 |
| Project Manager | 38.5 |
| Senior Consultant | 154.4 |