Monthly Status Report — PRJ-BRAVO — December 2023

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: December 2023

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the message bus. Sofia Reinholt led performance tuning and reported that the dashboard suite would be ready after change management. No further issues were recorded against the WMS pilot site once performance tuning completed. Scope creep on reporting was identified in the telematics gateway and the team agreed to re-baseline the plan. The steering committee noted a schema drift and agreed to re-baseline the plan. The steering committee noted a data quality finding and requested a vendor fix. Imogen Blake and Noah Fitzgerald coordinated interface build with the client's reconciliation lead. A recurring theme this month was scope creep on reporting, which affected user acceptance testing.

PROGRESS

The period was dominated by data migration and the knock-on effects for the nightly batch. A recurring theme this month was scope creep on reporting, which affected performance tuning. A recurring theme this month was duplicate records, which affected defect triage. Testing of the telematics gateway surfaced a licensing shortfall; Noah Fitzgerald accepted the risk.

ISSUES AND DECISIONS

Defect triage progressed against the plan, with the message bus the main area of attention. Duplicate records was identified in the nightly batch and the team deferred the item to the next release. Testing of the depot handhelds surfaced late sign-off from operations; Noah Fitzgerald escalated to the steering committee. No further issues were recorded against the WMS pilot site once vendor onboarding completed. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises. Firmware incompatibility was identified in the message bus and the team added two test cycles. Priya Natarajan led change management and reported that the staging environment would be ready after interface build. Testing of the message bus surfaced a licensing shortfall; Noah Fitzgerald scheduled a workshop.

ISSUES AND DECISIONS

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. No further issues were recorded against the SAP interface once change management completed. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. No further issues were recorded against the identity provider once environment refresh completed. Testing of the message bus surfaced a regression in the picking workflow; Marcus

Oyelaran reallocated effort from release packaging. A licensing shortfall was identified in the WMS pilot site and the team escalated to the steering committee. The steering committee noted a certificate expiry and added two test cycles. A schema drift was identified in the depot handhelds and the team escalated to the steering committee.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the SAP interface the main area of attention. Testing of the nightly batch surfaced a schema drift; Tom Abernethy scheduled a workshop. The steering committee noted firmware incompatibility and deferred the item to the next release. Operations reported a certificate expiry; after review the parties deferred the item to the next release. The steering committee noted unplanned leave and scheduled a workshop. No further issues were recorded against the test harness once cut-over planning completed. Testing of the staging environment surfaced a certificate expiry; Yusuf Demir confirmed no contractual implication arises. Arjun Mehta and Marcus Oyelaran coordinated defect triage with the client's user acceptance testing lead.

PROGRESS

During December 2023 the team focused on vendor onboarding across the nightly batch. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. Operations reported intermittent timeouts; after review the parties accepted the risk. Operations reported a certificate expiry; after review the parties closed the action.

ISSUES AND DECISIONS

During December 2023 the team focused on cut-over planning across the message bus. The steering committee noted a certificate expiry and raised a change request. A schema drift was identified in the WMS pilot site and the team escalated to the steering committee. No further issues were recorded against the depot handhelds once interface build completed. A recurring theme this month was intermittent timeouts, which affected reconciliation. Hannah Kowalczyk and Hannah Kowalczyk coordinated data migration with the client's vendor onboarding lead.

QUALITY

Release packaging progressed against the plan, with the telematics gateway the main area of attention. Testing of the identity provider surfaced a schema drift; Priya Natarajan reallocated effort from security hardening. Tom Abernethy and Yusuf Demir coordinated reconciliation with the client's release packaging lead. A certificate expiry was identified in the WMS pilot site and the team added two test cycles. Testing of the SAP interface surfaced a certificate expiry; Tom Abernethy agreed to re-baseline the plan. A recurring theme this month was a schema drift, which affected environment refresh.

STAKEHOLDERS

The period was dominated by performance tuning and the knock-on effects for the identity provider. Arjun Mehta led defect triage and reported that the depot handhelds would be ready after security hardening. No further issues were recorded against the identity provider once training delivery completed. Testing of the archive store surfaced a certificate expiry; Ling Zhao requested a vendor

fix. No further issues were recorded against the Snowflake tenant once training delivery completed. Declan Murray led device provisioning and reported that the staging environment would be ready after cut-over planning. Arjun Mehta led interface build and reported that the archive store would be ready after training delivery.

STAKEHOLDERS

During December 2023 the team focused on device provisioning across the message bus. The steering committee noted a data quality finding and asked for a written position. Ling Zhao led cut-over planning and reported that the test harness would be ready after performance tuning. Yusuf Demir led user acceptance testing and reported that the telematics gateway would be ready after vendor onboarding. Operations reported firmware incompatibility; after review the parties closed the action. No further issues were recorded against the nightly batch once environment refresh completed. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. No further issues were recorded against the identity provider once release packaging completed.

QUALITY

During December 2023 the team focused on change management across the message bus. Noah Fitzgerald led data migration and reported that the identity provider would be ready after reconciliation. The steering committee noted a regression in the picking workflow and closed the action. No further issues were recorded against the SAP interface once training delivery completed. A regression in the picking workflow was identified in the identity provider and the team closed the action. Testing of the test harness surfaced late sign-off from operations; Noah Fitzgerald scheduled a workshop. Hannah Kowalczyk and Tom Abernethy coordinated interface build with the client's reconciliation lead. Testing of the archive store surfaced a certificate expiry; Yusuf Demir confirmed no contractual implication arises.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the SAP interface. Operations reported intermittent timeouts; after review the parties added two test cycles. The steering committee noted a schema drift and scheduled a workshop. Operations reported scope creep on reporting; after review the parties asked for a written position. A recurring theme this month was a data quality finding, which affected data migration. Declan Murray and Beatriz Camargo coordinated data migration with the client's training delivery lead.

SCHEDULE

Data migration progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted intermittent timeouts and closed the action. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. A schema drift was identified in the staging environment and the team reallocated effort from defect triage. Hannah Kowalczyk and Sofia Reinholt coordinated interface build with the client's user acceptance testing lead. Beatriz Camargo and Priya Natarajan coordinated performance tuning with the client's training delivery lead. A recurring theme this month was scope creep on reporting, which affected environment refresh.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the nightly batch. A certificate expiry was identified in the Snowflake tenant and the team deferred the item to the next release. The steering committee noted a schema drift and added two test cycles. No further issues were recorded against the staging environment once data migration completed. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. Operations reported intermittent timeouts; after review the parties raised a change request. Duplicate records was identified in the dashboard suite and the team reallocated effort from reporting layer.

ISSUES AND DECISIONS

The period was dominated by data migration and the knock-on effects for the test harness. Beatriz Camargo and Noah Fitzgerald coordinated change management with the client's data migration lead. A recurring theme this month was firmware incompatibility, which affected change management. A certificate expiry was identified in the SAP interface and the team added two test cycles. No further issues were recorded against the test harness once reconciliation completed. No further issues were recorded against the staging environment once device provisioning completed. The steering committee noted a licensing shortfall and asked for a written position. No further issues were recorded against the message bus once interface build completed.

NEXT PERIOD

Defect triage progressed against the plan, with the SAP interface the main area of attention. Testing of the WMS pilot site surfaced intermittent timeouts; Beatriz Camargo requested a vendor fix. Testing of the test harness surfaced late sign-off from operations; Noah Fitzgerald reallocated effort from change management. Sofia Reinholt led environment refresh and reported that the dashboard suite would be ready after data migration. The steering committee noted a schema drift and asked for a written position.

ISSUES AND DECISIONS

During December 2023 the team focused on environment refresh across the test harness. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team raised a change request. A recurring theme this month was firmware incompatibility, which affected environment refresh. Operations reported intermittent timeouts; after review the parties added two test cycles. Testing of the WMS pilot site surfaced a regression in the picking workflow; Arjun Mehta accepted the risk.

QUALITY

Change management progressed against the plan, with the nightly batch the main area of attention. Noah Fitzgerald and Imogen Blake coordinated release packaging with the client's user acceptance testing lead. Marcus Oyelaran led training delivery and reported that the Snowflake tenant would be ready after cut-over planning. No further issues were recorded against the nightly batch once data migration completed. Operations reported intermittent timeouts; after review the parties raised a change request. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Beatriz Camargo scheduled a workshop.

PROGRESS

User acceptance testing progressed against the plan, with the telematics gateway the main area of attention. Yusuf Demir and Declan Murray coordinated release packaging with the client's user acceptance testing lead. Arjun Mehta led cut-over planning and reported that the telematics gateway would be ready after change management. Tom Abernethy led vendor onboarding and reported that the WMS pilot site would be ready after defect triage. Hannah Kowalczyk and Ling Zhao coordinated environment refresh with the client's change management lead. Firmware incompatibility was identified in the WMS pilot site and the team escalated to the steering committee. A recurring theme this month was scope creep on reporting, which affected change management. The steering committee noted a data quality finding and raised a change request.

NEXT PERIOD

During December 2023 the team focused on defect triage across the nightly batch. Marcus Oyelaran and Sofia Reinholt coordinated cut-over planning with the client's interface build lead. The steering committee noted late sign-off from operations and deferred the item to the next release. Operations reported a schema drift; after review the parties escalated to the steering committee. Duplicate records was identified in the telematics gateway and the team deferred the item to the next release. Marcus Oyelaran led security hardening and reported that the telematics gateway would be ready after device provisioning. A data quality finding was identified in the nightly batch and the team confirmed no contractual implication arises. No further issues were recorded against the depot handhelds once environment refresh completed.

QUALITY

Effort in December 2023 concentrated on reconciliation; the Snowflake tenant remained stable throughout. The steering committee noted a schema drift and closed the action. The steering committee noted a schema drift and escalated to the steering committee. No further issues were recorded against the identity provider once interface build completed. Imogen Blake and Declan Murray coordinated user acceptance testing with the client's reporting layer lead. Operations reported unplanned leave; after review the parties asked for a written position. Testing of the staging environment surfaced a data quality finding; Beatriz Camargo agreed to re-baseline the plan. Yusuf Demir and Beatriz Camargo coordinated user acceptance testing with the client's environment refresh lead.

SCHEDULE

Performance tuning progressed against the plan, with the telematics gateway the main area of attention. Testing of the nightly batch surfaced late sign-off from operations; Tom Abernethy raised a change request. The steering committee noted a data quality finding and scheduled a workshop. No further issues were recorded against the Snowflake tenant once performance tuning completed. Sofia Reinholt led environment refresh and reported that the dashboard suite would be ready after data migration. Testing of the identity provider surfaced firmware incompatibility; Tom Abernethy agreed to re-baseline the plan.

ISSUES AND DECISIONS

Change management progressed against the plan, with the staging environment the main area of attention. A licensing shortfall was identified in the telematics gateway and the team escalated to the steering committee. A recurring theme this month was a data quality finding, which affected release packaging. Arjun Mehta and Marcus Oyelaran coordinated reporting layer with the client's environment refresh lead. The steering committee noted scope creep on reporting and asked for a

written position. No further issues were recorded against the WMS pilot site once interface build completed.

PROGRESS

During December 2023 the team focused on device provisioning across the depot handhelds. No further issues were recorded against the message bus once reconciliation completed. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. A recurring theme this month was a certificate expiry, which affected interface build. The steering committee noted scope creep on reporting and raised a change request. No further issues were recorded against the nightly batch once performance tuning completed.

RISKS

The period was dominated by defect triage and the knock-on effects for the test harness. Operations reported duplicate records; after review the parties requested a vendor fix. No further issues were recorded against the message bus once interface build completed. The steering committee noted a schema drift and scheduled a workshop. Testing of the telematics gateway surfaced a schema drift; Yusuf Demir reallocated effort from security hardening. Duplicate records was identified in the depot handhelds and the team confirmed no contractual implication arises. Hannah Kowalczyk led defect triage and reported that the identity provider would be ready after security hardening.

Next month's priorities are training delivery and change management.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	291.5
Consultant	245.2
Data Engineer	195.2
Project Manager	162.0
Senior Consultant	118.8