Monthly Status Report — PRJ-CHARLIE — December 2023

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: December 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the test harness the main area of attention. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Sofia Reinholt and Imogen Blake coordinated device provisioning with the client's release packaging lead. No further issues were recorded against the telematics gateway once training delivery completed.

PROGRESS

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. A recurring theme this month was firmware incompatibility, which affected reporting layer. Hannah Kowalczyk and Marcus Oyelaran coordinated environment refresh with the client's performance tuning lead. A recurring theme this month was a regression in the picking workflow, which affected change management. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team requested a vendor fix. No further issues were recorded against the staging environment once user acceptance testing completed. No further issues were recorded against the WMS pilot site once environment refresh completed.

QUALITY

Effort in December 2023 concentrated on training delivery; the identity provider remained stable throughout. Imogen Blake led environment refresh and reported that the nightly batch would be ready after change management. No further issues were recorded against the message bus once performance tuning completed. A data quality finding was identified in the SAP interface and the team requested a vendor fix. Imogen Blake led data migration and reported that the archive store would be ready after interface build. The steering committee noted late sign-off from operations and accepted the risk. Hannah Kowalczyk and Yusuf Demir coordinated data migration with the client's device provisioning lead. Arjun Mehta led vendor onboarding and reported that the Snowflake tenant would be ready after cut-over planning.

DEPENDENCIES

The period was dominated by user acceptance testing and the knock-on effects for the Snowflake tenant. Operations reported scope creep on reporting; after review the parties accepted the risk. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. Yusuf Demir and Marcus Oyelaran coordinated training delivery with the client's environment

refresh lead.

SCHEDULE

Effort in December 2023 concentrated on security hardening; the dashboard suite remained stable throughout. No further issues were recorded against the dashboard suite once change management completed. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. Declan Murray led release packaging and reported that the identity provider would be ready after environment refresh.

SCHEDULE

Effort in December 2023 concentrated on security hardening; the staging environment remained stable throughout. Duplicate records was identified in the telematics gateway and the team agreed to re-baseline the plan. Testing of the staging environment surfaced a regression in the picking workflow; Sofia Reinholt reallocated effort from reporting layer. Tom Abernethy led security hardening and reported that the depot handhelds would be ready after release packaging.

PROGRESS

Performance tuning progressed against the plan, with the nightly batch the main area of attention. No further issues were recorded against the SAP interface once security hardening completed. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from user acceptance testing. Testing of the telematics gateway surfaced a certificate expiry; Ling Zhao closed the action. The steering committee noted a regression in the picking workflow and scheduled a workshop.

NEXT PERIOD

During December 2023 the team focused on data migration across the telematics gateway. Testing of the WMS pilot site surfaced duplicate records; Sofia Reinholt raised a change request. Late sign-off from operations was identified in the test harness and the team reallocated effort from performance tuning. A certificate expiry was identified in the Snowflake tenant and the team requested a vendor fix.

NEXT PERIOD

During December 2023 the team focused on vendor onboarding across the SAP interface. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Imogen Blake reallocated effort from vendor onboarding. Testing of the test harness surfaced a schema drift; Hannah Kowalczyk raised a change request. The steering committee noted a certificate expiry and agreed to re-baseline the plan. Testing of the telematics gateway surfaced a licensing shortfall; Beatriz Camargo reallocated effort from training delivery. A recurring theme this month was a certificate expiry, which affected data migration. Declan Murray and Ling Zhao coordinated security hardening with the client's device provisioning lead. No further issues were recorded against the WMS pilot site once device provisioning completed.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. A recurring theme this month was a schema drift, which affected release packaging. A certificate expiry was identified in the SAP interface and the team asked for a written position. Operations reported a certificate expiry; after review the parties reallocated effort from cut-over planning. Operations reported duplicate records; after review the parties asked for a written position. A recurring theme this month was scope creep on reporting, which affected change management.

RISKS

Effort in December 2023 concentrated on device provisioning; the SAP interface remained stable throughout. Testing of the Snowflake tenant surfaced duplicate records; Tom Abernethy reallocated effort from defect triage. No further issues were recorded against the WMS pilot site once data migration completed. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan. Testing of the nightly batch surfaced firmware incompatibility; Priya Natarajan agreed to re-baseline the plan. Imogen Blake led environment refresh and reported that the test harness would be ready after data migration.

DEPENDENCIES

Effort in December 2023 concentrated on interface build; the identity provider remained stable throughout. A recurring theme this month was a certificate expiry, which affected change management. Declan Murray and Yusuf Demir coordinated data migration with the client's performance tuning lead. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Yusuf Demir scheduled a workshop.

QUALITY

Environment refresh progressed against the plan, with the archive store the main area of attention. Marcus Oyelaran led release packaging and reported that the nightly batch would be ready after reporting layer. No further issues were recorded against the nightly batch once vendor onboarding completed. Operations reported intermittent timeouts; after review the parties closed the action. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan.

PROGRESS

Effort in December 2023 concentrated on cut-over planning; the identity provider remained stable throughout. A recurring theme this month was a licensing shortfall, which affected training delivery. The steering committee noted a data quality finding and raised a change request. Imogen Blake led user acceptance testing and reported that the staging environment would be ready after defect triage.

RISKS

Effort in December 2023 concentrated on defect triage; the SAP interface remained stable throughout. Testing of the message bus surfaced a certificate expiry; Imogen Blake accepted the risk. Duplicate records was identified in the staging environment and the team asked for a written position. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. The steering committee noted firmware incompatibility and requested a vendor fix. No

further issues were recorded against the telematics gateway once change management completed. Testing of the identity provider surfaced a certificate expiry; Beatriz Camargo deferred the item to the next release. A licensing shortfall was identified in the depot handhelds and the team added two test cycles.

ISSUES AND DECISIONS

Effort in December 2023 concentrated on training delivery; the Snowflake tenant remained stable throughout. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. A schema drift was identified in the SAP interface and the team escalated to the steering committee. Imogen Blake led data migration and reported that the test harness would be ready after performance tuning. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. A certificate expiry was identified in the Snowflake tenant and the team scheduled a workshop. Marcus Oyelaran led release packaging and reported that the identity provider would be ready after device provisioning.

QUALITY

Effort in December 2023 concentrated on data migration; the nightly batch remained stable throughout. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. A recurring theme this month was late sign-off from operations, which affected release packaging. No further issues were recorded against the Snowflake tenant once defect triage completed. Operations reported a regression in the picking workflow; after review the parties added two test cycles. Testing of the depot handhelds surfaced scope creep on reporting; Beatriz Camargo raised a change request. No further issues were recorded against the archive store once security hardening completed. Marcus Oyelaran and Imogen Blake coordinated reconciliation with the client's defect triage lead.

DEPENDENCIES

During December 2023 the team focused on vendor onboarding across the nightly batch. Testing of the test harness surfaced scope creep on reporting; Tom Abernethy closed the action. The steering committee noted unplanned leave and closed the action. A regression in the picking workflow was identified in the dashboard suite and the team closed the action. No further issues were recorded against the identity provider once interface build completed. The steering committee noted a schema drift and accepted the risk. Operations reported a licensing shortfall; after review the parties closed the action.

STAKEHOLDERS

Environment refresh progressed against the plan, with the archive store the main area of attention. Duplicate records was identified in the archive store and the team agreed to re-baseline the plan. Operations reported a schema drift; after review the parties added two test cycles. No further issues were recorded against the telematics gateway once cut-over planning completed. A recurring theme this month was duplicate records, which affected change management. Hannah Kowalczyk led device provisioning and reported that the identity provider would be ready after environment refresh. The steering committee noted unplanned leave and asked for a written position. Operations reported a licensing shortfall; after review the parties requested a vendor fix.

RISKS

Effort in December 2023 concentrated on vendor onboarding; the WMS pilot site remained stable throughout. Sofia Reinholt led release packaging and reported that the nightly batch would be ready after training delivery. No further issues were recorded against the message bus once training delivery completed. The steering committee noted a regression in the picking workflow and requested a vendor fix. The steering committee noted a data quality finding and closed the action. The steering committee noted duplicate records and requested a vendor fix. No further issues were recorded against the SAP interface once defect triage completed.

NEXT PERIOD

Effort in December 2023 concentrated on change management; the identity provider remained stable throughout. Testing of the nightly batch surfaced a certificate expiry; Yusuf Demir closed the action. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from device provisioning. The steering committee noted firmware incompatibility and closed the action. The steering committee noted a schema drift and added two test cycles.

DEPENDENCIES

The period was dominated by user acceptance testing and the knock-on effects for the archive store. The steering committee noted a data quality finding and scheduled a workshop. Ling Zhao led reporting layer and reported that the identity provider would be ready after reconciliation. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. No further issues were recorded against the message bus once user acceptance testing completed. Priya Natarajan led cut-over planning and reported that the WMS pilot site would be ready after device provisioning.

STAKEHOLDERS

Release packaging progressed against the plan, with the staging environment the main area of attention. Intermittent timeouts was identified in the staging environment and the team added two test cycles. No further issues were recorded against the archive store once interface build completed. Testing of the depot handhelds surfaced a licensing shortfall; Tom Abernethy asked for a written position.

QUALITY

The period was dominated by reconciliation and the knock-on effects for the staging environment. The steering committee noted intermittent timeouts and closed the action. Sofia Reinholt led defect triage and reported that the dashboard suite would be ready after user acceptance testing. A recurring theme this month was a data quality finding, which affected user acceptance testing. The steering committee noted a schema drift and reallocated effort from security hardening. A recurring theme this month was a licensing shortfall, which affected user acceptance testing.

DEPENDENCIES

Interface build progressed against the plan, with the WMS pilot site the main area of attention. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Sofia Reinholt raised a change request. Testing of the archive store surfaced duplicate records; Priya Natarajan

reallocated effort from device provisioning. Operations reported a certificate expiry; after review the parties added two test cycles. No further issues were recorded against the Snowflake tenant once environment refresh completed. A recurring theme this month was duplicate records, which affected device provisioning.

QUALITY

Environment refresh progressed against the plan, with the archive store the main area of attention. Duplicate records was identified in the SAP interface and the team scheduled a workshop. A certificate expiry was identified in the SAP interface and the team reallocated effort from release packaging. Operations reported late sign-off from operations; after review the parties added two test cycles. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. Yusuf Demir and Arjun Mehta coordinated reconciliation with the client's reporting layer lead.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the nightly batch. A recurring theme this month was intermittent timeouts, which affected training delivery. A recurring theme this month was firmware incompatibility, which affected interface build. Duplicate records was identified in the staging environment and the team added two test cycles. A data quality finding was identified in the identity provider and the team reallocated effort from change management. The steering committee noted a data quality finding and deferred the item to the next release. Ling Zhao and Sofia Reinholt coordinated cut-over planning with the client's vendor onboarding lead. No further issues were recorded against the telematics gateway once device provisioning completed.

STAKEHOLDERS

Effort in December 2023 concentrated on device provisioning; the depot handhelds remained stable throughout. Operations reported firmware incompatibility; after review the parties requested a vendor fix. A certificate expiry was identified in the nightly batch and the team deferred the item to the next release. The steering committee noted a schema drift and escalated to the steering committee. Operations reported a schema drift; after review the parties requested a vendor fix. Noah Fitzgerald led vendor onboarding and reported that the message bus would be ready after release packaging.

Next month's priorities are security hardening and release packaging.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	137.2
Consultant	89.2
Data Engineer	145.8
Project Manager	203.5
Senior Consultant	200.2