Monthly Status Report — PRJ-ALPHA — January 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: January 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Vendor onboarding progressed against the plan, with the WMS pilot site the main area of attention. The steering committee noted a data quality finding and added two test cycles. A licensing shortfall was identified in the SAP interface and the team agreed to re-baseline the plan. Operations reported firmware incompatibility; after review the parties closed the action. The steering committee noted a schema drift and reallocated effort from reporting layer. No further issues were recorded against the archive store once vendor onboarding completed.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. Ambiguity in the acceptance criteria was identified in the identity provider and the team deferred the item to the next release. A recurring theme this month was duplicate records, which affected reconciliation. Testing of the test harness surfaced a schema drift; Tom Abernethy accepted the risk. The steering committee noted a certificate expiry and deferred the item to the next release.

DEPENDENCIES

Data migration progressed against the plan, with the SAP interface the main area of attention. Tom Abernethy led defect triage and reported that the archive store would be ready after security hardening. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. A recurring theme this month was unplanned leave, which affected interface build.

PROGRESS

During January 2024 the team focused on cut-over planning across the identity provider. A recurring theme this month was late sign-off from operations, which affected data migration. Operations reported a schema drift; after review the parties accepted the risk. Testing of the archive store surfaced a licensing shortfall; Declan Murray closed the action. Operations reported duplicate records; after review the parties raised a change request.

STAKEHOLDERS

During January 2024 the team focused on performance tuning across the archive store. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and closed the action. A recurring theme this month was a regression in the picking workflow, which affected performance tuning. Testing of the telematics gateway surfaced late sign-off from operations; Imogen Blake raised a change request. Testing of the test harness surfaced late sign-off from operations; Yusuf Demir added two test cycles.

NEXT PERIOD

During January 2024 the team focused on environment refresh across the test harness. A recurring theme this month was a schema drift, which affected data migration. No further issues were recorded against the dashboard suite once reporting layer completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected defect triage. Declan Murray and Yusuf Demir coordinated user acceptance testing with the client's change management lead. Testing of the telematics gateway surfaced a regression in the picking workflow; Hannah Kowalczyk requested a vendor fix. Imogen Blake and Tom Abernethy coordinated release packaging with the client's security hardening lead. A certificate expiry was identified in the telematics gateway and the team added two test cycles.

DEPENDENCIES

Defect triage progressed against the plan, with the Snowflake tenant the main area of attention. Ling Zhao and Marcus Oyelaran coordinated security hardening with the client's release packaging lead. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Testing of the SAP interface surfaced a licensing shortfall; Hannah Kowalczyk scheduled a workshop. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release. Operations reported scope creep on reporting; after review the parties scheduled a workshop. Testing of the depot handhelds surfaced unplanned leave; Tom Abernethy scheduled a workshop.

QUALITY

Interface build progressed against the plan, with the archive store the main area of attention. Sofia Reinholt led training delivery and reported that the dashboard suite would be ready after reporting layer. Declan Murray led change management and reported that the message bus would be ready after training delivery. Operations reported scope creep on reporting; after review the parties closed the action. Imogen Blake led user acceptance testing and reported that the archive store would be ready after data migration. Declan Murray and Sofia Reinholt coordinated data migration with the client's reconciliation lead. Ling Zhao and Priya Natarajan coordinated reconciliation with the client's release packaging lead. Operations reported late sign-off from operations; after review the parties scheduled a workshop.

RISKS

Effort in January 2024 concentrated on release packaging; the identity provider remained stable throughout. No further issues were recorded against the Snowflake tenant once interface build completed. Operations reported scope creep on reporting; after review the parties added two test cycles. Arjun Mehta led defect triage and reported that the depot handhelds would be ready after training delivery. Operations reported intermittent timeouts; after review the parties accepted the risk.

DEPENDENCIES

Effort in January 2024 concentrated on device provisioning; the WMS pilot site remained stable throughout. Operations reported scope creep on reporting; after review the parties raised a change request. Testing of the depot handhelds surfaced unplanned leave; Noah Fitzgerald asked for a written position. The steering committee noted firmware incompatibility and accepted the risk. Priya Natarajan led reporting layer and reported that the identity provider would be ready after data migration.

DEPENDENCIES

Effort in January 2024 concentrated on user acceptance testing; the archive store remained stable throughout. A schema drift was identified in the SAP interface and the team raised a change request. Testing of the nightly batch surfaced a data quality finding; Tom Abernethy asked for a written position. Testing of the message bus surfaced a certificate expiry; Ling Zhao closed the action. Operations reported duplicate records; after review the parties asked for a written position. A recurring theme this month was a schema drift, which affected change management.

NEXT PERIOD

Change management progressed against the plan, with the dashboard suite the main area of attention. Beatriz Camargo led defect triage and reported that the archive store would be ready after performance tuning. No further issues were recorded against the dashboard suite once environment refresh completed. Unplanned leave was identified in the telematics gateway and the team accepted the risk.

QUALITY

During January 2024 the team focused on release packaging across the telematics gateway. A recurring theme this month was a data quality finding, which affected release packaging. Declan Murray led data migration and reported that the identity provider would be ready after defect triage. Scope creep on reporting was identified in the test harness and the team confirmed no contractual implication arises. No further issues were recorded against the message bus once vendor onboarding completed. Tom Abernethy and Marcus Oyelaran coordinated training delivery with the client's reporting layer lead.

NEXT PERIOD

Training delivery progressed against the plan, with the identity provider the main area of attention. Operations reported duplicate records; after review the parties scheduled a workshop. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Ling Zhao confirmed no contractual implication arises. Ling Zhao led data migration and reported that the Snowflake tenant would be ready after change management. A recurring theme this month was intermittent timeouts, which affected release packaging. Testing of the telematics gateway surfaced a certificate expiry; Sofia Reinholt confirmed no contractual implication arises.

STAKEHOLDERS

Effort in January 2024 concentrated on change management; the staging environment remained stable throughout. Imogen Blake led device provisioning and reported that the identity provider would be ready after defect triage. Testing of the depot handhelds surfaced a data quality finding; Sofia Reinholt asked for a written position. Testing of the WMS pilot site surfaced firmware incompatibility; Marcus Oyelaran requested a vendor fix. A certificate expiry was identified in the staging environment and the team requested a vendor fix. Duplicate records was identified in the nightly batch and the team requested a vendor fix. No further issues were recorded against the message bus once device provisioning completed.

QUALITY

Effort in January 2024 concentrated on release packaging; the identity provider remained stable throughout. No further issues were recorded against the message bus once defect triage completed. Operations reported late sign-off from operations; after review the parties closed the action. The steering committee noted unplanned leave and raised a change request. A regression in the picking workflow was identified in the test harness and the team raised a change request.

NEXT PERIOD

Interface build progressed against the plan, with the test harness the main area of attention. Beatriz Camargo and Imogen Blake coordinated training delivery with the client's performance tuning lead. Operations reported late sign-off from operations; after review the parties requested a vendor fix. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected defect triage.

RISKS

Performance tuning progressed against the plan, with the archive store the main area of attention. Testing of the test harness surfaced ambiguity in the acceptance criteria; Noah Fitzgerald raised a change request. Operations reported late sign-off from operations; after review the parties raised a change request. Testing of the Snowflake tenant surfaced late sign-off from operations; Priya Natarajan requested a vendor fix. The steering committee noted duplicate records and confirmed no contractual implication arises. Operations reported a regression in the picking workflow; after review the parties asked for a written position. Testing of the test harness surfaced a schema drift; Noah Fitzgerald scheduled a workshop. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team scheduled a workshop.

DEPENDENCIES

Effort in January 2024 concentrated on cut-over planning; the dashboard suite remained stable throughout. Operations reported scope creep on reporting; after review the parties reallocated effort from performance tuning. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. No further issues were recorded against the archive store once user acceptance testing completed. The steering committee noted a certificate expiry and deferred the item to the next release. A licensing shortfall was identified in the archive store and the team reallocated effort from training delivery. No further issues were recorded against the telematics gateway once reporting layer completed. A recurring theme this month was duplicate records, which affected environment refresh.

STAKEHOLDERS

During January 2024 the team focused on reconciliation across the telematics gateway. Yusuf Demir and Arjun Mehta coordinated reconciliation with the client's interface build lead. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. Sofia Reinholt and Priya Natarajan coordinated reporting layer with the client's reconciliation lead. No further issues were recorded against the WMS pilot site once data migration completed.

ISSUES AND DECISIONS

The period was dominated by vendor onboarding and the knock-on effects for the dashboard suite. Scope creep on reporting was identified in the nightly batch and the team escalated to the steering committee. Imogen Blake and Marcus Oyelaran coordinated change management with the client's user acceptance testing lead. Operations reported a certificate expiry; after review the parties deferred the item to the next release. Declan Murray and Hannah Kowalczyk coordinated user acceptance testing with the client's release packaging lead. No further issues were recorded against the archive store once reconciliation completed. The steering committee noted a regression in the picking workflow and deferred the item to the next release.

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the WMS pilot site. Arjun Mehta and Sofia Reinholt coordinated cut-over planning with the client's interface build lead. Firmware incompatibility was identified in the staging environment and the team asked for a written position. A recurring theme this month was duplicate records, which affected data migration. Operations reported intermittent timeouts; after review the parties added two test cycles. A recurring theme this month was a licensing shortfall, which affected device provisioning. Testing of the message bus surfaced a licensing shortfall; Yusuf Demir accepted the risk. The steering committee noted late sign-off from operations and confirmed no contractual implication arises.

STAKEHOLDERS

Data migration progressed against the plan, with the archive store the main area of attention. Sofia Reinholt led device provisioning and reported that the WMS pilot site would be ready after environment refresh. No further issues were recorded against the depot handhelds once performance tuning completed. No further issues were recorded against the Snowflake tenant once reporting layer completed. No further issues were recorded against the message bus once user acceptance testing completed. Marcus Oyelaran and Sofia Reinholt coordinated reconciliation with the client's vendor onboarding lead. Priya Natarajan and Marcus Oyelaran coordinated training delivery with the client's data migration lead. Unplanned leave was identified in the archive store and the team agreed to re-baseline the plan.

NEXT PERIOD

During January 2024 the team focused on data migration across the test harness. Yusuf Demir and Beatriz Camargo coordinated security hardening with the client's change management lead. Yusuf Demir led defect triage and reported that the archive store would be ready after security hardening. Testing of the test harness surfaced firmware incompatibility; Sofia Reinholt scheduled a workshop.

RISKS

During January 2024 the team focused on environment refresh across the SAP interface. The steering committee noted firmware incompatibility and raised a change request. Testing of the SAP interface surfaced duplicate records; Sofia Reinholt requested a vendor fix. No further issues were recorded against the archive store once reporting layer completed. Testing of the identity provider surfaced intermittent timeouts; Ling Zhao asked for a written position. Operations reported late sign-off from operations; after review the parties closed the action. Late sign-off from operations was identified in the message bus and the team confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected vendor onboarding.

SCHEDULE

During January 2024 the team focused on data migration across the SAP interface. The steering committee noted duplicate records and deferred the item to the next release. A recurring theme this month was a data quality finding, which affected interface build. The steering committee noted a schema drift and accepted the risk. The steering committee noted unplanned leave and reallocated effort from data migration. Imogen Blake led defect triage and reported that the test harness would be ready after user acceptance testing. Operations reported a licensing shortfall; after review the parties added two test cycles. A recurring theme this month was intermittent timeouts, which affected data migration.

NEXT PERIOD

Vendor onboarding progressed against the plan, with the staging environment the main area of attention. Testing of the archive store surfaced a licensing shortfall; Yusuf Demir agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Sofia Reinholt and Priya Natarajan coordinated vendor onboarding with the client's environment refresh lead. No further issues were recorded against the archive store once release packaging completed. Testing of the nightly batch surfaced a regression in the picking workflow; Priya Natarajan closed the action.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	131.2
Consultant	57.8
Data Engineer	220.9
Project Manager	68.8
Senior Consultant	31.5