Monthly Status Report — PRJ-CHARLIE — January 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: January 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Effort in January 2024 concentrated on cut-over planning; the message bus remained stable throughout. No further issues were recorded against the Snowflake tenant once performance tuning completed. The steering committee noted firmware incompatibility and requested a vendor fix. A schema drift was identified in the telematics gateway and the team raised a change request. Operations reported a certificate expiry; after review the parties requested a vendor fix. Yusuf Demir and Yusuf Demir coordinated interface build with the client's defect triage lead.

PROGRESS

During January 2024 the team focused on performance tuning across the message bus. Operations reported a licensing shortfall; after review the parties added two test cycles. Unplanned leave was identified in the message bus and the team confirmed no contractual implication arises. Hannah Kowalczyk led security hardening and reported that the archive store would be ready after device provisioning.

NEXT PERIOD

The period was dominated by device provisioning and the knock-on effects for the test harness. Tom Abernethy and Declan Murray coordinated defect triage with the client's security hardening lead. No further issues were recorded against the telematics gateway once user acceptance testing completed. A recurring theme this month was firmware incompatibility, which affected interface build. The steering committee noted a regression in the picking workflow and closed the action. No further issues were recorded against the dashboard suite once reporting layer completed. Tom Abernethy and Ling Zhao coordinated training delivery with the client's performance tuning lead. Ling Zhao and Sofia Reinholt coordinated reconciliation with the client's user acceptance testing lead.

RISKS

During January 2024 the team focused on data migration across the Snowflake tenant. Intermittent timeouts was identified in the WMS pilot site and the team raised a change request. A recurring theme this month was duplicate records, which affected performance tuning. Ling Zhao and Beatriz Camargo coordinated training delivery with the client's performance tuning lead. Marcus Oyelaran and Hannah Kowalczyk coordinated environment refresh with the client's user acceptance testing lead.

QUALITY

During January 2024 the team focused on data migration across the telematics gateway. Late sign-off from operations was identified in the nightly batch and the team scheduled a workshop. Hannah Kowalczyk and Declan Murray coordinated defect triage with the client's performance tuning lead. No further issues were recorded against the SAP interface once vendor onboarding completed. A recurring theme this month was unplanned leave, which affected reconciliation.

SCHEDULE

Effort in January 2024 concentrated on interface build; the WMS pilot site remained stable throughout. Arjun Mehta and Ling Zhao coordinated data migration with the client's release packaging lead. Sofia Reinholt led vendor onboarding and reported that the identity provider would be ready after change management. A recurring theme this month was late sign-off from operations, which affected performance tuning. A recurring theme this month was firmware incompatibility, which affected reporting layer. A recurring theme this month was a licensing shortfall, which affected reporting layer. No further issues were recorded against the WMS pilot site once training delivery completed.

NEXT PERIOD

The period was dominated by vendor onboarding and the knock-on effects for the telematics gateway. Sofia Reinholt led change management and reported that the archive store would be ready after defect triage. Operations reported scope creep on reporting; after review the parties added two test cycles. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

During January 2024 the team focused on defect triage across the dashboard suite. A recurring theme this month was intermittent timeouts, which affected environment refresh. No further issues were recorded against the message bus once data migration completed. Scope creep on reporting was identified in the message bus and the team asked for a written position. Imogen Blake and Tom Abernethy coordinated release packaging with the client's change management lead. Scope creep on reporting was identified in the archive store and the team requested a vendor fix.

STAKEHOLDERS

Effort in January 2024 concentrated on reporting layer; the message bus remained stable throughout. The steering committee noted intermittent timeouts and added two test cycles. Testing of the archive store surfaced a licensing shortfall; Yusuf Demir added two test cycles. Testing of the SAP interface surfaced duplicate records; Beatriz Camargo accepted the risk.

ISSUES AND DECISIONS

The period was dominated by environment refresh and the knock-on effects for the identity provider. Beatriz Camargo and Tom Abernethy coordinated reporting layer with the client's defect triage lead. Testing of the staging environment surfaced ambiguity in the acceptance criteria;

Marcus Oyelaran deferred the item to the next release. No further issues were recorded against the identity provider once vendor onboarding completed. Marcus Oyelaran led environment refresh and reported that the staging environment would be ready after performance tuning. The steering committee noted intermittent timeouts and deferred the item to the next release. Sofia Reinholt led environment refresh and reported that the identity provider would be ready after training delivery.

PROGRESS

During January 2024 the team focused on performance tuning across the telematics gateway. Unplanned leave was identified in the Snowflake tenant and the team escalated to the steering committee. Imogen Blake and Hannah Kowalczyk coordinated performance tuning with the client's device provisioning lead. Beatriz Camargo and Sofia Reinholt coordinated user acceptance testing with the client's device provisioning lead.

QUALITY

Defect triage progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the message bus once release packaging completed. A recurring theme this month was scope creep on reporting, which affected security hardening. Declan Murray and Hannah Kowalczyk coordinated data migration with the client's performance tuning lead. Testing of the WMS pilot site surfaced a regression in the picking workflow; Noah Fitzgerald requested a vendor fix. No further issues were recorded against the message bus once vendor onboarding completed. A schema drift was identified in the SAP interface and the team agreed to re-baseline the plan. Operations reported a certificate expiry; after review the parties added two test cycles.

QUALITY

During January 2024 the team focused on vendor onboarding across the SAP interface. Operations reported unplanned leave; after review the parties asked for a written position. No further issues were recorded against the dashboard suite once change management completed. A recurring theme this month was scope creep on reporting, which affected change management. No further issues were recorded against the identity provider once performance tuning completed. A recurring theme this month was unplanned leave, which affected training delivery. A recurring theme this month was a certificate expiry, which affected reconciliation.

RISKS

During January 2024 the team focused on device provisioning across the nightly batch. Noah Fitzgerald and Imogen Blake coordinated change management with the client's interface build lead. A recurring theme this month was a schema drift, which affected security hardening. Operations reported a certificate expiry; after review the parties raised a change request.

STAKEHOLDERS

The period was dominated by reporting layer and the knock-on effects for the message bus. A recurring theme this month was late sign-off from operations, which affected change management. Operations reported a certificate expiry; after review the parties reallocated effort from security hardening. Firmware incompatibility was identified in the staging environment and the team closed

the action. Unplanned leave was identified in the dashboard suite and the team escalated to the steering committee. A certificate expiry was identified in the Snowflake tenant and the team deferred the item to the next release. No further issues were recorded against the nightly batch once performance tuning completed. The steering committee noted a licensing shortfall and requested a vendor fix.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the identity provider the main area of attention. Hannah Kowalczyk and Declan Murray coordinated data migration with the client's interface build lead. Priya Natarajan led change management and reported that the SAP interface would be ready after environment refresh. A certificate expiry was identified in the depot handhelds and the team accepted the risk. Operations reported a certificate expiry; after review the parties escalated to the steering committee. A certificate expiry was identified in the message bus and the team scheduled a workshop. A recurring theme this month was firmware incompatibility, which affected user acceptance testing.

PROGRESS

During January 2024 the team focused on user acceptance testing across the dashboard suite. Sofia Reinholt and Arjun Mehta coordinated training delivery with the client's cut-over planning lead. A recurring theme this month was unplanned leave, which affected performance tuning. No further issues were recorded against the Snowflake tenant once environment refresh completed.

QUALITY

The period was dominated by cut-over planning and the knock-on effects for the WMS pilot site. Marcus Oyelaran and Yusuf Demir coordinated environment refresh with the client's cut-over planning lead. Scope creep on reporting was identified in the test harness and the team closed the action. Late sign-off from operations was identified in the nightly batch and the team added two test cycles. Beatriz Camargo led environment refresh and reported that the test harness would be ready after training delivery. A recurring theme this month was unplanned leave, which affected defect triage.

NEXT PERIOD

Effort in January 2024 concentrated on reconciliation; the Snowflake tenant remained stable throughout. Testing of the Snowflake tenant surfaced a schema drift; Sofia Reinholt escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected training delivery. No further issues were recorded against the staging environment once cut-over planning completed.

NEXT PERIOD

Effort in January 2024 concentrated on user acceptance testing; the WMS pilot site remained stable throughout. Testing of the nightly batch surfaced a schema drift; Ling Zhao added two test cycles. A recurring theme this month was a licensing shortfall, which affected cut-over planning. Sofia Reinholt and Yusuf Demir coordinated user acceptance testing with the client's data migration lead. No further issues were recorded against the identity provider once user acceptance testing

completed.

QUALITY

The period was dominated by security hardening and the knock-on effects for the test harness. No further issues were recorded against the SAP interface once device provisioning completed. Tom Abernethy and Beatriz Camargo coordinated reconciliation with the client's data migration lead. Declan Murray led release packaging and reported that the WMS pilot site would be ready after environment refresh. No further issues were recorded against the message bus once user acceptance testing completed. Priya Natarajan led performance tuning and reported that the WMS pilot site would be ready after reconciliation. Intermittent timeouts was identified in the dashboard suite and the team scheduled a workshop. Testing of the depot handhelds surfaced unplanned leave; Noah Fitzgerald reallocated effort from defect triage.

NEXT PERIOD

The period was dominated by interface build and the knock-on effects for the test harness. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. Ambiguity in the acceptance criteria was identified in the nightly batch and the team scheduled a workshop. A data quality finding was identified in the WMS pilot site and the team added two test cycles. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once user acceptance testing completed.

SCHEDULE

Training delivery progressed against the plan, with the WMS pilot site the main area of attention. Operations reported a certificate expiry; after review the parties closed the action. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. A recurring theme this month was duplicate records, which affected training delivery. The steering committee noted a certificate expiry and closed the action. Yusuf Demir and Beatriz Camargo coordinated defect triage with the client's data migration lead. No further issues were recorded against the archive store once reporting layer completed. Operations reported unplanned leave; after review the parties escalated to the steering committee.

STAKEHOLDERS

During January 2024 the team focused on reconciliation across the archive store. Operations reported a certificate expiry; after review the parties raised a change request. Yusuf Demir led security hardening and reported that the depot handhelds would be ready after user acceptance testing. Hannah Kowalczyk and Ling Zhao coordinated training delivery with the client's cut-over planning lead. Operations reported duplicate records; after review the parties deferred the item to the next release. Testing of the SAP interface surfaced a licensing shortfall; Imogen Blake deferred the item to the next release. Sofia Reinholt led data migration and reported that the Snowflake tenant would be ready after release packaging.

DEPENDENCIES

The period was dominated by data migration and the knock-on effects for the message bus. No further issues were recorded against the SAP interface once change management completed. No further issues were recorded against the staging environment once environment refresh completed. Testing of the identity provider surfaced a certificate expiry; Declan Murray confirmed no contractual implication arises. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. The steering committee noted ambiguity in the acceptance criteria and closed the action.

PROGRESS

During January 2024 the team focused on performance tuning across the depot handhelds. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release. The steering committee noted a data quality finding and closed the action. A recurring theme this month was unplanned leave, which affected reconciliation.

NEXT PERIOD

The period was dominated by defect triage and the knock-on effects for the nightly batch. Testing of the archive store surfaced a regression in the picking workflow; Ling Zhao added two test cycles. Intermittent timeouts was identified in the SAP interface and the team requested a vendor fix. No further issues were recorded against the telematics gateway once user acceptance testing completed. No further issues were recorded against the identity provider once data migration completed.

QUALITY

Effort in January 2024 concentrated on environment refresh; the message bus remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected training delivery. Marcus Oyelaran led change management and reported that the test harness would be ready after security hardening. No further issues were recorded against the test harness once change management completed. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan. The steering committee noted a certificate expiry and asked for a written position. A recurring theme this month was a schema drift, which affected defect triage.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	166.5
Consultant	76.0
Data Engineer	129.2
Project Manager	92.6
Senior Consultant	157.5