Monthly Status Report — PRJ-BRAVO — February 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: February 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

The period was dominated by training delivery and the knock-on effects for the dashboard suite. A licensing shortfall was identified in the Snowflake tenant and the team accepted the risk. The steering committee noted intermittent timeouts and escalated to the steering committee. A data quality finding was identified in the SAP interface and the team requested a vendor fix. A recurring theme this month was duplicate records, which affected release packaging. Testing of the telematics gateway surfaced a schema drift; Declan Murray deferred the item to the next release. The steering committee noted a certificate expiry and agreed to re-baseline the plan. Testing of the identity provider surfaced a regression in the picking workflow; Imogen Blake asked for a written position.

QUALITY

Effort in February 2024 concentrated on device provisioning; the WMS pilot site remained stable throughout. Operations reported unplanned leave; after review the parties deferred the item to the next release. Ambiguity in the acceptance criteria was identified in the nightly batch and the team scheduled a workshop. A recurring theme this month was late sign-off from operations, which affected environment refresh. Operations reported a certificate expiry; after review the parties closed the action. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the WMS pilot site. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. Yusuf Demir and Hannah Kowalczyk coordinated environment refresh with the client's reporting layer lead. No further issues were recorded against the identity provider once interface build completed. Marcus Oyelaran and Yusuf Demir coordinated cut-over planning with the client's release packaging lead.

STAKEHOLDERS

Effort in February 2024 concentrated on reporting layer; the dashboard suite remained stable throughout. A recurring theme this month was a licensing shortfall, which affected defect triage. Testing of the message bus surfaced unplanned leave; Ling Zhao accepted the risk. Tom Abernethy and Priya Natarajan coordinated performance tuning with the client's device provisioning

lead. Sofia Reinholt led reconciliation and reported that the message bus would be ready after defect triage.

DEPENDENCIES

During February 2024 the team focused on vendor onboarding across the Snowflake tenant. A licensing shortfall was identified in the archive store and the team deferred the item to the next release. Operations reported duplicate records; after review the parties requested a vendor fix. Operations reported unplanned leave; after review the parties added two test cycles. A schema drift was identified in the archive store and the team raised a change request. Scope creep on reporting was identified in the depot handhelds and the team escalated to the steering committee.

RISKS

Effort in February 2024 concentrated on reporting layer; the nightly batch remained stable throughout. Operations reported a data quality finding; after review the parties asked for a written position. Ling Zhao led reconciliation and reported that the Snowflake tenant would be ready after interface build. No further issues were recorded against the test harness once data migration completed. A recurring theme this month was a data quality finding, which affected change management. Intermittent timeouts was identified in the dashboard suite and the team accepted the risk. The steering committee noted late sign-off from operations and closed the action.

RISKS

Effort in February 2024 concentrated on reporting layer; the archive store remained stable throughout. No further issues were recorded against the depot handhelds once user acceptance testing completed. No further issues were recorded against the Snowflake tenant once release packaging completed. Noah Fitzgerald led performance tuning and reported that the depot handhelds would be ready after user acceptance testing. Imogen Blake and Arjun Mehta coordinated vendor onboarding with the client's reporting layer lead. Ling Zhao led security hardening and reported that the test harness would be ready after interface build. Operations reported a licensing shortfall; after review the parties deferred the item to the next release.

DEPENDENCIES

During February 2024 the team focused on release packaging across the WMS pilot site. No further issues were recorded against the nightly batch once user acceptance testing completed. A licensing shortfall was identified in the nightly batch and the team deferred the item to the next release. No further issues were recorded against the telematics gateway once vendor onboarding completed. Sofia Reinholt led data migration and reported that the nightly batch would be ready after reconciliation. Testing of the identity provider surfaced unplanned leave; Priya Natarajan confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected data migration. A licensing shortfall was identified in the test harness and the team requested a vendor fix.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the test harness. Beatriz Camargo and Yusuf Demir coordinated release packaging with the client's reconciliation

lead. The steering committee noted a certificate expiry and escalated to the steering committee. No further issues were recorded against the nightly batch once cut-over planning completed. No further issues were recorded against the WMS pilot site once reconciliation completed. Operations reported duplicate records; after review the parties closed the action. Arjun Mehta led environment refresh and reported that the identity provider would be ready after user acceptance testing.

ISSUES AND DECISIONS

During February 2024 the team focused on data migration across the message bus. The steering committee noted intermittent timeouts and scheduled a workshop. Operations reported a schema drift; after review the parties reallocated effort from training delivery. Scope creep on reporting was identified in the staging environment and the team confirmed no contractual implication arises. Arjun Mehta and Noah Fitzgerald coordinated security hardening with the client's reporting layer lead. Operations reported a licensing shortfall; after review the parties asked for a written position. Operations reported duplicate records; after review the parties raised a change request.

RISKS

Change management progressed against the plan, with the archive store the main area of attention. The steering committee noted duplicate records and escalated to the steering committee. A recurring theme this month was scope creep on reporting, which affected user acceptance testing. Operations reported duplicate records; after review the parties accepted the risk. A regression in the picking workflow was identified in the depot handhelds and the team scheduled a workshop.

QUALITY

Effort in February 2024 concentrated on training delivery; the WMS pilot site remained stable throughout. Late sign-off from operations was identified in the staging environment and the team agreed to re-baseline the plan. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. The steering committee noted unplanned leave and escalated to the steering committee. No further issues were recorded against the telematics gateway once vendor onboarding completed. Operations reported a certificate expiry; after review the parties requested a vendor fix. Noah Fitzgerald and Hannah Kowalczyk coordinated device provisioning with the client's cut-over planning lead. No further issues were recorded against the identity provider once training delivery completed.

SCHEDULE

Change management progressed against the plan, with the staging environment the main area of attention. Marcus Oyelaran led change management and reported that the archive store would be ready after security hardening. A recurring theme this month was unplanned leave, which affected reconciliation. The steering committee noted firmware incompatibility and closed the action. A recurring theme this month was firmware incompatibility, which affected interface build.

RISKS

Environment refresh progressed against the plan, with the archive store the main area of attention. The steering committee noted ambiguity in the acceptance criteria and accepted the risk.

Operations reported intermittent timeouts; after review the parties requested a vendor fix. Testing of the Snowflake tenant surfaced intermittent timeouts; Imogen Blake agreed to re-baseline the plan.

SCHEDULE

The period was dominated by reconciliation and the knock-on effects for the SAP interface. Operations reported scope creep on reporting; after review the parties reallocated effort from user acceptance testing. Priya Natarajan and Marcus Oyelaran coordinated performance tuning with the client's release packaging lead. Tom Abernethy and Arjun Mehta coordinated environment refresh with the client's security hardening lead. Declan Murray and Tom Abernethy coordinated device provisioning with the client's defect triage lead.

DEPENDENCIES

During February 2024 the team focused on defect triage across the depot handhelds. The steering committee noted duplicate records and accepted the risk. Priya Natarajan and Noah Fitzgerald coordinated security hardening with the client's vendor onboarding lead. The steering committee noted a data quality finding and agreed to re-baseline the plan.

NEXT PERIOD

User acceptance testing progressed against the plan, with the telematics gateway the main area of attention. Operations reported scope creep on reporting; after review the parties scheduled a workshop. Priya Natarajan led performance tuning and reported that the telematics gateway would be ready after reporting layer. No further issues were recorded against the Snowflake tenant once interface build completed. Declan Murray led interface build and reported that the message bus would be ready after vendor onboarding. A regression in the picking workflow was identified in the WMS pilot site and the team added two test cycles. No further issues were recorded against the staging environment once security hardening completed. Priya Natarajan and Beatriz Camargo coordinated release packaging with the client's performance tuning lead.

QUALITY

During February 2024 the team focused on environment refresh across the dashboard suite. Testing of the Snowflake tenant surfaced duplicate records; Noah Fitzgerald requested a vendor fix. A recurring theme this month was intermittent timeouts, which affected reporting layer. Priya Natarajan and Noah Fitzgerald coordinated vendor onboarding with the client's security hardening lead.

ISSUES AND DECISIONS

Effort in February 2024 concentrated on training delivery; the telematics gateway remained stable throughout. No further issues were recorded against the archive store once vendor onboarding completed. Imogen Blake and Arjun Mehta coordinated performance tuning with the client's release packaging lead. Declan Murray led vendor onboarding and reported that the test harness would be ready after training delivery. Noah Fitzgerald and Imogen Blake coordinated vendor onboarding with the client's training delivery lead. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. Tom Abernethy and Beatriz Camargo coordinated performance tuning with the client's change management lead.

RISKS

During February 2024 the team focused on user acceptance testing across the nightly batch. Hannah Kowalczyk led change management and reported that the nightly batch would be ready after defect triage. Intermittent timeouts was identified in the test harness and the team reallocated effort from cut-over planning. Operations reported a licensing shortfall; after review the parties reallocated effort from change management. Operations reported late sign-off from operations; after review the parties scheduled a workshop. Late sign-off from operations was identified in the archive store and the team asked for a written position. No further issues were recorded against the test harness once change management completed.

STAKEHOLDERS

During February 2024 the team focused on security hardening across the dashboard suite. A recurring theme this month was a data quality finding, which affected performance tuning. Duplicate records was identified in the test harness and the team accepted the risk. A data quality finding was identified in the test harness and the team closed the action. A certificate expiry was identified in the SAP interface and the team deferred the item to the next release.

QUALITY

Effort in February 2024 concentrated on device provisioning; the message bus remained stable throughout. The steering committee noted a licensing shortfall and deferred the item to the next release. Testing of the staging environment surfaced intermittent timeouts; Tom Abernethy added two test cycles. Hannah Kowalczyk and Arjun Mehta coordinated vendor onboarding with the client's cut-over planning lead.

SCHEDULE

The period was dominated by security hardening and the knock-on effects for the staging environment. Scope creep on reporting was identified in the WMS pilot site and the team asked for a written position. Tom Abernethy and Declan Murray coordinated reconciliation with the client's data migration lead. Operations reported unplanned leave; after review the parties raised a change request. A recurring theme this month was duplicate records, which affected defect triage. The steering committee noted a regression in the picking workflow and added two test cycles. No further issues were recorded against the nightly batch once training delivery completed.

RISKS

The period was dominated by reconciliation and the knock-on effects for the message bus. Arjun Mehta and Beatriz Camargo coordinated reconciliation with the client's release packaging lead. Late sign-off from operations was identified in the test harness and the team reallocated effort from defect triage. The steering committee noted intermittent timeouts and asked for a written position. The steering committee noted firmware incompatibility and scheduled a workshop. A certificate expiry was identified in the Snowflake tenant and the team reallocated effort from data migration. Operations reported firmware incompatibility; after review the parties asked for a written position. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Intermittent timeouts was identified in the Snowflake tenant and the team escalated to the steering committee. Arjun Mehta and Priya Natarajan coordinated defect triage with the client's performance tuning lead.

SCHEDULE

During February 2024 the team focused on environment refresh across the depot handhelds. Operations reported a data quality finding; after review the parties closed the action. No further issues were recorded against the telematics gateway once data migration completed. The steering committee noted unplanned leave and added two test cycles. A recurring theme this month was scope creep on reporting, which affected cut-over planning.

ISSUES AND DECISIONS

During February 2024 the team focused on reconciliation across the test harness. Marcus Oyelaran and Yusuf Demir coordinated device provisioning with the client's environment refresh lead. Priya Natarajan led device provisioning and reported that the Snowflake tenant would be ready after environment refresh. Unplanned leave was identified in the staging environment and the team confirmed no contractual implication arises. Operations reported late sign-off from operations; after review the parties closed the action. Operations reported intermittent timeouts; after review the parties added two test cycles.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	349.1
Consultant	79.8
Data Engineer	129.2
Project Manager	183.8
Senior Consultant	186.4