Monthly Status Report — PRJ-CHARLIE — February 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: February 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

Effort in February 2024 concentrated on interface build; the staging environment remained stable throughout. Operations reported intermittent timeouts; after review the parties requested a vendor fix. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. Testing of the dashboard suite surfaced a regression in the picking workflow; Marcus Oyelaran reallocated effort from reporting layer.

QUALITY

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. A recurring theme this month was a schema drift, which affected device provisioning. A recurring theme this month was unplanned leave, which affected vendor onboarding. No further issues were recorded against the staging environment once cut-over planning completed. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. No further issues were recorded against the Snowflake tenant once environment refresh completed.

NEXT PERIOD

During February 2024 the team focused on reconciliation across the telematics gateway. Operations reported a regression in the picking workflow; after review the parties added two test cycles. Testing of the identity provider surfaced late sign-off from operations; Sofia Reinholt requested a vendor fix. Beatriz Camargo led change management and reported that the message bus would be ready after release packaging. A recurring theme this month was a schema drift, which affected interface build. Testing of the telematics gateway surfaced a schema drift; Yusuf Demir reallocated effort from reconciliation.

STAKEHOLDERS

Effort in February 2024 concentrated on user acceptance testing; the Snowflake tenant remained stable throughout. A recurring theme this month was a certificate expiry, which affected reporting layer. Tom Abernethy led release packaging and reported that the telematics gateway would be ready after reconciliation. Ling Zhao and Yusuf Demir coordinated change management with the client's release packaging lead. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. Operations reported firmware incompatibility; after review the parties reallocated effort from change management.

ISSUES AND DECISIONS

During February 2024 the team focused on device provisioning across the depot handhelds. Operations reported a data quality finding; after review the parties reallocated effort from user acceptance testing. Sofia Reinholt led release packaging and reported that the depot handhelds would be ready after defect triage. A recurring theme this month was a licensing shortfall, which affected environment refresh. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from environment refresh. A recurring theme this month was late sign-off from operations, which affected reporting layer.

SCHEDULE

During February 2024 the team focused on vendor onboarding across the Snowflake tenant. No further issues were recorded against the Snowflake tenant once interface build completed. No further issues were recorded against the dashboard suite once device provisioning completed. Scope creep on reporting was identified in the dashboard suite and the team asked for a written position. Operations reported a certificate expiry; after review the parties deferred the item to the next release.

NEXT PERIOD

Interface build progressed against the plan, with the dashboard suite the main area of attention. Operations reported a data quality finding; after review the parties asked for a written position. Intermittent timeouts was identified in the Snowflake tenant and the team escalated to the steering committee. Operations reported scope creep on reporting; after review the parties scheduled a workshop. A recurring theme this month was a certificate expiry, which affected device provisioning. Marcus Oyelaran and Sofia Reinholt coordinated security hardening with the client's cut-over planning lead. Testing of the staging environment surfaced firmware incompatibility; Ling Zhao raised a change request. The steering committee noted unplanned leave and escalated to the steering committee.

RISKS

The period was dominated by performance tuning and the knock-on effects for the dashboard suite. Tom Abernethy led training delivery and reported that the message bus would be ready after data migration. No further issues were recorded against the identity provider once performance tuning completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. No further issues were recorded against the archive store once training delivery completed. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

The period was dominated by reporting layer and the knock-on effects for the Snowflake tenant. Beatriz Camargo led interface build and reported that the SAP interface would be ready after reporting layer. Beatriz Camargo and Sofia Reinholt coordinated performance tuning with the client's cut-over planning lead. Noah Fitzgerald and Imogen Blake coordinated reconciliation with the client's performance tuning lead.

SCHEDULE

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. Yusuf Demir and Beatriz Camargo coordinated data migration with the client's change management lead. Arjun Mehta led cut-over planning and reported that the telematics gateway would be ready after device provisioning. Hannah Kowalczyk and Arjun Mehta coordinated cut-over planning with the client's interface build lead. Ambiguity in the acceptance criteria was identified in the nightly batch and the team added two test cycles. Operations reported a schema drift; after review the parties escalated to the steering committee. Testing of the archive store surfaced a regression in the picking workflow; Yusuf Demir added two test cycles. Operations reported a certificate expiry; after review the parties requested a vendor fix.

SCHEDULE

Release packaging progressed against the plan, with the SAP interface the main area of attention. The steering committee noted intermittent timeouts and accepted the risk. Tom Abernethy and Sofia Reinholt coordinated reconciliation with the client's environment refresh lead. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. No further issues were recorded against the SAP interface once performance tuning completed. No further issues were recorded against the staging environment once defect triage completed.

PROGRESS

During February 2024 the team focused on user acceptance testing across the WMS pilot site. A licensing shortfall was identified in the nightly batch and the team added two test cycles. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. No further issues were recorded against the message bus once performance tuning completed.

DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the telematics gateway. Testing of the dashboard suite surfaced firmware incompatibility; Marcus Oyelaran agreed to re-baseline the plan. Testing of the archive store surfaced a regression in the picking workflow; Ling Zhao confirmed no contractual implication arises. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Priya Natarajan and Declan Murray coordinated vendor onboarding with the client's performance tuning lead. Operations reported a regression in the picking workflow; after review the parties accepted the risk. Operations reported firmware incompatibility; after review the parties asked for a written position. Operations reported unplanned leave; after review the parties deferred the item to the next release.

QUALITY

Release packaging progressed against the plan, with the WMS pilot site the main area of attention. Ambiguity in the acceptance criteria was identified in the nightly batch and the team escalated to the steering committee. Yusuf Demir led user acceptance testing and reported that the dashboard suite would be ready after environment refresh. Declan Murray led device provisioning and reported that the archive store would be ready after interface build. A recurring theme this month was scope creep on reporting, which affected reconciliation. Operations reported scope creep on reporting; after review the parties scheduled a workshop. A recurring theme this month was unplanned leave,

which affected training delivery. A recurring theme this month was intermittent timeouts, which affected reconciliation.

STAKEHOLDERS

Effort in February 2024 concentrated on user acceptance testing; the WMS pilot site remained stable throughout. Testing of the Snowflake tenant surfaced scope creep on reporting; Arjun Mehta accepted the risk. Marcus Oyelaran and Yusuf Demir coordinated security hardening with the client's cut-over planning lead. Imogen Blake led reconciliation and reported that the WMS pilot site would be ready after cut-over planning. Operations reported unplanned leave; after review the parties accepted the risk. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team agreed to re-baseline the plan.

SCHEDULE

Effort in February 2024 concentrated on user acceptance testing; the WMS pilot site remained stable throughout. Ling Zhao led reconciliation and reported that the Snowflake tenant would be ready after defect triage. Testing of the message bus surfaced unplanned leave; Beatriz Camargo reallocated effort from defect triage. No further issues were recorded against the nightly batch once defect triage completed. Operations reported firmware incompatibility; after review the parties requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. A data quality finding was identified in the dashboard suite and the team raised a change request.

SCHEDULE

During February 2024 the team focused on user acceptance testing across the SAP interface. Arjun Mehta and Sofia Reinholt coordinated vendor onboarding with the client's environment refresh lead. Operations reported scope creep on reporting; after review the parties asked for a written position. The steering committee noted firmware incompatibility and accepted the risk. Testing of the telematics gateway surfaced a regression in the picking workflow; Arjun Mehta closed the action. A recurring theme this month was a certificate expiry, which affected change management. Operations reported duplicate records; after review the parties asked for a written position.

NEXT PERIOD

During February 2024 the team focused on performance tuning across the dashboard suite. No further issues were recorded against the telematics gateway once interface build completed. The steering committee noted a licensing shortfall and asked for a written position. A recurring theme this month was scope creep on reporting, which affected release packaging. Testing of the test harness surfaced a licensing shortfall; Tom Abernethy confirmed no contractual implication arises.

QUALITY

The period was dominated by training delivery and the knock-on effects for the archive store. Operations reported a schema drift; after review the parties accepted the risk. No further issues were recorded against the Snowflake tenant once cut-over planning completed. Marcus Oyelaran led change management and reported that the dashboard suite would be ready after device provisioning. Late sign-off from operations was identified in the nightly batch and the team raised a

change request. Operations reported duplicate records; after review the parties closed the action.

PROGRESS

Performance tuning progressed against the plan, with the identity provider the main area of attention. Operations reported duplicate records; after review the parties deferred the item to the next release. Operations reported a certificate expiry; after review the parties raised a change request. A recurring theme this month was a schema drift, which affected data migration. The steering committee noted a data quality finding and agreed to re-baseline the plan.

SCHEDULE

Interface build progressed against the plan, with the nightly batch the main area of attention. The steering committee noted a schema drift and added two test cycles. No further issues were recorded against the message bus once release packaging completed. A recurring theme this month was a schema drift, which affected training delivery. A data quality finding was identified in the archive store and the team asked for a written position.

SCHEDULE

During February 2024 the team focused on cut-over planning across the staging environment. Operations reported intermittent timeouts; after review the parties added two test cycles. Testing of the SAP interface surfaced duplicate records; Declan Murray requested a vendor fix. The steering committee noted a licensing shortfall and requested a vendor fix.

ISSUES AND DECISIONS

Effort in February 2024 concentrated on performance tuning; the telematics gateway remained stable throughout. Imogen Blake led change management and reported that the WMS pilot site would be ready after vendor onboarding. Testing of the depot handhelds surfaced late sign-off from operations; Ling Zhao scheduled a workshop. Hannah Kowalczyk led interface build and reported that the WMS pilot site would be ready after cut-over planning. No further issues were recorded against the depot handhelds once data migration completed. Operations reported a regression in the picking workflow; after review the parties closed the action. Sofia Reinholt led performance tuning and reported that the Snowflake tenant would be ready after cut-over planning.

RISKS

Interface build progressed against the plan, with the test harness the main area of attention. No further issues were recorded against the staging environment once interface build completed. Tom Abernethy and Ling Zhao coordinated device provisioning with the client's data migration lead. No further issues were recorded against the nightly batch once vendor onboarding completed. Testing of the dashboard suite surfaced duplicate records; Beatriz Camargo closed the action. A recurring theme this month was firmware incompatibility, which affected performance tuning. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. The steering committee noted a regression in the picking workflow and reallocated effort from vendor onboarding.

STAKEHOLDERS

During February 2024 the team focused on security hardening across the depot handhelds. Yusuf Demir led reconciliation and reported that the identity provider would be ready after device provisioning. Operations reported late sign-off from operations; after review the parties asked for a written position. Declan Murray led performance tuning and reported that the dashboard suite would be ready after release packaging. Operations reported scope creep on reporting; after review the parties added two test cycles.

RISKS

During February 2024 the team focused on reconciliation across the WMS pilot site. Testing of the test harness surfaced a data quality finding; Yusuf Demir confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected interface build. Unplanned leave was identified in the Snowflake tenant and the team deferred the item to the next release. Ambiguity in the acceptance criteria was identified in the staging environment and the team closed the action.

RISKS

Effort in February 2024 concentrated on change management; the test harness remained stable throughout. Hannah Kowalczyk led cut-over planning and reported that the WMS pilot site would be ready after vendor onboarding. Noah Fitzgerald led reconciliation and reported that the identity provider would be ready after device provisioning. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Marcus Oyelaran requested a vendor fix. Scope creep on reporting was identified in the depot handhelds and the team confirmed no contractual implication arises. A recurring theme this month was firmware incompatibility, which affected defect triage. Declan Murray led cut-over planning and reported that the telematics gateway would be ready after data migration. A recurring theme this month was firmware incompatibility, which affected reporting layer.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	144.9
Consultant	159.1
Data Engineer	168.6
Project Manager	10.5
Senior Consultant	72.0