Monthly Status Report — PRJ-ALPHA — April 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: April 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

During April 2024 the team focused on security hardening across the test harness. No further issues were recorded against the archive store once defect triage completed. Tom Abernethy and Declan Murray coordinated change management with the client's release packaging lead. Operations reported a data quality finding; after review the parties escalated to the steering committee. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. Operations reported a licensing shortfall; after review the parties added two test cycles.

SCHEDULE

Effort in April 2024 concentrated on cut-over planning; the depot handhelds remained stable throughout. A certificate expiry was identified in the telematics gateway and the team confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once data migration completed. Declan Murray and Hannah Kowalczyk coordinated device provisioning with the client's data migration lead. Testing of the archive store surfaced duplicate records; Sofia Reinholt reallocated effort from user acceptance testing. A regression in the picking workflow was identified in the dashboard suite and the team closed the action. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team reallocated effort from training delivery. The steering committee noted intermittent timeouts and reallocated effort from defect triage.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was intermittent timeouts, which affected training delivery. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. No further issues were recorded against the identity provider once performance tuning completed. Yusuf Demir led change management and reported that the staging environment would be ready after cut-over planning. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. The steering committee noted duplicate records and added two test cycles. The steering committee noted scope creep on reporting and agreed to re-baseline the plan.

SCHEDULE

Performance tuning progressed against the plan, with the depot handhelds the main area of attention. Testing of the identity provider surfaced a regression in the picking workflow; Marcus Oyelaran deferred the item to the next release. A recurring theme this month was duplicate records,

which affected environment refresh. A recurring theme this month was a regression in the picking workflow, which affected security hardening. A recurring theme this month was scope creep on reporting, which affected data migration. Testing of the WMS pilot site surfaced intermittent timeouts; Priya Natarajan deferred the item to the next release. Testing of the telematics gateway surfaced a data quality finding; Arjun Mehta asked for a written position.

SCHEDULE

Effort in April 2024 concentrated on change management; the Snowflake tenant remained stable throughout. A certificate expiry was identified in the Snowflake tenant and the team asked for a written position. No further issues were recorded against the depot handhelds once user acceptance testing completed. The steering committee noted a licensing shortfall and deferred the item to the next release. Testing of the Snowflake tenant surfaced firmware incompatibility; Declan Murray asked for a written position. Testing of the Snowflake tenant surfaced unplanned leave; Beatriz Camargo confirmed no contractual implication arises.

STAKEHOLDERS

Effort in April 2024 concentrated on change management; the dashboard suite remained stable throughout. A regression in the picking workflow was identified in the test harness and the team deferred the item to the next release. The steering committee noted a data quality finding and agreed to re-baseline the plan. Yusuf Demir led security hardening and reported that the SAP interface would be ready after environment refresh. Marcus Oyelaran led interface build and reported that the dashboard suite would be ready after release packaging.

SCHEDULE

During April 2024 the team focused on cut-over planning across the dashboard suite. The steering committee noted duplicate records and added two test cycles. The steering committee noted a licensing shortfall and reallocated effort from device provisioning. Testing of the staging environment surfaced a regression in the picking workflow; Yusuf Demir raised a change request. The steering committee noted a schema drift and raised a change request. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop. A certificate expiry was identified in the dashboard suite and the team confirmed no contractual implication arises.

SCHEDULE

During April 2024 the team focused on defect triage across the WMS pilot site. No further issues were recorded against the identity provider once environment refresh completed. Duplicate records was identified in the SAP interface and the team closed the action. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Priya Natarajan led performance tuning and reported that the test harness would be ready after vendor onboarding. Imogen Blake led cut-over planning and reported that the staging environment would be ready after vendor onboarding. No further issues were recorded against the telematics gateway once vendor onboarding completed.

RISKS

During April 2024 the team focused on data migration across the test harness. The steering committee noted scope creep on reporting and added two test cycles. Declan Murray and Yusuf Demir coordinated cut-over planning with the client's defect triage lead. Priya Natarajan and Sofia Reinholt coordinated device provisioning with the client's reconciliation lead. Tom Abernethy and Imogen Blake coordinated device provisioning with the client's change management lead.

DEPENDENCIES

Effort in April 2024 concentrated on vendor onboarding; the WMS pilot site remained stable throughout. Testing of the identity provider surfaced a data quality finding; Declan Murray confirmed no contractual implication arises. Noah Fitzgerald led reporting layer and reported that the telematics gateway would be ready after environment refresh. A certificate expiry was identified in the staging environment and the team closed the action.

STAKEHOLDERS

Interface build progressed against the plan, with the WMS pilot site the main area of attention. Testing of the identity provider surfaced late sign-off from operations; Beatriz Camargo agreed to re-baseline the plan. Testing of the test harness surfaced duplicate records; Sofia Reinholt added two test cycles. Testing of the identity provider surfaced late sign-off from operations; Priya Natarajan closed the action. A schema drift was identified in the SAP interface and the team deferred the item to the next release. Ling Zhao and Marcus Oyelaran coordinated training delivery with the client's reconciliation lead. The steering committee noted firmware incompatibility and deferred the item to the next release. A data quality finding was identified in the dashboard suite and the team deferred the item to the next release.

QUALITY

Effort in April 2024 concentrated on device provisioning; the staging environment remained stable throughout. A recurring theme this month was scope creep on reporting, which affected security hardening. Operations reported a schema drift; after review the parties asked for a written position. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. Operations reported duplicate records; after review the parties added two test cycles. No further issues were recorded against the telematics gateway once security hardening completed. Testing of the dashboard suite surfaced firmware incompatibility; Sofia Reinholt accepted the risk. A recurring theme this month was unplanned leave, which affected vendor onboarding.

QUALITY

Performance tuning progressed against the plan, with the Snowflake tenant the main area of attention. Hannah Kowalczyk and Yusuf Demir coordinated interface build with the client's device provisioning lead. A recurring theme this month was a data quality finding, which affected defect triage. Hannah Kowalczyk and Noah Fitzgerald coordinated performance tuning with the client's vendor onboarding lead. Marcus Oyelaran led security hardening and reported that the WMS pilot site would be ready after defect triage. No further issues were recorded against the message bus once security hardening completed. A recurring theme this month was a regression in the picking workflow, which affected interface build.

QUALITY

During April 2024 the team focused on environment refresh across the dashboard suite. The steering committee noted firmware incompatibility and raised a change request. Sofia Reinholt led release packaging and reported that the WMS pilot site would be ready after training delivery. The steering committee noted a schema drift and raised a change request. A recurring theme this month was a licensing shortfall, which affected defect triage. Beatriz Camargo and Priya Natarajan coordinated device provisioning with the client's vendor onboarding lead. Ling Zhao led security hardening and reported that the nightly batch would be ready after vendor onboarding. A recurring theme this month was a regression in the picking workflow, which affected device provisioning.

NEXT PERIOD

Cut-over planning progressed against the plan, with the identity provider the main area of attention. Declan Murray and Beatriz Camargo coordinated training delivery with the client's data migration lead. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team reallocated effort from vendor onboarding. Testing of the archive store surfaced firmware incompatibility; Marcus Oyelaran confirmed no contractual implication arises. Duplicate records was identified in the message bus and the team raised a change request. Testing of the Snowflake tenant surfaced firmware incompatibility; Noah Fitzgerald scheduled a workshop. A recurring theme this month was a regression in the picking workflow, which affected security hardening.

ISSUES AND DECISIONS

The period was dominated by reporting layer and the knock-on effects for the nightly batch. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Yusuf Demir raised a change request. Hannah Kowalczyk led data migration and reported that the identity provider would be ready after device provisioning. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. A regression in the picking workflow was identified in the identity provider and the team raised a change request. Testing of the message bus surfaced a regression in the picking workflow; Sofia Reinholt confirmed no contractual implication arises. The steering committee noted duplicate records and scheduled a workshop.

PROGRESS

Release packaging progressed against the plan, with the WMS pilot site the main area of attention. The steering committee noted a licensing shortfall and reallocated effort from performance tuning. A recurring theme this month was intermittent timeouts, which affected vendor onboarding. No further issues were recorded against the Snowflake tenant once change management completed. Testing of the telematics gateway surfaced a schema drift; Yusuf Demir accepted the risk. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team deferred the item to the next release.

STAKEHOLDERS

Effort in April 2024 concentrated on reporting layer; the archive store remained stable throughout. The steering committee noted firmware incompatibility and requested a vendor fix. Operations reported a schema drift; after review the parties reallocated effort from release packaging. Hannah Kowalczyk led reporting layer and reported that the dashboard suite would be ready after user acceptance testing. No further issues were recorded against the nightly batch once defect triage completed. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan.

STAKEHOLDERS

Effort in April 2024 concentrated on cut-over planning; the message bus remained stable throughout. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises. No further issues were recorded against the nightly batch once change management completed. A certificate expiry was identified in the message bus and the team added two test cycles. Operations reported a certificate expiry; after review the parties added two test cycles. No further issues were recorded against the depot handhelds once user acceptance testing completed. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. A recurring theme this month was intermittent timeouts, which affected defect triage.

RISKS

The period was dominated by data migration and the knock-on effects for the nightly batch. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Testing of the Snowflake tenant surfaced unplanned leave; Arjun Mehta scheduled a workshop. Operations reported firmware incompatibility; after review the parties closed the action. Priya Natarajan and Yusuf Demir coordinated device provisioning with the client's change management lead. Ling Zhao and Noah Fitzgerald coordinated security hardening with the client's cut-over planning lead. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Operations reported firmware incompatibility; after review the parties accepted the risk.

DEPENDENCIES

During April 2024 the team focused on reconciliation across the staging environment. Priya Natarajan and Beatriz Camargo coordinated data migration with the client's change management lead. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected interface build. Testing of the telematics gateway surfaced unplanned leave; Marcus Oyelaran raised a change request. Operations reported late sign-off from operations; after review the parties accepted the risk.

QUALITY

During April 2024 the team focused on interface build across the identity provider. Yusuf Demir led release packaging and reported that the test harness would be ready after defect triage. Testing of the depot handhelds surfaced duplicate records; Arjun Mehta added two test cycles. A recurring theme this month was scope creep on reporting, which affected user acceptance testing.

RISKS

Effort in April 2024 concentrated on user acceptance testing; the message bus remained stable throughout. No further issues were recorded against the Snowflake tenant once data migration completed. Sofia Reinholt and Marcus Oyelaran coordinated device provisioning with the client's data migration lead. Imogen Blake and Hannah Kowalczyk coordinated performance tuning with the client's reporting layer lead.

NEXT PERIOD

Defect triage progressed against the plan, with the staging environment the main area of attention. The steering committee noted a licensing shortfall and scheduled a workshop. Declan Murray and Marcus Oyelaran coordinated vendor onboarding with the client's defect triage lead. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. Testing of the staging environment surfaced scope creep on reporting; Priya Natarajan closed the action. Operations reported intermittent timeouts; after review the parties accepted the risk. Arjun Mehta and Sofia Reinholt coordinated vendor onboarding with the client's device provisioning lead. Operations reported a licensing shortfall; after review the parties deferred the item to the next release.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	141.8
Consultant	294.2
Data Engineer	175.9
Senior Consultant	200.8