Monthly Status Report — PRJ-BRAVO — April 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: April 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

During April 2024 the team focused on defect triage across the identity provider. Operations reported firmware incompatibility; after review the parties closed the action. A recurring theme this month was a regression in the picking workflow, which affected defect triage. Operations reported a certificate expiry; after review the parties closed the action. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected performance tuning.

NEXT PERIOD

During April 2024 the team focused on release packaging across the WMS pilot site. Operations reported a schema drift; after review the parties escalated to the steering committee. Arjun Mehta and Priya Natarajan coordinated environment refresh with the client's release packaging lead. Testing of the telematics gateway surfaced a regression in the picking workflow; Noah Fitzgerald reallocated effort from cut-over planning. Beatriz Camargo and Sofia Reinholt coordinated data migration with the client's reconciliation lead.

RISKS

User acceptance testing progressed against the plan, with the nightly batch the main area of attention. Testing of the archive store surfaced a regression in the picking workflow; Sofia Reinholt raised a change request. The steering committee noted duplicate records and requested a vendor fix. The steering committee noted a data quality finding and confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once cut-over planning completed. Declan Murray and Tom Abernethy coordinated security hardening with the client's reconciliation lead. Operations reported duplicate records; after review the parties closed the action.

DEPENDENCIES

During April 2024 the team focused on change management across the staging environment. Noah Fitzgerald and Hannah Kowalczyk coordinated data migration with the client's change management lead. Testing of the dashboard suite surfaced a data quality finding; Marcus Oyelaran added two test cycles. No further issues were recorded against the archive store once training delivery completed. Operations reported a certificate expiry; after review the parties scheduled a workshop. The steering committee noted duplicate records and agreed to re-baseline the plan. Testing of the archive store surfaced intermittent timeouts; Yusuf Demir deferred the item to the next release.

NEXT PERIOD

Effort in April 2024 concentrated on reporting layer; the WMS pilot site remained stable throughout. Firmware incompatibility was identified in the nightly batch and the team confirmed no contractual implication arises. The steering committee noted scope creep on reporting and scheduled a workshop. The steering committee noted a licensing shortfall and agreed to re-baseline the plan.

NEXT PERIOD

Effort in April 2024 concentrated on change management; the staging environment remained stable throughout. A recurring theme this month was duplicate records, which affected vendor onboarding. No further issues were recorded against the nightly batch once release packaging completed. Testing of the staging environment surfaced firmware incompatibility; Imogen Blake raised a change request.

STAKEHOLDERS

Effort in April 2024 concentrated on device provisioning; the message bus remained stable throughout. No further issues were recorded against the telematics gateway once vendor onboarding completed. No further issues were recorded against the identity provider once interface build completed. Testing of the telematics gateway surfaced a schema drift; Marcus Oyelaran requested a vendor fix. A recurring theme this month was scope creep on reporting, which affected environment refresh. The steering committee noted a data quality finding and reallocated effort from data migration. A recurring theme this month was duplicate records, which affected device provisioning.

SCHEDULE

Data migration progressed against the plan, with the SAP interface the main area of attention. Unplanned leave was identified in the WMS pilot site and the team confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the archive store and the team escalated to the steering committee. Testing of the test harness surfaced scope creep on reporting; Tom Abernethy requested a vendor fix.

RISKS

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. A licensing shortfall was identified in the telematics gateway and the team raised a change request. No further issues were recorded against the depot handhelds once reconciliation completed. The steering committee noted unplanned leave and accepted the risk. Sofia Reinholt and Ling Zhao coordinated device provisioning with the client's training delivery lead.

DEPENDENCIES

The period was dominated by interface build and the knock-on effects for the test harness. Yusuf Demir led reconciliation and reported that the test harness would be ready after user acceptance testing. A recurring theme this month was duplicate records, which affected environment refresh. Testing of the message bus surfaced a schema drift; Tom Abernethy scheduled a workshop.

ISSUES AND DECISIONS

During April 2024 the team focused on interface build across the message bus. Beatriz Camargo led reporting layer and reported that the archive store would be ready after release packaging. The steering committee noted firmware incompatibility and raised a change request. No further issues were recorded against the depot handhelds once release packaging completed. No further issues were recorded against the SAP interface once reporting layer completed. No further issues were recorded against the SAP interface once training delivery completed.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the SAP interface. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. A data quality finding was identified in the dashboard suite and the team deferred the item to the next release. A licensing shortfall was identified in the WMS pilot site and the team closed the action. Operations reported a schema drift; after review the parties requested a vendor fix. No further issues were recorded against the identity provider once environment refresh completed.

NEXT PERIOD

During April 2024 the team focused on reporting layer across the identity provider. A recurring theme this month was a regression in the picking workflow, which affected device provisioning. Testing of the test harness surfaced ambiguity in the acceptance criteria; Yusuf Demir requested a vendor fix. Operations reported a certificate expiry; after review the parties raised a change request. A recurring theme this month was a schema drift, which affected performance tuning. The steering committee noted scope creep on reporting and confirmed no contractual implication arises.

NEXT PERIOD

Vendor onboarding progressed against the plan, with the identity provider the main area of attention. A recurring theme this month was a licensing shortfall, which affected environment refresh. A certificate expiry was identified in the WMS pilot site and the team added two test cycles. Arjun Mehta and Noah Fitzgerald coordinated performance tuning with the client's change management lead. The steering committee noted duplicate records and reallocated effort from defect triage. Imogen Blake led release packaging and reported that the message bus would be ready after environment refresh.

STAKEHOLDERS

During April 2024 the team focused on performance tuning across the dashboard suite. No further issues were recorded against the staging environment once environment refresh completed. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. Late sign-off from operations was identified in the dashboard suite and the team escalated to the steering committee.

ISSUES AND DECISIONS

The period was dominated by device provisioning and the knock-on effects for the dashboard suite. Yusuf Demir and Tom Abernethy coordinated reporting layer with the client's defect triage lead. No further issues were recorded against the message bus once user acceptance testing completed. Priya Natarajan led security hardening and reported that the telematics gateway would be ready after data migration. No further issues were recorded against the staging environment once device provisioning completed. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team closed the action. Operations reported a regression in the picking workflow; after review the parties closed the action.

QUALITY

Effort in April 2024 concentrated on training delivery; the test harness remained stable throughout. No further issues were recorded against the archive store once data migration completed. Marcus Oyelaran and Arjun Mehta coordinated change management with the client's user acceptance testing lead. Declan Murray and Arjun Mehta coordinated performance tuning with the client's device provisioning lead. A licensing shortfall was identified in the telematics gateway and the team closed the action. Marcus Oyelaran and Sofia Reinholt coordinated device provisioning with the client's performance tuning lead.

SCHEDULE

The period was dominated by interface build and the knock-on effects for the WMS pilot site. Testing of the staging environment surfaced a regression in the picking workflow; Declan Murray added two test cycles. Testing of the telematics gateway surfaced late sign-off from operations; Imogen Blake accepted the risk. No further issues were recorded against the depot handhelds once reconciliation completed. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. A recurring theme this month was a licensing shortfall, which affected data migration. The steering committee noted ambiguity in the acceptance criteria and closed the action. Priya Natarajan and Declan Murray coordinated interface build with the client's user acceptance testing lead.

RISKS

During April 2024 the team focused on reporting layer across the identity provider. The steering committee noted duplicate records and added two test cycles. Intermittent timeouts was identified in the nightly batch and the team requested a vendor fix. Tom Abernethy led release packaging and reported that the depot handhelds would be ready after performance tuning. Sofia Reinholt led device provisioning and reported that the depot handhelds would be ready after defect triage. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. No further issues were recorded against the message bus once security hardening completed.

RISKS

During April 2024 the team focused on release packaging across the nightly batch. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. A recurring theme this month was intermittent timeouts, which affected data migration. No further issues were recorded against the depot handhelds once user acceptance testing completed. Testing of the test harness surfaced firmware incompatibility; Priya Natarajan reallocated effort from defect triage. Hannah Kowalczyk led defect triage and reported that the nightly batch would be ready after performance tuning. The steering committee noted intermittent timeouts and raised a change request.

QUALITY

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was firmware incompatibility, which affected defect triage. Operations reported firmware incompatibility; after review the parties asked for a written position. Noah Fitzgerald led change management and reported that the telematics gateway would be ready after user acceptance testing. The steering committee noted firmware incompatibility and accepted the risk. Marcus Oyelaran led training delivery and reported that the WMS pilot site would be ready after change management. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Marcus Oyelaran accepted the risk.

SCHEDULE

Interface build progressed against the plan, with the Snowflake tenant the main area of attention. Arjun Mehta and Tom Abernethy coordinated reporting layer with the client's user acceptance testing lead. Operations reported scope creep on reporting; after review the parties asked for a written position. Imogen Blake and Marcus Oyelaran coordinated change management with the client's performance tuning lead. Hannah Kowalczyk and Noah Fitzgerald coordinated defect triage with the client's data migration lead. Operations reported a licensing shortfall; after review the parties raised a change request.

ISSUES AND DECISIONS

Interface build progressed against the plan, with the depot handhelds the main area of attention. Testing of the test harness surfaced duplicate records; Marcus Oyelaran asked for a written position. No further issues were recorded against the telematics gateway once device provisioning completed. Ambiguity in the acceptance criteria was identified in the identity provider and the team deferred the item to the next release. Operations reported firmware incompatibility; after review the parties deferred the item to the next release. A recurring theme this month was a data quality finding, which affected cut-over planning.

PROGRESS

During April 2024 the team focused on performance tuning across the identity provider. Hannah Kowalczyk and Arjun Mehta coordinated interface build with the client's environment refresh lead. Operations reported scope creep on reporting; after review the parties raised a change request. A schema drift was identified in the WMS pilot site and the team escalated to the steering committee. The steering committee noted a data quality finding and scheduled a workshop.

QUALITY

During April 2024 the team focused on performance tuning across the SAP interface. A recurring theme this month was firmware incompatibility, which affected performance tuning. The steering committee noted a data quality finding and closed the action. No further issues were recorded against the staging environment once release packaging completed. Testing of the SAP interface surfaced a regression in the picking workflow; Ling Zhao accepted the risk.

DEPENDENCIES

Defect triage progressed against the plan, with the SAP interface the main area of attention. Sofia Reinholt and Beatriz Camargo coordinated data migration with the client's reconciliation lead. A recurring theme this month was late sign-off from operations, which affected training delivery. Marcus Oyelaran led reconciliation and reported that the nightly batch would be ready after environment refresh.

RISKS

During April 2024 the team focused on environment refresh across the nightly batch. The steering committee noted a data quality finding and reallocated effort from data migration. Operations reported a data quality finding; after review the parties asked for a written position. The steering committee noted a schema drift and raised a change request. Declan Murray and Declan Murray coordinated performance tuning with the client's security hardening lead. A recurring theme this month was scope creep on reporting, which affected change management.

QUALITY

Effort in April 2024 concentrated on change management; the archive store remained stable throughout. Intermittent timeouts was identified in the staging environment and the team scheduled a workshop. Testing of the dashboard suite surfaced intermittent timeouts; Marcus Oyelaran deferred the item to the next release. Operations reported scope creep on reporting; after review the parties asked for a written position. Beatriz Camargo led vendor onboarding and reported that the dashboard suite would be ready after training delivery. A recurring theme this month was firmware incompatibility, which affected data migration. Testing of the SAP interface surfaced firmware incompatibility; Beatriz Camargo scheduled a workshop. Hannah Kowalczyk and Hannah Kowalczyk coordinated data migration with the client's device provisioning lead.

NEXT PERIOD

The period was dominated by environment refresh and the knock-on effects for the Snowflake tenant. No further issues were recorded against the test harness once training delivery completed. Late sign-off from operations was identified in the staging environment and the team deferred the item to the next release. Scope creep on reporting was identified in the WMS pilot site and the team added two test cycles. Testing of the message bus surfaced a regression in the picking workflow; Sofia Reinholt added two test cycles. The steering committee noted firmware incompatibility and requested a vendor fix. No further issues were recorded against the WMS pilot site once change management completed. Noah Fitzgerald led defect triage and reported that the staging environment would be ready after device provisioning.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	211.5
Consultant	393.8
Data Engineer	195.2
Project Manager	102.1
Senior Consultant	136.5