Monthly Status Report — PRJ-CHARLIE — April 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: April 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

During April 2024 the team focused on user acceptance testing across the archive store. Scope creep on reporting was identified in the WMS pilot site and the team requested a vendor fix. Testing of the WMS pilot site surfaced late sign-off from operations; Sofia Reinholt escalated to the steering committee. No further issues were recorded against the identity provider once interface build completed. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. Testing of the message bus surfaced late sign-off from operations; Ling Zhao confirmed no contractual implication arises. Operations reported a data quality finding; after review the parties deferred the item to the next release. Operations reported late sign-off from operations; after review the parties closed the action.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. A licensing shortfall was identified in the archive store and the team accepted the risk. A certificate expiry was identified in the message bus and the team confirmed no contractual implication arises. Testing of the staging environment surfaced a licensing shortfall; Priya Natarajan reallocated effort from release packaging. A recurring theme this month was scope creep on reporting, which affected reporting layer. No further issues were recorded against the archive store once interface build completed.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the depot handhelds. Yusuf Demir and Hannah Kowalczyk coordinated device provisioning with the client's reporting layer lead. Ling Zhao and Sofia Reinholt coordinated interface build with the client's reconciliation lead. The steering committee noted intermittent timeouts and escalated to the steering committee. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. Duplicate records was identified in the dashboard suite and the team scheduled a workshop. No further issues were recorded against the SAP interface once release packaging completed. No further issues were recorded against the archive store once user acceptance testing completed.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the dashboard suite. A recurring theme this month was a licensing shortfall, which affected defect triage. A regression in

the picking workflow was identified in the test harness and the team reallocated effort from security hardening. A licensing shortfall was identified in the message bus and the team accepted the risk.

RISKS

The period was dominated by reporting layer and the knock-on effects for the test harness. Duplicate records was identified in the nightly batch and the team asked for a written position. Imogen Blake led training delivery and reported that the Snowflake tenant would be ready after change management. Ling Zhao and Sofia Reinholt coordinated security hardening with the client's performance tuning lead. Late sign-off from operations was identified in the SAP interface and the team added two test cycles.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the nightly batch the main area of attention. No further issues were recorded against the WMS pilot site once cut-over planning completed. Imogen Blake led user acceptance testing and reported that the test harness would be ready after performance tuning. Testing of the staging environment surfaced a regression in the picking workflow; Sofia Reinholt asked for a written position. A data quality finding was identified in the archive store and the team reallocated effort from performance tuning. Imogen Blake led performance tuning and reported that the nightly batch would be ready after change management. Sofia Reinholt and Noah Fitzgerald coordinated data migration with the client's change management lead.

PROGRESS

During April 2024 the team focused on vendor onboarding across the identity provider. Operations reported duplicate records; after review the parties raised a change request. Testing of the nightly batch surfaced a schema drift; Declan Murray raised a change request. Hannah Kowalczyk led release packaging and reported that the Snowflake tenant would be ready after training delivery. The steering committee noted ambiguity in the acceptance criteria and closed the action.

ISSUES AND DECISIONS

Security hardening progressed against the plan, with the test harness the main area of attention. A data quality finding was identified in the staging environment and the team deferred the item to the next release. Declan Murray and Noah Fitzgerald coordinated environment refresh with the client's device provisioning lead. Imogen Blake and Declan Murray coordinated cut-over planning with the client's performance tuning lead. A regression in the picking workflow was identified in the Snowflake tenant and the team requested a vendor fix. Hannah Kowalczyk and Marcus Oyelaran coordinated release packaging with the client's user acceptance testing lead. Arjun Mehta and Declan Murray coordinated defect triage with the client's user acceptance testing lead.

DEPENDENCIES

Performance tuning progressed against the plan, with the identity provider the main area of attention. Operations reported a regression in the picking workflow; after review the parties asked for a written position. The steering committee noted a regression in the picking workflow and raised a change request. Beatriz Camargo and Sofia Reinholt coordinated defect triage with the client's

security hardening lead.

RISKS

User acceptance testing progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was ambiguity in the acceptance criteria, which affected defect triage. Operations reported a data quality finding; after review the parties scheduled a workshop. Operations reported unplanned leave; after review the parties accepted the risk.

SCHEDULE

The period was dominated by change management and the knock-on effects for the archive store. Tom Abernethy led security hardening and reported that the WMS pilot site would be ready after reconciliation. No further issues were recorded against the depot handhelds once vendor onboarding completed. A recurring theme this month was a schema drift, which affected change management. A recurring theme this month was a data quality finding, which affected reporting layer. Testing of the staging environment surfaced a licensing shortfall; Ling Zhao scheduled a workshop. A recurring theme this month was late sign-off from operations, which affected defect triage. A certificate expiry was identified in the identity provider and the team requested a vendor fix.

ISSUES AND DECISIONS

During April 2024 the team focused on performance tuning across the Snowflake tenant. Ling Zhao led training delivery and reported that the test harness would be ready after change management. Testing of the test harness surfaced a schema drift; Hannah Kowalczyk confirmed no contractual implication arises. Beatriz Camargo and Imogen Blake coordinated security hardening with the client's device provisioning lead. Testing of the depot handhelds surfaced firmware incompatibility; Tom Abernethy escalated to the steering committee. Scope creep on reporting was identified in the depot handhelds and the team scheduled a workshop. A recurring theme this month was a licensing shortfall, which affected interface build.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the identity provider. A data quality finding was identified in the staging environment and the team asked for a written position. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. Testing of the archive store surfaced firmware incompatibility; Declan Murray added two test cycles.

ISSUES AND DECISIONS

Effort in April 2024 concentrated on environment refresh; the telematics gateway remained stable throughout. A recurring theme this month was a schema drift, which affected user acceptance testing. Hannah Kowalczyk led device provisioning and reported that the staging environment would be ready after performance tuning. Noah Fitzgerald and Declan Murray coordinated interface build with the client's training delivery lead.

RISKS

Defect triage progressed against the plan, with the message bus the main area of attention. Operations reported a licensing shortfall; after review the parties closed the action. Arjun Mehta and Imogen Blake coordinated data migration with the client's reporting layer lead. Testing of the telematics gateway surfaced intermittent timeouts; Yusuf Demir requested a vendor fix. No further issues were recorded against the test harness once reporting layer completed. The steering committee noted duplicate records and added two test cycles. Imogen Blake and Priya Natarajan coordinated release packaging with the client's environment refresh lead.

PROGRESS

Security hardening progressed against the plan, with the message bus the main area of attention. Noah Fitzgerald and Arjun Mehta coordinated environment refresh with the client's vendor onboarding lead. Operations reported scope creep on reporting; after review the parties confirmed no contractual implication arises. A recurring theme this month was intermittent timeouts, which affected interface build.

QUALITY

Performance tuning progressed against the plan, with the nightly batch the main area of attention. Imogen Blake led user acceptance testing and reported that the telematics gateway would be ready after reporting layer. A data quality finding was identified in the dashboard suite and the team scheduled a workshop. A regression in the picking workflow was identified in the telematics gateway and the team added two test cycles. Noah Fitzgerald and Sofia Reinholt coordinated interface build with the client's change management lead. Operations reported a data quality finding; after review the parties requested a vendor fix.

NEXT PERIOD

During April 2024 the team focused on device provisioning across the SAP interface. Tom Abernethy and Noah Fitzgerald coordinated training delivery with the client's interface build lead. Operations reported duplicate records; after review the parties added two test cycles. Firmware incompatibility was identified in the telematics gateway and the team deferred the item to the next release. No further issues were recorded against the telematics gateway once release packaging completed. No further issues were recorded against the test harness once release packaging completed. Scope creep on reporting was identified in the SAP interface and the team scheduled a workshop. No further issues were recorded against the test harness once device provisioning completed.

STAKEHOLDERS

Effort in April 2024 concentrated on device provisioning; the nightly batch remained stable throughout. A recurring theme this month was firmware incompatibility, which affected change management. No further issues were recorded against the WMS pilot site once training delivery completed. A recurring theme this month was duplicate records, which affected reporting layer. Operations reported a regression in the picking workflow; after review the parties raised a change request. The steering committee noted duplicate records and closed the action. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. A recurring theme this month was ambiguity in the acceptance criteria, which affected environment refresh.

PROGRESS

Performance tuning progressed against the plan, with the nightly batch the main area of attention. Operations reported a licensing shortfall; after review the parties closed the action. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. A recurring theme this month was duplicate records, which affected data migration. Priya Natarajan led user acceptance testing and reported that the SAP interface would be ready after environment refresh.

NEXT PERIOD

The period was dominated by device provisioning and the knock-on effects for the archive store. The steering committee noted a licensing shortfall and scheduled a workshop. Operations reported a schema drift; after review the parties escalated to the steering committee. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. Testing of the Snowflake tenant surfaced a licensing shortfall; Marcus Oyelaran escalated to the steering committee. Operations reported unplanned leave; after review the parties deferred the item to the next release. Yusuf Demir led performance tuning and reported that the SAP interface would be ready after cut-over planning.

DEPENDENCIES

Reconciliation progressed against the plan, with the message bus the main area of attention. Firmware incompatibility was identified in the archive store and the team requested a vendor fix. No further issues were recorded against the archive store once change management completed. Testing of the archive store surfaced a data quality finding; Noah Fitzgerald agreed to re-baseline the plan. The steering committee noted a regression in the picking workflow and closed the action. A regression in the picking workflow was identified in the nightly batch and the team asked for a written position. Tom Abernethy led defect triage and reported that the Snowflake tenant would be ready after device provisioning.

RISKS

During April 2024 the team focused on vendor onboarding across the WMS pilot site. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. No further issues were recorded against the archive store once change management completed. Hannah Kowalczyk led release packaging and reported that the message bus would be ready after performance tuning. Declan Murray led release packaging and reported that the depot handhelds would be ready after performance tuning. Sofia Reinholt led device provisioning and reported that the test harness would be ready after defect triage.

NEXT PERIOD

Effort in April 2024 concentrated on performance tuning; the WMS pilot site remained stable throughout. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Declan Murray and Declan Murray coordinated cut-over planning with the client's reconciliation lead. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Testing of the WMS pilot site surfaced a data quality finding; Imogen Blake

escalated to the steering committee. A data quality finding was identified in the Snowflake tenant and the team requested a vendor fix. Hannah Kowalczyk and Beatriz Camargo coordinated reconciliation with the client's training delivery lead. Imogen Blake and Noah Fitzgerald coordinated change management with the client's reconciliation lead.

PROGRESS

During April 2024 the team focused on change management across the dashboard suite. Unplanned leave was identified in the SAP interface and the team closed the action. Marcus Oyelaran led training delivery and reported that the message bus would be ready after data migration. The steering committee noted a regression in the picking workflow and accepted the risk.

NEXT PERIOD

The period was dominated by change management and the knock-on effects for the message bus. Hannah Kowalczyk and Ling Zhao coordinated device provisioning with the client's performance tuning lead. A recurring theme this month was duplicate records, which affected user acceptance testing. Beatriz Camargo led device provisioning and reported that the staging environment would be ready after cut-over planning. Tom Abernethy led data migration and reported that the test harness would be ready after training delivery. Priya Natarajan led vendor onboarding and reported that the Snowflake tenant would be ready after training delivery. Duplicate records was identified in the Snowflake tenant and the team closed the action. Arjun Mehta led defect triage and reported that the SAP interface would be ready after user acceptance testing.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	99.8
Consultant	285.0
Data Engineer	121.0
Project Manager	27.0
Senior Consultant	22.0