Monthly Status Report — PRJ-CHARLIE — May 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: May 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

Effort in May 2024 concentrated on interface build; the telematics gateway remained stable throughout. A recurring theme this month was firmware incompatibility, which affected training delivery. The steering committee noted a data quality finding and escalated to the steering committee. Firmware incompatibility was identified in the staging environment and the team reallocated effort from reconciliation. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. Tom Abernethy and Noah Fitzgerald coordinated change management with the client's environment refresh lead.

DEPENDENCIES

During May 2024 the team focused on defect triage across the SAP interface. Firmware incompatibility was identified in the identity provider and the team agreed to re-baseline the plan. Operations reported a schema drift; after review the parties closed the action. Scope creep on reporting was identified in the staging environment and the team deferred the item to the next release. Imogen Blake and Marcus Oyelaran coordinated data migration with the client's training delivery lead.

PROGRESS

During May 2024 the team focused on performance tuning across the identity provider. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Marcus Oyelaran and Marcus Oyelaran coordinated data migration with the client's change management lead. The steering committee noted firmware incompatibility and raised a change request. Arjun Mehta led reporting layer and reported that the telematics gateway would be ready after change management.

NEXT PERIOD

Effort in May 2024 concentrated on data migration; the staging environment remained stable throughout. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Sofia Reinholt and Sofia Reinholt coordinated device provisioning with the client's performance tuning lead. No further issues were recorded against the identity provider once performance tuning completed. The steering committee noted a data quality finding and added two test cycles. Testing of the identity provider surfaced firmware incompatibility; Arjun Mehta added two test cycles. A recurring theme this month was intermittent timeouts, which

affected interface build. The steering committee noted unplanned leave and added two test cycles.

DEPENDENCIES

During May 2024 the team focused on data migration across the identity provider. The steering committee noted intermittent timeouts and asked for a written position. The steering committee noted late sign-off from operations and requested a vendor fix. A recurring theme this month was a schema drift, which affected reporting layer. Yusuf Demir and Declan Murray coordinated training delivery with the client's security hardening lead.

PROGRESS

The period was dominated by environment refresh and the knock-on effects for the archive store. A recurring theme this month was firmware incompatibility, which affected data migration. No further issues were recorded against the Snowflake tenant once reconciliation completed. Unplanned leave was identified in the archive store and the team accepted the risk.

SCHEDULE

Cut-over planning progressed against the plan, with the Snowflake tenant the main area of attention. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Testing of the message bus surfaced firmware incompatibility; Arjun Mehta accepted the risk. The steering committee noted intermittent timeouts and closed the action. Ling Zhao and Hannah Kowalczyk coordinated security hardening with the client's environment refresh lead. Testing of the depot handhelds surfaced late sign-off from operations; Marcus Oyelaran reallocated effort from interface build. Declan Murray and Hannah Kowalczyk coordinated cut-over planning with the client's device provisioning lead. No further issues were recorded against the depot handhelds once reporting layer completed.

STAKEHOLDERS

Effort in May 2024 concentrated on data migration; the test harness remained stable throughout. Arjun Mehta led cut-over planning and reported that the Snowflake tenant would be ready after interface build. A recurring theme this month was a licensing shortfall, which affected release packaging. The steering committee noted late sign-off from operations and requested a vendor fix. The steering committee noted unplanned leave and asked for a written position. No further issues were recorded against the staging environment once release packaging completed. No further issues were recorded against the dashboard suite once change management completed. The steering committee noted late sign-off from operations and requested a vendor fix.

NEXT PERIOD

Environment refresh progressed against the plan, with the archive store the main area of attention. Testing of the dashboard suite surfaced a data quality finding; Noah Fitzgerald agreed to re-baseline the plan. A regression in the picking workflow was identified in the depot handhelds and the team escalated to the steering committee. Late sign-off from operations was identified in the test harness and the team added two test cycles.

QUALITY

The period was dominated by training delivery and the knock-on effects for the dashboard suite. Testing of the staging environment surfaced unplanned leave; Declan Murray raised a change request. Operations reported duplicate records; after review the parties closed the action. Hannah Kowalczyk led release packaging and reported that the WMS pilot site would be ready after user acceptance testing. Intermittent timeouts was identified in the nightly batch and the team closed the action. A licensing shortfall was identified in the dashboard suite and the team accepted the risk. Tom Abernethy and Beatriz Camargo coordinated vendor onboarding with the client's security hardening lead.

SCHEDULE

Effort in May 2024 concentrated on interface build; the nightly batch remained stable throughout. The steering committee noted a regression in the picking workflow and escalated to the steering committee. No further issues were recorded against the Snowflake tenant once reporting layer completed. Imogen Blake led interface build and reported that the Snowflake tenant would be ready after training delivery. Imogen Blake and Declan Murray coordinated performance tuning with the client's reconciliation lead. Testing of the WMS pilot site surfaced a regression in the picking workflow; Ling Zhao escalated to the steering committee.

DEPENDENCIES

During May 2024 the team focused on reconciliation across the message bus. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. Unplanned leave was identified in the message bus and the team scheduled a workshop. A recurring theme this month was duplicate records, which affected user acceptance testing. Testing of the archive store surfaced a licensing shortfall; Ling Zhao accepted the risk. Imogen Blake led security hardening and reported that the staging environment would be ready after environment refresh. Operations reported late sign-off from operations; after review the parties scheduled a workshop. No further issues were recorded against the message bus once vendor onboarding completed.

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the nightly batch. Operations reported intermittent timeouts; after review the parties raised a change request. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. No further issues were recorded against the dashboard suite once security hardening completed. Testing of the archive store surfaced late sign-off from operations; Beatriz Camargo confirmed no contractual implication arises. Intermittent timeouts was identified in the identity provider and the team escalated to the steering committee.

QUALITY

The period was dominated by cut-over planning and the knock-on effects for the archive store. Declan Murray and Imogen Blake coordinated user acceptance testing with the client's security hardening lead. No further issues were recorded against the archive store once security hardening completed. Testing of the test harness surfaced a regression in the picking workflow; Arjun Mehta added two test cycles. Imogen Blake led release packaging and reported that the SAP interface would be ready after cut-over planning. The steering committee noted scope creep on reporting and

accepted the risk. A recurring theme this month was duplicate records, which affected reconciliation. No further issues were recorded against the identity provider once interface build completed.

NEXT PERIOD

Effort in May 2024 concentrated on change management; the WMS pilot site remained stable throughout. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Unplanned leave was identified in the archive store and the team escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties closed the action. Operations reported scope creep on reporting; after review the parties raised a change request.

QUALITY

Effort in May 2024 concentrated on vendor onboarding; the dashboard suite remained stable throughout. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. The steering committee noted a regression in the picking workflow and deferred the item to the next release. Yusuf Demir led security hardening and reported that the dashboard suite would be ready after release packaging. The steering committee noted a licensing shortfall and deferred the item to the next release. The steering committee noted firmware incompatibility and added two test cycles.

DEPENDENCIES

Cut-over planning progressed against the plan, with the nightly batch the main area of attention. Arjun Mehta and Priya Natarajan coordinated interface build with the client's release packaging lead. Beatriz Camargo led cut-over planning and reported that the dashboard suite would be ready after environment refresh. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan.

NEXT PERIOD

Effort in May 2024 concentrated on vendor onboarding; the message bus remained stable throughout. Testing of the archive store surfaced a certificate expiry; Marcus Oyelaran escalated to the steering committee. The steering committee noted a schema drift and agreed to re-baseline the plan. Operations reported firmware incompatibility; after review the parties reallocated effort from data migration. Duplicate records was identified in the WMS pilot site and the team accepted the risk. Operations reported intermittent timeouts; after review the parties deferred the item to the next release.

QUALITY

Effort in May 2024 concentrated on cut-over planning; the test harness remained stable throughout. Operations reported firmware incompatibility; after review the parties asked for a written position. Yusuf Demir led data migration and reported that the WMS pilot site would be ready after cut-over planning. Tom Abernethy and Noah Fitzgerald coordinated performance tuning with the client's cut-over planning lead. A recurring theme this month was a data quality finding, which affected defect triage. Operations reported scope creep on reporting; after review the parties reallocated

effort from defect triage. Testing of the archive store surfaced ambiguity in the acceptance criteria; Tom Abernethy closed the action.

PROGRESS

Effort in May 2024 concentrated on cut-over planning; the message bus remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. Ling Zhao led data migration and reported that the WMS pilot site would be ready after reconciliation. Scope creep on reporting was identified in the staging environment and the team escalated to the steering committee. Ling Zhao and Arjun Mehta coordinated performance tuning with the client's vendor onboarding lead. Imogen Blake and Priya Natarajan coordinated interface build with the client's performance tuning lead. Operations reported firmware incompatibility; after review the parties requested a vendor fix. Firmware incompatibility was identified in the WMS pilot site and the team escalated to the steering committee.

STAKEHOLDERS

During May 2024 the team focused on release packaging across the test harness. A recurring theme this month was unplanned leave, which affected user acceptance testing. Firmware incompatibility was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Ling Zhao led defect triage and reported that the staging environment would be ready after change management. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. Priya Natarajan and Marcus Oyelaran coordinated change management with the client's user acceptance testing lead. A recurring theme this month was duplicate records, which affected release packaging.

QUALITY

Training delivery progressed against the plan, with the archive store the main area of attention. The steering committee noted a regression in the picking workflow and reallocated effort from environment refresh. Operations reported a schema drift; after review the parties escalated to the steering committee. Testing of the Snowflake tenant surfaced a certificate expiry; Marcus Oyelaran escalated to the steering committee. Arjun Mehta led device provisioning and reported that the nightly batch would be ready after vendor onboarding. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. Tom Abernethy and Noah Fitzgerald coordinated performance tuning with the client's data migration lead. Declan Murray and Noah Fitzgerald coordinated release packaging with the client's training delivery lead.

DEPENDENCIES

During May 2024 the team focused on cut-over planning across the Snowflake tenant. Intermittent timeouts was identified in the archive store and the team closed the action. The steering committee noted late sign-off from operations and scheduled a workshop. The steering committee noted a regression in the picking workflow and added two test cycles. A recurring theme this month was unplanned leave, which affected cut-over planning. A recurring theme this month was scope creep on reporting, which affected interface build.

QUALITY

During May 2024 the team focused on cut-over planning across the test harness. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. A recurring theme this month was a schema drift, which affected device provisioning. Yusuf Demir led defect triage and reported that the archive store would be ready after performance tuning. A recurring theme this month was a schema drift, which affected release packaging.

NEXT PERIOD

Effort in May 2024 concentrated on interface build; the message bus remained stable throughout. A data quality finding was identified in the dashboard suite and the team escalated to the steering committee. A recurring theme this month was a data quality finding, which affected defect triage. Operations reported a schema drift; after review the parties accepted the risk. Testing of the message bus surfaced a licensing shortfall; Ling Zhao confirmed no contractual implication arises. Testing of the test harness surfaced a regression in the picking workflow; Imogen Blake closed the action. Noah Fitzgerald and Sofia Reinholt coordinated cut-over planning with the client's performance tuning lead.

PROGRESS

During May 2024 the team focused on performance tuning across the dashboard suite. The steering committee noted firmware incompatibility and scheduled a workshop. Operations reported a licensing shortfall; after review the parties reallocated effort from release packaging. Marcus Oyelaran and Tom Abernethy coordinated vendor onboarding with the client's data migration lead. Operations reported intermittent timeouts; after review the parties requested a vendor fix. Marcus Oyelaran and Tom Abernethy coordinated reconciliation with the client's reporting layer lead.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	123.8
Consultant	102.4
Data Engineer	86.6
Senior Consultant	42.8