Monthly Status Report — PRJ-ALPHA — June 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: June 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

The period was dominated by interface build and the knock-on effects for the dashboard suite. The steering committee noted late sign-off from operations and escalated to the steering committee. The steering committee noted a data quality finding and accepted the risk. Testing of the dashboard suite surfaced intermittent timeouts; Noah Fitzgerald added two test cycles.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the archive store. Declan Murray and Declan Murray coordinated data migration with the client's vendor onboarding lead. Yusuf Demir and Arjun Mehta coordinated cut-over planning with the client's device provisioning lead. A data quality finding was identified in the nightly batch and the team asked for a written position. Sofia Reinholt and Imogen Blake coordinated reconciliation with the client's reporting layer lead.

DEPENDENCIES

During June 2024 the team focused on interface build across the identity provider. A schema drift was identified in the test harness and the team added two test cycles. No further issues were recorded against the message bus once environment refresh completed. Declan Murray and Tom Abernethy coordinated reconciliation with the client's performance tuning lead.

NEXT PERIOD

Effort in June 2024 concentrated on interface build; the archive store remained stable throughout. A licensing shortfall was identified in the dashboard suite and the team scheduled a workshop. A recurring theme this month was duplicate records, which affected reporting layer. A recurring theme this month was a data quality finding, which affected reconciliation. Operations reported duplicate records; after review the parties deferred the item to the next release. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. Ambiguity in the acceptance criteria was identified in the test harness and the team escalated to the steering committee.

SCHEDULE

Effort in June 2024 concentrated on performance tuning; the identity provider remained stable throughout. A recurring theme this month was a schema drift, which affected cut-over planning. Firmware incompatibility was identified in the test harness and the team confirmed no contractual implication arises. No further issues were recorded against the Snowflake tenant once reporting layer completed. A recurring theme this month was intermittent timeouts, which affected release packaging. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team requested a vendor fix.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the nightly batch. A recurring theme this month was a certificate expiry, which affected environment refresh. A recurring theme this month was firmware incompatibility, which affected interface build. Operations reported scope creep on reporting; after review the parties requested a vendor fix. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. Noah Fitzgerald and Priya Natarajan coordinated vendor onboarding with the client's data migration lead. Priya Natarajan led training delivery and reported that the nightly batch would be ready after vendor onboarding. No further issues were recorded against the dashboard suite once interface build completed.

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the SAP interface. Operations reported a licensing shortfall; after review the parties accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected interface build. Hannah Kowalczyk and Noah Fitzgerald coordinated cut-over planning with the client's performance tuning lead. Testing of the WMS pilot site surfaced duplicate records; Tom Abernethy deferred the item to the next release. The steering committee noted scope creep on reporting and agreed to re-baseline the plan.

DEPENDENCIES

Data migration progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the message bus once vendor onboarding completed. Priya Natarajan led interface build and reported that the message bus would be ready after performance tuning. Testing of the archive store surfaced scope creep on reporting; Sofia Reinholt added two test cycles. The steering committee noted intermittent timeouts and deferred the item to the next release.

NEXT PERIOD

The period was dominated by cut-over planning and the knock-on effects for the Snowflake tenant. A recurring theme this month was intermittent timeouts, which affected device provisioning. A recurring theme this month was scope creep on reporting, which affected reporting layer. Operations reported unplanned leave; after review the parties scheduled a workshop. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position.

DEPENDENCIES

The period was dominated by interface build and the knock-on effects for the staging environment. Operations reported a data quality finding; after review the parties escalated to the steering committee. Testing of the Snowflake tenant surfaced duplicate records; Priya Natarajan requested a vendor fix. The steering committee noted duplicate records and closed the action. Operations reported late sign-off from operations; after review the parties added two test cycles.

DEPENDENCIES

Environment refresh progressed against the plan, with the archive store the main area of attention. A data quality finding was identified in the test harness and the team requested a vendor fix. A recurring theme this month was late sign-off from operations, which affected user acceptance testing. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. The steering committee noted unplanned leave and scheduled a workshop. Duplicate records was identified in the WMS pilot site and the team reallocated effort from training delivery. Duplicate records was identified in the telematics gateway and the team requested a vendor fix. Testing of the depot handhelds surfaced a regression in the picking workflow; Ling Zhao raised a change request.

STAKEHOLDERS

Performance tuning progressed against the plan, with the identity provider the main area of attention. Priya Natarajan led release packaging and reported that the nightly batch would be ready after training delivery. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. A recurring theme this month was a regression in the picking workflow, which affected release packaging. Imogen Blake led data migration and reported that the identity provider would be ready after environment refresh. Marcus Oyelaran and Imogen Blake coordinated release packaging with the client's reporting layer lead. Scope creep on reporting was identified in the message bus and the team agreed to re-baseline the plan.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the depot handhelds the main area of attention. Operations reported unplanned leave; after review the parties added two test cycles. Hannah Kowalczyk and Priya Natarajan coordinated device provisioning with the client's reconciliation lead. Testing of the telematics gateway surfaced scope creep on reporting; Marcus Oyelaran requested a vendor fix. Testing of the depot handhelds surfaced a regression in the picking workflow; Sofia Reinholt asked for a written position. The steering committee noted a certificate expiry and asked for a written position. Testing of the depot handhelds surfaced late sign-off from operations; Hannah Kowalczyk asked for a written position. Operations reported scope creep on reporting; after review the parties added two test cycles.

DEPENDENCIES

During June 2024 the team focused on interface build across the archive store. A recurring theme this month was a schema drift, which affected defect triage. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. The steering committee noted duplicate records and requested a vendor fix. No further issues were recorded against the test harness once vendor onboarding completed. A recurring theme this month was duplicate records, which affected data migration. Declan Murray and Sofia Reinholt coordinated change management with the client's cut-over planning lead. A recurring theme this month was a data quality finding, which affected change management.

NEXT PERIOD

Cut-over planning progressed against the plan, with the message bus the main area of attention. Beatriz Camargo and Priya Natarajan coordinated release packaging with the client's performance tuning lead. No further issues were recorded against the staging environment once user acceptance testing completed. Testing of the Snowflake tenant surfaced a licensing shortfall; Arjun Mehta accepted the risk. No further issues were recorded against the identity provider once user acceptance testing completed. A data quality finding was identified in the depot handhelds and the team agreed to re-baseline the plan.

RISKS

The period was dominated by environment refresh and the knock-on effects for the telematics gateway. Testing of the nightly batch surfaced intermittent timeouts; Ling Zhao confirmed no contractual implication arises. Operations reported a schema drift; after review the parties scheduled a workshop. Unplanned leave was identified in the nightly batch and the team accepted the risk.

SCHEDULE

Device provisioning progressed against the plan, with the staging environment the main area of attention. Noah Fitzgerald led reporting layer and reported that the SAP interface would be ready after interface build. Noah Fitzgerald and Hannah Kowalczyk coordinated reconciliation with the client's reporting layer lead. A recurring theme this month was a schema drift, which affected device provisioning. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning. Hannah Kowalczyk led user acceptance testing and reported that the archive store would be ready after environment refresh. A recurring theme this month was intermittent timeouts, which affected vendor onboarding.

STAKEHOLDERS

Reporting layer progressed against the plan, with the dashboard suite the main area of attention. Declan Murray led performance tuning and reported that the SAP interface would be ready after release packaging. Testing of the identity provider surfaced a licensing shortfall; Yusuf Demir scheduled a workshop. A certificate expiry was identified in the WMS pilot site and the team deferred the item to the next release. No further issues were recorded against the WMS pilot site once reconciliation completed.

QUALITY

During June 2024 the team focused on environment refresh across the archive store. Testing of the nightly batch surfaced a schema drift; Declan Murray confirmed no contractual implication arises. A recurring theme this month was firmware incompatibility, which affected reporting layer. Beatriz Camargo led security hardening and reported that the archive store would be ready after reporting layer. Marcus Oyelaran led user acceptance testing and reported that the identity provider would be ready after vendor onboarding. Operations reported scope creep on reporting; after review the parties requested a vendor fix. Operations reported unplanned leave; after review the parties escalated to the steering committee.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the SAP interface. The steering committee noted duplicate records and agreed to re-baseline the plan. Scope creep on reporting was identified in the depot handhelds and the team closed the action. A recurring theme this month was a certificate expiry, which affected interface build. Declan Murray and Beatriz Camargo coordinated security hardening with the client's reporting layer lead. Beatriz Camargo led reconciliation and reported that the telematics gateway would be ready after vendor onboarding.

DEPENDENCIES

Interface build progressed against the plan, with the test harness the main area of attention. Yusuf Demir led user acceptance testing and reported that the test harness would be ready after defect triage. Ambiguity in the acceptance criteria was identified in the SAP interface and the team escalated to the steering committee. Beatriz Camargo led vendor onboarding and reported that the test harness would be ready after device provisioning. Testing of the message bus surfaced scope creep on reporting; Declan Murray requested a vendor fix.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the message bus. Imogen Blake led data migration and reported that the identity provider would be ready after defect triage. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. No further issues were recorded against the message bus once environment refresh completed. Declan Murray led security hardening and reported that the archive store would be ready after environment refresh.

RISKS

The period was dominated by vendor onboarding and the knock-on effects for the WMS pilot site. A regression in the picking workflow was identified in the SAP interface and the team asked for a written position. The steering committee noted a licensing shortfall and escalated to the steering committee. Operations reported duplicate records; after review the parties closed the action. Sofia Reinholt and Noah Fitzgerald coordinated interface build with the client's reporting layer lead. A recurring theme this month was a data quality finding, which affected reporting layer.

RISKS

Effort in June 2024 concentrated on reconciliation; the dashboard suite remained stable throughout. Testing of the message bus surfaced a data quality finding; Arjun Mehta reallocated effort from performance tuning. No further issues were recorded against the archive store once vendor onboarding completed. Noah Fitzgerald and Arjun Mehta coordinated performance tuning with the client's reporting layer lead. No further issues were recorded against the depot handhelds once device provisioning completed.

SCHEDULE

Effort in June 2024 concentrated on change management; the Snowflake tenant remained stable throughout. Hannah Kowalczyk led release packaging and reported that the nightly batch would be ready after defect triage. Duplicate records was identified in the nightly batch and the team reallocated effort from reporting layer. No further issues were recorded against the dashboard suite once training delivery completed. Noah Fitzgerald led user acceptance testing and reported that the message bus would be ready after reporting layer. A recurring theme this month was a certificate expiry, which affected device provisioning. Firmware incompatibility was identified in the Snowflake tenant and the team asked for a written position. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee.

STAKEHOLDERS

Data migration progressed against the plan, with the message bus the main area of attention. Hannah Kowalczyk and Beatriz Camargo coordinated performance tuning with the client's data migration lead. The steering committee noted duplicate records and escalated to the steering committee. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. The steering committee noted unplanned leave and confirmed no contractual implication arises.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the depot handhelds. Testing of the depot handhelds surfaced scope creep on reporting; Noah Fitzgerald scheduled a workshop. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Yusuf Demir and Marcus Oyelaran coordinated interface build with the client's reporting layer lead.

ISSUES AND DECISIONS

Effort in June 2024 concentrated on environment refresh; the test harness remained stable throughout. A recurring theme this month was a licensing shortfall, which affected change management. No further issues were recorded against the test harness once performance tuning completed. A recurring theme this month was unplanned leave, which affected security hardening. No further issues were recorded against the SAP interface once user acceptance testing completed. The steering committee noted firmware incompatibility and accepted the risk. Testing of the Snowflake tenant surfaced a certificate expiry; Yusuf Demir confirmed no contractual implication arises. The steering committee noted ambiguity in the acceptance criteria and accepted the risk.

Next month's priorities are device provisioning and interface build.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	119.2
Consultant	178.1
Data Engineer	149.6
Project Manager	30.9
Senior Consultant	15.8