Monthly Status Report — PRJ-CHARLIE — June 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: June 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Effort in June 2024 concentrated on security hardening; the test harness remained stable throughout. The steering committee noted a licensing shortfall and added two test cycles. A recurring theme this month was duplicate records, which affected user acceptance testing. A recurring theme this month was late sign-off from operations, which affected user acceptance testing. No further issues were recorded against the Snowflake tenant once change management completed.

STAKEHOLDERS

The period was dominated by interface build and the knock-on effects for the WMS pilot site. Operations reported a certificate expiry; after review the parties asked for a written position. The steering committee noted a schema drift and deferred the item to the next release. Testing of the dashboard suite surfaced intermittent timeouts; Beatriz Camargo confirmed no contractual implication arises.

DEPENDENCIES

Effort in June 2024 concentrated on user acceptance testing; the message bus remained stable throughout. The steering committee noted a schema drift and closed the action. Testing of the staging environment surfaced a certificate expiry; Priya Natarajan escalated to the steering committee. No further issues were recorded against the Snowflake tenant once device provisioning completed.

NEXT PERIOD

Effort in June 2024 concentrated on reporting layer; the message bus remained stable throughout. Arjun Mehta led cut-over planning and reported that the identity provider would be ready after user acceptance testing. Testing of the WMS pilot site surfaced a schema drift; Tom Abernethy scheduled a workshop. Beatriz Camargo and Ling Zhao coordinated training delivery with the client's release packaging lead. The steering committee noted late sign-off from operations and agreed to re-baseline the plan. The steering committee noted intermittent timeouts and agreed to re-baseline the plan.

RISKS

The period was dominated by interface build and the knock-on effects for the nightly batch. Yusuf Demir led cut-over planning and reported that the message bus would be ready after reconciliation. Testing of the depot handhelds surfaced a data quality finding; Yusuf Demir reallocated effort from release packaging. No further issues were recorded against the message bus once user acceptance testing completed. Operations reported unplanned leave; after review the parties added two test cycles.

QUALITY

The period was dominated by user acceptance testing and the knock-on effects for the test harness. Priya Natarajan led training delivery and reported that the telematics gateway would be ready after user acceptance testing. A licensing shortfall was identified in the archive store and the team scheduled a workshop. Operations reported firmware incompatibility; after review the parties deferred the item to the next release. Tom Abernethy led cut-over planning and reported that the telematics gateway would be ready after environment refresh. The steering committee noted a certificate expiry and asked for a written position. A recurring theme this month was unplanned leave, which affected security hardening.

SCHEDULE

Data migration progressed against the plan, with the depot handhelds the main area of attention. Hannah Kowalczyk led security hardening and reported that the depot handhelds would be ready after vendor onboarding. Noah Fitzgerald led interface build and reported that the WMS pilot site would be ready after user acceptance testing. Operations reported a licensing shortfall; after review the parties scheduled a workshop. A recurring theme this month was late sign-off from operations, which affected environment refresh.

STAKEHOLDERS

During June 2024 the team focused on reconciliation across the depot handhelds. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. A recurring theme this month was a data quality finding, which affected defect triage. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer.

SCHEDULE

Environment refresh progressed against the plan, with the archive store the main area of attention. Testing of the archive store surfaced duplicate records; Tom Abernethy asked for a written position. Noah Fitzgerald led cut-over planning and reported that the Snowflake tenant would be ready after release packaging. Priya Natarajan led cut-over planning and reported that the depot handhelds would be ready after reconciliation. Arjun Mehta and Priya Natarajan coordinated environment refresh with the client's defect triage lead.

STAKEHOLDERS

The period was dominated by interface build and the knock-on effects for the SAP interface. Testing of the dashboard suite surfaced a regression in the picking workflow; Arjun Mehta raised a change request. Ling Zhao led defect triage and reported that the archive store would be ready after

reconciliation. The steering committee noted late sign-off from operations and raised a change request.

NEXT PERIOD

The period was dominated by user acceptance testing and the knock-on effects for the telematics gateway. Ambiguity in the acceptance criteria was identified in the archive store and the team raised a change request. Yusuf Demir and Noah Fitzgerald coordinated training delivery with the client's vendor onboarding lead. No further issues were recorded against the identity provider once interface build completed. A data quality finding was identified in the dashboard suite and the team reallocated effort from security hardening. The steering committee noted a regression in the picking workflow and asked for a written position.

STAKEHOLDERS

Effort in June 2024 concentrated on training delivery; the Snowflake tenant remained stable throughout. Testing of the message bus surfaced a regression in the picking workflow; Noah Fitzgerald requested a vendor fix. A licensing shortfall was identified in the telematics gateway and the team escalated to the steering committee. Late sign-off from operations was identified in the archive store and the team requested a vendor fix. A recurring theme this month was scope creep on reporting, which affected reconciliation. No further issues were recorded against the dashboard suite once reconciliation completed. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. Ling Zhao and Imogen Blake coordinated interface build with the client's reconciliation lead.

PROGRESS

Effort in June 2024 concentrated on release packaging; the nightly batch remained stable throughout. Testing of the staging environment surfaced intermittent timeouts; Noah Fitzgerald asked for a written position. Noah Fitzgerald and Beatriz Camargo coordinated change management with the client's cut-over planning lead. Testing of the test harness surfaced late sign-off from operations; Yusuf Demir deferred the item to the next release. The steering committee noted a schema drift and asked for a written position. Testing of the identity provider surfaced late sign-off from operations; Ling Zhao escalated to the steering committee. A certificate expiry was identified in the message bus and the team scheduled a workshop.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the telematics gateway. No further issues were recorded against the depot handhelds once interface build completed. Testing of the SAP interface surfaced duplicate records; Ling Zhao confirmed no contractual implication arises. The steering committee noted late sign-off from operations and asked for a written position.

STAKEHOLDERS

Effort in June 2024 concentrated on security hardening; the depot handhelds remained stable throughout. Hannah Kowalczyk and Priya Natarajan coordinated data migration with the client's interface build lead. Testing of the SAP interface surfaced late sign-off from operations; Marcus

Oyelaran requested a vendor fix. No further issues were recorded against the dashboard suite once security hardening completed. Duplicate records was identified in the message bus and the team raised a change request. Testing of the WMS pilot site surfaced a certificate expiry; Yusuf Demir scheduled a workshop. The steering committee noted unplanned leave and agreed to re-baseline the plan. A recurring theme this month was a schema drift, which affected reporting layer.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the SAP interface. No further issues were recorded against the SAP interface once change management completed. Sofia Reinholt led interface build and reported that the identity provider would be ready after cut-over planning. Sofia Reinholt and Noah Fitzgerald coordinated reconciliation with the client's device provisioning lead.

SCHEDULE

The period was dominated by cut-over planning and the knock-on effects for the Snowflake tenant. The steering committee noted a schema drift and accepted the risk. Noah Fitzgerald led vendor onboarding and reported that the nightly batch would be ready after reporting layer. Noah Fitzgerald led training delivery and reported that the Snowflake tenant would be ready after cut-over planning. Sofia Reinholt and Noah Fitzgerald coordinated change management with the client's security hardening lead. Scope creep on reporting was identified in the staging environment and the team agreed to re-baseline the plan. Yusuf Demir led change management and reported that the telematics gateway would be ready after defect triage. No further issues were recorded against the test harness once training delivery completed.

ISSUES AND DECISIONS

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Sofia Reinholt and Sofia Reinholt coordinated release packaging with the client's reconciliation lead. A recurring theme this month was firmware incompatibility, which affected cut-over planning. Priya Natarajan and Yusuf Demir coordinated defect triage with the client's reconciliation lead. Noah Fitzgerald and Marcus Oyelaran coordinated training delivery with the client's reporting layer lead. A recurring theme this month was firmware incompatibility, which affected reconciliation. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan.

DEPENDENCIES

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. The steering committee noted a certificate expiry and requested a vendor fix. Testing of the WMS pilot site surfaced a schema drift; Arjun Mehta accepted the risk. Unplanned leave was identified in the SAP interface and the team escalated to the steering committee.

STAKEHOLDERS

During June 2024 the team focused on vendor onboarding across the depot handhelds. Testing of the WMS pilot site surfaced a licensing shortfall; Priya Natarajan reallocated effort from vendor onboarding. The steering committee noted a data quality finding and asked for a written position.

Tom Abernethy and Hannah Kowalczyk coordinated cut-over planning with the client's training delivery lead.

QUALITY

During June 2024 the team focused on training delivery across the telematics gateway. The steering committee noted firmware incompatibility and reallocated effort from device provisioning. Testing of the identity provider surfaced a regression in the picking workflow; Ling Zhao agreed to re-baseline the plan. Beatriz Camargo and Marcus Oyelaran coordinated security hardening with the client's training delivery lead. Imogen Blake led training delivery and reported that the identity provider would be ready after user acceptance testing. The steering committee noted late sign-off from operations and requested a vendor fix.

NEXT PERIOD

Security hardening progressed against the plan, with the SAP interface the main area of attention. Testing of the depot handhelds surfaced a licensing shortfall; Ling Zhao closed the action. Yusuf Demir and Declan Murray coordinated interface build with the client's release packaging lead. The steering committee noted a licensing shortfall and requested a vendor fix. Scope creep on reporting was identified in the SAP interface and the team escalated to the steering committee. Testing of the telematics gateway surfaced a schema drift; Priya Natarajan added two test cycles.

ISSUES AND DECISIONS

During June 2024 the team focused on reconciliation across the telematics gateway. No further issues were recorded against the WMS pilot site once vendor onboarding completed. No further issues were recorded against the dashboard suite once reconciliation completed. Ling Zhao and Ling Zhao coordinated cut-over planning with the client's interface build lead. A recurring theme this month was scope creep on reporting, which affected environment refresh. A regression in the picking workflow was identified in the depot handhelds and the team deferred the item to the next release. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Priya Natarajan led release packaging and reported that the identity provider would be ready after data migration.

SCHEDULE

User acceptance testing progressed against the plan, with the staging environment the main area of attention. The steering committee noted a certificate expiry and accepted the risk. No further issues were recorded against the Snowflake tenant once interface build completed. The steering committee noted a certificate expiry and confirmed no contractual implication arises. The steering committee noted firmware incompatibility and accepted the risk. Arjun Mehta led training delivery and reported that the nightly batch would be ready after user acceptance testing.

SCHEDULE

Effort in June 2024 concentrated on user acceptance testing; the staging environment remained stable throughout. The steering committee noted a regression in the picking workflow and asked for a written position. Tom Abernethy led vendor onboarding and reported that the telematics gateway would be ready after user acceptance testing. Testing of the test harness surfaced late sign-off from

operations; Declan Murray scheduled a workshop. No further issues were recorded against the depot handhelds once interface build completed. Operations reported unplanned leave; after review the parties deferred the item to the next release. Beatriz Camargo and Noah Fitzgerald coordinated cut-over planning with the client's reconciliation lead. Sofia Reinholt and Tom Abernethy coordinated interface build with the client's performance tuning lead.

DEPENDENCIES

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. Testing of the message bus surfaced a licensing shortfall; Arjun Mehta scheduled a workshop. Operations reported firmware incompatibility; after review the parties raised a change request. Late sign-off from operations was identified in the telematics gateway and the team reallocated effort from defect triage. Testing of the test harness surfaced intermittent timeouts; Tom Abernethy escalated to the steering committee. The steering committee noted a schema drift and accepted the risk.

SCHEDULE

During June 2024 the team focused on release packaging across the test harness. No further issues were recorded against the staging environment once vendor onboarding completed. Tom Abernethy led environment refresh and reported that the telematics gateway would be ready after interface build. Imogen Blake and Noah Fitzgerald coordinated reporting layer with the client's environment refresh lead. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Late sign-off from operations was identified in the depot handhelds and the team scheduled a workshop.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the SAP interface. Imogen Blake and Arjun Mehta coordinated interface build with the client's device provisioning lead. Declan Murray led reporting layer and reported that the test harness would be ready after vendor onboarding. Declan Murray and Ling Zhao coordinated security hardening with the client's reconciliation lead. Yusuf Demir led defect triage and reported that the SAP interface would be ready after user acceptance testing. No further issues were recorded against the depot handhelds once performance tuning completed.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	159.1
Consultant	492.2
Data Engineer	63.0
Project Manager	177.8
Senior Consultant	152.2