Monthly Status Report — PRJ-ALPHA — July 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: July 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Effort in July 2024 concentrated on reporting layer; the Snowflake tenant remained stable throughout. The steering committee noted a schema drift and accepted the risk. No further issues were recorded against the Snowflake tenant once cut-over planning completed. No further issues were recorded against the archive store once reporting layer completed. A data quality finding was identified in the dashboard suite and the team added two test cycles. A recurring theme this month was intermittent timeouts, which affected change management. Sofia Reinholt led data migration and reported that the SAP interface would be ready after reconciliation. Priya Natarajan and Yusuf Demir coordinated performance tuning with the client's reporting layer lead.

PROGRESS

During July 2024 the team focused on environment refresh across the telematics gateway. Operations reported a schema drift; after review the parties escalated to the steering committee. Marcus Oyelaran and Imogen Blake coordinated interface build with the client's device provisioning lead. The steering committee noted late sign-off from operations and agreed to re-baseline the plan.

SCHEDULE

The period was dominated by vendor onboarding and the knock-on effects for the dashboard suite. Priya Natarajan and Yusuf Demir coordinated device provisioning with the client's reconciliation lead. Hannah Kowalczyk and Declan Murray coordinated reconciliation with the client's data migration lead. No further issues were recorded against the dashboard suite once defect triage completed. Operations reported a schema drift; after review the parties asked for a written position. The steering committee noted firmware incompatibility and reallocated effort from data migration. No further issues were recorded against the Snowflake tenant once reporting layer completed. Sofia Reinholt and Tom Abernethy coordinated reporting layer with the client's data migration lead.

STAKEHOLDERS

The period was dominated by data migration and the knock-on effects for the identity provider. No further issues were recorded against the test harness once change management completed. The steering committee noted a data quality finding and deferred the item to the next release. Testing of the WMS pilot site surfaced late sign-off from operations; Arjun Mehta scheduled a workshop. Duplicate records was identified in the nightly batch and the team agreed to re-baseline the plan. Testing of the SAP interface surfaced intermittent timeouts; Declan Murray reallocated effort from device provisioning. Testing of the test harness surfaced a data quality finding; Noah Fitzgerald

closed the action. Operations reported a certificate expiry; after review the parties raised a change request.

NEXT PERIOD

During July 2024 the team focused on change management across the nightly batch. The steering committee noted firmware incompatibility and raised a change request. No further issues were recorded against the message bus once environment refresh completed. Ling Zhao and Priya Natarajan coordinated change management with the client's training delivery lead. No further issues were recorded against the telematics gateway once security hardening completed. Testing of the depot handhelds surfaced a licensing shortfall; Ling Zhao raised a change request.

DEPENDENCIES

During July 2024 the team focused on performance tuning across the Snowflake tenant. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. Marcus Oyelaran and Sofia Reinholt coordinated security hardening with the client's environment refresh lead. A recurring theme this month was a data quality finding, which affected data migration. A certificate expiry was identified in the SAP interface and the team closed the action. No further issues were recorded against the archive store once device provisioning completed.

ISSUES AND DECISIONS

Effort in July 2024 concentrated on cut-over planning; the depot handhelds remained stable throughout. The steering committee noted unplanned leave and scheduled a workshop. A recurring theme this month was duplicate records, which affected defect triage. The steering committee noted a licensing shortfall and requested a vendor fix. Arjun Mehta led training delivery and reported that the Snowflake tenant would be ready after change management. The steering committee noted a data quality finding and scheduled a workshop. Arjun Mehta led cut-over planning and reported that the telematics gateway would be ready after interface build.

SCHEDULE

Effort in July 2024 concentrated on defect triage; the staging environment remained stable throughout. Operations reported late sign-off from operations; after review the parties requested a vendor fix. A schema drift was identified in the WMS pilot site and the team deferred the item to the next release. A certificate expiry was identified in the staging environment and the team requested a vendor fix. Operations reported a regression in the picking workflow; after review the parties added two test cycles. No further issues were recorded against the test harness once environment refresh completed. Hannah Kowalczyk led training delivery and reported that the dashboard suite would be ready after interface build. A recurring theme this month was a data quality finding, which affected reconciliation.

ISSUES AND DECISIONS

The period was dominated by cut-over planning and the knock-on effects for the archive store. A recurring theme this month was a licensing shortfall, which affected defect triage. Testing of the message bus surfaced ambiguity in the acceptance criteria; Beatriz Camargo raised a change request. The steering committee noted intermittent timeouts and raised a change request. Testing

of the nightly batch surfaced ambiguity in the acceptance criteria; Ling Zhao scheduled a workshop. Scope creep on reporting was identified in the WMS pilot site and the team escalated to the steering committee. No further issues were recorded against the test harness once interface build completed. Operations reported a licensing shortfall; after review the parties asked for a written position.

PROGRESS

During July 2024 the team focused on reconciliation across the test harness. Testing of the dashboard suite surfaced late sign-off from operations; Priya Natarajan confirmed no contractual implication arises. Testing of the message bus surfaced a certificate expiry; Beatriz Camargo asked for a written position. The steering committee noted firmware incompatibility and requested a vendor fix. Testing of the staging environment surfaced scope creep on reporting; Ling Zhao requested a vendor fix. A recurring theme this month was late sign-off from operations, which affected device provisioning. Ling Zhao and Marcus Oyelaran coordinated reporting layer with the client's defect triage lead. Testing of the message bus surfaced firmware incompatibility; Yusuf Demir agreed to re-baseline the plan.

QUALITY

Environment refresh progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. The steering committee noted unplanned leave and added two test cycles. Testing of the telematics gateway surfaced late sign-off from operations; Beatriz Camargo added two test cycles.

NEXT PERIOD

During July 2024 the team focused on vendor onboarding across the telematics gateway. No further issues were recorded against the WMS pilot site once data migration completed. A recurring theme this month was a certificate expiry, which affected reconciliation. Priya Natarajan and Imogen Blake coordinated user acceptance testing with the client's data migration lead.

STAKEHOLDERS

During July 2024 the team focused on vendor onboarding across the WMS pilot site. A recurring theme this month was late sign-off from operations, which affected reconciliation. Testing of the message bus surfaced a regression in the picking workflow; Tom Abernethy added two test cycles. Operations reported a data quality finding; after review the parties accepted the risk. Yusuf Demir led change management and reported that the staging environment would be ready after release packaging. Unplanned leave was identified in the SAP interface and the team closed the action.

NEXT PERIOD

Device provisioning progressed against the plan, with the nightly batch the main area of attention. Arjun Mehta and Beatriz Camargo coordinated reporting layer with the client's user acceptance testing lead. The steering committee noted a schema drift and deferred the item to the next release. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. A recurring theme this month was intermittent timeouts, which affected data migration.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the message bus the main area of attention. Testing of the telematics gateway surfaced unplanned leave; Yusuf Demir deferred the item to the next release. Duplicate records was identified in the test harness and the team accepted the risk. Operations reported a data quality finding; after review the parties asked for a written position. No further issues were recorded against the WMS pilot site once defect triage completed. The steering committee noted a schema drift and reallocated effort from user acceptance testing.

STAKEHOLDERS

Performance tuning progressed against the plan, with the nightly batch the main area of attention. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Testing of the archive store surfaced a licensing shortfall; Yusuf Demir added two test cycles. A recurring theme this month was late sign-off from operations, which affected defect triage. Testing of the dashboard suite surfaced a data quality finding; Declan Murray agreed to re-baseline the plan.

DEPENDENCIES

Effort in July 2024 concentrated on user acceptance testing; the test harness remained stable throughout. The steering committee noted firmware incompatibility and closed the action. A recurring theme this month was duplicate records, which affected environment refresh. Operations reported late sign-off from operations; after review the parties scheduled a workshop. A recurring theme this month was a data quality finding, which affected performance tuning. Testing of the Snowflake tenant surfaced a data quality finding; Marcus Oyelaran accepted the risk. Testing of the dashboard suite surfaced a licensing shortfall; Noah Fitzgerald deferred the item to the next release. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee.

RISKS

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. Tom Abernethy and Declan Murray coordinated user acceptance testing with the client's vendor onboarding lead. A recurring theme this month was a regression in the picking workflow, which affected change management. Firmware incompatibility was identified in the staging environment and the team reallocated effort from data migration. Operations reported firmware incompatibility; after review the parties scheduled a workshop.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the archive store. No further issues were recorded against the nightly batch once reconciliation completed. Imogen Blake and Yusuf Demir coordinated user acceptance testing with the client's security hardening lead. Testing of the WMS pilot site surfaced firmware incompatibility; Hannah Kowalczyk raised a change request.

ISSUES AND DECISIONS

The period was dominated by environment refresh and the knock-on effects for the telematics gateway. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Yusuf Demir reallocated effort from user acceptance testing. Testing of the staging environment surfaced duplicate records; Priya Natarajan added two test cycles. Operations reported scope creep on reporting; after review the parties requested a vendor fix.

DEPENDENCIES

During July 2024 the team focused on cut-over planning across the nightly batch. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. Operations reported duplicate records; after review the parties escalated to the steering committee. Hannah Kowalczyk and Arjun Mehta coordinated security hardening with the client's performance tuning lead.

RISKS

Effort in July 2024 concentrated on release packaging; the Snowflake tenant remained stable throughout. Yusuf Demir led environment refresh and reported that the depot handhelds would be ready after release packaging. Noah Fitzgerald and Arjun Mehta coordinated training delivery with the client's device provisioning lead. Operations reported a licensing shortfall; after review the parties scheduled a workshop. Sofia Reinholt and Noah Fitzgerald coordinated user acceptance testing with the client's change management lead. Testing of the depot handhelds surfaced a schema drift; Ling Zhao raised a change request. The steering committee noted duplicate records and deferred the item to the next release. A recurring theme this month was a data quality finding, which affected training delivery.

DEPENDENCIES

The period was dominated by user acceptance testing and the knock-on effects for the identity provider. Testing of the identity provider surfaced late sign-off from operations; Marcus Oyelaran raised a change request. Arjun Mehta led security hardening and reported that the identity provider would be ready after vendor onboarding. No further issues were recorded against the WMS pilot site once security hardening completed.

DEPENDENCIES

During July 2024 the team focused on data migration across the nightly batch. Ambiguity in the acceptance criteria was identified in the staging environment and the team requested a vendor fix. Tom Abernethy and Noah Fitzgerald coordinated environment refresh with the client's change management lead. The steering committee noted a schema drift and scheduled a workshop. The steering committee noted a data quality finding and requested a vendor fix. A data quality finding was identified in the dashboard suite and the team asked for a written position.

PROGRESS

The period was dominated by device provisioning and the knock-on effects for the archive store. Testing of the depot handhelds surfaced intermittent timeouts; Arjun Mehta confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected device provisioning. No further issues were recorded against the Snowflake tenant once user acceptance testing completed. A regression in the picking workflow was identified in the depot

handhelds and the team closed the action. Testing of the staging environment surfaced a data quality finding; Noah Fitzgerald raised a change request. Sofia Reinholt and Tom Abernethy coordinated reconciliation with the client's vendor onboarding lead.

QUALITY

Interface build progressed against the plan, with the Snowflake tenant the main area of attention. Marcus Oyelaran and Sofia Reinholt coordinated environment refresh with the client's device provisioning lead. No further issues were recorded against the nightly batch once data migration completed. Imogen Blake and Beatriz Camargo coordinated defect triage with the client's vendor onboarding lead. Testing of the WMS pilot site surfaced a licensing shortfall; Yusuf Demir deferred the item to the next release.

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the SAP interface. Declan Murray led defect triage and reported that the Snowflake tenant would be ready after vendor onboarding. Testing of the Snowflake tenant surfaced unplanned leave; Marcus Oyelaran reallocated effort from data migration. Firmware incompatibility was identified in the depot handhelds and the team raised a change request. The steering committee noted firmware incompatibility and accepted the risk.

STAKEHOLDERS

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. A recurring theme this month was unplanned leave, which affected cut-over planning. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. A recurring theme this month was unplanned leave, which affected release packaging. Noah Fitzgerald led data migration and reported that the depot handhelds would be ready after change management.

Next month's priorities are security hardening and reconciliation.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	162.0
Consultant	81.0
Data Engineer	11.9
Project Manager	187.6
Senior Consultant	89.2