Monthly Status Report — PRJ-BRAVO — August 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: August 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

During August 2024 the team focused on user acceptance testing across the test harness. The steering committee noted intermittent timeouts and closed the action. Noah Fitzgerald and Declan Murray coordinated reporting layer with the client's change management lead. Unplanned leave was identified in the WMS pilot site and the team asked for a written position. Testing of the telematics gateway surfaced firmware incompatibility; Priya Natarajan confirmed no contractual implication arises.

ISSUES AND DECISIONS

Effort in August 2024 concentrated on device provisioning; the nightly batch remained stable throughout. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Duplicate records was identified in the WMS pilot site and the team confirmed no contractual implication arises. Tom Abernethy and Noah Fitzgerald coordinated release packaging with the client's reconciliation lead. No further issues were recorded against the staging environment once training delivery completed. Imogen Blake and Priya Natarajan coordinated environment refresh with the client's performance tuning lead.

NEXT PERIOD

During August 2024 the team focused on interface build across the archive store. Testing of the staging environment surfaced scope creep on reporting; Noah Fitzgerald added two test cycles. A recurring theme this month was scope creep on reporting, which affected change management. A recurring theme this month was firmware incompatibility, which affected change management. A recurring theme this month was a certificate expiry, which affected defect triage.

NEXT PERIOD

During August 2024 the team focused on performance tuning across the nightly batch. Operations reported a licensing shortfall; after review the parties scheduled a workshop. Arjun Mehta and Imogen Blake coordinated training delivery with the client's defect triage lead. Beatriz Camargo and Noah Fitzgerald coordinated data migration with the client's security hardening lead. Hannah Kowalczyk led training delivery and reported that the message bus would be ready after defect triage. Ling Zhao led environment refresh and reported that the WMS pilot site would be ready after interface build. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. The steering committee noted a data quality finding and reallocated effort from

reporting layer.

NEXT PERIOD

Effort in August 2024 concentrated on defect triage; the identity provider remained stable throughout. No further issues were recorded against the Snowflake tenant once release packaging completed. Ling Zhao led device provisioning and reported that the test harness would be ready after environment refresh. Operations reported a licensing shortfall; after review the parties added two test cycles. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Intermittent timeouts was identified in the nightly batch and the team agreed to re-baseline the plan. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan.

SCHEDULE

During August 2024 the team focused on performance tuning across the test harness. No further issues were recorded against the test harness once vendor onboarding completed. Testing of the identity provider surfaced a schema drift; Arjun Mehta agreed to re-baseline the plan. A recurring theme this month was a licensing shortfall, which affected performance tuning. A schema drift was identified in the archive store and the team escalated to the steering committee. Operations reported a certificate expiry; after review the parties escalated to the steering committee. Operations reported duplicate records; after review the parties scheduled a workshop.

STAKEHOLDERS

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. Intermittent timeouts was identified in the SAP interface and the team raised a change request. Operations reported scope creep on reporting; after review the parties confirmed no contractual implication arises. Tom Abernethy and Noah Fitzgerald coordinated defect triage with the client's device provisioning lead. Testing of the staging environment surfaced intermittent timeouts; Marcus Oyelaran agreed to re-baseline the plan. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Ling Zhao and Ling Zhao coordinated training delivery with the client's user acceptance testing lead. A recurring theme this month was a regression in the picking workflow, which affected defect triage.

NEXT PERIOD

During August 2024 the team focused on vendor onboarding across the staging environment. Operations reported late sign-off from operations; after review the parties closed the action. Declan Murray led environment refresh and reported that the test harness would be ready after cut-over planning. A recurring theme this month was scope creep on reporting, which affected reporting layer. Operations reported a schema drift; after review the parties accepted the risk. Priya Natarajan led security hardening and reported that the message bus would be ready after data migration. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team accepted the risk.

NEXT PERIOD

Data migration progressed against the plan, with the SAP interface the main area of attention. No further issues were recorded against the identity provider once change management completed. Yusuf Demir and Arjun Mehta coordinated environment refresh with the client's release packaging lead. A certificate expiry was identified in the dashboard suite and the team closed the action. Late sign-off from operations was identified in the Snowflake tenant and the team escalated to the steering committee. Testing of the depot handhelds surfaced a schema drift; Ling Zhao added two test cycles.

DEPENDENCIES

The period was dominated by data migration and the knock-on effects for the telematics gateway. Tom Abernethy and Tom Abernethy coordinated security hardening with the client's environment refresh lead. Testing of the WMS pilot site surfaced firmware incompatibility; Yusuf Demir agreed to re-baseline the plan. Ling Zhao and Yusuf Demir coordinated performance tuning with the client's vendor onboarding lead.

STAKEHOLDERS

During August 2024 the team focused on interface build across the message bus. A data quality finding was identified in the Snowflake tenant and the team closed the action. Testing of the identity provider surfaced a data quality finding; Noah Fitzgerald requested a vendor fix. Tom Abernethy and Yusuf Demir coordinated reporting layer with the client's environment refresh lead. Priya Natarajan and Noah Fitzgerald coordinated data migration with the client's user acceptance testing lead. The steering committee noted a schema drift and reallocated effort from change management.

QUALITY

During August 2024 the team focused on data migration across the identity provider. No further issues were recorded against the dashboard suite once data migration completed. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan. Unplanned leave was identified in the message bus and the team added two test cycles. Beatriz Camargo and Declan Murray coordinated interface build with the client's reconciliation lead. Testing of the SAP interface surfaced firmware incompatibility; Imogen Blake confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once vendor onboarding completed.

ISSUES AND DECISIONS

Change management progressed against the plan, with the staging environment the main area of attention. Imogen Blake led cut-over planning and reported that the test harness would be ready after device provisioning. Tom Abernethy led user acceptance testing and reported that the identity provider would be ready after cut-over planning. Unplanned leave was identified in the staging environment and the team closed the action. A schema drift was identified in the nightly batch and the team raised a change request. Noah Fitzgerald and Beatriz Camargo coordinated environment refresh with the client's device provisioning lead.

DEPENDENCIES

During August 2024 the team focused on performance tuning across the test harness. A recurring theme this month was late sign-off from operations, which affected defect triage. Yusuf Demir and Beatriz Camargo coordinated device provisioning with the client's release packaging lead. Ling Zhao and Imogen Blake coordinated user acceptance testing with the client's interface build lead. The steering committee noted a data quality finding and confirmed no contractual implication arises. Operations reported firmware incompatibility; after review the parties requested a vendor fix. The steering committee noted a certificate expiry and confirmed no contractual implication arises.

PROGRESS

During August 2024 the team focused on performance tuning across the archive store. Testing of the identity provider surfaced unplanned leave; Beatriz Camargo closed the action. Ling Zhao and Beatriz Camargo coordinated performance tuning with the client's security hardening lead. No further issues were recorded against the depot handhelds once vendor onboarding completed. No further issues were recorded against the staging environment once reporting layer completed.

STAKEHOLDERS

Environment refresh progressed against the plan, with the message bus the main area of attention. Testing of the message bus surfaced a licensing shortfall; Hannah Kowalczyk agreed to re-baseline the plan. Tom Abernethy led device provisioning and reported that the SAP interface would be ready after security hardening. Priya Natarajan and Noah Fitzgerald coordinated reconciliation with the client's environment refresh lead. The steering committee noted a data quality finding and added two test cycles. A recurring theme this month was a data quality finding, which affected release packaging.

PROGRESS

During August 2024 the team focused on release packaging across the test harness. A recurring theme this month was firmware incompatibility, which affected change management. The steering committee noted firmware incompatibility and reallocated effort from reconciliation. A schema drift was identified in the Snowflake tenant and the team added two test cycles. Scope creep on reporting was identified in the nightly batch and the team escalated to the steering committee.

RISKS

Training delivery progressed against the plan, with the identity provider the main area of attention. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Operations reported a schema drift; after review the parties accepted the risk. No further issues were recorded against the Snowflake tenant once performance tuning completed. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Declan Murray accepted the risk. The steering committee noted late sign-off from operations and raised a change request.

SCHEDULE

Environment refresh progressed against the plan, with the archive store the main area of attention. Yusuf Demir led data migration and reported that the identity provider would be ready after device provisioning. A recurring theme this month was a certificate expiry, which affected environment refresh. Testing of the message bus surfaced a regression in the picking workflow; Declan Murray

escalated to the steering committee.

PROGRESS

During August 2024 the team focused on environment refresh across the archive store. Operations reported a certificate expiry; after review the parties closed the action. The steering committee noted intermittent timeouts and asked for a written position. A recurring theme this month was a schema drift, which affected cut-over planning. A recurring theme this month was late sign-off from operations, which affected performance tuning.

STAKEHOLDERS

During August 2024 the team focused on reconciliation across the telematics gateway. Firmware incompatibility was identified in the WMS pilot site and the team reallocated effort from release packaging. Testing of the depot handhelds surfaced intermittent timeouts; Declan Murray requested a vendor fix. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team closed the action. No further issues were recorded against the identity provider once user acceptance testing completed. Noah Fitzgerald and Marcus Oyelaran coordinated security hardening with the client's defect triage lead.

STAKEHOLDERS

During August 2024 the team focused on defect triage across the WMS pilot site. Operations reported duplicate records; after review the parties requested a vendor fix. The steering committee noted a data quality finding and reallocated effort from cut-over planning. Testing of the nightly batch surfaced duplicate records; Hannah Kowalczyk asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected performance tuning.

DEPENDENCIES

Release packaging progressed against the plan, with the archive store the main area of attention. Yusuf Demir led release packaging and reported that the identity provider would be ready after environment refresh. Noah Fitzgerald and Imogen Blake coordinated reconciliation with the client's security hardening lead. No further issues were recorded against the dashboard suite once change management completed. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Tom Abernethy led training delivery and reported that the nightly batch would be ready after release packaging.

DEPENDENCIES

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. Sofia Reinholt and Ling Zhao coordinated data migration with the client's device provisioning lead. The steering committee noted a certificate expiry and accepted the risk. A schema drift was identified in the message bus and the team reallocated effort from training delivery. Marcus Oyelaran led defect triage and reported that the SAP interface would be ready after change management. A regression in the picking workflow was identified in the message bus and the team asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected training delivery.

STAKEHOLDERS

The period was dominated by defect triage and the knock-on effects for the identity provider. Priya Natarajan led training delivery and reported that the test harness would be ready after release packaging. Imogen Blake led data migration and reported that the WMS pilot site would be ready after training delivery. Ling Zhao and Tom Abernethy coordinated interface build with the client's training delivery lead. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan. Testing of the identity provider surfaced scope creep on reporting; Imogen Blake reallocated effort from release packaging.

SCHEDULE

During August 2024 the team focused on cut-over planning across the test harness. No further issues were recorded against the dashboard suite once security hardening completed. Testing of the staging environment surfaced a schema drift; Imogen Blake confirmed no contractual implication arises. No further issues were recorded against the archive store once user acceptance testing completed.

STAKEHOLDERS

Effort in August 2024 concentrated on defect triage; the nightly batch remained stable throughout. Ling Zhao and Ling Zhao coordinated interface build with the client's cut-over planning lead. Operations reported a licensing shortfall; after review the parties reallocated effort from performance tuning. A recurring theme this month was duplicate records, which affected training delivery. No further issues were recorded against the WMS pilot site once vendor onboarding completed. Imogen Blake led performance tuning and reported that the SAP interface would be ready after security hardening. Sofia Reinholt and Noah Fitzgerald coordinated training delivery with the client's interface build lead. Ambiguity in the acceptance criteria was identified in the staging environment and the team requested a vendor fix.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	166.5
Consultant	247.5
Data Engineer	144.0
Project Manager	213.8
Senior Consultant	157.5