Monthly Status Report — PRJ-ALPHA — September 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: September 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

Training delivery progressed against the plan, with the archive store the main area of attention. The steering committee noted scope creep on reporting and escalated to the steering committee. Noah Fitzgerald and Tom Abernethy coordinated interface build with the client's device provisioning lead. The steering committee noted intermittent timeouts and escalated to the steering committee. No further issues were recorded against the Snowflake tenant once data migration completed. Arjun Mehta and Priya Natarajan coordinated security hardening with the client's cut-over planning lead. No further issues were recorded against the WMS pilot site once defect triage completed. The steering committee noted late sign-off from operations and deferred the item to the next release.

ISSUES AND DECISIONS

The period was dominated by release packaging and the knock-on effects for the message bus. No further issues were recorded against the staging environment once training delivery completed. Duplicate records was identified in the telematics gateway and the team asked for a written position. No further issues were recorded against the archive store once environment refresh completed. Imogen Blake led vendor onboarding and reported that the archive store would be ready after defect triage.

PROGRESS

During September 2024 the team focused on release packaging across the telematics gateway. Tom Abernethy led defect triage and reported that the nightly batch would be ready after environment refresh. Operations reported a certificate expiry; after review the parties reallocated effort from defect triage. Hannah Kowalczyk and Priya Natarajan coordinated reconciliation with the client's user acceptance testing lead. A recurring theme this month was unplanned leave, which affected performance tuning. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Yusuf Demir and Sofia Reinholt coordinated change management with the client's interface build lead.

PROGRESS

The period was dominated by defect triage and the knock-on effects for the nightly batch. Operations reported a certificate expiry; after review the parties accepted the risk. The steering committee noted scope creep on reporting and closed the action. Testing of the nightly batch

surfaced a certificate expiry; Imogen Blake asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected release packaging.

PROGRESS

Effort in September 2024 concentrated on defect triage; the telematics gateway remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. The steering committee noted a data quality finding and requested a vendor fix. Testing of the nightly batch surfaced a regression in the picking workflow; Priya Natarajan deferred the item to the next release. Hannah Kowalczyk and Beatriz Camargo coordinated cut-over planning with the client's user acceptance testing lead. Priya Natarajan and Sofia Reinholt coordinated reconciliation with the client's defect triage lead. A recurring theme this month was firmware incompatibility, which affected interface build.

QUALITY

Effort in September 2024 concentrated on cut-over planning; the archive store remained stable throughout. Testing of the test harness surfaced unplanned leave; Tom Abernethy deferred the item to the next release. No further issues were recorded against the identity provider once device provisioning completed. A recurring theme this month was a licensing shortfall, which affected training delivery. Imogen Blake led environment refresh and reported that the telematics gateway would be ready after interface build.

QUALITY

Effort in September 2024 concentrated on vendor onboarding; the archive store remained stable throughout. A recurring theme this month was a certificate expiry, which affected release packaging. A schema drift was identified in the dashboard suite and the team deferred the item to the next release. Hannah Kowalczyk led training delivery and reported that the archive store would be ready after defect triage. A recurring theme this month was a regression in the picking workflow, which affected training delivery. Testing of the test harness surfaced intermittent timeouts; Priya Natarajan scheduled a workshop.

PROGRESS

Effort in September 2024 concentrated on device provisioning; the staging environment remained stable throughout. The steering committee noted a schema drift and deferred the item to the next release. No further issues were recorded against the archive store once cut-over planning completed. Yusuf Demir and Priya Natarajan coordinated cut-over planning with the client's training delivery lead. Operations reported duplicate records; after review the parties added two test cycles. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop.

QUALITY

Effort in September 2024 concentrated on device provisioning; the SAP interface remained stable throughout. Late sign-off from operations was identified in the WMS pilot site and the team accepted the risk. Hannah Kowalczyk led vendor onboarding and reported that the dashboard suite would be ready after data migration. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. Testing of the dashboard suite surfaced a schema drift;

Beatriz Camargo scheduled a workshop. Operations reported duplicate records; after review the parties raised a change request.

STAKEHOLDERS

Effort in September 2024 concentrated on training delivery; the Snowflake tenant remained stable throughout. Duplicate records was identified in the nightly batch and the team agreed to re-baseline the plan. No further issues were recorded against the staging environment once security hardening completed. A recurring theme this month was unplanned leave, which affected change management. Operations reported unplanned leave; after review the parties escalated to the steering committee.

PROGRESS

Effort in September 2024 concentrated on security hardening; the message bus remained stable throughout. A certificate expiry was identified in the staging environment and the team reallocated effort from release packaging. No further issues were recorded against the telematics gateway once vendor onboarding completed. The steering committee noted a licensing shortfall and raised a change request. No further issues were recorded against the telematics gateway once environment refresh completed.

RISKS

The period was dominated by environment refresh and the knock-on effects for the staging environment. Testing of the test harness surfaced intermittent timeouts; Hannah Kowalczyk accepted the risk. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. Scope creep on reporting was identified in the staging environment and the team deferred the item to the next release. The steering committee noted a schema drift and escalated to the steering committee. Priya Natarajan and Beatriz Camargo coordinated defect triage with the client's user acceptance testing lead. Late sign-off from operations was identified in the staging environment and the team escalated to the steering committee. No further issues were recorded against the Snowflake tenant once change management completed.

NEXT PERIOD

Performance tuning progressed against the plan, with the test harness the main area of attention. Marcus Oyelaran and Noah Fitzgerald coordinated cut-over planning with the client's performance tuning lead. Firmware incompatibility was identified in the archive store and the team confirmed no contractual implication arises. No further issues were recorded against the staging environment once performance tuning completed. Operations reported a licensing shortfall; after review the parties added two test cycles.

PROGRESS

During September 2024 the team focused on reporting layer across the Snowflake tenant. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from vendor onboarding. Intermittent timeouts was identified in the archive store and the team closed the action. A recurring theme this month was a data quality finding, which affected interface build.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the nightly batch. Ling Zhao and Ling Zhao coordinated reporting layer with the client's reconciliation lead. Testing of the depot handhelds surfaced a regression in the picking workflow; Hannah Kowalczyk requested a vendor fix. A recurring theme this month was a data quality finding, which affected defect triage. No further issues were recorded against the Snowflake tenant once device provisioning completed. A licensing shortfall was identified in the staging environment and the team requested a vendor fix. Hannah Kowalczyk led interface build and reported that the dashboard suite would be ready after data migration. No further issues were recorded against the identity provider once interface build completed.

RISKS

Environment refresh progressed against the plan, with the identity provider the main area of attention. Testing of the nightly batch surfaced unplanned leave; Priya Natarajan asked for a written position. No further issues were recorded against the telematics gateway once cut-over planning completed. Declan Murray and Sofia Reinholt coordinated user acceptance testing with the client's environment refresh lead. Tom Abernethy and Imogen Blake coordinated reporting layer with the client's change management lead. Priya Natarajan led device provisioning and reported that the identity provider would be ready after change management. Priya Natarajan and Ling Zhao coordinated performance tuning with the client's reporting layer lead.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the dashboard suite. Testing of the identity provider surfaced a regression in the picking workflow; Marcus Oyelaran accepted the risk. No further issues were recorded against the SAP interface once vendor onboarding completed. Imogen Blake and Noah Fitzgerald coordinated performance tuning with the client's device provisioning lead. Hannah Kowalczyk led environment refresh and reported that the depot handhelds would be ready after performance tuning. A recurring theme this month was duplicate records, which affected data migration. The steering committee noted late sign-off from operations and reallocated effort from interface build.

PROGRESS

Reporting layer progressed against the plan, with the telematics gateway the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected interface build. Noah Fitzgerald and Ling Zhao coordinated environment refresh with the client's reconciliation lead. A licensing shortfall was identified in the depot handhelds and the team deferred the item to the next release. No further issues were recorded against the nightly batch once training delivery completed. Testing of the SAP interface surfaced late sign-off from operations; Ling Zhao requested a vendor fix. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. Late sign-off from operations was identified in the test harness and the team raised a change request.

ISSUES AND DECISIONS

Effort in September 2024 concentrated on reconciliation; the identity provider remained stable throughout. A schema drift was identified in the Snowflake tenant and the team agreed to

re-baseline the plan. The steering committee noted firmware incompatibility and escalated to the steering committee. Intermittent timeouts was identified in the staging environment and the team closed the action. No further issues were recorded against the dashboard suite once device provisioning completed. Testing of the nightly batch surfaced a certificate expiry; Ling Zhao raised a change request. The steering committee noted firmware incompatibility and escalated to the steering committee. No further issues were recorded against the depot handhelds once reporting layer completed.

QUALITY

During September 2024 the team focused on data migration across the archive store. No further issues were recorded against the identity provider once environment refresh completed. Priya Natarajan led vendor onboarding and reported that the telematics gateway would be ready after reconciliation. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix.

PROGRESS

Effort in September 2024 concentrated on performance tuning; the dashboard suite remained stable throughout. Scope creep on reporting was identified in the Snowflake tenant and the team asked for a written position. Testing of the depot handhelds surfaced scope creep on reporting; Yusuf Demir requested a vendor fix. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan.

PROGRESS

During September 2024 the team focused on defect triage across the telematics gateway. Testing of the WMS pilot site surfaced duplicate records; Declan Murray added two test cycles. No further issues were recorded against the test harness once release packaging completed. A certificate expiry was identified in the WMS pilot site and the team requested a vendor fix. A recurring theme this month was late sign-off from operations, which affected reconciliation. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Noah Fitzgerald escalated to the steering committee.

DEPENDENCIES

Effort in September 2024 concentrated on vendor onboarding; the message bus remained stable throughout. Ling Zhao led defect triage and reported that the nightly batch would be ready after data migration. Testing of the Snowflake tenant surfaced a certificate expiry; Yusuf Demir scheduled a workshop. No further issues were recorded against the telematics gateway once vendor onboarding completed.

QUALITY

The period was dominated by data migration and the knock-on effects for the test harness. Late sign-off from operations was identified in the staging environment and the team agreed to re-baseline the plan. Testing of the WMS pilot site surfaced a schema drift; Marcus Oyelaran closed the action. Intermittent timeouts was identified in the dashboard suite and the team accepted the risk. A data quality finding was identified in the dashboard suite and the team confirmed no

contractual implication arises. No further issues were recorded against the message bus once change management completed. Operations reported late sign-off from operations; after review the parties asked for a written position. The steering committee noted a schema drift and requested a vendor fix.

PROGRESS

Effort in September 2024 concentrated on vendor onboarding; the staging environment remained stable throughout. A data quality finding was identified in the nightly batch and the team asked for a written position. A recurring theme this month was unplanned leave, which affected release packaging. A licensing shortfall was identified in the identity provider and the team deferred the item to the next release. A recurring theme this month was intermittent timeouts, which affected environment refresh. No further issues were recorded against the staging environment once data migration completed. The steering committee noted a licensing shortfall and asked for a written position. A schema drift was identified in the message bus and the team added two test cycles.

PROGRESS

The period was dominated by interface build and the knock-on effects for the identity provider. Firmware incompatibility was identified in the nightly batch and the team confirmed no contractual implication arises. The steering committee noted duplicate records and added two test cycles. A licensing shortfall was identified in the WMS pilot site and the team added two test cycles. Hannah Kowalczyk led interface build and reported that the message bus would be ready after security hardening. Tom Abernethy and Beatriz Camargo coordinated data migration with the client's device provisioning lead.

Next month's priorities are performance tuning and environment refresh.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	9.5
Consultant	90.2
Data Engineer	126.5
Project Manager	13.1
Senior Consultant	38.2