Monthly Status Report — PRJ-ALPHA — October 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: October 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

Vendor onboarding progressed against the plan, with the message bus the main area of attention. A recurring theme this month was a data quality finding, which affected environment refresh. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Priya Natarajan agreed to re-baseline the plan. Arjun Mehta led defect triage and reported that the dashboard suite would be ready after data migration.

SCHEDULE

During October 2024 the team focused on device provisioning across the Snowflake tenant. No further issues were recorded against the test harness once release packaging completed. Tom Abernethy led release packaging and reported that the message bus would be ready after reconciliation. A recurring theme this month was firmware incompatibility, which affected training delivery. No further issues were recorded against the SAP interface once change management completed.

NEXT PERIOD

During October 2024 the team focused on environment refresh across the telematics gateway. Operations reported a licensing shortfall; after review the parties asked for a written position. No further issues were recorded against the WMS pilot site once reporting layer completed. Testing of the WMS pilot site surfaced scope creep on reporting; Noah Fitzgerald closed the action. Duplicate records was identified in the identity provider and the team agreed to re-baseline the plan. Ling Zhao and Hannah Kowalczyk coordinated release packaging with the client's reporting layer lead.

PROGRESS

Effort in October 2024 concentrated on cut-over planning; the telematics gateway remained stable throughout. Beatriz Camargo and Tom Abernethy coordinated security hardening with the client's change management lead. Sofia Reinholt led security hardening and reported that the telematics gateway would be ready after release packaging. Beatriz Camargo led environment refresh and reported that the identity provider would be ready after cut-over planning.

PROGRESS

Effort in October 2024 concentrated on user acceptance testing; the staging environment remained stable throughout. No further issues were recorded against the telematics gateway once security hardening completed. No further issues were recorded against the nightly batch once training delivery completed. Ling Zhao and Sofia Reinholt coordinated change management with the client's user acceptance testing lead.

QUALITY

User acceptance testing progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the WMS pilot site once performance tuning completed. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Testing of the depot handhelds surfaced a certificate expiry; Yusuf Demir reallocated effort from performance tuning. Operations reported a schema drift; after review the parties agreed to re-baseline the plan.

PROGRESS

During October 2024 the team focused on change management across the identity provider. Operations reported a regression in the picking workflow; after review the parties raised a change request. Priya Natarajan led reporting layer and reported that the staging environment would be ready after performance tuning. Testing of the telematics gateway surfaced unplanned leave; Ling Zhao raised a change request. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from reporting layer. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises.

RISKS

During October 2024 the team focused on defect triage across the SAP interface. Testing of the WMS pilot site surfaced late sign-off from operations; Sofia Reinholt closed the action. A data quality finding was identified in the depot handhelds and the team closed the action. Testing of the identity provider surfaced a schema drift; Yusuf Demir closed the action.

DEPENDENCIES

During October 2024 the team focused on user acceptance testing across the test harness. Imogen Blake led cut-over planning and reported that the identity provider would be ready after user acceptance testing. Yusuf Demir and Noah Fitzgerald coordinated reconciliation with the client's vendor onboarding lead. The steering committee noted a regression in the picking workflow and accepted the risk.

PROGRESS

Performance tuning progressed against the plan, with the telematics gateway the main area of attention. Priya Natarajan and Hannah Kowalczyk coordinated environment refresh with the client's performance tuning lead. Operations reported a data quality finding; after review the parties reallocated effort from cut-over planning. Operations reported a schema drift; after review the parties added two test cycles. Hannah Kowalczyk and Hannah Kowalczyk coordinated interface build with the client's defect triage lead. Operations reported a certificate expiry; after review the parties scheduled a workshop.

QUALITY

Reporting layer progressed against the plan, with the message bus the main area of attention. Duplicate records was identified in the dashboard suite and the team asked for a written position. Operations reported a licensing shortfall; after review the parties accepted the risk. A schema drift was identified in the test harness and the team deferred the item to the next release. No further issues were recorded against the SAP interface once change management completed. No further issues were recorded against the WMS pilot site once training delivery completed. Marcus Oyelaran led cut-over planning and reported that the nightly batch would be ready after interface build. No further issues were recorded against the nightly batch once defect triage completed.

STAKEHOLDERS

Effort in October 2024 concentrated on defect triage; the WMS pilot site remained stable throughout. No further issues were recorded against the identity provider once user acceptance testing completed. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Operations reported a licensing shortfall; after review the parties asked for a written position. A recurring theme this month was unplanned leave, which affected defect triage.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the dashboard suite. A recurring theme this month was a certificate expiry, which affected reporting layer. Priya Natarajan led user acceptance testing and reported that the test harness would be ready after cut-over planning. No further issues were recorded against the dashboard suite once interface build completed.

ISSUES AND DECISIONS

During October 2024 the team focused on performance tuning across the depot handhelds. Priya Natarajan and Hannah Kowalczyk coordinated environment refresh with the client's user acceptance testing lead. The steering committee noted scope creep on reporting and closed the action. A recurring theme this month was ambiguity in the acceptance criteria, which affected training delivery. Operations reported a data quality finding; after review the parties raised a change request. Ambiguity in the acceptance criteria was identified in the archive store and the team escalated to the steering committee. Testing of the nightly batch surfaced duplicate records; Noah Fitzgerald added two test cycles. Testing of the test harness surfaced a licensing shortfall; Ling Zhao confirmed no contractual implication arises.

RISKS

The period was dominated by interface build and the knock-on effects for the Snowflake tenant. A recurring theme this month was a data quality finding, which affected interface build. Testing of the message bus surfaced unplanned leave; Beatriz Camargo closed the action. A licensing shortfall was identified in the depot handhelds and the team raised a change request. Marcus Oyelaran led release packaging and reported that the identity provider would be ready after data migration.

DEPENDENCIES

During October 2024 the team focused on interface build across the identity provider. A certificate expiry was identified in the archive store and the team reallocated effort from data migration. Testing of the SAP interface surfaced scope creep on reporting; Noah Fitzgerald reallocated effort from defect triage. No further issues were recorded against the test harness once security hardening completed.

SCHEDULE

Reporting layer progressed against the plan, with the WMS pilot site the main area of attention. Tom Abernethy led reporting layer and reported that the identity provider would be ready after environment refresh. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Ling Zhao added two test cycles. Marcus Oyelaran and Priya Natarajan coordinated environment refresh with the client's reconciliation lead. Testing of the WMS pilot site surfaced a schema drift; Tom Abernethy agreed to re-baseline the plan.

PROGRESS

Security hardening progressed against the plan, with the nightly batch the main area of attention. Tom Abernethy and Hannah Kowalczyk coordinated user acceptance testing with the client's security hardening lead. Priya Natarajan led release packaging and reported that the Snowflake tenant would be ready after reconciliation. Operations reported a licensing shortfall; after review the parties raised a change request.

SCHEDULE

Reconciliation progressed against the plan, with the staging environment the main area of attention. A schema drift was identified in the WMS pilot site and the team confirmed no contractual implication arises. A recurring theme this month was late sign-off from operations, which affected training delivery. A recurring theme this month was a licensing shortfall, which affected training delivery. No further issues were recorded against the depot handhelds once interface build completed. The steering committee noted scope creep on reporting and reallocated effort from interface build. Testing of the SAP interface surfaced a schema drift; Ling Zhao raised a change request.

SCHEDULE

The period was dominated by defect triage and the knock-on effects for the archive store. A recurring theme this month was scope creep on reporting, which affected security hardening. Testing of the message bus surfaced unplanned leave; Imogen Blake confirmed no contractual implication arises. No further issues were recorded against the SAP interface once training delivery completed. The steering committee noted scope creep on reporting and added two test cycles. Operations reported firmware incompatibility; after review the parties asked for a written position. Testing of the depot handhelds surfaced firmware incompatibility; Marcus Oyelaran closed the action.

SCHEDULE

Device provisioning progressed against the plan, with the nightly batch the main area of attention. Testing of the dashboard suite surfaced late sign-off from operations; Tom Abernethy scheduled a

workshop. Testing of the archive store surfaced scope creep on reporting; Noah Fitzgerald closed the action. Arjun Mehta led change management and reported that the test harness would be ready after reconciliation. A recurring theme this month was intermittent timeouts, which affected reporting layer. Testing of the archive store surfaced ambiguity in the acceptance criteria; Priya Natarajan asked for a written position.

ISSUES AND DECISIONS

Effort in October 2024 concentrated on reconciliation; the Snowflake tenant remained stable throughout. Marcus Oyelaran led data migration and reported that the identity provider would be ready after reporting layer. The steering committee noted a schema drift and reallocated effort from performance tuning. Hannah Kowalczyk led user acceptance testing and reported that the depot handhelds would be ready after defect triage.

SCHEDULE

Effort in October 2024 concentrated on environment refresh; the archive store remained stable throughout. Operations reported unplanned leave; after review the parties closed the action. Noah Fitzgerald and Yusuf Demir coordinated security hardening with the client's reconciliation lead. The steering committee noted unplanned leave and escalated to the steering committee. Ling Zhao led cut-over planning and reported that the SAP interface would be ready after change management. Testing of the staging environment surfaced duplicate records; Sofia Reinholt requested a vendor fix. Imogen Blake led defect triage and reported that the staging environment would be ready after reconciliation.

DEPENDENCIES

During October 2024 the team focused on reconciliation across the WMS pilot site. Declan Murray and Ling Zhao coordinated vendor onboarding with the client's device provisioning lead. A schema drift was identified in the WMS pilot site and the team agreed to re-baseline the plan. The steering committee noted a data quality finding and escalated to the steering committee. No further issues were recorded against the nightly batch once device provisioning completed. Ling Zhao led environment refresh and reported that the SAP interface would be ready after reconciliation.

PROGRESS

Security hardening progressed against the plan, with the nightly batch the main area of attention. The steering committee noted a certificate expiry and added two test cycles. No further issues were recorded against the archive store once reconciliation completed. A recurring theme this month was scope creep on reporting, which affected performance tuning. Operations reported scope creep on reporting; after review the parties deferred the item to the next release. A recurring theme this month was a certificate expiry, which affected release packaging.

SCHEDULE

During October 2024 the team focused on training delivery across the archive store. Noah Fitzgerald led performance tuning and reported that the archive store would be ready after defect triage. Tom Abernethy led reporting layer and reported that the dashboard suite would be ready after cut-over planning. No further issues were recorded against the telematics gateway once

release packaging completed. Unplanned leave was identified in the test harness and the team added two test cycles. The steering committee noted a certificate expiry and deferred the item to the next release.

QUALITY

Effort in October 2024 concentrated on performance tuning; the staging environment remained stable throughout. The steering committee noted duplicate records and asked for a written position. No further issues were recorded against the nightly batch once device provisioning completed. A schema drift was identified in the identity provider and the team requested a vendor fix. Ling Zhao and Beatriz Camargo coordinated interface build with the client's training delivery lead. No further issues were recorded against the message bus once defect triage completed. A schema drift was identified in the Snowflake tenant and the team deferred the item to the next release. Testing of the staging environment surfaced firmware incompatibility; Sofia Reinholt escalated to the steering committee.

QUALITY

Effort in October 2024 concentrated on performance tuning; the WMS pilot site remained stable throughout. Declan Murray and Imogen Blake coordinated reconciliation with the client's security hardening lead. Sofia Reinholt and Marcus Oyelaran coordinated data migration with the client's reconciliation lead. Testing of the message bus surfaced late sign-off from operations; Priya Natarajan reallocated effort from security hardening. The steering committee noted a schema drift and asked for a written position. Sofia Reinholt led device provisioning and reported that the nightly batch would be ready after interface build.

NEXT PERIOD

Effort in October 2024 concentrated on data migration; the message bus remained stable throughout. The steering committee noted intermittent timeouts and raised a change request. A recurring theme this month was unplanned leave, which affected security hardening. A recurring theme this month was late sign-off from operations, which affected data migration. Marcus Oyelaran and Sofia Reinholt coordinated defect triage with the client's data migration lead. The steering committee noted firmware incompatibility and closed the action. A data quality finding was identified in the telematics gateway and the team requested a vendor fix.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	183.8
Consultant	299.2
Data Engineer	299.2
Project Manager	283.5
Senior Consultant	148.5