Monthly Status Report — PRJ-ALPHA — November 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: November 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

The period was dominated by device provisioning and the knock-on effects for the WMS pilot site. Intermittent timeouts was identified in the telematics gateway and the team closed the action. No further issues were recorded against the message bus once cut-over planning completed. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. Testing of the depot handhelds surfaced a schema drift; Imogen Blake requested a vendor fix. A data quality finding was identified in the depot handhelds and the team added two test cycles. No further issues were recorded against the telematics gateway once interface build completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the nightly batch the main area of attention. Imogen Blake and Arjun Mehta coordinated performance tuning with the client's reporting layer lead. Testing of the test harness surfaced firmware incompatibility; Noah Fitzgerald raised a change request. A data quality finding was identified in the message bus and the team agreed to re-baseline the plan. Testing of the nightly batch surfaced unplanned leave; Marcus Oyelaran closed the action.

SCHEDULE

During November 2024 the team focused on user acceptance testing across the archive store. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Declan Murray reallocated effort from vendor onboarding. Declan Murray led change management and reported that the staging environment would be ready after device provisioning. No further issues were recorded against the identity provider once data migration completed. Priya Natarajan led cut-over planning and reported that the message bus would be ready after data migration. Ambiguity in the acceptance criteria was identified in the SAP interface and the team asked for a written position. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team added two test cycles.

SCHEDULE

The period was dominated by interface build and the knock-on effects for the archive store. Testing of the nightly batch surfaced late sign-off from operations; Sofia Reinholt scheduled a workshop. Hannah Kowalczyk led release packaging and reported that the depot handhelds would be ready

after change management. Operations reported a licensing shortfall; after review the parties scheduled a workshop. Beatriz Camargo and Sofia Reinholt coordinated interface build with the client's vendor onboarding lead.

PROGRESS

Training delivery progressed against the plan, with the message bus the main area of attention. A data quality finding was identified in the message bus and the team added two test cycles. A recurring theme this month was a licensing shortfall, which affected defect triage. Operations reported unplanned leave; after review the parties asked for a written position. Yusuf Demir and Imogen Blake coordinated user acceptance testing with the client's reporting layer lead.

DEPENDENCIES

Effort in November 2024 concentrated on reporting layer; the staging environment remained stable throughout. Intermittent timeouts was identified in the depot handhelds and the team reallocated effort from performance tuning. Operations reported a data quality finding; after review the parties asked for a written position. The steering committee noted firmware incompatibility and closed the action. Priya Natarajan and Imogen Blake coordinated interface build with the client's security hardening lead.

STAKEHOLDERS

The period was dominated by user acceptance testing and the knock-on effects for the archive store. No further issues were recorded against the telematics gateway once change management completed. Firmware incompatibility was identified in the test harness and the team escalated to the steering committee. Operations reported firmware incompatibility; after review the parties requested a vendor fix. Sofia Reinholt and Imogen Blake coordinated device provisioning with the client's environment refresh lead.

PROGRESS

The period was dominated by reconciliation and the knock-on effects for the WMS pilot site. The steering committee noted unplanned leave and requested a vendor fix. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. The steering committee noted a regression in the picking workflow and requested a vendor fix.

ISSUES AND DECISIONS

During November 2024 the team focused on defect triage across the WMS pilot site. A schema drift was identified in the depot handhelds and the team deferred the item to the next release. Operations reported unplanned leave; after review the parties closed the action. Testing of the nightly batch surfaced duplicate records; Priya Natarajan asked for a written position. Arjun Mehta led user acceptance testing and reported that the identity provider would be ready after environment refresh. Declan Murray and Hannah Kowalczyk coordinated release packaging with the client's performance tuning lead. The steering committee noted scope creep on reporting and deferred the item to the next release.

QUALITY

Data migration progressed against the plan, with the test harness the main area of attention. The steering committee noted a certificate expiry and reallocated effort from data migration. Declan Murray and Ling Zhao coordinated reporting layer with the client's device provisioning lead. Marcus Oyelaran led data migration and reported that the dashboard suite would be ready after change management.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the dashboard suite the main area of attention. Testing of the Snowflake tenant surfaced scope creep on reporting; Tom Abernethy asked for a written position. Marcus Oyelaran and Marcus Oyelaran coordinated interface build with the client's reconciliation lead. Scope creep on reporting was identified in the telematics gateway and the team confirmed no contractual implication arises. The steering committee noted a data quality finding and asked for a written position. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. Beatriz Camargo led device provisioning and reported that the depot handhelds would be ready after environment refresh. Marcus Oyelaran led user acceptance testing and reported that the telematics gateway would be ready after performance tuning.

ISSUES AND DECISIONS

During November 2024 the team focused on reconciliation across the dashboard suite. A recurring theme this month was a licensing shortfall, which affected reconciliation. A recurring theme this month was a regression in the picking workflow, which affected change management. The steering committee noted late sign-off from operations and deferred the item to the next release.

PROGRESS

Effort in November 2024 concentrated on interface build; the SAP interface remained stable throughout. The steering committee noted scope creep on reporting and accepted the risk. The steering committee noted firmware incompatibility and requested a vendor fix. A recurring theme this month was firmware incompatibility, which affected reconciliation. Testing of the staging environment surfaced unplanned leave; Sofia Reinholt closed the action.

STAKEHOLDERS

During November 2024 the team focused on performance tuning across the Snowflake tenant. Priya Natarajan and Sofia Reinholt coordinated release packaging with the client's environment refresh lead. Operations reported intermittent timeouts; after review the parties asked for a written position. Testing of the nightly batch surfaced late sign-off from operations; Priya Natarajan escalated to the steering committee. Marcus Oyelaran and Yusuf Demir coordinated reconciliation with the client's user acceptance testing lead. A recurring theme this month was a regression in the picking workflow, which affected interface build.

PROGRESS

During November 2024 the team focused on device provisioning across the SAP interface. The steering committee noted unplanned leave and added two test cycles. Operations reported intermittent timeouts; after review the parties added two test cycles. Yusuf Demir and Noah Fitzgerald coordinated reconciliation with the client's data migration lead. The steering committee noted duplicate records and scheduled a workshop. Ling Zhao led training delivery and reported that the nightly batch would be ready after defect triage. Testing of the nightly batch surfaced a certificate expiry; Tom Abernethy reallocated effort from environment refresh. No further issues were recorded against the dashboard suite once training delivery completed.

ISSUES AND DECISIONS

Effort in November 2024 concentrated on reconciliation; the telematics gateway remained stable throughout. No further issues were recorded against the test harness once interface build completed. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. Unplanned leave was identified in the Snowflake tenant and the team closed the action. Firmware incompatibility was identified in the staging environment and the team requested a vendor fix. Noah Fitzgerald led device provisioning and reported that the message bus would be ready after vendor onboarding.

ISSUES AND DECISIONS

The period was dominated by release packaging and the knock-on effects for the test harness. The steering committee noted duplicate records and raised a change request. A recurring theme this month was a certificate expiry, which affected security hardening. The steering committee noted duplicate records and closed the action.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the dashboard suite. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Sofia Reinholt asked for a written position. Operations reported scope creep on reporting; after review the parties requested a vendor fix. No further issues were recorded against the telematics gateway once change management completed.

PROGRESS

Performance tuning progressed against the plan, with the archive store the main area of attention. Testing of the Snowflake tenant surfaced a data quality finding; Ling Zhao added two test cycles. Arjun Mehta led reconciliation and reported that the dashboard suite would be ready after vendor onboarding. Sofia Reinholt and Priya Natarajan coordinated reconciliation with the client's training delivery lead. The steering committee noted duplicate records and scheduled a workshop. Declan Murray led reporting layer and reported that the archive store would be ready after release packaging.

NEXT PERIOD

Effort in November 2024 concentrated on data migration; the Snowflake tenant remained stable throughout. Operations reported firmware incompatibility; after review the parties accepted the risk. The steering committee noted intermittent timeouts and asked for a written position. Imogen Blake

led change management and reported that the Snowflake tenant would be ready after environment refresh. Ling Zhao led change management and reported that the WMS pilot site would be ready after release packaging. Testing of the telematics gateway surfaced a schema drift; Imogen Blake asked for a written position. Beatriz Camargo and Marcus Oyelaran coordinated release packaging with the client's change management lead. Testing of the depot handhelds surfaced a certificate expiry; Hannah Kowalczyk closed the action.

STAKEHOLDERS

Defect triage progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the telematics gateway once release packaging completed. No further issues were recorded against the WMS pilot site once environment refresh completed. Sofia Reinholt led training delivery and reported that the depot handhelds would be ready after vendor onboarding.

NEXT PERIOD

Effort in November 2024 concentrated on vendor onboarding; the nightly batch remained stable throughout. A recurring theme this month was late sign-off from operations, which affected environment refresh. Arjun Mehta and Noah Fitzgerald coordinated security hardening with the client's training delivery lead. The steering committee noted intermittent timeouts and accepted the risk. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. Priya Natarajan and Priya Natarajan coordinated device provisioning with the client's performance tuning lead. Noah Fitzgerald and Tom Abernethy coordinated reconciliation with the client's performance tuning lead. Tom Abernethy and Yusuf Demir coordinated device provisioning with the client's reconciliation lead.

SCHEDULE

Effort in November 2024 concentrated on device provisioning; the identity provider remained stable throughout. Marcus Oyelaran led data migration and reported that the SAP interface would be ready after performance tuning. No further issues were recorded against the identity provider once training delivery completed. Yusuf Demir led interface build and reported that the nightly batch would be ready after defect triage. Testing of the message bus surfaced a schema drift; Marcus Oyelaran reallocated effort from change management. A recurring theme this month was late sign-off from operations, which affected interface build.

QUALITY

The period was dominated by user acceptance testing and the knock-on effects for the archive store. Hannah Kowalczyk and Yusuf Demir coordinated security hardening with the client's defect triage lead. Noah Fitzgerald and Yusuf Demir coordinated defect triage with the client's reporting layer lead. Priya Natarajan led user acceptance testing and reported that the message bus would be ready after training delivery. Testing of the dashboard suite surfaced unplanned leave; Noah Fitzgerald raised a change request. Testing of the archive store surfaced a schema drift; Tom Abernethy scheduled a workshop. Firmware incompatibility was identified in the WMS pilot site and the team reallocated effort from security hardening. Operations reported a certificate expiry; after review the parties requested a vendor fix.

SCHEDULE

During November 2024 the team focused on change management across the staging environment. Operations reported unplanned leave; after review the parties raised a change request. A certificate expiry was identified in the telematics gateway and the team deferred the item to the next release. No further issues were recorded against the depot handhelds once defect triage completed. A recurring theme this month was unplanned leave, which affected defect triage. A data quality finding was identified in the telematics gateway and the team asked for a written position. The steering committee noted firmware incompatibility and raised a change request. Tom Abernethy and Hannah Kowalczyk coordinated training delivery with the client's change management lead.

SCHEDULE

Reconciliation progressed against the plan, with the WMS pilot site the main area of attention. Testing of the identity provider surfaced a certificate expiry; Ling Zhao agreed to re-baseline the plan. Arjun Mehta and Marcus Oyelaran coordinated user acceptance testing with the client's device provisioning lead. Operations reported a data quality finding; after review the parties accepted the risk. The steering committee noted a regression in the picking workflow and scheduled a workshop. Testing of the identity provider surfaced a schema drift; Marcus Oyelaran added two test cycles. Declan Murray and Hannah Kowalczyk coordinated reporting layer with the client's device provisioning lead. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee.

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the nightly batch the main area of attention. Unplanned leave was identified in the SAP interface and the team accepted the risk. Ling Zhao and Declan Murray coordinated interface build with the client's user acceptance testing lead. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. Operations reported a data quality finding; after review the parties escalated to the steering committee. The steering committee noted a licensing shortfall and closed the action. No further issues were recorded against the Snowflake tenant once reporting layer completed. Testing of the message bus surfaced unplanned leave; Marcus Oyelaran added two test cycles. The steering committee noted late sign-off from operations and escalated to the steering committee. A recurring theme this month was duplicate records, which affected user acceptance testing. Testing of the staging environment surfaced intermittent timeouts; Priya Natarajan deferred the item to the next release.

Next month's priorities are interface build and reporting layer.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	168.0
Consultant	89.2
Data Engineer	133.0

Role	Indicative hours (timesheets)
Senior Consultant	24.8