Monthly Status Report — PRJ-ALPHA — December 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: December 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Reporting layer progressed against the plan, with the SAP interface the main area of attention. Tom Abernethy and Marcus Oyelaran coordinated reporting layer with the client's change management lead. Arjun Mehta and Tom Abernethy coordinated data migration with the client's cut-over planning lead. Testing of the message bus surfaced firmware incompatibility; Yusuf Demir closed the action. A recurring theme this month was unplanned leave, which affected reconciliation. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Beatriz Camargo and Arjun Mehta coordinated cut-over planning with the client's security hardening lead.

PROGRESS

Device provisioning progressed against the plan, with the archive store the main area of attention. Yusuf Demir and Hannah Kowalczyk coordinated device provisioning with the client's user acceptance testing lead. Noah Fitzgerald and Noah Fitzgerald coordinated security hardening with the client's performance tuning lead. Firmware incompatibility was identified in the staging environment and the team added two test cycles.

PROGRESS

During December 2024 the team focused on vendor onboarding across the depot handhelds. A recurring theme this month was unplanned leave, which affected cut-over planning. Yusuf Demir led data migration and reported that the telematics gateway would be ready after defect triage. A recurring theme this month was a licensing shortfall, which affected data migration. Ling Zhao and Beatriz Camargo coordinated device provisioning with the client's user acceptance testing lead. Beatriz Camargo led interface build and reported that the identity provider would be ready after user acceptance testing. A recurring theme this month was late sign-off from operations, which affected device provisioning. A licensing shortfall was identified in the message bus and the team asked for a written position.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the staging environment. Ling Zhao led cut-over planning and reported that the archive store would be ready after defect triage. Declan Murray and Noah Fitzgerald coordinated data migration with the client's reporting layer lead. Testing of the identity provider surfaced a certificate expiry; Sofia Reinholt

confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once interface build completed. The steering committee noted duplicate records and requested a vendor fix.

ISSUES AND DECISIONS

The period was dominated by reporting layer and the knock-on effects for the staging environment. Operations reported unplanned leave; after review the parties accepted the risk. No further issues were recorded against the SAP interface once cut-over planning completed. Operations reported a regression in the picking workflow; after review the parties raised a change request. Operations reported late sign-off from operations; after review the parties added two test cycles. The steering committee noted duplicate records and closed the action. No further issues were recorded against the SAP interface once performance tuning completed. A schema drift was identified in the SAP interface and the team accepted the risk.

ISSUES AND DECISIONS

Effort in December 2024 concentrated on user acceptance testing; the test harness remained stable throughout. A recurring theme this month was scope creep on reporting, which affected data migration. Firmware incompatibility was identified in the WMS pilot site and the team reallocated effort from cut-over planning. Sofia Reinholt and Noah Fitzgerald coordinated environment refresh with the client's cut-over planning lead. No further issues were recorded against the identity provider once device provisioning completed. Testing of the test harness surfaced scope creep on reporting; Beatriz Camargo accepted the risk. Testing of the depot handhelds surfaced intermittent timeouts; Imogen Blake added two test cycles.

DEPENDENCIES

The period was dominated by performance tuning and the knock-on effects for the staging environment. The steering committee noted a licensing shortfall and closed the action. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. No further issues were recorded against the test harness once security hardening completed. Declan Murray led training delivery and reported that the depot handhelds would be ready after performance tuning. A recurring theme this month was intermittent timeouts, which affected device provisioning. No further issues were recorded against the telematics gateway once defect triage completed.

ISSUES AND DECISIONS

Vendor onboarding progressed against the plan, with the nightly batch the main area of attention. Operations reported unplanned leave; after review the parties requested a vendor fix. A recurring theme this month was late sign-off from operations, which affected performance tuning. No further issues were recorded against the SAP interface once reconciliation completed. Operations reported scope creep on reporting; after review the parties reallocated effort from change management. A recurring theme this month was scope creep on reporting, which affected performance tuning.

RISKS

Cut-over planning progressed against the plan, with the staging environment the main area of attention. Testing of the nightly batch surfaced duplicate records; Tom Abernethy agreed to re-baseline the plan. Hannah Kowalczyk and Noah Fitzgerald coordinated defect triage with the client's interface build lead. Declan Murray led security hardening and reported that the staging environment would be ready after device provisioning. Priya Natarajan and Yusuf Demir coordinated vendor onboarding with the client's reporting layer lead. A recurring theme this month was unplanned leave, which affected release packaging. No further issues were recorded against the WMS pilot site once user acceptance testing completed.

SCHEDULE

Effort in December 2024 concentrated on reconciliation; the archive store remained stable throughout. Operations reported unplanned leave; after review the parties closed the action. A certificate expiry was identified in the archive store and the team scheduled a workshop. Intermittent timeouts was identified in the archive store and the team accepted the risk. Tom Abernethy and Yusuf Demir coordinated training delivery with the client's cut-over planning lead. Operations reported a schema drift; after review the parties raised a change request. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. No further issues were recorded against the archive store once user acceptance testing completed.

ISSUES AND DECISIONS

During December 2024 the team focused on cut-over planning across the dashboard suite. A recurring theme this month was unplanned leave, which affected training delivery. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. Operations reported firmware incompatibility; after review the parties raised a change request. Priya Natarajan led data migration and reported that the test harness would be ready after interface build. A recurring theme this month was firmware incompatibility, which affected interface build. No further issues were recorded against the WMS pilot site once cut-over planning completed.

DEPENDENCIES

Security hardening progressed against the plan, with the identity provider the main area of attention. Testing of the SAP interface surfaced a regression in the picking workflow; Marcus Oyelaran agreed to re-baseline the plan. Testing of the archive store surfaced a data quality finding; Ling Zhao requested a vendor fix. Unplanned leave was identified in the nightly batch and the team confirmed no contractual implication arises. A regression in the picking workflow was identified in the identity provider and the team escalated to the steering committee. Noah Fitzgerald led user acceptance testing and reported that the SAP interface would be ready after performance tuning. Testing of the nightly batch surfaced late sign-off from operations; Noah Fitzgerald added two test cycles.

ISSUES AND DECISIONS

During December 2024 the team focused on release packaging across the message bus. Unplanned leave was identified in the message bus and the team confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected cut-over planning. Beatriz Camargo and Imogen Blake coordinated reconciliation with the client's change management lead. Yusuf Demir led device provisioning and reported that the dashboard suite would be ready after user acceptance testing.

DEPENDENCIES

Change management progressed against the plan, with the test harness the main area of attention. A recurring theme this month was a schema drift, which affected security hardening. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning. A data quality finding was identified in the dashboard suite and the team asked for a written position. Duplicate records was identified in the depot handhelds and the team requested a vendor fix. A recurring theme this month was a data quality finding, which affected interface build.

QUALITY

Effort in December 2024 concentrated on user acceptance testing; the message bus remained stable throughout. Scope creep on reporting was identified in the Snowflake tenant and the team deferred the item to the next release. Ling Zhao and Beatriz Camargo coordinated device provisioning with the client's release packaging lead. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. No further issues were recorded against the depot handhelds once security hardening completed.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the depot handhelds. No further issues were recorded against the depot handhelds once performance tuning completed. The steering committee noted unplanned leave and scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected environment refresh. Operations reported a data quality finding; after review the parties requested a vendor fix. Imogen Blake and Yusuf Demir coordinated interface build with the client's device provisioning lead.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the depot handhelds. Firmware incompatibility was identified in the telematics gateway and the team asked for a written position. Ambiguity in the acceptance criteria was identified in the nightly batch and the team asked for a written position. A licensing shortfall was identified in the SAP interface and the team asked for a written position. A data quality finding was identified in the identity provider and the team added two test cycles. Operations reported a certificate expiry; after review the parties raised a change request. Testing of the message bus surfaced a licensing shortfall; Noah Fitzgerald asked for a written position.

PROGRESS

Performance tuning progressed against the plan, with the depot handhelds the main area of attention. Priya Natarajan and Arjun Mehta coordinated device provisioning with the client's user acceptance testing lead. Noah Fitzgerald led interface build and reported that the archive store would be ready after reconciliation. Priya Natarajan and Hannah Kowalczyk coordinated security hardening with the client's interface build lead. No further issues were recorded against the Snowflake tenant once change management completed. Declan Murray led reconciliation and reported that the Snowflake tenant would be ready after interface build. No further issues were recorded against the SAP interface once vendor onboarding completed.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the WMS pilot site. Beatriz Camargo led training delivery and reported that the test harness would be ready after vendor onboarding. The steering committee noted unplanned leave and deferred the item to the next release. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. Testing of the telematics gateway surfaced firmware incompatibility; Sofia Reinholt asked for a written position.

NEXT PERIOD

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. Yusuf Demir and Declan Murray coordinated performance tuning with the client's interface build lead. Testing of the dashboard suite surfaced scope creep on reporting; Sofia Reinholt raised a change request. The steering committee noted a regression in the picking workflow and deferred the item to the next release. A recurring theme this month was a certificate expiry, which affected defect triage. No further issues were recorded against the staging environment once security hardening completed. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the telematics gateway. The steering committee noted a licensing shortfall and added two test cycles. The steering committee noted a data quality finding and raised a change request. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team deferred the item to the next release. Testing of the identity provider surfaced scope creep on reporting; Beatriz Camargo escalated to the steering committee. Intermittent timeouts was identified in the message bus and the team accepted the risk. Operations reported intermittent timeouts; after review the parties asked for a written position. Testing of the depot handhelds surfaced unplanned leave; Beatriz Camargo requested a vendor fix.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the SAP interface. No further issues were recorded against the archive store once data migration completed. Operations reported firmware incompatibility; after review the parties asked for a written position. Hannah Kowalczyk led vendor onboarding and reported that the archive store would be ready after environment refresh. Testing of the nightly batch surfaced firmware incompatibility; Marcus Oyelaran reallocated effort from reconciliation. Priya Natarajan led performance tuning and reported that the nightly batch would be ready after user acceptance testing. No further issues were recorded against the identity provider once reconciliation completed. Ling Zhao led performance tuning and reported that the test harness would be ready after vendor onboarding.

NEXT PERIOD

The period was dominated by release packaging and the knock-on effects for the message bus. A schema drift was identified in the dashboard suite and the team scheduled a workshop. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. A

recurring theme this month was a licensing shortfall, which affected vendor onboarding.

QUALITY

The period was dominated by release packaging and the knock-on effects for the archive store. The steering committee noted a certificate expiry and requested a vendor fix. Testing of the dashboard suite surfaced a certificate expiry; Tom Abernethy agreed to re-baseline the plan. Declan Murray led reporting layer and reported that the Snowflake tenant would be ready after change management. Firmware incompatibility was identified in the identity provider and the team reallocated effort from change management. Noah Fitzgerald led reconciliation and reported that the depot handhelds would be ready after performance tuning.

STAKEHOLDERS

During December 2024 the team focused on reconciliation across the SAP interface. Ling Zhao and Beatriz Camargo coordinated release packaging with the client's training delivery lead. Intermittent timeouts was identified in the identity provider and the team reallocated effort from device provisioning. A recurring theme this month was intermittent timeouts, which affected vendor onboarding.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	220.9
Consultant	453.8
Data Engineer	307.1
Project Manager	162.8
Senior Consultant	258.5