Monthly Status Report — PRJ-ALPHA — February 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: February 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

During February 2025 the team focused on environment refresh across the SAP interface. Testing of the SAP interface surfaced late sign-off from operations; Tom Abernethy confirmed no contractual implication arises. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. The steering committee noted a licensing shortfall and scheduled a workshop.

NEXT PERIOD

During February 2025 the team focused on reconciliation across the identity provider. A schema drift was identified in the message bus and the team confirmed no contractual implication arises. Ling Zhao led data migration and reported that the Snowflake tenant would be ready after reconciliation. A data quality finding was identified in the WMS pilot site and the team escalated to the steering committee. The steering committee noted ambiguity in the acceptance criteria and raised a change request. Priya Natarajan led performance tuning and reported that the staging environment would be ready after user acceptance testing. A schema drift was identified in the test harness and the team escalated to the steering committee. Sofia Reinholt led interface build and reported that the test harness would be ready after defect triage.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a schema drift, which affected performance tuning. No further issues were recorded against the SAP interface once data migration completed. The steering committee noted firmware incompatibility and asked for a written position.

NEXT PERIOD

The period was dominated by user acceptance testing and the knock-on effects for the test harness. Sofia Reinholt led performance tuning and reported that the message bus would be ready after user acceptance testing. Unplanned leave was identified in the Snowflake tenant and the team requested a vendor fix. Noah Fitzgerald and Tom Abernethy coordinated training delivery with the client's interface build lead. No further issues were recorded against the identity provider once performance tuning completed. A recurring theme this month was a regression in the picking workflow, which affected change management. Ling Zhao and Noah Fitzgerald coordinated interface build with the client's vendor onboarding lead.

DEPENDENCIES

During February 2025 the team focused on change management across the identity provider. A regression in the picking workflow was identified in the WMS pilot site and the team raised a change request. No further issues were recorded against the telematics gateway once change management completed. No further issues were recorded against the Snowflake tenant once reconciliation completed. A recurring theme this month was a data quality finding, which affected reporting layer. No further issues were recorded against the SAP interface once defect triage completed. A recurring theme this month was late sign-off from operations, which affected reconciliation. No further issues were recorded against the archive store once cut-over planning completed.

RISKS

Data migration progressed against the plan, with the telematics gateway the main area of attention. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team scheduled a workshop. Ling Zhao led vendor onboarding and reported that the nightly batch would be ready after interface build. The steering committee noted a regression in the picking workflow and reallocated effort from reporting layer. Beatriz Camargo and Hannah Kowalczyk coordinated interface build with the client's user acceptance testing lead. Tom Abernethy and Declan Murray coordinated security hardening with the client's user acceptance testing lead.

QUALITY

Effort in February 2025 concentrated on interface build; the identity provider remained stable throughout. Sofia Reinholt and Yusuf Demir coordinated performance tuning with the client's release packaging lead. Arjun Mehta led release packaging and reported that the archive store would be ready after reconciliation. Beatriz Camargo and Noah Fitzgerald coordinated vendor onboarding with the client's performance tuning lead. A data quality finding was identified in the staging environment and the team escalated to the steering committee. Arjun Mehta and Ling Zhao coordinated performance tuning with the client's cut-over planning lead. Operations reported a certificate expiry; after review the parties closed the action. Ling Zhao and Noah Fitzgerald coordinated security hardening with the client's performance tuning lead.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the depot handhelds the main area of attention. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Firmware incompatibility was identified in the telematics gateway and the team added two test cycles. Ling Zhao and Sofia Reinholt coordinated interface build with the client's release packaging lead. No further issues were recorded against the test harness once defect triage completed.

RISKS

The period was dominated by defect triage and the knock-on effects for the SAP interface. Testing of the nightly batch surfaced firmware incompatibility; Tom Abernethy raised a change request. A regression in the picking workflow was identified in the archive store and the team deferred the item to the next release. Arjun Mehta and Priya Natarajan coordinated release packaging with the client's environment refresh lead.

QUALITY

The period was dominated by vendor onboarding and the knock-on effects for the Snowflake tenant. Imogen Blake led device provisioning and reported that the dashboard suite would be ready after environment refresh. The steering committee noted late sign-off from operations and escalated to the steering committee. Arjun Mehta led device provisioning and reported that the telematics gateway would be ready after cut-over planning. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing.

NEXT PERIOD

During February 2025 the team focused on security hardening across the Snowflake tenant. No further issues were recorded against the staging environment once reconciliation completed. Operations reported duplicate records; after review the parties raised a change request. Priya Natarajan and Priya Natarajan coordinated security hardening with the client's reporting layer lead. Late sign-off from operations was identified in the staging environment and the team closed the action. No further issues were recorded against the SAP interface once change management completed. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. Operations reported duplicate records; after review the parties asked for a written position.

NEXT PERIOD

Effort in February 2025 concentrated on defect triage; the archive store remained stable throughout. The steering committee noted a licensing shortfall and reallocated effort from release packaging. A certificate expiry was identified in the Snowflake tenant and the team asked for a written position. Imogen Blake and Hannah Kowalczyk coordinated device provisioning with the client's cut-over planning lead. Testing of the identity provider surfaced unplanned leave; Imogen Blake agreed to re-baseline the plan. The steering committee noted unplanned leave and raised a change request. Testing of the WMS pilot site surfaced duplicate records; Yusuf Demir reallocated effort from security hardening.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the identity provider. Yusuf Demir and Noah Fitzgerald coordinated environment refresh with the client's interface build lead. The steering committee noted scope creep on reporting and added two test cycles. Hannah Kowalczyk and Hannah Kowalczyk coordinated reporting layer with the client's data migration lead. A recurring theme this month was late sign-off from operations, which affected cut-over planning.

NEXT PERIOD

During February 2025 the team focused on change management across the identity provider. Ling Zhao led change management and reported that the WMS pilot site would be ready after reconciliation. Operations reported a certificate expiry; after review the parties deferred the item to the next release. The steering committee noted intermittent timeouts and reallocated effort from training delivery. Operations reported duplicate records; after review the parties reallocated effort from vendor onboarding. No further issues were recorded against the test harness once security

hardening completed.

DEPENDENCIES

Effort in February 2025 concentrated on environment refresh; the message bus remained stable throughout. A recurring theme this month was a schema drift, which affected training delivery. A regression in the picking workflow was identified in the staging environment and the team accepted the risk. A recurring theme this month was a certificate expiry, which affected environment refresh. A recurring theme this month was scope creep on reporting, which affected training delivery.

DEPENDENCIES

Effort in February 2025 concentrated on change management; the message bus remained stable throughout. No further issues were recorded against the dashboard suite once user acceptance testing completed. Operations reported a certificate expiry; after review the parties closed the action. Testing of the nightly batch surfaced duplicate records; Arjun Mehta closed the action. No further issues were recorded against the WMS pilot site once reporting layer completed. Sofia Reinholt and Sofia Reinholt coordinated interface build with the client's data migration lead.

ISSUES AND DECISIONS

Effort in February 2025 concentrated on environment refresh; the test harness remained stable throughout. No further issues were recorded against the nightly batch once user acceptance testing completed. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team raised a change request. No further issues were recorded against the dashboard suite once vendor onboarding completed.

PROGRESS

Reporting layer progressed against the plan, with the nightly batch the main area of attention. No further issues were recorded against the SAP interface once defect triage completed. No further issues were recorded against the SAP interface once release packaging completed. Beatriz Camargo led user acceptance testing and reported that the test harness would be ready after performance tuning. The steering committee noted scope creep on reporting and added two test cycles. A recurring theme this month was scope creep on reporting, which affected defect triage. A recurring theme this month was a schema drift, which affected reconciliation.

STAKEHOLDERS

During February 2025 the team focused on vendor onboarding across the message bus. Testing of the nightly batch surfaced scope creep on reporting; Tom Abernethy escalated to the steering committee. Tom Abernethy and Beatriz Camargo coordinated reconciliation with the client's security hardening lead. Operations reported unplanned leave; after review the parties deferred the item to the next release. No further issues were recorded against the message bus once change management completed. Arjun Mehta led training delivery and reported that the dashboard suite would be ready after release packaging. The steering committee noted a certificate expiry and escalated to the steering committee. Intermittent timeouts was identified in the depot handhelds and the team agreed to re-baseline the plan.

RISKS

Reporting layer progressed against the plan, with the identity provider the main area of attention. Firmware incompatibility was identified in the test harness and the team agreed to re-baseline the plan. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Operations reported firmware incompatibility; after review the parties requested a vendor fix. Sofia Reinholt led reconciliation and reported that the telematics gateway would be ready after environment refresh. Declan Murray led change management and reported that the SAP interface would be ready after security hardening. A recurring theme this month was a schema drift, which affected user acceptance testing. A recurring theme this month was duplicate records, which affected interface build.

PROGRESS

During February 2025 the team focused on vendor onboarding across the Snowflake tenant. No further issues were recorded against the WMS pilot site once data migration completed. Noah Fitzgerald led release packaging and reported that the nightly batch would be ready after vendor onboarding. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. A recurring theme this month was duplicate records, which affected environment refresh.

RISKS

Effort in February 2025 concentrated on device provisioning; the nightly batch remained stable throughout. A recurring theme this month was duplicate records, which affected reconciliation. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. Testing of the message bus surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk requested a vendor fix.

NEXT PERIOD

During February 2025 the team focused on performance tuning across the nightly batch. The steering committee noted unplanned leave and requested a vendor fix. Ling Zhao led device provisioning and reported that the test harness would be ready after cut-over planning. The steering committee noted a data quality finding and requested a vendor fix. A schema drift was identified in the archive store and the team escalated to the steering committee. Testing of the nightly batch surfaced intermittent timeouts; Yusuf Demir confirmed no contractual implication arises. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Noah Fitzgerald closed the action. Priya Natarajan led training delivery and reported that the test harness would be ready after change management.

PROGRESS

Effort in February 2025 concentrated on performance tuning; the WMS pilot site remained stable throughout. A schema drift was identified in the WMS pilot site and the team closed the action. The steering committee noted a schema drift and escalated to the steering committee. Operations reported a licensing shortfall; after review the parties added two test cycles. Noah Fitzgerald led interface build and reported that the identity provider would be ready after reconciliation. Scope creep on reporting was identified in the staging environment and the team added two test cycles. The steering committee noted a licensing shortfall and requested a vendor fix. Testing of the

message bus surfaced ambiguity in the acceptance criteria; Yusuf Demir escalated to the steering committee.

SCHEDULE

During February 2025 the team focused on performance tuning across the telematics gateway. Priya Natarajan led performance tuning and reported that the staging environment would be ready after reconciliation. No further issues were recorded against the dashboard suite once interface build completed. A recurring theme this month was a certificate expiry, which affected release packaging. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning. Operations reported duplicate records; after review the parties deferred the item to the next release. A recurring theme this month was a schema drift, which affected data migration.

PROGRESS

During February 2025 the team focused on defect triage across the telematics gateway. No further issues were recorded against the test harness once defect triage completed. Testing of the staging environment surfaced intermittent timeouts; Beatriz Camargo closed the action. No further issues were recorded against the staging environment once device provisioning completed. Testing of the dashboard suite surfaced late sign-off from operations; Hannah Kowalczyk scheduled a workshop.

PROGRESS

Release packaging progressed against the plan, with the Snowflake tenant the main area of attention. Priya Natarajan led environment refresh and reported that the staging environment would be ready after interface build. No further issues were recorded against the test harness once performance tuning completed. A recurring theme this month was duplicate records, which affected security hardening. Imogen Blake led data migration and reported that the nightly batch would be ready after environment refresh. Yusuf Demir led security hardening and reported that the WMS pilot site would be ready after environment refresh.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	151.2
Consultant	119.2
Data Engineer	245.2
Project Manager	222.8
Senior Consultant	93.5