Monthly Status Report — PRJ-BRAVO — February 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: February 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the telematics gateway the main area of attention. Tom Abernethy and Ling Zhao coordinated performance tuning with the client's environment refresh lead. Ling Zhao and Yusuf Demir coordinated performance tuning with the client's release packaging lead. No further issues were recorded against the Snowflake tenant once interface build completed. A recurring theme this month was a licensing shortfall, which affected change management. Testing of the message bus surfaced a data quality finding; Beatriz Camargo scheduled a workshop.

ISSUES AND DECISIONS

Effort in February 2025 concentrated on cut-over planning; the depot handhelds remained stable throughout. A licensing shortfall was identified in the dashboard suite and the team deferred the item to the next release. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Noah Fitzgerald confirmed no contractual implication arises. No further issues were recorded against the staging environment once defect triage completed. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Noah Fitzgerald closed the action. Duplicate records was identified in the WMS pilot site and the team closed the action.

SCHEDULE

Performance tuning progressed against the plan, with the archive store the main area of attention. Priya Natarajan and Declan Murray coordinated data migration with the client's performance tuning lead. No further issues were recorded against the nightly batch once reconciliation completed. A recurring theme this month was unplanned leave, which affected data migration. Marcus Oyelaran and Tom Abernethy coordinated interface build with the client's cut-over planning lead. The steering committee noted duplicate records and confirmed no contractual implication arises.

RISKS

Change management progressed against the plan, with the identity provider the main area of attention. Testing of the staging environment surfaced unplanned leave; Beatriz Camargo escalated to the steering committee. A recurring theme this month was unplanned leave, which affected defect triage. Tom Abernethy and Beatriz Camargo coordinated cut-over planning with the client's interface build lead.

RISKS

Effort in February 2025 concentrated on release packaging; the message bus remained stable throughout. Priya Natarajan and Imogen Blake coordinated user acceptance testing with the client's environment refresh lead. Arjun Mehta and Noah Fitzgerald coordinated defect triage with the client's change management lead. A regression in the picking workflow was identified in the WMS pilot site and the team confirmed no contractual implication arises.

SCHEDULE

Vendor onboarding progressed against the plan, with the WMS pilot site the main area of attention. Noah Fitzgerald and Imogen Blake coordinated interface build with the client's defect triage lead. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. No further issues were recorded against the test harness once interface build completed. Yusuf Demir and Sofia Reinholt coordinated cut-over planning with the client's change management lead. Hannah Kowalczyk led environment refresh and reported that the depot handhelds would be ready after change management.

DEPENDENCIES

Effort in February 2025 concentrated on data migration; the Snowflake tenant remained stable throughout. Duplicate records was identified in the depot handhelds and the team scheduled a workshop. A data quality finding was identified in the test harness and the team scheduled a workshop. Ling Zhao led data migration and reported that the message bus would be ready after cut-over planning. A data quality finding was identified in the identity provider and the team added two test cycles.

DEPENDENCIES

Effort in February 2025 concentrated on performance tuning; the depot handhelds remained stable throughout. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. The steering committee noted a data quality finding and raised a change request. Duplicate records was identified in the dashboard suite and the team scheduled a workshop. Marcus Oyelaran led interface build and reported that the telematics gateway would be ready after vendor onboarding. Arjun Mehta led cut-over planning and reported that the archive store would be ready after vendor onboarding. The steering committee noted duplicate records and added two test cycles. Operations reported a schema drift; after review the parties escalated to the steering committee.

QUALITY

Effort in February 2025 concentrated on environment refresh; the depot handhelds remained stable throughout. Operations reported scope creep on reporting; after review the parties requested a vendor fix. A recurring theme this month was scope creep on reporting, which affected user acceptance testing. A recurring theme this month was unplanned leave, which affected change management. A recurring theme this month was a schema drift, which affected release packaging. Testing of the nightly batch surfaced unplanned leave; Sofia Reinholt raised a change request. Late sign-off from operations was identified in the depot handhelds and the team reallocated effort from environment refresh. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the WMS pilot site. Firmware incompatibility was identified in the dashboard suite and the team requested a vendor fix. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team raised a change request. Ambiguity in the acceptance criteria was identified in the nightly batch and the team escalated to the steering committee.

RISKS

Interface build progressed against the plan, with the depot handhelds the main area of attention. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. The steering committee noted a schema drift and asked for a written position. Operations reported firmware incompatibility; after review the parties raised a change request.

NEXT PERIOD

Effort in February 2025 concentrated on environment refresh; the message bus remained stable throughout. Testing of the message bus surfaced intermittent timeouts; Ling Zhao requested a vendor fix. A recurring theme this month was firmware incompatibility, which affected defect triage. Hannah Kowalczyk led reporting layer and reported that the depot handhelds would be ready after security hardening. Testing of the depot handhelds surfaced a licensing shortfall; Hannah Kowalczyk reallocated effort from change management.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the depot handhelds once performance tuning completed. Late sign-off from operations was identified in the staging environment and the team closed the action. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the message bus. A regression in the picking workflow was identified in the identity provider and the team accepted the risk. A certificate expiry was identified in the staging environment and the team added two test cycles. The steering committee noted unplanned leave and deferred the item to the next release. Testing of the identity provider surfaced late sign-off from operations; Tom Abernethy raised a change request. A recurring theme this month was a licensing shortfall, which affected reconciliation. The steering committee noted a regression in the picking workflow and asked for a written position. The steering committee noted a licensing shortfall and added two test cycles.

PROGRESS

Performance tuning progressed against the plan, with the SAP interface the main area of attention. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan.

Marcus Oyelaran and Sofia Reinholt coordinated release packaging with the client's cut-over planning lead. A recurring theme this month was a regression in the picking workflow, which affected reconciliation. Tom Abernethy and Marcus Oyelaran coordinated defect triage with the client's training delivery lead. Testing of the Snowflake tenant surfaced late sign-off from operations; Yusuf Demir added two test cycles.

STAKEHOLDERS

Cut-over planning progressed against the plan, with the nightly batch the main area of attention. Arjun Mehta and Priya Natarajan coordinated training delivery with the client's vendor onboarding lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected environment refresh. Testing of the test harness surfaced duplicate records; Ling Zhao requested a vendor fix. A data quality finding was identified in the test harness and the team closed the action. No further issues were recorded against the dashboard suite once vendor onboarding completed. No further issues were recorded against the staging environment once security hardening completed. Operations reported a data quality finding; after review the parties closed the action.

SCHEDULE

The period was dominated by change management and the knock-on effects for the SAP interface. Firmware incompatibility was identified in the nightly batch and the team requested a vendor fix. A schema drift was identified in the SAP interface and the team scheduled a workshop. Marcus Oyelaran and Yusuf Demir coordinated device provisioning with the client's data migration lead. No further issues were recorded against the WMS pilot site once interface build completed. Operations reported a certificate expiry; after review the parties added two test cycles.

DEPENDENCIES

Effort in February 2025 concentrated on device provisioning; the Snowflake tenant remained stable throughout. No further issues were recorded against the telematics gateway once defect triage completed. Imogen Blake led reconciliation and reported that the depot handhelds would be ready after release packaging. A recurring theme this month was unplanned leave, which affected data migration. Yusuf Demir led environment refresh and reported that the SAP interface would be ready after reporting layer. A recurring theme this month was a certificate expiry, which affected vendor onboarding. Declan Murray led defect triage and reported that the identity provider would be ready after device provisioning.

DEPENDENCIES

Effort in February 2025 concentrated on performance tuning; the archive store remained stable throughout. A recurring theme this month was a certificate expiry, which affected performance tuning. A recurring theme this month was duplicate records, which affected environment refresh. Marcus Oyelaran led security hardening and reported that the nightly batch would be ready after cut-over planning. Priya Natarajan led data migration and reported that the message bus would be ready after vendor onboarding.

DEPENDENCIES

Performance tuning progressed against the plan, with the message bus the main area of attention. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan. Noah Fitzgerald led interface build and reported that the test harness would be ready after defect triage. The steering committee noted a licensing shortfall and reallocated effort from environment refresh.

QUALITY

Security hardening progressed against the plan, with the WMS pilot site the main area of attention. Marcus Oyelaran and Hannah Kowalczyk coordinated data migration with the client's vendor onboarding lead. Operations reported scope creep on reporting; after review the parties asked for a written position. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. Tom Abernethy and Imogen Blake coordinated defect triage with the client's environment refresh lead. A licensing shortfall was identified in the WMS pilot site and the team escalated to the steering committee.

ISSUES AND DECISIONS

During February 2025 the team focused on cut-over planning across the depot handhelds. Arjun Mehta led user acceptance testing and reported that the Snowflake tenant would be ready after performance tuning. A schema drift was identified in the dashboard suite and the team agreed to re-baseline the plan. The steering committee noted unplanned leave and asked for a written position.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the archive store. A recurring theme this month was scope creep on reporting, which affected reconciliation. The steering committee noted a licensing shortfall and requested a vendor fix. A recurring theme this month was a licensing shortfall, which affected defect triage. No further issues were recorded against the depot handhelds once security hardening completed. A recurring theme this month was late sign-off from operations, which affected security hardening. Operations reported a data quality finding; after review the parties reallocated effort from defect triage. The steering committee noted duplicate records and deferred the item to the next release.

SCHEDULE

Defect triage progressed against the plan, with the test harness the main area of attention. Declan Murray led reporting layer and reported that the dashboard suite would be ready after performance tuning. Operations reported intermittent timeouts; after review the parties asked for a written position. A schema drift was identified in the depot handhelds and the team requested a vendor fix. Intermittent timeouts was identified in the message bus and the team agreed to re-baseline the plan. Operations reported a schema drift; after review the parties accepted the risk.

QUALITY

Release packaging progressed against the plan, with the WMS pilot site the main area of attention. A regression in the picking workflow was identified in the nightly batch and the team escalated to the steering committee. Operations reported a licensing shortfall; after review the parties added two

test cycles. Testing of the archive store surfaced a data quality finding; Priya Natarajan reallocated effort from user acceptance testing. Yusuf Demir led interface build and reported that the nightly batch would be ready after security hardening.

PROGRESS

The period was dominated by reconciliation and the knock-on effects for the message bus. Late sign-off from operations was identified in the SAP interface and the team confirmed no contractual implication arises. The steering committee noted intermittent timeouts and requested a vendor fix. Arjun Mehta led reporting layer and reported that the WMS pilot site would be ready after security hardening. Tom Abernethy and Hannah Kowalczyk coordinated vendor onboarding with the client's change management lead.

SCHEDULE

During February 2025 the team focused on training delivery across the telematics gateway. Testing of the WMS pilot site surfaced late sign-off from operations; Noah Fitzgerald reallocated effort from environment refresh. A recurring theme this month was a licensing shortfall, which affected environment refresh. The steering committee noted a schema drift and confirmed no contractual implication arises. A licensing shortfall was identified in the telematics gateway and the team asked for a written position. A recurring theme this month was a licensing shortfall, which affected change management. Ling Zhao and Marcus Oyelaran coordinated device provisioning with the client's data migration lead.

SCHEDULE

Effort in February 2025 concentrated on environment refresh; the Snowflake tenant remained stable throughout. Testing of the Snowflake tenant surfaced late sign-off from operations; Yusuf Demir added two test cycles. A recurring theme this month was a data quality finding, which affected interface build. The steering committee noted a schema drift and accepted the risk. The steering committee noted scope creep on reporting and requested a vendor fix. Operations reported intermittent timeouts; after review the parties closed the action. No further issues were recorded against the archive store once defect triage completed.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	24.8
Consultant	148.5
Data Engineer	283.2
Senior Consultant	135.4