Monthly Status Report — PRJ-ALPHA — March 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: March 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

During March 2025 the team focused on defect triage across the Snowflake tenant. Unplanned leave was identified in the dashboard suite and the team asked for a written position. Declan Murray and Ling Zhao coordinated data migration with the client's device provisioning lead. Firmware incompatibility was identified in the SAP interface and the team added two test cycles. Operations reported a regression in the picking workflow; after review the parties asked for a written position. A certificate expiry was identified in the Snowflake tenant and the team closed the action.

DEPENDENCIES

Performance tuning progressed against the plan, with the test harness the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. The steering committee noted a regression in the picking workflow and reallocated effort from device provisioning. Beatriz Camargo and Beatriz Camargo coordinated data migration with the client's defect triage lead. Noah Fitzgerald led performance tuning and reported that the test harness would be ready after reporting layer. Arjun Mehta and Arjun Mehta coordinated device provisioning with the client's user acceptance testing lead.

NEXT PERIOD

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. Priya Natarajan led device provisioning and reported that the Snowflake tenant would be ready after change management. Duplicate records was identified in the staging environment and the team deferred the item to the next release. Beatriz Camargo and Marcus Oyelaran coordinated user acceptance testing with the client's reporting layer lead. The steering committee noted a schema drift and agreed to re-baseline the plan. A recurring theme this month was firmware incompatibility, which affected reporting layer. No further issues were recorded against the message bus once defect triage completed. Testing of the identity provider surfaced unplanned leave; Yusuf Demir scheduled a workshop.

RISKS

Data migration progressed against the plan, with the identity provider the main area of attention. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. Priya Natarajan and Ling Zhao coordinated data migration with the client's training delivery lead. The steering committee noted a certificate expiry and reallocated effort from cut-over planning. Declan

Murray and Imogen Blake coordinated performance tuning with the client's vendor onboarding lead.

PROGRESS

Effort in March 2025 concentrated on cut-over planning; the message bus remained stable throughout. A certificate expiry was identified in the WMS pilot site and the team escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected release packaging.

RISKS

The period was dominated by vendor onboarding and the knock-on effects for the archive store. The steering committee noted scope creep on reporting and closed the action. No further issues were recorded against the nightly batch once vendor onboarding completed. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. Ling Zhao led reconciliation and reported that the message bus would be ready after performance tuning. Testing of the identity provider surfaced a schema drift; Sofia Reinholt added two test cycles.

DEPENDENCIES

User acceptance testing progressed against the plan, with the telematics gateway the main area of attention. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. Testing of the WMS pilot site surfaced a certificate expiry; Imogen Blake requested a vendor fix. Operations reported a data quality finding; after review the parties asked for a written position. Testing of the nightly batch surfaced a certificate expiry; Yusuf Demir confirmed no contractual implication arises.

ISSUES AND DECISIONS

During March 2025 the team focused on reconciliation across the identity provider. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. No further issues were recorded against the WMS pilot site once training delivery completed. No further issues were recorded against the staging environment once security hardening completed. Testing of the SAP interface surfaced unplanned leave; Marcus Oyelaran reallocated effort from data migration. Marcus Oyelaran and Declan Murray coordinated device provisioning with the client's environment refresh lead.

SCHEDULE

The period was dominated by device provisioning and the knock-on effects for the SAP interface. The steering committee noted a licensing shortfall and added two test cycles. Testing of the message bus surfaced a regression in the picking workflow; Declan Murray accepted the risk. Testing of the nightly batch surfaced intermittent timeouts; Sofia Reinholt escalated to the steering committee. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. Operations reported a licensing shortfall; after review the parties accepted the risk. The steering committee noted a data quality finding and scheduled a workshop. A recurring theme this month was a licensing shortfall, which affected performance tuning.

SCHEDULE

During March 2025 the team focused on performance tuning across the dashboard suite. Scope creep on reporting was identified in the test harness and the team reallocated effort from vendor onboarding. Declan Murray led performance tuning and reported that the staging environment would be ready after environment refresh. A recurring theme this month was a regression in the picking workflow, which affected change management. Sofia Reinholt and Beatriz Camargo coordinated defect triage with the client's release packaging lead. Testing of the dashboard suite surfaced a data quality finding; Hannah Kowalczyk deferred the item to the next release. The steering committee noted unplanned leave and agreed to re-baseline the plan.

DEPENDENCIES

Effort in March 2025 concentrated on user acceptance testing; the WMS pilot site remained stable throughout. The steering committee noted late sign-off from operations and reallocated effort from performance tuning. Tom Abernethy led change management and reported that the telematics gateway would be ready after performance tuning. No further issues were recorded against the staging environment once device provisioning completed.

PROGRESS

During March 2025 the team focused on vendor onboarding across the dashboard suite. Testing of the depot handhelds surfaced a licensing shortfall; Declan Murray agreed to re-baseline the plan. Beatriz Camargo led defect triage and reported that the telematics gateway would be ready after reconciliation. Operations reported duplicate records; after review the parties added two test cycles. The steering committee noted duplicate records and escalated to the steering committee. Testing of the nightly batch surfaced duplicate records; Marcus Oyelaran accepted the risk. Testing of the telematics gateway surfaced intermittent timeouts; Tom Abernethy added two test cycles.

DEPENDENCIES

Effort in March 2025 concentrated on change management; the dashboard suite remained stable throughout. Arjun Mehta led environment refresh and reported that the dashboard suite would be ready after performance tuning. Ling Zhao and Ling Zhao coordinated reconciliation with the client's defect triage lead. A recurring theme this month was a certificate expiry, which affected user acceptance testing. No further issues were recorded against the telematics gateway once vendor onboarding completed. The steering committee noted duplicate records and accepted the risk.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the message bus. Operations reported a schema drift; after review the parties escalated to the steering committee. Operations reported a certificate expiry; after review the parties reallocated effort from vendor onboarding. Yusuf Demir led reporting layer and reported that the test harness would be ready after vendor onboarding. Operations reported a certificate expiry; after review the parties closed the action.

NEXT PERIOD

The period was dominated by defect triage and the knock-on effects for the staging environment. Testing of the staging environment surfaced duplicate records; Marcus Oyelaran confirmed no contractual implication arises. A data quality finding was identified in the nightly batch and the team reallocated effort from interface build. No further issues were recorded against the nightly batch once device provisioning completed. Ling Zhao and Sofia Reinholt coordinated cut-over planning with the client's security hardening lead. Marcus Oyelaran and Priya Natarajan coordinated reporting layer with the client's interface build lead. Operations reported a certificate expiry; after review the parties closed the action.

NEXT PERIOD

During March 2025 the team focused on defect triage across the archive store. Late sign-off from operations was identified in the test harness and the team deferred the item to the next release. No further issues were recorded against the telematics gateway once user acceptance testing completed. Late sign-off from operations was identified in the identity provider and the team added two test cycles.

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the WMS pilot site. A recurring theme this month was unplanned leave, which affected data migration. The steering committee noted a certificate expiry and added two test cycles. Testing of the archive store surfaced duplicate records; Arjun Mehta confirmed no contractual implication arises.

NEXT PERIOD

During March 2025 the team focused on reporting layer across the message bus. Noah Fitzgerald led reporting layer and reported that the dashboard suite would be ready after performance tuning. Testing of the SAP interface surfaced intermittent timeouts; Beatriz Camargo escalated to the steering committee. No further issues were recorded against the nightly batch once vendor onboarding completed. Testing of the identity provider surfaced unplanned leave; Beatriz Camargo requested a vendor fix. Noah Fitzgerald and Tom Abernethy coordinated change management with the client's vendor onboarding lead.

DEPENDENCIES

During March 2025 the team focused on cut-over planning across the nightly batch. Operations reported a data quality finding; after review the parties deferred the item to the next release. Operations reported a data quality finding; after review the parties reallocated effort from security hardening. No further issues were recorded against the message bus once release packaging completed.

DEPENDENCIES

During March 2025 the team focused on reporting layer across the identity provider. A recurring theme this month was a regression in the picking workflow, which affected release packaging. No further issues were recorded against the dashboard suite once environment refresh completed. No further issues were recorded against the SAP interface once security hardening completed. Declan Murray led training delivery and reported that the test harness would be ready after user

acceptance testing. Testing of the archive store surfaced late sign-off from operations; Beatriz Camargo added two test cycles. No further issues were recorded against the dashboard suite once defect triage completed. Intermittent timeouts was identified in the message bus and the team scheduled a workshop.

QUALITY

The period was dominated by data migration and the knock-on effects for the depot handhelds. Ling Zhao led change management and reported that the archive store would be ready after interface build. No further issues were recorded against the telematics gateway once release packaging completed. The steering committee noted a data quality finding and escalated to the steering committee. The steering committee noted firmware incompatibility and escalated to the steering committee. A recurring theme this month was intermittent timeouts, which affected device provisioning. Priya Natarajan and Marcus Oyelaran coordinated training delivery with the client's interface build lead. No further issues were recorded against the message bus once user acceptance testing completed.

RISKS

Performance tuning progressed against the plan, with the staging environment the main area of attention. Testing of the nightly batch surfaced intermittent timeouts; Hannah Kowalczyk requested a vendor fix. A recurring theme this month was firmware incompatibility, which affected performance tuning. Tom Abernethy and Tom Abernethy coordinated data migration with the client's change management lead.

RISKS

The period was dominated by defect triage and the knock-on effects for the identity provider. Ambiguity in the acceptance criteria was identified in the identity provider and the team asked for a written position. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Duplicate records was identified in the SAP interface and the team confirmed no contractual implication arises. Priya Natarajan and Beatriz Camargo coordinated environment refresh with the client's training delivery lead. Testing of the Snowflake tenant surfaced a schema drift; Tom Abernethy confirmed no contractual implication arises. Operations reported intermittent timeouts; after review the parties reallocated effort from environment refresh. A recurring theme this month was a licensing shortfall, which affected change management.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the staging environment. Beatriz Camargo and Priya Natarajan coordinated interface build with the client's reconciliation lead. Imogen Blake and Imogen Blake coordinated vendor onboarding with the client's change management lead. Arjun Mehta and Beatriz Camargo coordinated data migration with the client's environment refresh lead. Firmware incompatibility was identified in the SAP interface and the team closed the action. A recurring theme this month was unplanned leave, which affected change management. The steering committee noted a data quality finding and reallocated effort from environment refresh.

RISKS

Effort in March 2025 concentrated on training delivery; the staging environment remained stable throughout. The steering committee noted a schema drift and accepted the risk. A recurring theme this month was late sign-off from operations, which affected data migration. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Tom Abernethy and Arjun Mehta coordinated security hardening with the client's data migration lead. Imogen Blake led reporting layer and reported that the message bus would be ready after reconciliation.

ISSUES AND DECISIONS

During March 2025 the team focused on user acceptance testing across the telematics gateway. Hannah Kowalczyk and Beatriz Camargo coordinated training delivery with the client's data migration lead. Testing of the archive store surfaced unplanned leave; Hannah Kowalczyk accepted the risk. Duplicate records was identified in the SAP interface and the team deferred the item to the next release. Operations reported firmware incompatibility; after review the parties reallocated effort from user acceptance testing. Sofia Reinholt led performance tuning and reported that the depot handhelds would be ready after reporting layer.

QUALITY

User acceptance testing progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the SAP interface once defect triage completed. Operations reported a regression in the picking workflow; after review the parties accepted the risk. No further issues were recorded against the test harness once training delivery completed. No further issues were recorded against the nightly batch once device provisioning completed.

RISKS

The period was dominated by vendor onboarding and the knock-on effects for the Snowflake tenant. Ling Zhao and Hannah Kowalczyk coordinated device provisioning with the client's environment refresh lead. A regression in the picking workflow was identified in the staging environment and the team closed the action. A licensing shortfall was identified in the identity provider and the team accepted the risk. Operations reported a schema drift; after review the parties closed the action. The steering committee noted intermittent timeouts and requested a vendor fix. Scope creep on reporting was identified in the nightly batch and the team closed the action. No further issues were recorded against the Snowflake tenant once performance tuning completed.

Next month's priorities are release packaging and vendor onboarding.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	157.5
Consultant	315.9
Data Engineer	266.8
Project Manager	47.5
Senior Consultant	275.0