Monthly Status Report — PRJ-CHARLIE — March 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: March 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

User acceptance testing progressed against the plan, with the Snowflake tenant the main area of attention. A licensing shortfall was identified in the nightly batch and the team agreed to re-baseline the plan. The steering committee noted late sign-off from operations and reallocated effort from training delivery. Tom Abernethy and Ling Zhao coordinated change management with the client's defect triage lead. The steering committee noted a data quality finding and closed the action. The steering committee noted a licensing shortfall and escalated to the steering committee. Operations reported scope creep on reporting; after review the parties closed the action. Testing of the message bus surfaced intermittent timeouts; Yusuf Demir added two test cycles.

PROGRESS

Reconciliation progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was intermittent timeouts, which affected change management. A certificate expiry was identified in the WMS pilot site and the team agreed to re-baseline the plan. Beatriz Camargo led release packaging and reported that the test harness would be ready after reconciliation. Intermittent timeouts was identified in the identity provider and the team scheduled a workshop. The steering committee noted a schema drift and raised a change request. No further issues were recorded against the test harness once vendor onboarding completed.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the WMS pilot site. Operations reported scope creep on reporting; after review the parties deferred the item to the next release. Testing of the message bus surfaced late sign-off from operations; Marcus Oyelaran closed the action. Noah Fitzgerald led user acceptance testing and reported that the SAP interface would be ready after reconciliation. Operations reported firmware incompatibility; after review the parties closed the action. Arjun Mehta and Marcus Oyelaran coordinated cut-over planning with the client's reporting layer lead. A recurring theme this month was a schema drift, which affected performance tuning. Noah Fitzgerald and Ling Zhao coordinated device provisioning with the client's vendor onboarding lead.

PROGRESS

Effort in March 2025 concentrated on release packaging; the message bus remained stable throughout. Arjun Mehta and Ling Zhao coordinated interface build with the client's data migration

lead. Sofia Reinholt led device provisioning and reported that the telematics gateway would be ready after reconciliation. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties accepted the risk. Testing of the identity provider surfaced a schema drift; Imogen Blake asked for a written position. Operations reported a certificate expiry; after review the parties raised a change request. Operations reported late sign-off from operations; after review the parties closed the action.

DEPENDENCIES

Defect triage progressed against the plan, with the nightly batch the main area of attention. The steering committee noted late sign-off from operations and requested a vendor fix. Marcus Oyelaran led vendor onboarding and reported that the SAP interface would be ready after cut-over planning. The steering committee noted ambiguity in the acceptance criteria and raised a change request. Noah Fitzgerald led vendor onboarding and reported that the identity provider would be ready after change management. No further issues were recorded against the identity provider once reporting layer completed.

PROGRESS

The period was dominated by data migration and the knock-on effects for the SAP interface. A regression in the picking workflow was identified in the nightly batch and the team asked for a written position. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team confirmed no contractual implication arises. Duplicate records was identified in the identity provider and the team scheduled a workshop. Sofia Reinholt and Tom Abernethy coordinated device provisioning with the client's user acceptance testing lead. Imogen Blake and Marcus Oyelaran coordinated performance tuning with the client's reporting layer lead. Noah Fitzgerald and Priya Natarajan coordinated performance tuning with the client's data migration lead. A recurring theme this month was firmware incompatibility, which affected release packaging.

PROGRESS

The period was dominated by vendor onboarding and the knock-on effects for the depot handhelds. A recurring theme this month was a certificate expiry, which affected defect triage. Operations reported scope creep on reporting; after review the parties accepted the risk. Testing of the telematics gateway surfaced scope creep on reporting; Beatriz Camargo asked for a written position. A recurring theme this month was firmware incompatibility, which affected interface build. Duplicate records was identified in the depot handhelds and the team accepted the risk.

SCHEDULE

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was late sign-off from operations, which affected training delivery. No further issues were recorded against the nightly batch once user acceptance testing completed. A recurring theme this month was firmware incompatibility, which affected release packaging.

ISSUES AND DECISIONS

Effort in March 2025 concentrated on release packaging; the archive store remained stable throughout. Testing of the SAP interface surfaced a licensing shortfall; Hannah Kowalczyk asked for a written position. Hannah Kowalczyk and Hannah Kowalczyk coordinated security hardening with the client's reporting layer lead. No further issues were recorded against the WMS pilot site once defect triage completed. Noah Fitzgerald led change management and reported that the archive store would be ready after data migration.

SCHEDULE

The period was dominated by user acceptance testing and the knock-on effects for the archive store. Declan Murray and Declan Murray coordinated reconciliation with the client's reporting layer lead. A recurring theme this month was scope creep on reporting, which affected cut-over planning. Priya Natarajan and Marcus Oyelaran coordinated device provisioning with the client's user acceptance testing lead. Declan Murray and Arjun Mehta coordinated data migration with the client's reconciliation lead. Marcus Oyelaran led reconciliation and reported that the SAP interface would be ready after performance tuning. Testing of the archive store surfaced scope creep on reporting; Tom Abernethy asked for a written position. A data quality finding was identified in the SAP interface and the team accepted the risk.

NEXT PERIOD

Effort in March 2025 concentrated on security hardening; the message bus remained stable throughout. No further issues were recorded against the SAP interface once environment refresh completed. A recurring theme this month was intermittent timeouts, which affected security hardening. Duplicate records was identified in the Snowflake tenant and the team closed the action.

STAKEHOLDERS

During March 2025 the team focused on reconciliation across the SAP interface. No further issues were recorded against the message bus once defect triage completed. Testing of the telematics gateway surfaced intermittent timeouts; Priya Natarajan added two test cycles. Testing of the telematics gateway surfaced duplicate records; Priya Natarajan raised a change request.

PROGRESS

Device provisioning progressed against the plan, with the archive store the main area of attention. A recurring theme this month was a licensing shortfall, which affected reporting layer. Unplanned leave was identified in the archive store and the team accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected reporting layer.

RISKS

Security hardening progressed against the plan, with the WMS pilot site the main area of attention. Testing of the archive store surfaced intermittent timeouts; Marcus Oyelaran asked for a written position. A certificate expiry was identified in the Snowflake tenant and the team raised a change request. A recurring theme this month was a certificate expiry, which affected security hardening. No further issues were recorded against the staging environment once performance tuning completed. Scope creep on reporting was identified in the Snowflake tenant and the team scheduled a workshop. Operations reported unplanned leave; after review the parties added two

test cycles. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Declan Murray asked for a written position.

SCHEDULE

The period was dominated by user acceptance testing and the knock-on effects for the telematics gateway. The steering committee noted a data quality finding and deferred the item to the next release. Hannah Kowalczyk led reporting layer and reported that the dashboard suite would be ready after interface build. Operations reported firmware incompatibility; after review the parties reallocated effort from training delivery. Beatriz Camargo and Marcus Oyelaran coordinated security hardening with the client's performance tuning lead.

QUALITY

During March 2025 the team focused on defect triage across the message bus. A licensing shortfall was identified in the identity provider and the team reallocated effort from cut-over planning. Operations reported duplicate records; after review the parties scheduled a workshop. No further issues were recorded against the staging environment once cut-over planning completed. Priya Natarajan led performance tuning and reported that the archive store would be ready after training delivery. The steering committee noted unplanned leave and raised a change request.

ISSUES AND DECISIONS

The period was dominated by release packaging and the knock-on effects for the staging environment. Yusuf Demir led change management and reported that the test harness would be ready after data migration. Tom Abernethy and Marcus Oyelaran coordinated release packaging with the client's security hardening lead. Operations reported a certificate expiry; after review the parties reallocated effort from reconciliation. No further issues were recorded against the message bus once vendor onboarding completed. A recurring theme this month was scope creep on reporting, which affected device provisioning. A recurring theme this month was duplicate records, which affected change management.

QUALITY

The period was dominated by vendor onboarding and the knock-on effects for the WMS pilot site. Late sign-off from operations was identified in the telematics gateway and the team reallocated effort from change management. A recurring theme this month was firmware incompatibility, which affected device provisioning. Hannah Kowalczyk led user acceptance testing and reported that the Snowflake tenant would be ready after device provisioning.

NEXT PERIOD

During March 2025 the team focused on environment refresh across the staging environment. No further issues were recorded against the nightly batch once vendor onboarding completed. Ling Zhao and Declan Murray coordinated defect triage with the client's vendor onboarding lead. Testing of the test harness surfaced duplicate records; Priya Natarajan requested a vendor fix. No further issues were recorded against the nightly batch once device provisioning completed. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan.

QUALITY

During March 2025 the team focused on environment refresh across the message bus. A recurring theme this month was a licensing shortfall, which affected release packaging. Declan Murray led interface build and reported that the depot handhelds would be ready after user acceptance testing. A schema drift was identified in the identity provider and the team escalated to the steering committee.

RISKS

The period was dominated by cut-over planning and the knock-on effects for the dashboard suite. Testing of the test harness surfaced ambiguity in the acceptance criteria; Arjun Mehta added two test cycles. A recurring theme this month was unplanned leave, which affected training delivery. No further issues were recorded against the depot handhelds once interface build completed. The steering committee noted a schema drift and added two test cycles. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Arjun Mehta closed the action.

ISSUES AND DECISIONS

The period was dominated by release packaging and the knock-on effects for the test harness. A data quality finding was identified in the identity provider and the team reallocated effort from device provisioning. The steering committee noted a regression in the picking workflow and scheduled a workshop. Declan Murray led user acceptance testing and reported that the dashboard suite would be ready after training delivery. Beatriz Camargo and Sofia Reinholt coordinated cut-over planning with the client's vendor onboarding lead.

ISSUES AND DECISIONS

Effort in March 2025 concentrated on defect triage; the WMS pilot site remained stable throughout. No further issues were recorded against the telematics gateway once vendor onboarding completed. The steering committee noted a data quality finding and accepted the risk. No further issues were recorded against the staging environment once vendor onboarding completed.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the SAP interface. Tom Abernethy and Arjun Mehta coordinated release packaging with the client's user acceptance testing lead. Testing of the archive store surfaced a licensing shortfall; Ling Zhao escalated to the steering committee. The steering committee noted late sign-off from operations and deferred the item to the next release.

PROGRESS

Data migration progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was unplanned leave, which affected environment refresh. Operations reported a data quality finding; after review the parties raised a change request. Testing of the staging environment surfaced a data quality finding; Yusuf Demir escalated to the steering committee. Beatriz Camargo led security hardening and reported that the staging environment

would be ready after user acceptance testing.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the dashboard suite. Operations reported firmware incompatibility; after review the parties asked for a written position. Late sign-off from operations was identified in the message bus and the team reallocated effort from reporting layer. Testing of the archive store surfaced late sign-off from operations; Noah Fitzgerald asked for a written position. The steering committee noted firmware incompatibility and scheduled a workshop. Operations reported unplanned leave; after review the parties reallocated effort from change management.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the depot handhelds. Firmware incompatibility was identified in the depot handhelds and the team raised a change request. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. Operations reported firmware incompatibility; after review the parties reallocated effort from training delivery. Operations reported late sign-off from operations; after review the parties requested a vendor fix.

NEXT PERIOD

During March 2025 the team focused on environment refresh across the WMS pilot site. Imogen Blake led user acceptance testing and reported that the message bus would be ready after vendor onboarding. A recurring theme this month was a regression in the picking workflow, which affected interface build. Yusuf Demir and Imogen Blake coordinated change management with the client's security hardening lead. Duplicate records was identified in the telematics gateway and the team raised a change request.

DEPENDENCIES

During March 2025 the team focused on user acceptance testing across the depot handhelds. Testing of the test harness surfaced a certificate expiry; Ling Zhao scheduled a workshop. The steering committee noted scope creep on reporting and reallocated effort from reporting layer. Declan Murray led cut-over planning and reported that the staging environment would be ready after vendor onboarding. No further issues were recorded against the staging environment once data migration completed.

Next month's priorities are user acceptance testing and reporting layer.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	69.8
Consultant	197.1
Data Engineer	90.8
Project Manager	214.5

Role	Indicative hours (timesheets)
Senior Consultant	65.6