Monthly Status Report — PRJ-ALPHA — April 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: April 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

During April 2025 the team focused on release packaging across the test harness. Testing of the message bus surfaced intermittent timeouts; Noah Fitzgerald agreed to re-baseline the plan. No further issues were recorded against the identity provider once reporting layer completed. A recurring theme this month was a regression in the picking workflow, which affected release packaging. Operations reported firmware incompatibility; after review the parties scheduled a workshop. No further issues were recorded against the identity provider once reporting layer completed. Sofia Reinholt and Beatriz Camargo coordinated data migration with the client's device provisioning lead.

SCHEDULE

Effort in April 2025 concentrated on data migration; the WMS pilot site remained stable throughout. Beatriz Camargo led security hardening and reported that the dashboard suite would be ready after training delivery. No further issues were recorded against the WMS pilot site once cut-over planning completed. Noah Fitzgerald and Priya Natarajan coordinated data migration with the client's interface build lead.

NEXT PERIOD

During April 2025 the team focused on interface build across the SAP interface. Yusuf Demir and Hannah Kowalczyk coordinated vendor onboarding with the client's release packaging lead. The steering committee noted intermittent timeouts and requested a vendor fix. Beatriz Camargo and Yusuf Demir coordinated user acceptance testing with the client's security hardening lead.

PROGRESS

Effort in April 2025 concentrated on data migration; the message bus remained stable throughout. Yusuf Demir led device provisioning and reported that the SAP interface would be ready after reporting layer. Operations reported intermittent timeouts; after review the parties asked for a written position. A recurring theme this month was a certificate expiry, which affected reconciliation. Yusuf Demir and Hannah Kowalczyk coordinated data migration with the client's performance tuning lead. Ling Zhao led device provisioning and reported that the SAP interface would be ready after environment refresh. Intermittent timeouts was identified in the archive store and the team closed the action.

SCHEDULE

During April 2025 the team focused on defect triage across the staging environment. Firmware incompatibility was identified in the depot handhelds and the team deferred the item to the next release. Sofia Reinholt and Arjun Mehta coordinated environment refresh with the client's device provisioning lead. Ling Zhao and Noah Fitzgerald coordinated performance tuning with the client's interface build lead. A recurring theme this month was duplicate records, which affected training delivery.

SCHEDULE

Environment refresh progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a certificate expiry, which affected training delivery. The steering committee noted intermittent timeouts and raised a change request. Testing of the telematics gateway surfaced a licensing shortfall; Marcus Oyelaran reallocated effort from reconciliation. Unplanned leave was identified in the dashboard suite and the team reallocated effort from user acceptance testing. Beatriz Camargo and Declan Murray coordinated vendor onboarding with the client's change management lead.

NEXT PERIOD

During April 2025 the team focused on vendor onboarding across the archive store. Imogen Blake and Tom Abernethy coordinated performance tuning with the client's security hardening lead. A schema drift was identified in the dashboard suite and the team reallocated effort from change management. No further issues were recorded against the SAP interface once training delivery completed.

SCHEDULE

Effort in April 2025 concentrated on interface build; the staging environment remained stable throughout. A recurring theme this month was duplicate records, which affected release packaging. Operations reported unplanned leave; after review the parties reallocated effort from security hardening. Testing of the WMS pilot site surfaced a licensing shortfall; Sofia Reinholt raised a change request. Testing of the dashboard suite surfaced a data quality finding; Arjun Mehta confirmed no contractual implication arises.

QUALITY

During April 2025 the team focused on security hardening across the telematics gateway. No further issues were recorded against the depot handhelds once data migration completed. Beatriz Camargo led vendor onboarding and reported that the message bus would be ready after security hardening. Arjun Mehta and Beatriz Camargo coordinated release packaging with the client's security hardening lead. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Beatriz Camargo requested a vendor fix. The steering committee noted ambiguity in the acceptance criteria and closed the action. Operations reported a data quality finding; after review the parties accepted the risk.

ISSUES AND DECISIONS

The period was dominated by interface build and the knock-on effects for the identity provider. A recurring theme this month was duplicate records, which affected environment refresh. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. Imogen Blake and Declan Murray coordinated cut-over planning with the client's device provisioning lead.

SCHEDULE

Training delivery progressed against the plan, with the nightly batch the main area of attention. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. Operations reported a data quality finding; after review the parties scheduled a workshop. Testing of the WMS pilot site surfaced late sign-off from operations; Yusuf Demir raised a change request. No further issues were recorded against the telematics gateway once device provisioning completed.

NEXT PERIOD

Effort in April 2025 concentrated on interface build; the telematics gateway remained stable throughout. The steering committee noted ambiguity in the acceptance criteria and closed the action. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. No further issues were recorded against the test harness once defect triage completed. No further issues were recorded against the nightly batch once performance tuning completed.

DEPENDENCIES

Environment refresh progressed against the plan, with the message bus the main area of attention. Unplanned leave was identified in the WMS pilot site and the team added two test cycles. A recurring theme this month was firmware incompatibility, which affected environment refresh. Imogen Blake and Yusuf Demir coordinated vendor onboarding with the client's user acceptance testing lead. Scope creep on reporting was identified in the Snowflake tenant and the team asked for a written position. Noah Fitzgerald and Arjun Mehta coordinated device provisioning with the client's change management lead.

DEPENDENCIES

The period was dominated by data migration and the knock-on effects for the test harness. Hannah Kowalczyk led user acceptance testing and reported that the identity provider would be ready after defect triage. Operations reported late sign-off from operations; after review the parties raised a change request. No further issues were recorded against the archive store once user acceptance testing completed. Testing of the WMS pilot site surfaced a licensing shortfall; Imogen Blake asked for a written position. Beatriz Camargo led reconciliation and reported that the depot handhelds would be ready after release packaging.

ISSUES AND DECISIONS

The period was dominated by training delivery and the knock-on effects for the dashboard suite. Beatriz Camargo led environment refresh and reported that the nightly batch would be ready after reconciliation. Intermittent timeouts was identified in the identity provider and the team scheduled a

workshop. Testing of the Snowflake tenant surfaced a schema drift; Ling Zhao raised a change request. A recurring theme this month was late sign-off from operations, which affected reconciliation. A recurring theme this month was intermittent timeouts, which affected security hardening. Testing of the test harness surfaced a schema drift; Sofia Reinholt agreed to re-baseline the plan. No further issues were recorded against the archive store once training delivery completed.

DEPENDENCIES

Reporting layer progressed against the plan, with the message bus the main area of attention. Scope creep on reporting was identified in the Snowflake tenant and the team raised a change request. Yusuf Demir led interface build and reported that the archive store would be ready after reconciliation. A schema drift was identified in the message bus and the team agreed to re-baseline the plan. Imogen Blake led cut-over planning and reported that the staging environment would be ready after vendor onboarding. A recurring theme this month was duplicate records, which affected environment refresh. Operations reported duplicate records; after review the parties asked for a written position. Testing of the message bus surfaced a certificate expiry; Noah Fitzgerald deferred the item to the next release.

PROGRESS

Security hardening progressed against the plan, with the SAP interface the main area of attention. Sofia Reinholt led reconciliation and reported that the nightly batch would be ready after environment refresh. No further issues were recorded against the depot handhelds once defect triage completed. A recurring theme this month was a regression in the picking workflow, which affected data migration. Sofia Reinholt and Declan Murray coordinated device provisioning with the client's reconciliation lead. Ling Zhao led defect triage and reported that the nightly batch would be ready after reconciliation. No further issues were recorded against the SAP interface once data migration completed.

RISKS

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. Sofia Reinholt led security hardening and reported that the nightly batch would be ready after cut-over planning. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. A recurring theme this month was a regression in the picking workflow, which affected interface build. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from vendor onboarding. No further issues were recorded against the depot handhelds once cut-over planning completed. Priya Natarajan led device provisioning and reported that the dashboard suite would be ready after release packaging. Testing of the depot handhelds surfaced intermittent timeouts; Declan Murray closed the action.

NEXT PERIOD

During April 2025 the team focused on interface build across the Snowflake tenant. A regression in the picking workflow was identified in the nightly batch and the team scheduled a workshop. Priya Natarajan led defect triage and reported that the identity provider would be ready after change management. Imogen Blake and Declan Murray coordinated device provisioning with the client's interface build lead. No further issues were recorded against the test harness once reporting layer completed. Operations reported intermittent timeouts; after review the parties raised a change request.

RISKS

Training delivery progressed against the plan, with the SAP interface the main area of attention. The steering committee noted a certificate expiry and scheduled a workshop. Sofia Reinholt led device provisioning and reported that the depot handhelds would be ready after interface build. Operations reported a certificate expiry; after review the parties closed the action. Sofia Reinholt led performance tuning and reported that the depot handhelds would be ready after user acceptance testing. The steering committee noted unplanned leave and reallocated effort from vendor onboarding. The steering committee noted a certificate expiry and closed the action. Priya Natarajan led reporting layer and reported that the message bus would be ready after defect triage.

RISKS

During April 2025 the team focused on change management across the staging environment. Firmware incompatibility was identified in the SAP interface and the team asked for a written position. The steering committee noted a regression in the picking workflow and accepted the risk. A recurring theme this month was a licensing shortfall, which affected device provisioning. The steering committee noted firmware incompatibility and added two test cycles. Duplicate records was identified in the SAP interface and the team reallocated effort from environment refresh.

RISKS

During April 2025 the team focused on environment refresh across the depot handhelds. A recurring theme this month was intermittent timeouts, which affected security hardening. The steering committee noted intermittent timeouts and added two test cycles. Scope creep on reporting was identified in the identity provider and the team asked for a written position. Testing of the archive store surfaced a certificate expiry; Ling Zhao reallocated effort from training delivery.

PROGRESS

Security hardening progressed against the plan, with the nightly batch the main area of attention. Testing of the depot handhelds surfaced a licensing shortfall; Priya Natarajan reallocated effort from security hardening. Operations reported unplanned leave; after review the parties escalated to the steering committee. A recurring theme this month was late sign-off from operations, which affected release packaging. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. Noah Fitzgerald led interface build and reported that the staging environment would be ready after change management. Testing of the WMS pilot site surfaced intermittent timeouts; Priya Natarajan scheduled a workshop.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the SAP interface. Firmware incompatibility was identified in the staging environment and the team asked for a written position. No further issues were recorded against the identity provider once interface build completed. Operations reported a data quality finding; after review the parties added two test cycles.

NEXT PERIOD

Effort in April 2025 concentrated on device provisioning; the WMS pilot site remained stable throughout. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. Testing of the Snowflake tenant surfaced a licensing shortfall; Marcus Oyelaran reallocated effort from environment refresh. Testing of the identity provider surfaced unplanned leave; Hannah Kowalczyk scheduled a workshop. A recurring theme this month was duplicate records, which affected data migration.

DEPENDENCIES

Effort in April 2025 concentrated on performance tuning; the message bus remained stable throughout. Firmware incompatibility was identified in the Snowflake tenant and the team accepted the risk. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. Ling Zhao and Marcus Oyelaran coordinated data migration with the client's vendor onboarding lead. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Arjun Mehta raised a change request. The steering committee noted unplanned leave and closed the action.

SCHEDULE

The period was dominated by defect triage and the knock-on effects for the message bus. Priya Natarajan and Noah Fitzgerald coordinated environment refresh with the client's performance tuning lead. Operations reported firmware incompatibility; after review the parties asked for a written position. Priya Natarajan led data migration and reported that the test harness would be ready after vendor onboarding. Operations reported late sign-off from operations; after review the parties reallocated effort from defect triage. Marcus Oyelaran led defect triage and reported that the WMS pilot site would be ready after environment refresh.

Next month's priorities are vendor onboarding and release packaging.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	162.2
Consultant	324.5
Data Engineer	240.8
Project Manager	148.5
Senior Consultant	192.4