Monthly Status Report — PRJ-CHARLIE — April 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: April 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

Effort in April 2025 concentrated on interface build; the telematics gateway remained stable throughout. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan. Ling Zhao led cut-over planning and reported that the staging environment would be ready after reconciliation. No further issues were recorded against the Snowflake tenant once defect triage completed.

DEPENDENCIES

Reconciliation progressed against the plan, with the identity provider the main area of attention. Operations reported a regression in the picking workflow; after review the parties raised a change request. Testing of the test harness surfaced duplicate records; Sofia Reinholt requested a vendor fix. Operations reported a schema drift; after review the parties requested a vendor fix.

DEPENDENCIES

During April 2025 the team focused on performance tuning across the depot handhelds. A certificate expiry was identified in the test harness and the team reallocated effort from vendor onboarding. No further issues were recorded against the staging environment once environment refresh completed. A recurring theme this month was unplanned leave, which affected reporting layer. Sofia Reinholt and Arjun Mehta coordinated change management with the client's vendor onboarding lead. Duplicate records was identified in the depot handhelds and the team agreed to re-baseline the plan. Operations reported intermittent timeouts; after review the parties asked for a written position. The steering committee noted a data quality finding and added two test cycles.

ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was unplanned leave, which affected interface build. Beatriz Camargo led cut-over planning and reported that the archive store would be ready after environment refresh. A licensing shortfall was identified in the staging environment and the team reallocated effort from training delivery.

SCHEDULE

During April 2025 the team focused on training delivery across the Snowflake tenant. The steering committee noted unplanned leave and raised a change request. No further issues were recorded against the Snowflake tenant once environment refresh completed. Testing of the staging environment surfaced unplanned leave; Imogen Blake accepted the risk. The steering committee noted a regression in the picking workflow and reallocated effort from interface build. Testing of the Snowflake tenant surfaced a schema drift; Yusuf Demir asked for a written position.

ISSUES AND DECISIONS

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. Testing of the nightly batch surfaced a regression in the picking workflow; Sofia Reinholt accepted the risk. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. Testing of the message bus surfaced ambiguity in the acceptance criteria; Priya Natarajan deferred the item to the next release.

QUALITY

Cut-over planning progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the SAP interface once reporting layer completed. Marcus Oyelaran and Tom Abernethy coordinated cut-over planning with the client's release packaging lead. A recurring theme this month was a data quality finding, which affected vendor onboarding. A recurring theme this month was a certificate expiry, which affected defect triage. Arjun Mehta and Hannah Kowalczyk coordinated data migration with the client's cut-over planning lead. A recurring theme this month was a certificate expiry, which affected interface build. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management.

ISSUES AND DECISIONS

Effort in April 2025 concentrated on training delivery; the WMS pilot site remained stable throughout. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. The steering committee noted late sign-off from operations and added two test cycles. The steering committee noted a certificate expiry and added two test cycles. Sofia Reinholt and Yusuf Demir coordinated training delivery with the client's security hardening lead.

QUALITY

During April 2025 the team focused on reporting layer across the identity provider. Marcus Oyelaran and Beatriz Camargo coordinated user acceptance testing with the client's reconciliation lead. Sofia Reinholt led reconciliation and reported that the staging environment would be ready after release packaging. A recurring theme this month was a certificate expiry, which affected interface build. Priya Natarajan and Arjun Mehta coordinated training delivery with the client's environment refresh lead. The steering committee noted a data quality finding and agreed to re-baseline the plan.

RISKS

Training delivery progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected interface build. The steering committee noted a licensing shortfall and asked for a written position.

Ling Zhao and Beatriz Camargo coordinated environment refresh with the client's performance tuning lead. Declan Murray led cut-over planning and reported that the identity provider would be ready after defect triage. No further issues were recorded against the telematics gateway once change management completed.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the WMS pilot site. Beatriz Camargo and Ling Zhao coordinated defect triage with the client's training delivery lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. No further issues were recorded against the Snowflake tenant once reporting layer completed.

SCHEDULE

Effort in April 2025 concentrated on interface build; the telematics gateway remained stable throughout. Testing of the nightly batch surfaced a licensing shortfall; Arjun Mehta agreed to re-baseline the plan. Testing of the message bus surfaced ambiguity in the acceptance criteria; Tom Abernethy accepted the risk. The steering committee noted firmware incompatibility and raised a change request. Duplicate records was identified in the Snowflake tenant and the team closed the action. A recurring theme this month was intermittent timeouts, which affected security hardening.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the nightly batch the main area of attention. No further issues were recorded against the archive store once performance tuning completed. A recurring theme this month was a regression in the picking workflow, which affected training delivery. Operations reported late sign-off from operations; after review the parties raised a change request. Tom Abernethy led reporting layer and reported that the WMS pilot site would be ready after performance tuning. Priya Natarajan led interface build and reported that the WMS pilot site would be ready after data migration.

NEXT PERIOD

Effort in April 2025 concentrated on reporting layer; the staging environment remained stable throughout. A regression in the picking workflow was identified in the Snowflake tenant and the team requested a vendor fix. Testing of the Snowflake tenant surfaced late sign-off from operations; Marcus Oyelaran requested a vendor fix. A recurring theme this month was a schema drift, which affected interface build. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Operations reported late sign-off from operations; after review the parties asked for a written position. Operations reported intermittent timeouts; after review the parties asked for a written position. A recurring theme this month was a schema drift, which affected device provisioning.

QUALITY

The period was dominated by defect triage and the knock-on effects for the nightly batch. Ling Zhao and Beatriz Camargo coordinated user acceptance testing with the client's cut-over planning lead.

Yusuf Demir led release packaging and reported that the nightly batch would be ready after user acceptance testing. Testing of the identity provider surfaced a schema drift; Marcus Oyelaran added two test cycles. The steering committee noted a licensing shortfall and scheduled a workshop. Arjun Mehta led cut-over planning and reported that the nightly batch would be ready after reporting layer. The steering committee noted scope creep on reporting and closed the action.

RISKS

During April 2025 the team focused on data migration across the nightly batch. The steering committee noted scope creep on reporting and reallocated effort from training delivery. Testing of the archive store surfaced a schema drift; Hannah Kowalczyk closed the action. A recurring theme this month was intermittent timeouts, which affected defect triage. Testing of the staging environment surfaced late sign-off from operations; Hannah Kowalczyk asked for a written position. Noah Fitzgerald led user acceptance testing and reported that the test harness would be ready after data migration. A recurring theme this month was a certificate expiry, which affected reconciliation.

DEPENDENCIES

The period was dominated by release packaging and the knock-on effects for the depot handhelds. Testing of the SAP interface surfaced intermittent timeouts; Arjun Mehta scheduled a workshop. Marcus Oyelaran led training delivery and reported that the archive store would be ready after vendor onboarding. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. Beatriz Camargo led training delivery and reported that the telematics gateway would be ready after user acceptance testing. Testing of the identity provider surfaced a regression in the picking workflow; Marcus Oyelaran accepted the risk. Operations reported a certificate expiry; after review the parties deferred the item to the next release. A recurring theme this month was a regression in the picking workflow, which affected change management.

RISKS

Effort in April 2025 concentrated on data migration; the SAP interface remained stable throughout. Marcus Oyelaran led performance tuning and reported that the test harness would be ready after change management. Marcus Oyelaran and Beatriz Camargo coordinated training delivery with the client's user acceptance testing lead. The steering committee noted a schema drift and deferred the item to the next release. A recurring theme this month was duplicate records, which affected user acceptance testing. Imogen Blake led vendor onboarding and reported that the archive store would be ready after data migration.

QUALITY

Effort in April 2025 concentrated on environment refresh; the depot handhelds remained stable throughout. Testing of the message bus surfaced ambiguity in the acceptance criteria; Noah Fitzgerald reallocated effort from release packaging. Sofia Reinholt and Hannah Kowalczyk coordinated training delivery with the client's reconciliation lead. Tom Abernethy and Beatriz Camargo coordinated environment refresh with the client's data migration lead. Operations reported unplanned leave; after review the parties requested a vendor fix. Arjun Mehta and Noah Fitzgerald coordinated change management with the client's defect triage lead.

QUALITY

Reconciliation progressed against the plan, with the SAP interface the main area of attention. No further issues were recorded against the nightly batch once change management completed. Testing of the test harness surfaced firmware incompatibility; Tom Abernethy requested a vendor fix. Hannah Kowalczyk and Hannah Kowalczyk coordinated reconciliation with the client's defect triage lead. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing.

DEPENDENCIES

During April 2025 the team focused on data migration across the depot handhelds. No further issues were recorded against the message bus once security hardening completed. Operations reported a schema drift; after review the parties closed the action. Marcus Oyelaran led performance tuning and reported that the message bus would be ready after cut-over planning. Noah Fitzgerald and Yusuf Demir coordinated device provisioning with the client's environment refresh lead. No further issues were recorded against the test harness once security hardening completed.

DEPENDENCIES

During April 2025 the team focused on reporting layer across the dashboard suite. Arjun Mehta and Marcus Oyelaran coordinated reconciliation with the client's vendor onboarding lead. No further issues were recorded against the archive store once environment refresh completed. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Intermittent timeouts was identified in the archive store and the team deferred the item to the next release. The steering committee noted a licensing shortfall and accepted the risk. Testing of the SAP interface surfaced a certificate expiry; Imogen Blake reallocated effort from release packaging. Testing of the test harness surfaced ambiguity in the acceptance criteria; Yusuf Demir deferred the item to the next release.

RISKS

User acceptance testing progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the message bus once vendor onboarding completed. Testing of the Snowflake tenant surfaced a schema drift; Priya Natarajan requested a vendor fix. A schema drift was identified in the archive store and the team asked for a written position. The steering committee noted a licensing shortfall and added two test cycles. Operations reported duplicate records; after review the parties added two test cycles.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the depot handhelds. A regression in the picking workflow was identified in the SAP interface and the team raised a change request. Scope creep on reporting was identified in the identity provider and the team asked for a written position. Beatriz Camargo and Marcus Oyelaran coordinated change management with the client's training delivery lead.

ISSUES AND DECISIONS

During April 2025 the team focused on interface build across the archive store. Testing of the Snowflake tenant surfaced duplicate records; Declan Murray asked for a written position. Operations reported a licensing shortfall; after review the parties raised a change request. Ambiguity in the acceptance criteria was identified in the nightly batch and the team closed the action. Priya Natarajan led reconciliation and reported that the identity provider would be ready after change management. No further issues were recorded against the WMS pilot site once reconciliation completed. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Sofia Reinholt deferred the item to the next release.

STAKEHOLDERS

Effort in April 2025 concentrated on interface build; the message bus remained stable throughout. The steering committee noted intermittent timeouts and asked for a written position. A certificate expiry was identified in the WMS pilot site and the team raised a change request. No further issues were recorded against the Snowflake tenant once reporting layer completed. Operations reported intermittent timeouts; after review the parties added two test cycles. Operations reported a schema drift; after review the parties deferred the item to the next release.

QUALITY

Reconciliation progressed against the plan, with the archive store the main area of attention. Late sign-off from operations was identified in the archive store and the team raised a change request. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. A data quality finding was identified in the staging environment and the team scheduled a workshop. The steering committee noted a regression in the picking workflow and added two test cycles. Operations reported a data quality finding; after review the parties escalated to the steering committee.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	189.0
Consultant	240.8
Data Engineer	123.8
Project Manager	116.4
Senior Consultant	71.5