Monthly Status Report — PRJ-ALPHA — May 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: May 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

During May 2025 the team focused on vendor onboarding across the telematics gateway. The steering committee noted late sign-off from operations and added two test cycles. Testing of the archive store surfaced a data quality finding; Sofia Reinholt raised a change request. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. A recurring theme this month was a regression in the picking workflow, which affected security hardening. Testing of the telematics gateway surfaced a licensing shortfall; Noah Fitzgerald escalated to the steering committee. The steering committee noted a licensing shortfall and accepted the risk.

DEPENDENCIES

During May 2025 the team focused on cut-over planning across the telematics gateway. A recurring theme this month was late sign-off from operations, which affected defect triage. The steering committee noted duplicate records and added two test cycles. A recurring theme this month was unplanned leave, which affected defect triage.

QUALITY

The period was dominated by training delivery and the knock-on effects for the telematics gateway. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. No further issues were recorded against the dashboard suite once vendor onboarding completed. The steering committee noted scope creep on reporting and asked for a written position. Declan Murray and Noah Fitzgerald coordinated security hardening with the client's vendor onboarding lead. Testing of the archive store surfaced firmware incompatibility; Arjun Mehta requested a vendor fix. A recurring theme this month was unplanned leave, which affected reporting layer. Testing of the SAP interface surfaced a data quality finding; Priya Natarajan agreed to re-baseline the plan.

QUALITY

The period was dominated by vendor onboarding and the knock-on effects for the depot handhelds. Testing of the dashboard suite surfaced a licensing shortfall; Sofia Reinholt accepted the risk. The steering committee noted a data quality finding and asked for a written position. A recurring theme this month was duplicate records, which affected device provisioning. Operations reported unplanned leave; after review the parties asked for a written position. A regression in the picking workflow was identified in the SAP interface and the team asked for a written position.

SCHEDULE

During May 2025 the team focused on defect triage across the Snowflake tenant. Noah Fitzgerald led interface build and reported that the telematics gateway would be ready after environment refresh. Testing of the dashboard suite surfaced a licensing shortfall; Marcus Oyelaran reallocated effort from performance tuning. No further issues were recorded against the dashboard suite once security hardening completed.

SCHEDULE

Cut-over planning progressed against the plan, with the SAP interface the main area of attention. Beatriz Camargo led defect triage and reported that the nightly batch would be ready after reconciliation. A recurring theme this month was a schema drift, which affected defect triage. A recurring theme this month was unplanned leave, which affected reporting layer. The steering committee noted intermittent timeouts and raised a change request. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises.

DEPENDENCIES

During May 2025 the team focused on release packaging across the identity provider. Arjun Mehta led release packaging and reported that the telematics gateway would be ready after interface build. Operations reported scope creep on reporting; after review the parties scheduled a workshop. A certificate expiry was identified in the depot handhelds and the team confirmed no contractual implication arises. A licensing shortfall was identified in the nightly batch and the team confirmed no contractual implication arises. A recurring theme this month was a certificate expiry, which affected reporting layer. Priya Natarajan and Yusuf Demir coordinated performance tuning with the client's interface build lead. The steering committee noted a schema drift and added two test cycles.

PROGRESS

During May 2025 the team focused on interface build across the archive store. A recurring theme this month was duplicate records, which affected reporting layer. Ling Zhao led performance tuning and reported that the staging environment would be ready after reporting layer. A schema drift was identified in the identity provider and the team closed the action.

STAKEHOLDERS

Vendor onboarding progressed against the plan, with the staging environment the main area of attention. The steering committee noted a certificate expiry and accepted the risk. Intermittent timeouts was identified in the Snowflake tenant and the team reallocated effort from vendor onboarding. Testing of the test harness surfaced ambiguity in the acceptance criteria; Ling Zhao raised a change request. Imogen Blake and Priya Natarajan coordinated reporting layer with the client's environment refresh lead.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the message bus. Sofia Reinholt and Declan Murray coordinated release packaging with the client's cut-over planning lead.

Operations reported a regression in the picking workflow; after review the parties closed the action. Operations reported unplanned leave; after review the parties added two test cycles. Tom Abernethy and Ling Zhao coordinated environment refresh with the client's training delivery lead. Ling Zhao led device provisioning and reported that the WMS pilot site would be ready after interface build. Hannah Kowalczyk and Noah Fitzgerald coordinated performance tuning with the client's defect triage lead. No further issues were recorded against the message bus once training delivery completed.

STAKEHOLDERS

During May 2025 the team focused on vendor onboarding across the identity provider. Sofia Reinholt led reporting layer and reported that the depot handhelds would be ready after user acceptance testing. Beatriz Camargo and Noah Fitzgerald coordinated training delivery with the client's environment refresh lead. A schema drift was identified in the identity provider and the team accepted the risk. No further issues were recorded against the telematics gateway once interface build completed. A recurring theme this month was unplanned leave, which affected defect triage. A recurring theme this month was late sign-off from operations, which affected device provisioning.

DEPENDENCIES

The period was dominated by change management and the knock-on effects for the message bus. No further issues were recorded against the telematics gateway once environment refresh completed. A recurring theme this month was a data quality finding, which affected user acceptance testing. Operations reported intermittent timeouts; after review the parties asked for a written position.

PROGRESS

Effort in May 2025 concentrated on reporting layer; the test harness remained stable throughout. Sofia Reinholt led interface build and reported that the test harness would be ready after data migration. Priya Natarajan led training delivery and reported that the depot handhelds would be ready after user acceptance testing. Testing of the message bus surfaced scope creep on reporting; Declan Murray agreed to re-baseline the plan.

RISKS

User acceptance testing progressed against the plan, with the nightly batch the main area of attention. Late sign-off from operations was identified in the nightly batch and the team added two test cycles. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Ling Zhao requested a vendor fix. Ling Zhao and Arjun Mehta coordinated cut-over planning with the client's interface build lead. A recurring theme this month was a certificate expiry, which affected vendor onboarding. The steering committee noted intermittent timeouts and deferred the item to the next release.

RISKS

During May 2025 the team focused on cut-over planning across the staging environment. Arjun Mehta and Yusuf Demir coordinated release packaging with the client's performance tuning lead. Imogen Blake led change management and reported that the nightly batch would be ready after

interface build. The steering committee noted intermittent timeouts and reallocated effort from data migration. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Hannah Kowalczyk led release packaging and reported that the identity provider would be ready after reconciliation. A recurring theme this month was a certificate expiry, which affected training delivery. Scope creep on reporting was identified in the test harness and the team escalated to the steering committee.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the identity provider. Arjun Mehta led reconciliation and reported that the WMS pilot site would be ready after user acceptance testing. No further issues were recorded against the WMS pilot site once interface build completed. A licensing shortfall was identified in the WMS pilot site and the team requested a vendor fix.

QUALITY

During May 2025 the team focused on performance tuning across the Snowflake tenant. A recurring theme this month was a schema drift, which affected training delivery. Late sign-off from operations was identified in the Snowflake tenant and the team closed the action. The steering committee noted duplicate records and escalated to the steering committee. Hannah Kowalczyk and Ling Zhao coordinated reconciliation with the client's vendor onboarding lead. Declan Murray led environment refresh and reported that the message bus would be ready after reporting layer.

NEXT PERIOD

Data migration progressed against the plan, with the SAP interface the main area of attention. Operations reported a data quality finding; after review the parties accepted the risk. Marcus Oyelaran led change management and reported that the message bus would be ready after reconciliation. The steering committee noted firmware incompatibility and raised a change request.

SCHEDULE

Effort in May 2025 concentrated on change management; the dashboard suite remained stable throughout. Testing of the SAP interface surfaced unplanned leave; Marcus Oyelaran raised a change request. Testing of the Snowflake tenant surfaced scope creep on reporting; Beatriz Camargo deferred the item to the next release. Sofia Reinholt and Imogen Blake coordinated defect triage with the client's data migration lead. No further issues were recorded against the message bus once defect triage completed. Sofia Reinholt led training delivery and reported that the test harness would be ready after security hardening.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the dashboard suite. Operations reported a data quality finding; after review the parties requested a vendor fix. Sofia Reinholt and Arjun Mehta coordinated training delivery with the client's release packaging lead. A licensing shortfall was identified in the telematics gateway and the team requested a vendor fix. A recurring theme this month was a licensing shortfall, which affected cut-over planning. Testing of the WMS pilot site surfaced late sign-off from operations; Tom Abernethy agreed to re-baseline

the plan. Testing of the archive store surfaced a schema drift; Hannah Kowalczyk accepted the risk. Ling Zhao and Arjun Mehta coordinated change management with the client's training delivery lead.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the staging environment. The steering committee noted a schema drift and asked for a written position. Duplicate records was identified in the SAP interface and the team asked for a written position. Testing of the Snowflake tenant surfaced firmware incompatibility; Marcus Oyelaran scheduled a workshop. Testing of the depot handhelds surfaced firmware incompatibility; Beatriz Camargo reallocated effort from training delivery.

STAKEHOLDERS

User acceptance testing progressed against the plan, with the staging environment the main area of attention. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. Unplanned leave was identified in the telematics gateway and the team requested a vendor fix.

NEXT PERIOD

Reconciliation progressed against the plan, with the identity provider the main area of attention. A recurring theme this month was late sign-off from operations, which affected change management. Marcus Oyelaran led training delivery and reported that the test harness would be ready after interface build. Operations reported firmware incompatibility; after review the parties scheduled a workshop. Testing of the nightly batch surfaced duplicate records; Priya Natarajan asked for a written position.

PROGRESS

Reporting layer progressed against the plan, with the depot handhelds the main area of attention. A data quality finding was identified in the nightly batch and the team deferred the item to the next release. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan. A recurring theme this month was duplicate records, which affected defect triage. The steering committee noted a regression in the picking workflow and accepted the risk. Operations reported firmware incompatibility; after review the parties scheduled a workshop.

NEXT PERIOD

Release packaging progressed against the plan, with the staging environment the main area of attention. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. Intermittent timeouts was identified in the identity provider and the team raised a change request. Operations reported a schema drift; after review the parties scheduled a workshop.

PROGRESS

Cut-over planning progressed against the plan, with the WMS pilot site the main area of attention. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan. Operations reported firmware incompatibility; after review the parties reallocated effort from defect triage. Tom Abernethy and Marcus Oyelaran coordinated device provisioning with the client's change management lead.

RISKS

The period was dominated by reconciliation and the knock-on effects for the telematics gateway. A recurring theme this month was scope creep on reporting, which affected defect triage. Yusuf Demir and Marcus Oyelaran coordinated training delivery with the client's defect triage lead. Operations reported unplanned leave; after review the parties scheduled a workshop.

SCHEDULE

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. Operations reported a certificate expiry; after review the parties asked for a written position. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. Priya Natarajan and Yusuf Demir coordinated reporting layer with the client's interface build lead. A recurring theme this month was intermittent timeouts, which affected environment refresh. Testing of the nightly batch surfaced intermittent timeouts; Sofia Reinholt confirmed no contractual implication arises. A certificate expiry was identified in the Snowflake tenant and the team confirmed no contractual implication arises.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the dashboard suite. The steering committee noted a regression in the picking workflow and asked for a written position. Testing of the identity provider surfaced firmware incompatibility; Sofia Reinholt asked for a written position. No further issues were recorded against the test harness once device provisioning completed.

SCHEDULE

Effort in May 2025 concentrated on device provisioning; the dashboard suite remained stable throughout. Declan Murray and Tom Abernethy coordinated data migration with the client's user acceptance testing lead. Ling Zhao and Imogen Blake coordinated release packaging with the client's performance tuning lead. Testing of the nightly batch surfaced a regression in the picking workflow; Declan Murray closed the action. The steering committee noted unplanned leave and scheduled a workshop. Firmware incompatibility was identified in the SAP interface and the team asked for a written position.

Next month's priorities are security hardening and reconciliation.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	97.1
Consultant	78.8

Role	Indicative hours (timesheets)
Data Engineer	123.5
Project Manager	186.4
Senior Consultant	134.8