Monthly Status Report — PRJ-BRAVO — May 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: May 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

During May 2025 the team focused on training delivery across the WMS pilot site. Beatriz Camargo and Yusuf Demir coordinated change management with the client's interface build lead. Testing of the dashboard suite surfaced late sign-off from operations; Hannah Kowalczyk escalated to the steering committee. Hannah Kowalczyk led device provisioning and reported that the telematics gateway would be ready after interface build.

STAKEHOLDERS

The period was dominated by data migration and the knock-on effects for the depot handhelds. Operations reported a licensing shortfall; after review the parties reallocated effort from release packaging. Testing of the identity provider surfaced scope creep on reporting; Priya Natarajan escalated to the steering committee. Arjun Mehta and Noah Fitzgerald coordinated vendor onboarding with the client's performance tuning lead.

PROGRESS

Effort in May 2025 concentrated on cut-over planning; the Snowflake tenant remained stable throughout. A recurring theme this month was a data quality finding, which affected cut-over planning. Testing of the WMS pilot site surfaced unplanned leave; Arjun Mehta deferred the item to the next release. Testing of the depot handhelds surfaced late sign-off from operations; Yusuf Demir accepted the risk. Ling Zhao and Declan Murray coordinated security hardening with the client's reporting layer lead. A recurring theme this month was intermittent timeouts, which affected defect triage. Operations reported a schema drift; after review the parties reallocated effort from training delivery.

SCHEDULE

During May 2025 the team focused on device provisioning across the nightly batch. No further issues were recorded against the WMS pilot site once defect triage completed. Testing of the archive store surfaced late sign-off from operations; Imogen Blake agreed to re-baseline the plan. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. The steering committee noted a schema drift and closed the action. No further issues were recorded against the test harness once training delivery completed. Testing of the nightly batch surfaced intermittent timeouts; Sofia Reinholt escalated to the steering committee. Imogen Blake led reconciliation and reported that the Snowflake tenant would be ready after interface build.

RISKS

Change management progressed against the plan, with the depot handhelds the main area of attention. Arjun Mehta and Ling Zhao coordinated interface build with the client's release packaging lead. Testing of the Snowflake tenant surfaced a data quality finding; Tom Abernethy raised a change request. Tom Abernethy and Noah Fitzgerald coordinated reconciliation with the client's release packaging lead. Hannah Kowalczyk led user acceptance testing and reported that the nightly batch would be ready after reporting layer.

SCHEDULE

Effort in May 2025 concentrated on vendor onboarding; the identity provider remained stable throughout. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. A recurring theme this month was late sign-off from operations, which affected interface build. Operations reported late sign-off from operations; after review the parties reallocated effort from environment refresh. No further issues were recorded against the test harness once reporting layer completed. A recurring theme this month was late sign-off from operations, which affected vendor onboarding.

NEXT PERIOD

During May 2025 the team focused on training delivery across the WMS pilot site. A recurring theme this month was firmware incompatibility, which affected reporting layer. Hannah Kowalczyk and Priya Natarajan coordinated reporting layer with the client's environment refresh lead. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. A recurring theme this month was ambiguity in the acceptance criteria, which affected vendor onboarding. A schema drift was identified in the archive store and the team closed the action.

SCHEDULE

Reporting layer progressed against the plan, with the staging environment the main area of attention. Arjun Mehta led reconciliation and reported that the test harness would be ready after interface build. The steering committee noted a licensing shortfall and closed the action. A recurring theme this month was a regression in the picking workflow, which affected performance tuning. Hannah Kowalczyk and Noah Fitzgerald coordinated device provisioning with the client's reconciliation lead.

ISSUES AND DECISIONS

Effort in May 2025 concentrated on environment refresh; the identity provider remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. Noah Fitzgerald and Ling Zhao coordinated reporting layer with the client's reconciliation lead. No further issues were recorded against the dashboard suite once environment refresh completed. The steering committee noted a regression in the picking workflow and reallocated effort from reporting layer.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the depot handhelds. No further issues were recorded against the telematics gateway once vendor onboarding completed. Operations reported a certificate expiry; after review the parties deferred the item to the next release. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. Marcus Oyelaran and Hannah Kowalczyk coordinated change management with the client's cut-over planning lead. Marcus Oyelaran and Declan Murray coordinated device provisioning with the client's reconciliation lead.

SCHEDULE

Effort in May 2025 concentrated on cut-over planning; the WMS pilot site remained stable throughout. The steering committee noted a schema drift and raised a change request. Yusuf Demir led vendor onboarding and reported that the telematics gateway would be ready after training delivery. A recurring theme this month was a regression in the picking workflow, which affected performance tuning. Imogen Blake and Ling Zhao coordinated data migration with the client's release packaging lead. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises. Testing of the message bus surfaced a certificate expiry; Priya Natarajan asked for a written position.

NEXT PERIOD

The period was dominated by vendor onboarding and the knock-on effects for the message bus. Late sign-off from operations was identified in the staging environment and the team scheduled a workshop. Tom Abernethy and Hannah Kowalczyk coordinated change management with the client's reporting layer lead. A recurring theme this month was a data quality finding, which affected training delivery.

DEPENDENCIES

Interface build progressed against the plan, with the depot handhelds the main area of attention. A regression in the picking workflow was identified in the WMS pilot site and the team confirmed no contractual implication arises. A recurring theme this month was intermittent timeouts, which affected environment refresh. Priya Natarajan and Noah Fitzgerald coordinated device provisioning with the client's reconciliation lead. The steering committee noted a schema drift and asked for a written position. Operations reported intermittent timeouts; after review the parties reallocated effort from device provisioning. The steering committee noted a data quality finding and reallocated effort from reporting layer. Declan Murray led performance tuning and reported that the identity provider would be ready after training delivery.

RISKS

The period was dominated by change management and the knock-on effects for the WMS pilot site. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. No further issues were recorded against the nightly batch once device provisioning completed. A licensing shortfall was identified in the message bus and the team raised a change request. Intermittent timeouts was identified in the identity provider and the team deferred the item to the next release.

NEXT PERIOD

Effort in May 2025 concentrated on cut-over planning; the WMS pilot site remained stable throughout. Operations reported a schema drift; after review the parties requested a vendor fix. Yusuf Demir and Beatriz Camargo coordinated defect triage with the client's security hardening lead. A recurring theme this month was scope creep on reporting, which affected environment refresh. The steering committee noted a certificate expiry and escalated to the steering committee. No further issues were recorded against the staging environment once training delivery completed. Testing of the staging environment surfaced duplicate records; Beatriz Camargo asked for a written position. Operations reported a certificate expiry; after review the parties requested a vendor fix.

PROGRESS

The period was dominated by defect triage and the knock-on effects for the nightly batch. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. A regression in the picking workflow was identified in the message bus and the team closed the action. A recurring theme this month was a schema drift, which affected release packaging. No further issues were recorded against the staging environment once performance tuning completed. Arjun Mehta led reconciliation and reported that the WMS pilot site would be ready after defect triage.

SCHEDULE

Effort in May 2025 concentrated on device provisioning; the staging environment remained stable throughout. A recurring theme this month was a licensing shortfall, which affected reporting layer. Testing of the WMS pilot site surfaced duplicate records; Beatriz Camargo escalated to the steering committee. Duplicate records was identified in the WMS pilot site and the team scheduled a workshop. No further issues were recorded against the message bus once change management completed. Hannah Kowalczyk and Ling Zhao coordinated training delivery with the client's environment refresh lead. Testing of the message bus surfaced ambiguity in the acceptance criteria; Yusuf Demir escalated to the steering committee. Firmware incompatibility was identified in the nightly batch and the team escalated to the steering committee.

QUALITY

During May 2025 the team focused on security hardening across the telematics gateway. The steering committee noted a data quality finding and escalated to the steering committee. Testing of the message bus surfaced unplanned leave; Ling Zhao requested a vendor fix. Operations reported a certificate expiry; after review the parties asked for a written position. The steering committee noted scope creep on reporting and raised a change request.

RISKS

User acceptance testing progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the WMS pilot site once change management completed. Declan Murray led data migration and reported that the dashboard suite would be ready after change management. The steering committee noted a certificate expiry and agreed to re-baseline the plan. Testing of the test harness surfaced unplanned leave; Yusuf Demir reallocated effort from security hardening. Tom Abernethy and Arjun Mehta coordinated device provisioning with the client's release packaging lead. Testing of the nightly batch surfaced unplanned leave; Priya Natarajan reallocated effort from reconciliation. The steering committee noted a schema drift and added two test cycles.

DEPENDENCIES

Effort in May 2025 concentrated on environment refresh; the Snowflake tenant remained stable throughout. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. A recurring theme this month was a licensing shortfall, which affected cut-over planning. Testing of the archive store surfaced a schema drift; Tom Abernethy scheduled a workshop. Arjun Mehta led reporting layer and reported that the test harness would be ready after release packaging.

STAKEHOLDERS

Effort in May 2025 concentrated on performance tuning; the nightly batch remained stable throughout. Yusuf Demir and Arjun Mehta coordinated release packaging with the client's device provisioning lead. The steering committee noted duplicate records and added two test cycles. Late sign-off from operations was identified in the depot handhelds and the team agreed to re-baseline the plan. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the telematics gateway the main area of attention. Ling Zhao and Priya Natarajan coordinated security hardening with the client's data migration lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. The steering committee noted a schema drift and raised a change request. Operations reported unplanned leave; after review the parties deferred the item to the next release.

NEXT PERIOD

During May 2025 the team focused on cut-over planning across the test harness. Late sign-off from operations was identified in the dashboard suite and the team agreed to re-baseline the plan. Declan Murray led interface build and reported that the telematics gateway would be ready after change management. Noah Fitzgerald led reconciliation and reported that the test harness would be ready after device provisioning. A recurring theme this month was a licensing shortfall, which affected environment refresh. A data quality finding was identified in the dashboard suite and the team closed the action. Firmware incompatibility was identified in the depot handhelds and the team escalated to the steering committee. A recurring theme this month was late sign-off from operations, which affected performance tuning.

ISSUES AND DECISIONS

Effort in May 2025 concentrated on vendor onboarding; the SAP interface remained stable throughout. Noah Fitzgerald led reporting layer and reported that the nightly batch would be ready after reconciliation. No further issues were recorded against the nightly batch once reporting layer completed. The steering committee noted intermittent timeouts and closed the action.

SCHEDULE

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. The steering committee noted a licensing shortfall and deferred the item to the next release. Arjun Mehta led vendor onboarding and reported that the message bus would be ready after data migration. The steering committee noted firmware incompatibility and accepted the risk. Yusuf Demir led security hardening and reported that the SAP interface would be ready after performance tuning. No further issues were recorded against the test harness once environment refresh completed.

ISSUES AND DECISIONS

During May 2025 the team focused on data migration across the test harness. The steering committee noted a data quality finding and agreed to re-baseline the plan. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding. A recurring theme this month was a licensing shortfall, which affected vendor onboarding.

DEPENDENCIES

During May 2025 the team focused on reconciliation across the test harness. Arjun Mehta led training delivery and reported that the WMS pilot site would be ready after defect triage. A schema drift was identified in the test harness and the team requested a vendor fix. A licensing shortfall was identified in the nightly batch and the team raised a change request. Ambiguity in the acceptance criteria was identified in the staging environment and the team agreed to re-baseline the plan. Testing of the WMS pilot site surfaced duplicate records; Tom Abernethy scheduled a workshop. Testing of the archive store surfaced a data quality finding; Tom Abernethy closed the action. The steering committee noted unplanned leave and requested a vendor fix.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the message bus. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning. The steering committee noted a schema drift and raised a change request. Scope creep on reporting was identified in the SAP interface and the team reallocated effort from reporting layer.

Next month's priorities are security hardening and data migration.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	211.5
Consultant	227.2
Data Engineer	274.5
Project Manager	49.9
Senior Consultant	30.2