Monthly Status Report — PRJ-BRAVO — June 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: June 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

The period was dominated by performance tuning and the knock-on effects for the archive store. Sofia Reinholt and Imogen Blake coordinated change management with the client's interface build lead. A recurring theme this month was a certificate expiry, which affected reconciliation. A recurring theme this month was a certificate expiry, which affected change management. No further issues were recorded against the staging environment once interface build completed. Operations reported a certificate expiry; after review the parties raised a change request.

NEXT PERIOD

Effort in June 2025 concentrated on change management; the Snowflake tenant remained stable throughout. Yusuf Demir led reconciliation and reported that the archive store would be ready after cut-over planning. A recurring theme this month was a schema drift, which affected user acceptance testing. Declan Murray led cut-over planning and reported that the staging environment would be ready after interface build. Operations reported a schema drift; after review the parties reallocated effort from performance tuning. The steering committee noted duplicate records and raised a change request.

STAKEHOLDERS

The period was dominated by vendor onboarding and the knock-on effects for the dashboard suite. Duplicate records was identified in the identity provider and the team confirmed no contractual implication arises. A recurring theme this month was a schema drift, which affected security hardening. Tom Abernethy and Imogen Blake coordinated data migration with the client's reporting layer lead.

QUALITY

Effort in June 2025 concentrated on training delivery; the WMS pilot site remained stable throughout. Testing of the SAP interface surfaced a schema drift; Tom Abernethy raised a change request. Beatriz Camargo and Yusuf Demir coordinated security hardening with the client's reporting layer lead. The steering committee noted firmware incompatibility and reallocated effort from interface build. The steering committee noted intermittent timeouts and raised a change request. A recurring theme this month was a schema drift, which affected reporting layer.

ISSUES AND DECISIONS

Effort in June 2025 concentrated on interface build; the staging environment remained stable throughout. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. A certificate expiry was identified in the WMS pilot site and the team reallocated effort from environment refresh. Beatriz Camargo led defect triage and reported that the nightly batch would be ready after security hardening. No further issues were recorded against the depot handhelds once reconciliation completed. Testing of the depot handhelds surfaced a data quality finding; Ling Zhao requested a vendor fix. The steering committee noted late sign-off from operations and deferred the item to the next release.

PROGRESS

During June 2025 the team focused on device provisioning across the Snowflake tenant. Priya Natarajan led performance tuning and reported that the Snowflake tenant would be ready after user acceptance testing. Testing of the depot handhelds surfaced a schema drift; Priya Natarajan confirmed no contractual implication arises. Testing of the dashboard suite surfaced duplicate records; Arjun Mehta escalated to the steering committee. Testing of the message bus surfaced intermittent timeouts; Tom Abernethy reallocated effort from defect triage. A recurring theme this month was duplicate records, which affected reporting layer.

SCHEDULE

Effort in June 2025 concentrated on vendor onboarding; the WMS pilot site remained stable throughout. Beatriz Camargo and Imogen Blake coordinated data migration with the client's user acceptance testing lead. Operations reported duplicate records; after review the parties added two test cycles. A regression in the picking workflow was identified in the message bus and the team asked for a written position.

QUALITY

Effort in June 2025 concentrated on interface build; the WMS pilot site remained stable throughout. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Arjun Mehta accepted the risk. Testing of the WMS pilot site surfaced unplanned leave; Imogen Blake scheduled a workshop. No further issues were recorded against the Snowflake tenant once environment refresh completed. Operations reported a certificate expiry; after review the parties escalated to the steering committee.

PROGRESS

Defect triage progressed against the plan, with the message bus the main area of attention. Testing of the identity provider surfaced a licensing shortfall; Arjun Mehta confirmed no contractual implication arises. Marcus Oyelaran led defect triage and reported that the WMS pilot site would be ready after data migration. Sofia Reinholt and Ling Zhao coordinated interface build with the client's user acceptance testing lead. Ling Zhao and Noah Fitzgerald coordinated environment refresh with the client's reconciliation lead. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Declan Murray raised a change request.

QUALITY

The period was dominated by reporting layer and the knock-on effects for the nightly batch. Testing of the WMS pilot site surfaced a data quality finding; Declan Murray confirmed no contractual implication arises. Firmware incompatibility was identified in the depot handhelds and the team agreed to re-baseline the plan. Testing of the staging environment surfaced a data quality finding; Hannah Kowalczyk escalated to the steering committee. Priya Natarajan and Marcus Oyelaran coordinated environment refresh with the client's vendor onboarding lead.

NEXT PERIOD

The period was dominated by defect triage and the knock-on effects for the SAP interface. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. Duplicate records was identified in the nightly batch and the team added two test cycles. Noah Fitzgerald led device provisioning and reported that the dashboard suite would be ready after user acceptance testing. Beatriz Camargo and Arjun Mehta coordinated reconciliation with the client's vendor onboarding lead.

PROGRESS

During June 2025 the team focused on training delivery across the nightly batch. Scope creep on reporting was identified in the Snowflake tenant and the team reallocated effort from defect triage. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Ling Zhao raised a change request. Testing of the identity provider surfaced firmware incompatibility; Marcus Oyelaran closed the action. Operations reported scope creep on reporting; after review the parties scheduled a workshop.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the message bus. Operations reported duplicate records; after review the parties escalated to the steering committee. Testing of the WMS pilot site surfaced a regression in the picking workflow; Declan Murray closed the action. Marcus Oyelaran led change management and reported that the message bus would be ready after security hardening. Testing of the depot handhelds surfaced a certificate expiry; Noah Fitzgerald agreed to re-baseline the plan.

RISKS

Effort in June 2025 concentrated on interface build; the Snowflake tenant remained stable throughout. Imogen Blake and Beatriz Camargo coordinated release packaging with the client's device provisioning lead. The steering committee noted unplanned leave and asked for a written position. Beatriz Camargo and Sofia Reinholt coordinated release packaging with the client's data migration lead. Operations reported a data quality finding; after review the parties requested a vendor fix. Testing of the staging environment surfaced a regression in the picking workflow; Sofia Reinholt scheduled a workshop. A recurring theme this month was a data quality finding, which affected interface build. Hannah Kowalczyk and Hannah Kowalczyk coordinated user acceptance testing with the client's environment refresh lead.

STAKEHOLDERS

Cut-over planning progressed against the plan, with the dashboard suite the main area of attention. Yusuf Demir led change management and reported that the message bus would be ready after defect triage. Testing of the test harness surfaced unplanned leave; Priya Natarajan closed the action. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. Marcus Oyelaran and Imogen Blake coordinated defect triage with the client's reconciliation lead.

NEXT PERIOD

During June 2025 the team focused on defect triage across the WMS pilot site. No further issues were recorded against the nightly batch once change management completed. The steering committee noted a data quality finding and deferred the item to the next release. A licensing shortfall was identified in the nightly batch and the team accepted the risk. The steering committee noted a data quality finding and accepted the risk. Marcus Oyelaran and Beatriz Camargo coordinated release packaging with the client's performance tuning lead. Priya Natarajan and Tom Abernethy coordinated user acceptance testing with the client's cut-over planning lead. Operations reported late sign-off from operations; after review the parties scheduled a workshop.

STAKEHOLDERS

The period was dominated by device provisioning and the knock-on effects for the identity provider. Beatriz Camargo and Tom Abernethy coordinated training delivery with the client's defect triage lead. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Yusuf Demir and Noah Fitzgerald coordinated device provisioning with the client's data migration lead. A licensing shortfall was identified in the WMS pilot site and the team asked for a written position. No further issues were recorded against the dashboard suite once performance tuning completed.

DEPENDENCIES

Effort in June 2025 concentrated on interface build; the message bus remained stable throughout. The steering committee noted a regression in the picking workflow and agreed to re-baseline the plan. No further issues were recorded against the Snowflake tenant once reporting layer completed. Testing of the identity provider surfaced unplanned leave; Yusuf Demir deferred the item to the next release.

SCHEDULE

Effort in June 2025 concentrated on user acceptance testing; the SAP interface remained stable throughout. The steering committee noted scope creep on reporting and scheduled a workshop. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. A recurring theme this month was a data quality finding, which affected environment refresh. No further issues were recorded against the telematics gateway once release packaging completed. The steering committee noted unplanned leave and requested a vendor fix.

RISKS

The period was dominated by cut-over planning and the knock-on effects for the SAP interface. Firmware incompatibility was identified in the message bus and the team reallocated effort from device provisioning. Testing of the message bus surfaced a schema drift; Sofia Reinholt reallocated effort from performance tuning. No further issues were recorded against the message bus once device provisioning completed. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan. Sofia Reinholt and Arjun Mehta coordinated reporting layer with the client's interface build lead. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk added two test cycles.

ISSUES AND DECISIONS

The period was dominated by interface build and the knock-on effects for the WMS pilot site. Arjun Mehta and Hannah Kowalczyk coordinated defect triage with the client's user acceptance testing lead. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. No further issues were recorded against the identity provider once release packaging completed. No further issues were recorded against the dashboard suite once vendor onboarding completed. Operations reported intermittent timeouts; after review the parties closed the action. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team asked for a written position. Testing of the WMS pilot site surfaced unplanned leave; Imogen Blake escalated to the steering committee.

STAKEHOLDERS

Effort in June 2025 concentrated on interface build; the test harness remained stable throughout. A certificate expiry was identified in the dashboard suite and the team agreed to re-baseline the plan. Scope creep on reporting was identified in the identity provider and the team closed the action. Hannah Kowalczyk led cut-over planning and reported that the WMS pilot site would be ready after release packaging. No further issues were recorded against the identity provider once performance tuning completed. A data quality finding was identified in the dashboard suite and the team closed the action. The steering committee noted a data quality finding and scheduled a workshop.

RISKS

Effort in June 2025 concentrated on release packaging; the Snowflake tenant remained stable throughout. Operations reported intermittent timeouts; after review the parties added two test cycles. Ling Zhao and Declan Murray coordinated cut-over planning with the client's reconciliation lead. A recurring theme this month was intermittent timeouts, which affected device provisioning. Yusuf Demir and Marcus Oyelaran coordinated interface build with the client's training delivery lead. A recurring theme this month was a licensing shortfall, which affected security hardening. Sofia Reinholt led change management and reported that the dashboard suite would be ready after device provisioning. Sofia Reinholt led change management and reported that the dashboard suite would be ready after reconciliation.

DEPENDENCIES

During June 2025 the team focused on performance tuning across the staging environment. Testing of the message bus surfaced a schema drift; Beatriz Camargo confirmed no contractual implication arises. No further issues were recorded against the staging environment once user acceptance testing completed. Testing of the dashboard suite surfaced a licensing shortfall; Priya Natarajan closed the action. Testing of the depot handhelds surfaced a schema drift; Marcus

Oyelaran accepted the risk. Testing of the depot handhelds surfaced late sign-off from operations; Arjun Mehta accepted the risk. Testing of the staging environment surfaced a certificate expiry; Hannah Kowalczyk closed the action. Testing of the staging environment surfaced unplanned leave; Arjun Mehta closed the action.

PROGRESS

During June 2025 the team focused on vendor onboarding across the nightly batch. No further issues were recorded against the test harness once data migration completed. Priya Natarajan led data migration and reported that the staging environment would be ready after defect triage. Priya Natarajan and Arjun Mehta coordinated user acceptance testing with the client's training delivery lead. The steering committee noted firmware incompatibility and reallocated effort from reconciliation. A recurring theme this month was intermittent timeouts, which affected defect triage. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action. No further issues were recorded against the identity provider once reconciliation completed.

PROGRESS

Device provisioning progressed against the plan, with the depot handhelds the main area of attention. A licensing shortfall was identified in the nightly batch and the team raised a change request. No further issues were recorded against the message bus once interface build completed. A data quality finding was identified in the telematics gateway and the team reallocated effort from training delivery.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	222.8
Consultant	336.0
Data Engineer	189.0
Project Manager	228.0
Senior Consultant	216.0