Monthly Status Report — PRJ-CHARLIE — June 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: June 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

During June 2025 the team focused on user acceptance testing across the identity provider. A licensing shortfall was identified in the SAP interface and the team accepted the risk. A recurring theme this month was unplanned leave, which affected release packaging. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Testing of the test harness surfaced a regression in the picking workflow; Declan Murray accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected device provisioning.

RISKS

Training delivery progressed against the plan, with the depot handhelds the main area of attention. Yusuf Demir and Noah Fitzgerald coordinated performance tuning with the client's reporting layer lead. Operations reported unplanned leave; after review the parties accepted the risk. Testing of the telematics gateway surfaced a certificate expiry; Ling Zhao asked for a written position. Operations reported a data quality finding; after review the parties asked for a written position. Testing of the Snowflake tenant surfaced firmware incompatibility; Marcus Oyelaran raised a change request. Marcus Oyelaran and Arjun Mehta coordinated environment refresh with the client's training delivery lead.

RISKS

During June 2025 the team focused on reconciliation across the telematics gateway. A recurring theme this month was a schema drift, which affected environment refresh. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. Beatriz Camargo and Noah Fitzgerald coordinated cut-over planning with the client's reconciliation lead.

ISSUES AND DECISIONS

During June 2025 the team focused on user acceptance testing across the staging environment. Hannah Kowalczyk and Sofia Reinholt coordinated device provisioning with the client's security hardening lead. Marcus Oyelaran led interface build and reported that the identity provider would be ready after reconciliation. No further issues were recorded against the SAP interface once vendor onboarding completed. A recurring theme this month was a certificate expiry, which affected security hardening. Hannah Kowalczyk and Yusuf Demir coordinated interface build with the client's training delivery lead. Testing of the SAP interface surfaced duplicate records; Imogen Blake reallocated effort from change management.

PROGRESS

The period was dominated by change management and the knock-on effects for the test harness. Operations reported firmware incompatibility; after review the parties raised a change request. Operations reported a licensing shortfall; after review the parties closed the action. A recurring theme this month was intermittent timeouts, which affected cut-over planning.

RISKS

During June 2025 the team focused on change management across the Snowflake tenant. Operations reported unplanned leave; after review the parties closed the action. Testing of the archive store surfaced a certificate expiry; Beatriz Camargo asked for a written position. Priya Natarajan led cut-over planning and reported that the Snowflake tenant would be ready after user acceptance testing. Beatriz Camargo and Yusuf Demir coordinated user acceptance testing with the client's release packaging lead. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. A recurring theme this month was unplanned leave, which affected user acceptance testing.

SCHEDULE

During June 2025 the team focused on reconciliation across the message bus. A schema drift was identified in the depot handhelds and the team deferred the item to the next release. Declan Murray and Yusuf Demir coordinated reporting layer with the client's training delivery lead. Sofia Reinholt and Declan Murray coordinated cut-over planning with the client's environment refresh lead. The steering committee noted scope creep on reporting and closed the action. Testing of the identity provider surfaced a regression in the picking workflow; Yusuf Demir raised a change request.

QUALITY

Effort in June 2025 concentrated on device provisioning; the test harness remained stable throughout. Beatriz Camargo and Sofia Reinholt coordinated release packaging with the client's reconciliation lead. Yusuf Demir led defect triage and reported that the depot handhelds would be ready after data migration. Hannah Kowalczyk led training delivery and reported that the archive store would be ready after defect triage. The steering committee noted late sign-off from operations and scheduled a workshop.

DEPENDENCIES

The period was dominated by performance tuning and the knock-on effects for the nightly batch. Unplanned leave was identified in the Snowflake tenant and the team confirmed no contractual implication arises. No further issues were recorded against the message bus once security hardening completed. Sofia Reinholt led security hardening and reported that the staging environment would be ready after interface build.

SCHEDULE

Effort in June 2025 concentrated on environment refresh; the telematics gateway remained stable throughout. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Declan

Murray reallocated effort from defect triage. Operations reported duplicate records; after review the parties added two test cycles. Sofia Reinholt led vendor onboarding and reported that the WMS pilot site would be ready after defect triage. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from reporting layer. Marcus Oyelaran and Arjun Mehta coordinated cut-over planning with the client's reconciliation lead. A recurring theme this month was unplanned leave, which affected cut-over planning. The steering committee noted a certificate expiry and scheduled a workshop.

ISSUES AND DECISIONS

The period was dominated by training delivery and the knock-on effects for the archive store. Intermittent timeouts was identified in the depot handhelds and the team requested a vendor fix. A licensing shortfall was identified in the archive store and the team agreed to re-baseline the plan. Testing of the message bus surfaced scope creep on reporting; Beatriz Camargo added two test cycles.

ISSUES AND DECISIONS

Effort in June 2025 concentrated on defect triage; the message bus remained stable throughout. Testing of the archive store surfaced intermittent timeouts; Declan Murray confirmed no contractual implication arises. A regression in the picking workflow was identified in the depot handhelds and the team scheduled a workshop. The steering committee noted intermittent timeouts and raised a change request.

STAKEHOLDERS

During June 2025 the team focused on reconciliation across the archive store. Tom Abernethy led cut-over planning and reported that the staging environment would be ready after user acceptance testing. A recurring theme this month was a schema drift, which affected device provisioning. Testing of the staging environment surfaced late sign-off from operations; Yusuf Demir escalated to the steering committee. Tom Abernethy led cut-over planning and reported that the telematics gateway would be ready after reporting layer. A schema drift was identified in the staging environment and the team raised a change request.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the identity provider. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Operations reported unplanned leave; after review the parties reallocated effort from user acceptance testing. Testing of the identity provider surfaced a certificate expiry; Imogen Blake accepted the risk. Operations reported scope creep on reporting; after review the parties reallocated effort from defect triage.

PROGRESS

During June 2025 the team focused on reconciliation across the depot handhelds. A regression in the picking workflow was identified in the telematics gateway and the team agreed to re-baseline the plan. Tom Abernethy and Sofia Reinholt coordinated environment refresh with the client's device provisioning lead. Arjun Mehta led user acceptance testing and reported that the SAP

interface would be ready after environment refresh. Beatriz Camargo led data migration and reported that the Snowflake tenant would be ready after vendor onboarding. Ling Zhao led interface build and reported that the WMS pilot site would be ready after reporting layer.

SCHEDULE

Effort in June 2025 concentrated on change management; the SAP interface remained stable throughout. A data quality finding was identified in the dashboard suite and the team requested a vendor fix. Ling Zhao and Marcus Oyelaran coordinated performance tuning with the client's device provisioning lead. Yusuf Demir led training delivery and reported that the SAP interface would be ready after defect triage. A recurring theme this month was scope creep on reporting, which affected change management.

ISSUES AND DECISIONS

During June 2025 the team focused on training delivery across the message bus. Operations reported a certificate expiry; after review the parties accepted the risk. No further issues were recorded against the telematics gateway once vendor onboarding completed. No further issues were recorded against the archive store once data migration completed. Operations reported a certificate expiry; after review the parties raised a change request. Priya Natarajan and Declan Murray coordinated reconciliation with the client's security hardening lead.

STAKEHOLDERS

Environment refresh progressed against the plan, with the nightly batch the main area of attention. Marcus Oyelaran led device provisioning and reported that the depot handhelds would be ready after data migration. Testing of the staging environment surfaced firmware incompatibility; Hannah Kowalczyk raised a change request. Testing of the SAP interface surfaced a licensing shortfall; Declan Murray raised a change request. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. Operations reported unplanned leave; after review the parties raised a change request. Tom Abernethy and Hannah Kowalczyk coordinated reporting layer with the client's change management lead. Operations reported a data quality finding; after review the parties scheduled a workshop.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the Snowflake tenant the main area of attention. Declan Murray led training delivery and reported that the message bus would be ready after user acceptance testing. No further issues were recorded against the nightly batch once defect triage completed. Marcus Oyelaran led security hardening and reported that the depot handhelds would be ready after device provisioning. No further issues were recorded against the identity provider once data migration completed. The steering committee noted unplanned leave and escalated to the steering committee. A recurring theme this month was scope creep on reporting, which affected interface build. Marcus Oyelaran and Marcus Oyelaran coordinated performance tuning with the client's environment refresh lead.

NEXT PERIOD

Effort in June 2025 concentrated on environment refresh; the archive store remained stable throughout. Operations reported duplicate records; after review the parties escalated to the steering committee. No further issues were recorded against the staging environment once environment refresh completed. A recurring theme this month was a data quality finding, which affected reconciliation. A recurring theme this month was a licensing shortfall, which affected vendor onboarding.

DEPENDENCIES

During June 2025 the team focused on data migration across the WMS pilot site. Testing of the depot handhelds surfaced intermittent timeouts; Beatriz Camargo closed the action. Testing of the telematics gateway surfaced unplanned leave; Beatriz Camargo reallocated effort from user acceptance testing. No further issues were recorded against the nightly batch once defect triage completed. A certificate expiry was identified in the SAP interface and the team added two test cycles. A recurring theme this month was a data quality finding, which affected training delivery. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises.

DEPENDENCIES

The period was dominated by user acceptance testing and the knock-on effects for the Snowflake tenant. The steering committee noted late sign-off from operations and asked for a written position. Testing of the dashboard suite surfaced a data quality finding; Beatriz Camargo raised a change request. A recurring theme this month was duplicate records, which affected interface build. A recurring theme this month was unplanned leave, which affected interface build. A recurring theme this month was intermittent timeouts, which affected release packaging. Declan Murray and Tom Abernethy coordinated performance tuning with the client's device provisioning lead. Duplicate records was identified in the dashboard suite and the team asked for a written position.

SCHEDULE

The period was dominated by interface build and the knock-on effects for the dashboard suite. Tom Abernethy and Priya Natarajan coordinated security hardening with the client's reporting layer lead. The steering committee noted firmware incompatibility and requested a vendor fix. No further issues were recorded against the Snowflake tenant once performance tuning completed. Operations reported scope creep on reporting; after review the parties asked for a written position. A regression in the picking workflow was identified in the WMS pilot site and the team reallocated effort from interface build. Tom Abernethy and Hannah Kowalczyk coordinated user acceptance testing with the client's data migration lead.

SCHEDULE

During June 2025 the team focused on environment refresh across the dashboard suite. No further issues were recorded against the WMS pilot site once reporting layer completed. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from reporting layer. The steering committee noted duplicate records and closed the action. A recurring theme this month was a regression in the picking workflow, which affected interface build.

QUALITY

Effort in June 2025 concentrated on environment refresh; the staging environment remained stable throughout. No further issues were recorded against the identity provider once release packaging completed. A recurring theme this month was firmware incompatibility, which affected reconciliation. Testing of the staging environment surfaced a certificate expiry; Yusuf Demir added two test cycles. Priya Natarajan and Hannah Kowalczyk coordinated vendor onboarding with the client's reconciliation lead. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Beatriz Camargo asked for a written position. Imogen Blake and Noah Fitzgerald coordinated training delivery with the client's security hardening lead.

ISSUES AND DECISIONS

Effort in June 2025 concentrated on reconciliation; the Snowflake tenant remained stable throughout. Testing of the archive store surfaced a schema drift; Sofia Reinholt requested a vendor fix. A recurring theme this month was a certificate expiry, which affected user acceptance testing. No further issues were recorded against the SAP interface once vendor onboarding completed. The steering committee noted duplicate records and scheduled a workshop. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises.

QUALITY

Effort in June 2025 concentrated on user acceptance testing; the nightly batch remained stable throughout. A recurring theme this month was duplicate records, which affected change management. Tom Abernethy led defect triage and reported that the identity provider would be ready after device provisioning. Testing of the test harness surfaced firmware incompatibility; Sofia Reinholt agreed to re-baseline the plan. No further issues were recorded against the message bus once interface build completed. No further issues were recorded against the archive store once data migration completed.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	153.0
Consultant	128.6
Data Engineer	69.8
Project Manager	140.1
Senior Consultant	99.0