Monthly Status Report — PRJ-ALPHA — July 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: July 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

User acceptance testing progressed against the plan, with the archive store the main area of attention. Imogen Blake and Priya Natarajan coordinated environment refresh with the client's data migration lead. Declan Murray led training delivery and reported that the identity provider would be ready after defect triage. Testing of the SAP interface surfaced unplanned leave; Imogen Blake agreed to re-baseline the plan. The steering committee noted unplanned leave and agreed to re-baseline the plan.

QUALITY

Defect triage progressed against the plan, with the WMS pilot site the main area of attention. Testing of the depot handhelds surfaced duplicate records; Ling Zhao requested a vendor fix. A schema drift was identified in the message bus and the team requested a vendor fix. The steering committee noted a data quality finding and raised a change request. Scope creep on reporting was identified in the dashboard suite and the team raised a change request.

DEPENDENCIES

During July 2025 the team focused on cut-over planning across the nightly batch. Tom Abernethy and Declan Murray coordinated defect triage with the client's reporting layer lead. Testing of the WMS pilot site surfaced firmware incompatibility; Sofia Reinholt closed the action. Late sign-off from operations was identified in the test harness and the team scheduled a workshop. Beatriz Camargo and Noah Fitzgerald coordinated environment refresh with the client's performance tuning lead. A recurring theme this month was a certificate expiry, which affected release packaging. The steering committee noted a schema drift and deferred the item to the next release. Operations reported a schema drift; after review the parties reallocated effort from performance tuning.

RISKS

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. The steering committee noted duplicate records and asked for a written position. No further issues were recorded against the identity provider once change management completed. Unplanned leave was identified in the WMS pilot site and the team deferred the item to the next release. Testing of the identity provider surfaced unplanned leave; Ling Zhao confirmed no contractual implication arises.

STAKEHOLDERS

Reporting layer progressed against the plan, with the nightly batch the main area of attention. Testing of the SAP interface surfaced a data quality finding; Noah Fitzgerald accepted the risk. A recurring theme this month was duplicate records, which affected release packaging. The steering committee noted scope creep on reporting and closed the action.

SCHEDULE

Effort in July 2025 concentrated on cut-over planning; the identity provider remained stable throughout. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. Testing of the Snowflake tenant surfaced duplicate records; Yusuf Demir reallocated effort from interface build. Marcus Oyelaran and Arjun Mehta coordinated performance tuning with the client's training delivery lead. A recurring theme this month was a certificate expiry, which affected data migration. Testing of the message bus surfaced late sign-off from operations; Marcus Oyelaran reallocated effort from training delivery. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. No further issues were recorded against the nightly batch once user acceptance testing completed.

QUALITY

During July 2025 the team focused on security hardening across the test harness. Intermittent timeouts was identified in the nightly batch and the team asked for a written position. Arjun Mehta and Hannah Kowalczyk coordinated cut-over planning with the client's change management lead. Noah Fitzgerald led vendor onboarding and reported that the staging environment would be ready after defect triage. No further issues were recorded against the SAP interface once interface build completed. Testing of the identity provider surfaced a schema drift; Priya Natarajan confirmed no contractual implication arises. Priya Natarajan led release packaging and reported that the depot handhelds would be ready after reconciliation.

ISSUES AND DECISIONS

During July 2025 the team focused on change management across the WMS pilot site. Operations reported a licensing shortfall; after review the parties added two test cycles. The steering committee noted a certificate expiry and accepted the risk. Tom Abernethy led data migration and reported that the identity provider would be ready after defect triage. Testing of the archive store surfaced duplicate records; Hannah Kowalczyk accepted the risk. Priya Natarajan and Marcus Oyelaran coordinated security hardening with the client's interface build lead.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. Testing of the Snowflake tenant surfaced scope creep on reporting; Priya Natarajan asked for a written position. Testing of the nightly batch surfaced intermittent timeouts; Imogen Blake confirmed no contractual implication arises. No further issues were recorded against the identity provider once reporting layer completed. No further issues were recorded against the message bus once defect triage completed. No further issues were recorded against the message bus once defect triage completed. A recurring theme this month was scope creep on reporting, which affected reporting layer.

NEXT PERIOD

Effort in July 2025 concentrated on interface build; the WMS pilot site remained stable throughout. No further issues were recorded against the telematics gateway once reporting layer completed. Noah Fitzgerald and Arjun Mehta coordinated reporting layer with the client's security hardening lead. Sofia Reinholt and Tom Abernethy coordinated performance tuning with the client's reconciliation lead. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Beatriz Camargo led release packaging and reported that the test harness would be ready after change management. No further issues were recorded against the archive store once interface build completed. The steering committee noted a licensing shortfall and raised a change request.

PROGRESS

During July 2025 the team focused on reporting layer across the identity provider. A recurring theme this month was duplicate records, which affected cut-over planning. Ling Zhao led defect triage and reported that the nightly batch would be ready after performance tuning. A recurring theme this month was a regression in the picking workflow, which affected release packaging. Testing of the test harness surfaced late sign-off from operations; Arjun Mehta accepted the risk. Duplicate records was identified in the telematics gateway and the team accepted the risk.

QUALITY

Effort in July 2025 concentrated on vendor onboarding; the Snowflake tenant remained stable throughout. Priya Natarajan led environment refresh and reported that the depot handhelds would be ready after training delivery. Testing of the Snowflake tenant surfaced a certificate expiry; Noah Fitzgerald escalated to the steering committee. Testing of the depot handhelds surfaced firmware incompatibility; Tom Abernethy reallocated effort from user acceptance testing. Scope creep on reporting was identified in the SAP interface and the team deferred the item to the next release.

QUALITY

Effort in July 2025 concentrated on environment refresh; the dashboard suite remained stable throughout. A regression in the picking workflow was identified in the telematics gateway and the team deferred the item to the next release. Testing of the nightly batch surfaced a regression in the picking workflow; Sofia Reinholt closed the action. No further issues were recorded against the message bus once user acceptance testing completed. Testing of the staging environment surfaced a data quality finding; Hannah Kowalczyk added two test cycles.

DEPENDENCIES

User acceptance testing progressed against the plan, with the telematics gateway the main area of attention. Operations reported a certificate expiry; after review the parties closed the action. No further issues were recorded against the telematics gateway once interface build completed. No further issues were recorded against the test harness once reconciliation completed. The steering committee noted scope creep on reporting and scheduled a workshop.

SCHEDULE

The period was dominated by security hardening and the knock-on effects for the message bus. Operations reported a schema drift; after review the parties added two test cycles. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan.

PROGRESS

Change management progressed against the plan, with the dashboard suite the main area of attention. Testing of the telematics gateway surfaced a data quality finding; Sofia Reinholt asked for a written position. Tom Abernethy led device provisioning and reported that the SAP interface would be ready after release packaging. Noah Fitzgerald led security hardening and reported that the telematics gateway would be ready after reporting layer.

STAKEHOLDERS

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. A data quality finding was identified in the depot handhelds and the team deferred the item to the next release. Declan Murray and Yusuf Demir coordinated cut-over planning with the client's reporting layer lead. Operations reported a data quality finding; after review the parties scheduled a workshop. Testing of the identity provider surfaced late sign-off from operations; Declan Murray confirmed no contractual implication arises. A recurring theme this month was unplanned leave, which affected data migration. A recurring theme this month was ambiguity in the acceptance criteria, which affected environment refresh. Tom Abernethy and Beatriz Camargo coordinated vendor onboarding with the client's performance tuning lead.

DEPENDENCIES

Effort in July 2025 concentrated on device provisioning; the dashboard suite remained stable throughout. Operations reported scope creep on reporting; after review the parties added two test cycles. Declan Murray led data migration and reported that the nightly batch would be ready after cut-over planning. Operations reported scope creep on reporting; after review the parties closed the action. No further issues were recorded against the depot handhelds once change management completed. No further issues were recorded against the identity provider once reconciliation completed. Operations reported a licensing shortfall; after review the parties closed the action. Imogen Blake led cut-over planning and reported that the archive store would be ready after security hardening.

SCHEDULE

The period was dominated by data migration and the knock-on effects for the test harness. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. A recurring theme this month was a regression in the picking workflow, which affected reconciliation. Testing of the identity provider surfaced scope creep on reporting; Noah Fitzgerald requested a vendor fix. A recurring theme this month was a data quality finding, which affected interface build. Yusuf Demir led performance tuning and reported that the identity provider would be ready after interface build.

SCHEDULE

The period was dominated by performance tuning and the knock-on effects for the staging environment. Tom Abernethy and Priya Natarajan coordinated cut-over planning with the client's performance tuning lead. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Yusuf Demir led reconciliation and reported that the depot handhelds would be ready after device provisioning. Operations reported a data quality finding; after review the parties deferred the item to the next release. Testing of the telematics gateway surfaced firmware incompatibility; Declan Murray added two test cycles. A recurring theme this month was a certificate expiry, which affected security hardening. Noah Fitzgerald led device provisioning and reported that the SAP interface would be ready after interface build.

NEXT PERIOD

During July 2025 the team focused on reporting layer across the staging environment. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. The steering committee noted intermittent timeouts and requested a vendor fix. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the message bus and the team requested a vendor fix. No further issues were recorded against the message bus once security hardening completed. Late sign-off from operations was identified in the archive store and the team requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected data migration.

RISKS

Effort in July 2025 concentrated on device provisioning; the dashboard suite remained stable throughout. Testing of the message bus surfaced firmware incompatibility; Declan Murray closed the action. A recurring theme this month was unplanned leave, which affected user acceptance testing. Sofia Reinholt led change management and reported that the staging environment would be ready after interface build. Arjun Mehta led vendor onboarding and reported that the telematics gateway would be ready after defect triage. Testing of the Snowflake tenant surfaced a data quality finding; Declan Murray deferred the item to the next release. Tom Abernethy led user acceptance testing and reported that the dashboard suite would be ready after interface build.

STAKEHOLDERS

Device provisioning progressed against the plan, with the nightly batch the main area of attention. No further issues were recorded against the staging environment once environment refresh completed. The steering committee noted duplicate records and requested a vendor fix. A licensing shortfall was identified in the nightly batch and the team requested a vendor fix. Operations reported firmware incompatibility; after review the parties accepted the risk.

STAKEHOLDERS

During July 2025 the team focused on vendor onboarding across the test harness. No further issues were recorded against the staging environment once training delivery completed. Operations reported a schema drift; after review the parties raised a change request. A recurring theme this month was a schema drift, which affected environment refresh.

DEPENDENCIES

During July 2025 the team focused on training delivery across the telematics gateway. Testing of the test harness surfaced unplanned leave; Arjun Mehta scheduled a workshop. No further issues were recorded against the WMS pilot site once vendor onboarding completed. No further issues were recorded against the identity provider once device provisioning completed. The steering committee noted intermittent timeouts and accepted the risk. No further issues were recorded against the identity provider once user acceptance testing completed.

STAKEHOLDERS

The period was dominated by security hardening and the knock-on effects for the archive store. Testing of the depot handhelds surfaced late sign-off from operations; Noah Fitzgerald escalated to the steering committee. Unplanned leave was identified in the archive store and the team escalated to the steering committee. No further issues were recorded against the WMS pilot site once cut-over planning completed. Testing of the telematics gateway surfaced intermittent timeouts; Arjun Mehta requested a vendor fix. A recurring theme this month was a schema drift, which affected cut-over planning. Testing of the archive store surfaced unplanned leave; Noah Fitzgerald escalated to the steering committee.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the dashboard suite. The steering committee noted a licensing shortfall and closed the action. Testing of the nightly batch surfaced firmware incompatibility; Sofia Reinholt accepted the risk. Yusuf Demir led release packaging and reported that the staging environment would be ready after performance tuning.

Next month's priorities are performance tuning and device provisioning.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	320.2
Consultant	166.5
Data Engineer	362.2
Project Manager	152.2
Senior Consultant	82.5