Monthly Status Report — PRJ-CHARLIE — July 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: July 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

During July 2025 the team focused on cut-over planning across the telematics gateway. The steering committee noted a schema drift and added two test cycles. No further issues were recorded against the archive store once environment refresh completed. Imogen Blake and Imogen Blake coordinated reconciliation with the client's environment refresh lead.

STAKEHOLDERS

Effort in July 2025 concentrated on defect triage; the WMS pilot site remained stable throughout. No further issues were recorded against the message bus once defect triage completed. Operations reported a certificate expiry; after review the parties reallocated effort from change management. No further issues were recorded against the message bus once training delivery completed. The steering committee noted ambiguity in the acceptance criteria and closed the action. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. A data quality finding was identified in the archive store and the team added two test cycles.

NEXT PERIOD

Effort in July 2025 concentrated on reconciliation; the archive store remained stable throughout. Testing of the identity provider surfaced a licensing shortfall; Yusuf Demir deferred the item to the next release. The steering committee noted a regression in the picking workflow and escalated to the steering committee. A data quality finding was identified in the archive store and the team asked for a written position. Marcus Oyelaran led data migration and reported that the archive store would be ready after training delivery. No further issues were recorded against the depot handhelds once release packaging completed.

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the dashboard suite the main area of attention. Arjun Mehta led data migration and reported that the message bus would be ready after change management. Ling Zhao and Yusuf Demir coordinated release packaging with the client's data migration lead. Scope creep on reporting was identified in the identity provider and the team requested a vendor fix.

QUALITY

User acceptance testing progressed against the plan, with the dashboard suite the main area of attention. Operations reported duplicate records; after review the parties raised a change request. No further issues were recorded against the archive store once interface build completed. Tom Abernethy led cut-over planning and reported that the staging environment would be ready after performance tuning.

ISSUES AND DECISIONS

During July 2025 the team focused on security hardening across the SAP interface. The steering committee noted a licensing shortfall and escalated to the steering committee. Firmware incompatibility was identified in the nightly batch and the team closed the action. Testing of the SAP interface surfaced duplicate records; Tom Abernethy agreed to re-baseline the plan. The steering committee noted late sign-off from operations and reallocated effort from performance tuning. No further issues were recorded against the SAP interface once data migration completed. No further issues were recorded against the SAP interface once environment refresh completed.

QUALITY

Effort in July 2025 concentrated on security hardening; the message bus remained stable throughout. Intermittent timeouts was identified in the identity provider and the team asked for a written position. A licensing shortfall was identified in the archive store and the team raised a change request. Testing of the Snowflake tenant surfaced a schema drift; Arjun Mehta agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once reconciliation completed. Priya Natarajan and Tom Abernethy coordinated defect triage with the client's user acceptance testing lead. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk.

STAKEHOLDERS

Effort in July 2025 concentrated on reconciliation; the WMS pilot site remained stable throughout. Testing of the SAP interface surfaced a schema drift; Arjun Mehta deferred the item to the next release. Testing of the WMS pilot site surfaced a data quality finding; Priya Natarajan asked for a written position. Operations reported scope creep on reporting; after review the parties raised a change request. Testing of the dashboard suite surfaced a licensing shortfall; Marcus Oyelaran closed the action.

ISSUES AND DECISIONS

During July 2025 the team focused on data migration across the WMS pilot site. A recurring theme this month was intermittent timeouts, which affected environment refresh. Duplicate records was identified in the test harness and the team asked for a written position. Operations reported a data quality finding; after review the parties added two test cycles. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Testing of the SAP interface surfaced firmware incompatibility; Marcus Oyelaran closed the action.

DEPENDENCIES

Effort in July 2025 concentrated on performance tuning; the archive store remained stable throughout. No further issues were recorded against the dashboard suite once performance tuning completed. The steering committee noted unplanned leave and deferred the item to the next release. Duplicate records was identified in the identity provider and the team requested a vendor fix. A schema drift was identified in the SAP interface and the team added two test cycles.

STAKEHOLDERS

Training delivery progressed against the plan, with the nightly batch the main area of attention. Imogen Blake and Sofia Reinholt coordinated reporting layer with the client's defect triage lead. Testing of the telematics gateway surfaced intermittent timeouts; Beatriz Camargo deferred the item to the next release. Testing of the Snowflake tenant surfaced unplanned leave; Arjun Mehta deferred the item to the next release.

DEPENDENCIES

Device provisioning progressed against the plan, with the Snowflake tenant the main area of attention. Scope creep on reporting was identified in the nightly batch and the team closed the action. Sofia Reinholt led performance tuning and reported that the identity provider would be ready after defect triage. Priya Natarajan led user acceptance testing and reported that the depot handhelds would be ready after environment refresh. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning. The steering committee noted firmware incompatibility and raised a change request.

NEXT PERIOD

During July 2025 the team focused on defect triage across the nightly batch. Operations reported intermittent timeouts; after review the parties reallocated effort from security hardening. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises.

ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the Snowflake tenant the main area of attention. Beatriz Camargo and Marcus Oyelaran coordinated security hardening with the client's environment refresh lead. Operations reported duplicate records; after review the parties reallocated effort from defect triage. Priya Natarajan and Arjun Mehta coordinated reporting layer with the client's reconciliation lead. Testing of the staging environment surfaced a certificate expiry; Sofia Reinholt confirmed no contractual implication arises. Ling Zhao led release packaging and reported that the archive store would be ready after data migration. A recurring theme this month was a licensing shortfall, which affected security hardening.

SCHEDULE

During July 2025 the team focused on training delivery across the identity provider. The steering committee noted a regression in the picking workflow and requested a vendor fix. No further issues were recorded against the depot handhelds once device provisioning completed. Marcus Oyelaran led defect triage and reported that the identity provider would be ready after release packaging.

Testing of the WMS pilot site surfaced a schema drift; Arjun Mehta accepted the risk. Firmware incompatibility was identified in the SAP interface and the team raised a change request.

NEXT PERIOD

Effort in July 2025 concentrated on defect triage; the Snowflake tenant remained stable throughout. Operations reported late sign-off from operations; after review the parties escalated to the steering committee. A recurring theme this month was a licensing shortfall, which affected reconciliation. Duplicate records was identified in the telematics gateway and the team closed the action.

STAKEHOLDERS

Device provisioning progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Declan Murray and Marcus Oyelaran coordinated device provisioning with the client's user acceptance testing lead. The steering committee noted a data quality finding and reallocated effort from change management. Testing of the depot handhelds surfaced a data quality finding; Yusuf Demir reallocated effort from security hardening. A certificate expiry was identified in the staging environment and the team raised a change request. Duplicate records was identified in the telematics gateway and the team accepted the risk. A recurring theme this month was a licensing shortfall, which affected security hardening.

SCHEDULE

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. Operations reported a licensing shortfall; after review the parties asked for a written position. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Priya Natarajan led release packaging and reported that the archive store would be ready after reporting layer. A recurring theme this month was duplicate records, which affected change management. Operations reported a licensing shortfall; after review the parties raised a change request. No further issues were recorded against the SAP interface once training delivery completed.

QUALITY

During July 2025 the team focused on reporting layer across the staging environment. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties asked for a written position. Beatriz Camargo led change management and reported that the SAP interface would be ready after defect triage.

ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the dashboard suite the main area of attention. A recurring theme this month was duplicate records, which affected data migration. Operations reported a regression in the picking workflow; after review the parties reallocated effort from device provisioning. Testing of the nightly batch surfaced a data quality finding; Arjun Mehta asked for a written position.

ISSUES AND DECISIONS

Effort in July 2025 concentrated on device provisioning; the staging environment remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Hannah Kowalczyk led device provisioning and reported that the nightly batch would be ready after defect triage. Testing of the staging environment surfaced a data quality finding; Marcus Oyelaran closed the action. Priya Natarajan and Sofia Reinholt coordinated change management with the client's reconciliation lead. Arjun Mehta led environment refresh and reported that the staging environment would be ready after user acceptance testing. A recurring theme this month was late sign-off from operations, which affected defect triage. Operations reported a licensing shortfall; after review the parties escalated to the steering committee.

NEXT PERIOD

Effort in July 2025 concentrated on cut-over planning; the archive store remained stable throughout. The steering committee noted late sign-off from operations and asked for a written position. Testing of the test harness surfaced unplanned leave; Priya Natarajan asked for a written position. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. No further issues were recorded against the staging environment once vendor onboarding completed. Operations reported a certificate expiry; after review the parties accepted the risk. The steering committee noted scope creep on reporting and scheduled a workshop. Unplanned leave was identified in the nightly batch and the team added two test cycles.

RISKS

Cut-over planning progressed against the plan, with the test harness the main area of attention. No further issues were recorded against the message bus once user acceptance testing completed. Testing of the Snowflake tenant surfaced unplanned leave; Noah Fitzgerald requested a vendor fix. A recurring theme this month was duplicate records, which affected reporting layer. Noah Fitzgerald led reporting layer and reported that the identity provider would be ready after training delivery. Sofia Reinholt and Yusuf Demir coordinated performance tuning with the client's release packaging lead. Testing of the archive store surfaced scope creep on reporting; Ling Zhao accepted the risk.

SCHEDULE

Effort in July 2025 concentrated on data migration; the test harness remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Testing of the test harness surfaced a certificate expiry; Noah Fitzgerald deferred the item to the next release. Marcus Oyelaran and Noah Fitzgerald coordinated performance tuning with the client's defect triage lead. No further issues were recorded against the depot handhelds once device provisioning completed.

STAKEHOLDERS

Interface build progressed against the plan, with the message bus the main area of attention. A regression in the picking workflow was identified in the telematics gateway and the team added two test cycles. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Yusuf Demir asked for a written position. Operations reported a data quality finding; after review the parties deferred the item to the next release. Sofia Reinholt led change management and reported that the staging environment would be ready after user acceptance testing.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the test harness. Testing of the message bus surfaced duplicate records; Priya Natarajan asked for a written position. Testing of the telematics gateway surfaced a data quality finding; Sofia Reinholt requested a vendor fix. Testing of the staging environment surfaced a data quality finding; Sofia Reinholt added two test cycles. Firmware incompatibility was identified in the message bus and the team agreed to re-baseline the plan. Duplicate records was identified in the identity provider and the team accepted the risk. No further issues were recorded against the telematics gateway once training delivery completed.

QUALITY

Reconciliation progressed against the plan, with the SAP interface the main area of attention. Operations reported a regression in the picking workflow; after review the parties reallocated effort from vendor onboarding. The steering committee noted a licensing shortfall and deferred the item to the next release. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team agreed to re-baseline the plan.

PROGRESS

Release packaging progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted a schema drift and added two test cycles. No further issues were recorded against the dashboard suite once training delivery completed. Noah Fitzgerald led training delivery and reported that the SAP interface would be ready after user acceptance testing. Priya Natarajan led release packaging and reported that the identity provider would be ready after device provisioning.

QUALITY

During July 2025 the team focused on data migration across the WMS pilot site. Sofia Reinholt and Marcus Oyelaran coordinated security hardening with the client's reconciliation lead. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Ling Zhao scheduled a workshop. Testing of the identity provider surfaced a regression in the picking workflow; Ling Zhao deferred the item to the next release. The steering committee noted firmware incompatibility and added two test cycles.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	209.0
Consultant	136.5
Data Engineer	131.2
Project Manager	126.5

Role	Indicative hours (timesheets)
Senior Consultant	137.5