Monthly Status Report — PRJ-ALPHA — August 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: August 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the nightly batch. Operations reported a licensing shortfall; after review the parties accepted the risk. Testing of the test harness surfaced unplanned leave; Tom Abernethy confirmed no contractual implication arises. Testing of the staging environment surfaced firmware incompatibility; Arjun Mehta accepted the risk. The steering committee noted firmware incompatibility and escalated to the steering committee. A recurring theme this month was a certificate expiry, which affected reconciliation. The steering committee noted a schema drift and accepted the risk. A data quality finding was identified in the archive store and the team asked for a written position.

ISSUES AND DECISIONS

The period was dominated by training delivery and the knock-on effects for the SAP interface. The steering committee noted a schema drift and reallocated effort from device provisioning. Tom Abernethy and Sofia Reinholt coordinated release packaging with the client's vendor onboarding lead. No further issues were recorded against the SAP interface once reporting layer completed.

NEXT PERIOD

Effort in August 2025 concentrated on user acceptance testing; the depot handhelds remained stable throughout. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Yusuf Demir escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected data migration. No further issues were recorded against the test harness once data migration completed. A certificate expiry was identified in the message bus and the team accepted the risk. The steering committee noted ambiguity in the acceptance criteria and asked for a written position.

SCHEDULE

Effort in August 2025 concentrated on reconciliation; the identity provider remained stable throughout. Ling Zhao and Priya Natarajan coordinated interface build with the client's user acceptance testing lead. A licensing shortfall was identified in the identity provider and the team scheduled a workshop. Operations reported a schema drift; after review the parties asked for a written position. A certificate expiry was identified in the telematics gateway and the team requested a vendor fix. Testing of the identity provider surfaced late sign-off from operations; Yusuf Demir raised a change request. Arjun Mehta and Declan Murray coordinated performance tuning with the

client's training delivery lead.

NEXT PERIOD

The period was dominated by release packaging and the knock-on effects for the message bus. No further issues were recorded against the telematics gateway once security hardening completed. No further issues were recorded against the telematics gateway once security hardening completed. A recurring theme this month was unplanned leave, which affected training delivery. Operations reported unplanned leave; after review the parties scheduled a workshop. A schema drift was identified in the telematics gateway and the team escalated to the steering committee.

QUALITY

Effort in August 2025 concentrated on environment refresh; the depot handhelds remained stable throughout. No further issues were recorded against the dashboard suite once interface build completed. The steering committee noted a schema drift and scheduled a workshop. Operations reported a certificate expiry; after review the parties reallocated effort from performance tuning. Intermittent timeouts was identified in the test harness and the team requested a vendor fix. Arjun Mehta led reconciliation and reported that the Snowflake tenant would be ready after data migration.

RISKS

The period was dominated by data migration and the knock-on effects for the archive store. Imogen Blake led device provisioning and reported that the dashboard suite would be ready after reconciliation. Priya Natarajan led interface build and reported that the telematics gateway would be ready after training delivery. Testing of the message bus surfaced intermittent timeouts; Beatriz Camargo reallocated effort from defect triage. Testing of the identity provider surfaced unplanned leave; Beatriz Camargo deferred the item to the next release.

QUALITY

Change management progressed against the plan, with the nightly batch the main area of attention. A licensing shortfall was identified in the WMS pilot site and the team requested a vendor fix. Priya Natarajan and Hannah Kowalczyk coordinated interface build with the client's defect triage lead. Operations reported late sign-off from operations; after review the parties requested a vendor fix. The steering committee noted a regression in the picking workflow and deferred the item to the next release.

SCHEDULE

The period was dominated by user acceptance testing and the knock-on effects for the depot handhelds. Ling Zhao led device provisioning and reported that the SAP interface would be ready after data migration. The steering committee noted a schema drift and added two test cycles. Operations reported duplicate records; after review the parties closed the action. Testing of the test harness surfaced duplicate records; Tom Abernethy requested a vendor fix.

NEXT PERIOD

The period was dominated by release packaging and the knock-on effects for the nightly batch. A certificate expiry was identified in the WMS pilot site and the team reallocated effort from performance tuning. Operations reported unplanned leave; after review the parties requested a vendor fix. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. Operations reported a regression in the picking workflow; after review the parties asked for a written position. Marcus Oyelaran led reporting layer and reported that the identity provider would be ready after release packaging.

SCHEDULE

During August 2025 the team focused on change management across the dashboard suite. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. No further issues were recorded against the Snowflake tenant once user acceptance testing completed. Arjun Mehta led change management and reported that the Snowflake tenant would be ready after training delivery. A recurring theme this month was late sign-off from operations, which affected security hardening. Operations reported a regression in the picking workflow; after review the parties accepted the risk. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Noah Fitzgerald requested a vendor fix.

QUALITY

Environment refresh progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was a schema drift, which affected reconciliation. Arjun Mehta led training delivery and reported that the test harness would be ready after device provisioning. A certificate expiry was identified in the depot handhelds and the team reallocated effort from release packaging. Marcus Oyelaran led performance tuning and reported that the depot handhelds would be ready after training delivery.

QUALITY

During August 2025 the team focused on device provisioning across the identity provider. Testing of the test harness surfaced scope creep on reporting; Hannah Kowalczyk confirmed no contractual implication arises. Noah Fitzgerald and Priya Natarajan coordinated reporting layer with the client's change management lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. No further issues were recorded against the WMS pilot site once change management completed. A recurring theme this month was a licensing shortfall, which affected training delivery. Beatriz Camargo and Arjun Mehta coordinated cut-over planning with the client's environment refresh lead. Testing of the test harness surfaced a data quality finding; Noah Fitzgerald confirmed no contractual implication arises.

QUALITY

Cut-over planning progressed against the plan, with the message bus the main area of attention. Beatriz Camargo and Noah Fitzgerald coordinated cut-over planning with the client's user acceptance testing lead. Testing of the message bus surfaced a schema drift; Priya Natarajan escalated to the steering committee. Duplicate records was identified in the Snowflake tenant and the team escalated to the steering committee. No further issues were recorded against the archive store once reporting layer completed. A schema drift was identified in the identity provider and the team closed the action.

RISKS

Defect triage progressed against the plan, with the SAP interface the main area of attention. Marcus Oyelaran and Sofia Reinholt coordinated release packaging with the client's defect triage lead. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Intermittent timeouts was identified in the WMS pilot site and the team added two test cycles. No further issues were recorded against the archive store once performance tuning completed. Testing of the SAP interface surfaced intermittent timeouts; Imogen Blake agreed to re-baseline the plan.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the archive store the main area of attention. Operations reported firmware incompatibility; after review the parties closed the action. A recurring theme this month was a regression in the picking workflow, which affected device provisioning. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. Yusuf Demir and Priya Natarajan coordinated reporting layer with the client's change management lead. Testing of the depot handhelds surfaced a certificate expiry; Beatriz Camargo deferred the item to the next release.

STAKEHOLDERS

The period was dominated by reporting layer and the knock-on effects for the identity provider. Beatriz Camargo led performance tuning and reported that the depot handhelds would be ready after environment refresh. Operations reported a regression in the picking workflow; after review the parties accepted the risk. The steering committee noted scope creep on reporting and deferred the item to the next release.

DEPENDENCIES

Effort in August 2025 concentrated on cut-over planning; the archive store remained stable throughout. Beatriz Camargo led device provisioning and reported that the test harness would be ready after interface build. Beatriz Camargo led cut-over planning and reported that the WMS pilot site would be ready after environment refresh. Testing of the depot handhelds surfaced duplicate records; Priya Natarajan raised a change request. A schema drift was identified in the staging environment and the team accepted the risk.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. Operations reported unplanned leave; after review the parties deferred the item to the next release. Yusuf Demir led interface build and reported that the identity provider would be ready after reconciliation. A recurring theme this month was intermittent timeouts, which affected release packaging.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the staging environment. Testing of the WMS pilot site surfaced intermittent timeouts; Hannah Kowalczyk confirmed no contractual implication arises. Ling Zhao led defect triage and reported that the identity provider would be ready after cut-over planning. Operations reported intermittent timeouts; after review the parties closed the action. Sofia Reinholt led user acceptance testing and reported that the SAP interface would be ready after defect triage. No further issues were recorded against the depot handhelds once training delivery completed. Imogen Blake and Hannah Kowalczyk coordinated cut-over planning with the client's interface build lead. Operations reported a certificate expiry; after review the parties requested a vendor fix.

PROGRESS

During August 2025 the team focused on security hardening across the nightly batch. A recurring theme this month was unplanned leave, which affected change management. Priya Natarajan led reporting layer and reported that the identity provider would be ready after cut-over planning. Yusuf Demir and Marcus Oyelaran coordinated security hardening with the client's data migration lead. The steering committee noted late sign-off from operations and scheduled a workshop. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release.

QUALITY

The period was dominated by release packaging and the knock-on effects for the SAP interface. Sofia Reinholt led release packaging and reported that the identity provider would be ready after vendor onboarding. Duplicate records was identified in the Snowflake tenant and the team requested a vendor fix. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Testing of the depot handhelds surfaced intermittent timeouts; Arjun Mehta escalated to the steering committee. Beatriz Camargo and Declan Murray coordinated interface build with the client's vendor onboarding lead.

PROGRESS

Effort in August 2025 concentrated on device provisioning; the WMS pilot site remained stable throughout. Tom Abernethy and Declan Murray coordinated defect triage with the client's security hardening lead. Tom Abernethy and Ling Zhao coordinated vendor onboarding with the client's change management lead. No further issues were recorded against the test harness once interface build completed. No further issues were recorded against the test harness once defect triage completed. Yusuf Demir led performance tuning and reported that the identity provider would be ready after cut-over planning. A recurring theme this month was late sign-off from operations, which affected performance tuning.

NEXT PERIOD

User acceptance testing progressed against the plan, with the depot handhelds the main area of attention. A recurring theme this month was duplicate records, which affected performance tuning. Duplicate records was identified in the message bus and the team requested a vendor fix. Noah Fitzgerald led training delivery and reported that the test harness would be ready after data migration. The steering committee noted a licensing shortfall and scheduled a workshop. Operations reported duplicate records; after review the parties scheduled a workshop. Operations reported a certificate expiry; after review the parties scheduled a workshop. Beatriz Camargo and Priya Natarajan coordinated training delivery with the client's device provisioning lead.

SCHEDULE

During August 2025 the team focused on release packaging across the message bus. No further issues were recorded against the dashboard suite once defect triage completed. Imogen Blake and Imogen Blake coordinated reporting layer with the client's performance tuning lead. A recurring theme this month was intermittent timeouts, which affected training delivery. No further issues were recorded against the test harness once reconciliation completed. Testing of the telematics gateway surfaced a data quality finding; Arjun Mehta accepted the risk. Declan Murray led release packaging and reported that the test harness would be ready after performance tuning.

PROGRESS

The period was dominated by security hardening and the knock-on effects for the identity provider. No further issues were recorded against the archive store once user acceptance testing completed. Testing of the Snowflake tenant surfaced a certificate expiry; Yusuf Demir added two test cycles. A recurring theme this month was a schema drift, which affected user acceptance testing.

DEPENDENCIES

During August 2025 the team focused on user acceptance testing across the identity provider. The steering committee noted a schema drift and agreed to re-baseline the plan. Testing of the dashboard suite surfaced duplicate records; Sofia Reinholt confirmed no contractual implication arises. Intermittent timeouts was identified in the message bus and the team accepted the risk. Intermittent timeouts was identified in the Snowflake tenant and the team reallocated effort from change management. The steering committee noted a schema drift and scheduled a workshop. Testing of the WMS pilot site surfaced duplicate records; Noah Fitzgerald raised a change request. A recurring theme this month was intermittent timeouts, which affected release packaging.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	33.8
Consultant	87.9
Data Engineer	117.0
Project Manager	55.1
Senior Consultant	167.8