Monthly Status Report — PRJ-BRAVO — August 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: August 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

During August 2025 the team focused on cut-over planning across the Snowflake tenant. Arjun Mehta led change management and reported that the test harness would be ready after performance tuning. Duplicate records was identified in the message bus and the team deferred the item to the next release. A recurring theme this month was a licensing shortfall, which affected device provisioning. No further issues were recorded against the identity provider once performance tuning completed.

NEXT PERIOD

During August 2025 the team focused on security hardening across the depot handhelds. Beatriz Camargo led reporting layer and reported that the dashboard suite would be ready after cut-over planning. The steering committee noted a regression in the picking workflow and accepted the risk. No further issues were recorded against the nightly batch once change management completed. The steering committee noted a licensing shortfall and asked for a written position.

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the message bus. No further issues were recorded against the nightly batch once user acceptance testing completed. Hannah Kowalczyk and Imogen Blake coordinated release packaging with the client's reporting layer lead. A certificate expiry was identified in the test harness and the team closed the action. Testing of the depot handhelds surfaced intermittent timeouts; Sofia Reinholt scheduled a workshop.

NEXT PERIOD

Effort in August 2025 concentrated on vendor onboarding; the telematics gateway remained stable throughout. Imogen Blake led cut-over planning and reported that the nightly batch would be ready after user acceptance testing. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. Hannah Kowalczyk and Yusuf Demir coordinated data migration with the client's change management lead. No further issues were recorded against the identity provider once security hardening completed. A recurring theme this month was a certificate expiry, which affected defect triage. A certificate expiry was identified in the SAP interface and the team reallocated effort from security hardening.

RISKS

During August 2025 the team focused on vendor onboarding across the message bus. Declan Murray led user acceptance testing and reported that the telematics gateway would be ready after reporting layer. Sofia Reinholt and Arjun Mehta coordinated reporting layer with the client's change management lead. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix.

SCHEDULE

During August 2025 the team focused on vendor onboarding across the staging environment. A recurring theme this month was firmware incompatibility, which affected interface build. A recurring theme this month was a certificate expiry, which affected security hardening. A recurring theme this month was a data quality finding, which affected user acceptance testing. Testing of the nightly batch surfaced late sign-off from operations; Hannah Kowalczyk raised a change request.

NEXT PERIOD

The period was dominated by user acceptance testing and the knock-on effects for the test harness. Noah Fitzgerald and Marcus Oyelaran coordinated reconciliation with the client's data migration lead. The steering committee noted late sign-off from operations and escalated to the steering committee. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team raised a change request. Arjun Mehta led vendor onboarding and reported that the test harness would be ready after defect triage. No further issues were recorded against the telematics gateway once change management completed. Sofia Reinholt led environment refresh and reported that the depot handhelds would be ready after change management.

PROGRESS

During August 2025 the team focused on user acceptance testing across the dashboard suite. Noah Fitzgerald led defect triage and reported that the dashboard suite would be ready after change management. Arjun Mehta and Priya Natarajan coordinated data migration with the client's performance tuning lead. Beatriz Camargo led defect triage and reported that the WMS pilot site would be ready after interface build. Noah Fitzgerald and Tom Abernethy coordinated environment refresh with the client's vendor onboarding lead. Noah Fitzgerald led release packaging and reported that the telematics gateway would be ready after change management.

SCHEDULE

Defect triage progressed against the plan, with the dashboard suite the main area of attention. A certificate expiry was identified in the telematics gateway and the team deferred the item to the next release. The steering committee noted scope creep on reporting and raised a change request. A recurring theme this month was a certificate expiry, which affected change management. The steering committee noted scope creep on reporting and reallocated effort from vendor onboarding. Imogen Blake and Imogen Blake coordinated change management with the client's vendor onboarding lead. A schema drift was identified in the dashboard suite and the team scheduled a workshop. A schema drift was identified in the SAP interface and the team scheduled a workshop.

SCHEDULE

During August 2025 the team focused on defect triage across the staging environment. No further issues were recorded against the archive store once performance tuning completed. Sofia Reinholt and Priya Natarajan coordinated interface build with the client's reporting layer lead. Testing of the nightly batch surfaced late sign-off from operations; Beatriz Camargo confirmed no contractual implication arises.

DEPENDENCIES

During August 2025 the team focused on reconciliation across the dashboard suite. No further issues were recorded against the WMS pilot site once reconciliation completed. Operations reported scope creep on reporting; after review the parties requested a vendor fix. Testing of the depot handhelds surfaced firmware incompatibility; Declan Murray confirmed no contractual implication arises. Testing of the depot handhelds surfaced a certificate expiry; Tom Abernethy escalated to the steering committee. Imogen Blake and Beatriz Camargo coordinated defect triage with the client's user acceptance testing lead. Beatriz Camargo led reconciliation and reported that the message bus would be ready after data migration.

STAKEHOLDERS

Effort in August 2025 concentrated on cut-over planning; the telematics gateway remained stable throughout. A recurring theme this month was a schema drift, which affected security hardening. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Priya Natarajan and Yusuf Demir coordinated release packaging with the client's user acceptance testing lead.

QUALITY

Effort in August 2025 concentrated on training delivery; the WMS pilot site remained stable throughout. Firmware incompatibility was identified in the Snowflake tenant and the team confirmed no contractual implication arises. Testing of the depot handhelds surfaced unplanned leave; Arjun Mehta asked for a written position. A recurring theme this month was intermittent timeouts, which affected reporting layer. No further issues were recorded against the archive store once training delivery completed.

PROGRESS

Effort in August 2025 concentrated on reporting layer; the WMS pilot site remained stable throughout. The steering committee noted intermittent timeouts and added two test cycles. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. A recurring theme this month was a data quality finding, which affected user acceptance testing. Testing of the staging environment surfaced a schema drift; Priya Natarajan reallocated effort from training delivery. A schema drift was identified in the archive store and the team scheduled a workshop. No further issues were recorded against the test harness once security hardening completed. No further issues were recorded against the nightly batch once reporting layer completed.

SCHEDULE

The period was dominated by interface build and the knock-on effects for the depot handhelds. Operations reported a certificate expiry; after review the parties deferred the item to the next release. Ling Zhao led change management and reported that the dashboard suite would be ready after user acceptance testing. The steering committee noted a schema drift and accepted the risk.

DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the WMS pilot site. A recurring theme this month was a licensing shortfall, which affected release packaging. Beatriz Camargo and Marcus Oyelaran coordinated release packaging with the client's performance tuning lead. A recurring theme this month was scope creep on reporting, which affected training delivery. The steering committee noted intermittent timeouts and escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Noah Fitzgerald and Arjun Mehta coordinated security hardening with the client's device provisioning lead.

DEPENDENCIES

Cut-over planning progressed against the plan, with the staging environment the main area of attention. Priya Natarajan and Tom Abernethy coordinated cut-over planning with the client's performance tuning lead. No further issues were recorded against the SAP interface once change management completed. Hannah Kowalczyk led performance tuning and reported that the depot handhelds would be ready after data migration. Imogen Blake and Hannah Kowalczyk coordinated environment refresh with the client's interface build lead.

RISKS

Effort in August 2025 concentrated on user acceptance testing; the message bus remained stable throughout. Operations reported a regression in the picking workflow; after review the parties raised a change request. Operations reported scope creep on reporting; after review the parties requested a vendor fix. Operations reported intermittent timeouts; after review the parties raised a change request. Firmware incompatibility was identified in the identity provider and the team scheduled a workshop. Scope creep on reporting was identified in the archive store and the team raised a change request.

QUALITY

Reconciliation progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a data quality finding, which affected device provisioning. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release. Operations reported a schema drift; after review the parties deferred the item to the next release. The steering committee noted a regression in the picking workflow and closed the action. No further issues were recorded against the telematics gateway once reconciliation completed. Testing of the telematics gateway surfaced a regression in the picking workflow; Marcus Oyelaran scheduled a workshop.

DEPENDENCIES

Effort in August 2025 concentrated on data migration; the test harness remained stable throughout. Operations reported a licensing shortfall; after review the parties asked for a written position. The steering committee noted a certificate expiry and accepted the risk. The steering committee noted intermittent timeouts and requested a vendor fix. A recurring theme this month was a data quality finding, which affected defect triage. The steering committee noted a certificate expiry and added two test cycles. Sofia Reinholt led user acceptance testing and reported that the telematics gateway would be ready after security hardening.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the Snowflake tenant. Noah Fitzgerald and Ling Zhao coordinated cut-over planning with the client's training delivery lead. A recurring theme this month was intermittent timeouts, which affected environment refresh. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team accepted the risk. No further issues were recorded against the SAP interface once reconciliation completed. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Imogen Blake confirmed no contractual implication arises. No further issues were recorded against the identity provider once reporting layer completed.

ISSUES AND DECISIONS

The period was dominated by training delivery and the knock-on effects for the dashboard suite. No further issues were recorded against the depot handhelds once change management completed. No further issues were recorded against the archive store once vendor onboarding completed. Arjun Mehta and Ling Zhao coordinated interface build with the client's device provisioning lead. Tom Abernethy led defect triage and reported that the archive store would be ready after security hardening. Testing of the archive store surfaced intermittent timeouts; Marcus Oyelaran added two test cycles.

NEXT PERIOD

Cut-over planning progressed against the plan, with the Snowflake tenant the main area of attention. Arjun Mehta led environment refresh and reported that the identity provider would be ready after cut-over planning. Sofia Reinholt and Sofia Reinholt coordinated defect triage with the client's performance tuning lead. A recurring theme this month was duplicate records, which affected data migration. Beatriz Camargo led user acceptance testing and reported that the dashboard suite would be ready after security hardening. Operations reported scope creep on reporting; after review the parties added two test cycles.

PROGRESS

Effort in August 2025 concentrated on cut-over planning; the Snowflake tenant remained stable throughout. Hannah Kowalczyk and Declan Murray coordinated change management with the client's defect triage lead. No further issues were recorded against the message bus once user acceptance testing completed. The steering committee noted duplicate records and accepted the risk.

SCHEDULE

During August 2025 the team focused on security hardening across the Snowflake tenant. Testing of the staging environment surfaced late sign-off from operations; Imogen Blake confirmed no contractual implication arises. Tom Abernethy and Marcus Oyelaran coordinated user acceptance testing with the client's training delivery lead. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Declan Murray deferred the item to the next release. Imogen Blake and Sofia Reinholt coordinated performance tuning with the client's reconciliation lead. Sofia Reinholt led defect triage and reported that the staging environment would be ready after reporting layer. Operations reported a regression in the picking workflow; after review the parties added two test cycles.

ISSUES AND DECISIONS

Cut-over planning progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the dashboard suite once cut-over planning completed. The steering committee noted a data quality finding and scheduled a workshop. A recurring theme this month was unplanned leave, which affected user acceptance testing. No further issues were recorded against the depot handhelds once data migration completed. The steering committee noted duplicate records and agreed to re-baseline the plan. Beatriz Camargo and Noah Fitzgerald coordinated change management with the client's security hardening lead. Marcus Oyelaran and Arjun Mehta coordinated user acceptance testing with the client's performance tuning lead.

NEXT PERIOD

During August 2025 the team focused on training delivery across the WMS pilot site. A regression in the picking workflow was identified in the staging environment and the team raised a change request. A recurring theme this month was late sign-off from operations, which affected environment refresh. Intermittent timeouts was identified in the dashboard suite and the team accepted the risk. Testing of the Snowflake tenant surfaced a certificate expiry; Yusuf Demir scheduled a workshop. A certificate expiry was identified in the WMS pilot site and the team agreed to re-baseline the plan. A licensing shortfall was identified in the test harness and the team agreed to re-baseline the plan.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	207.4
Consultant	290.2
Data Engineer	108.0
Project Manager	207.4
Senior Consultant	332.8