Monthly Status Report — PRJ-CHARLIE — August 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: August 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

Effort in August 2025 concentrated on performance tuning; the WMS pilot site remained stable throughout. No further issues were recorded against the nightly batch once reporting layer completed. A data quality finding was identified in the test harness and the team confirmed no contractual implication arises. Testing of the dashboard suite surfaced scope creep on reporting; Priya Natarajan confirmed no contractual implication arises. Testing of the message bus surfaced a regression in the picking workflow; Tom Abernethy reallocated effort from reporting layer.

QUALITY

Effort in August 2025 concentrated on environment refresh; the telematics gateway remained stable throughout. Noah Fitzgerald and Beatriz Camargo coordinated reporting layer with the client's performance tuning lead. Testing of the telematics gateway surfaced a regression in the picking workflow; Beatriz Camargo accepted the risk. The steering committee noted a schema drift and added two test cycles. A recurring theme this month was intermittent timeouts, which affected interface build.

DEPENDENCIES

Security hardening progressed against the plan, with the telematics gateway the main area of attention. Testing of the nightly batch surfaced late sign-off from operations; Imogen Blake raised a change request. Priya Natarajan led security hardening and reported that the Snowflake tenant would be ready after interface build. Tom Abernethy led vendor onboarding and reported that the identity provider would be ready after performance tuning. Testing of the identity provider surfaced duplicate records; Yusuf Demir scheduled a workshop.

QUALITY

Effort in August 2025 concentrated on cut-over planning; the staging environment remained stable throughout. No further issues were recorded against the Snowflake tenant once security hardening completed. A data quality finding was identified in the test harness and the team scheduled a workshop. Beatriz Camargo and Imogen Blake coordinated reporting layer with the client's change management lead. Testing of the telematics gateway surfaced a licensing shortfall; Arjun Mehta escalated to the steering committee.

QUALITY

The period was dominated by reconciliation and the knock-on effects for the telematics gateway. A recurring theme this month was a regression in the picking workflow, which affected performance tuning. Scope creep on reporting was identified in the SAP interface and the team raised a change request. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Testing of the depot handhelds surfaced a certificate expiry; Yusuf Demir confirmed no contractual implication arises. Marcus Oyelaran and Priya Natarajan coordinated cut-over planning with the client's environment refresh lead. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team scheduled a workshop.

ISSUES AND DECISIONS

Effort in August 2025 concentrated on user acceptance testing; the SAP interface remained stable throughout. Sofia Reinholt led reconciliation and reported that the WMS pilot site would be ready after release packaging. Declan Murray led reconciliation and reported that the archive store would be ready after change management. No further issues were recorded against the test harness once interface build completed. Testing of the nightly batch surfaced intermittent timeouts; Tom Abernethy scheduled a workshop. The steering committee noted intermittent timeouts and escalated to the steering committee.

NEXT PERIOD

Change management progressed against the plan, with the WMS pilot site the main area of attention. Tom Abernethy led device provisioning and reported that the dashboard suite would be ready after security hardening. A regression in the picking workflow was identified in the telematics gateway and the team requested a vendor fix. A data quality finding was identified in the telematics gateway and the team closed the action. A data quality finding was identified in the telematics gateway and the team agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. Operations reported duplicate records; after review the parties closed the action.

STAKEHOLDERS

During August 2025 the team focused on security hardening across the nightly batch. Operations reported a data quality finding; after review the parties accepted the risk. No further issues were recorded against the depot handhelds once interface build completed. A recurring theme this month was scope creep on reporting, which affected performance tuning. Ambiguity in the acceptance criteria was identified in the message bus and the team accepted the risk. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises.

QUALITY

The period was dominated by cut-over planning and the knock-on effects for the archive store. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action. Ambiguity in the acceptance criteria was identified in the staging environment and the team escalated to the steering committee. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Sofia Reinholt and Marcus Oyelaran coordinated performance tuning with the client's defect triage lead.

RISKS

Effort in August 2025 concentrated on interface build; the nightly batch remained stable throughout. A recurring theme this month was duplicate records, which affected device provisioning. Sofia Reinholt and Priya Natarajan coordinated device provisioning with the client's user acceptance testing lead. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. Priya Natarajan and Tom Abernethy coordinated release packaging with the client's performance tuning lead.

PROGRESS

Effort in August 2025 concentrated on data migration; the nightly batch remained stable throughout. Testing of the staging environment surfaced a certificate expiry; Beatriz Camargo scheduled a workshop. Operations reported firmware incompatibility; after review the parties confirmed no contractual implication arises. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management.

ISSUES AND DECISIONS

During August 2025 the team focused on cut-over planning across the staging environment. Testing of the telematics gateway surfaced intermittent timeouts; Priya Natarajan asked for a written position. Beatriz Camargo led environment refresh and reported that the message bus would be ready after reporting layer. A recurring theme this month was duplicate records, which affected security hardening. No further issues were recorded against the identity provider once reporting layer completed. A recurring theme this month was late sign-off from operations, which affected release packaging. Beatriz Camargo led training delivery and reported that the SAP interface would be ready after environment refresh.

STAKEHOLDERS

Effort in August 2025 concentrated on security hardening; the test harness remained stable throughout. Marcus Oyelaran and Yusuf Demir coordinated performance tuning with the client's reporting layer lead. Beatriz Camargo led change management and reported that the archive store would be ready after data migration. Testing of the depot handhelds surfaced a regression in the picking workflow; Priya Natarajan requested a vendor fix.

SCHEDULE

During August 2025 the team focused on environment refresh across the identity provider. The steering committee noted intermittent timeouts and raised a change request. Testing of the test harness surfaced a licensing shortfall; Declan Murray escalated to the steering committee. The steering committee noted a data quality finding and added two test cycles. Sofia Reinholt and Ling Zhao coordinated reporting layer with the client's cut-over planning lead. A recurring theme this month was a licensing shortfall, which affected environment refresh. Testing of the identity provider surfaced duplicate records; Declan Murray reallocated effort from change management. No further issues were recorded against the WMS pilot site once data migration completed.

NEXT PERIOD

During August 2025 the team focused on training delivery across the archive store. Testing of the Snowflake tenant surfaced unplanned leave; Beatriz Camargo closed the action. Marcus Oyelaran led environment refresh and reported that the nightly batch would be ready after training delivery. Yusuf Demir and Hannah Kowalczyk coordinated training delivery with the client's environment refresh lead. Testing of the staging environment surfaced firmware incompatibility; Sofia Reinholt accepted the risk.

SCHEDULE

Change management progressed against the plan, with the SAP interface the main area of attention. Marcus Oyelaran and Yusuf Demir coordinated interface build with the client's reconciliation lead. Testing of the message bus surfaced firmware incompatibility; Noah Fitzgerald added two test cycles. A recurring theme this month was a certificate expiry, which affected data migration. A recurring theme this month was unplanned leave, which affected defect triage. Firmware incompatibility was identified in the identity provider and the team confirmed no contractual implication arises. No further issues were recorded against the dashboard suite once reporting layer completed.

RISKS

The period was dominated by performance tuning and the knock-on effects for the message bus. Yusuf Demir led defect triage and reported that the WMS pilot site would be ready after release packaging. Marcus Oyelaran and Hannah Kowalczyk coordinated environment refresh with the client's cut-over planning lead. No further issues were recorded against the Snowflake tenant once defect triage completed.

NEXT PERIOD

Defect triage progressed against the plan, with the message bus the main area of attention. No further issues were recorded against the dashboard suite once release packaging completed. A recurring theme this month was late sign-off from operations, which affected security hardening. No further issues were recorded against the identity provider once change management completed. A regression in the picking workflow was identified in the SAP interface and the team asked for a written position. Hannah Kowalczyk and Ling Zhao coordinated security hardening with the client's interface build lead. Marcus Oyelaran and Yusuf Demir coordinated device provisioning with the client's release packaging lead. Testing of the identity provider surfaced scope creep on reporting; Arjun Mehta deferred the item to the next release.

SCHEDULE

Cut-over planning progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the message bus once reporting layer completed. No further issues were recorded against the dashboard suite once vendor onboarding completed. No further issues were recorded against the depot handhelds once reconciliation completed. Operations reported duplicate records; after review the parties added two test cycles. A recurring theme this month was firmware incompatibility, which affected data migration. Yusuf Demir and Sofia Reinholt coordinated performance tuning with the client's change management lead. No further issues were recorded against the depot handhelds once reconciliation completed.

SCHEDULE

During August 2025 the team focused on environment refresh across the telematics gateway. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. Noah Fitzgerald and Marcus Oyelaran coordinated interface build with the client's performance tuning lead. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Arjun Mehta led reporting layer and reported that the SAP interface would be ready after release packaging. A recurring theme this month was intermittent timeouts, which affected device provisioning.

STAKEHOLDERS

The period was dominated by security hardening and the knock-on effects for the dashboard suite. Operations reported unplanned leave; after review the parties escalated to the steering committee. A certificate expiry was identified in the archive store and the team requested a vendor fix. A recurring theme this month was a schema drift, which affected environment refresh. Operations reported late sign-off from operations; after review the parties accepted the risk. Testing of the archive store surfaced late sign-off from operations; Tom Abernethy requested a vendor fix. Yusuf Demir led vendor onboarding and reported that the identity provider would be ready after release packaging.

SCHEDULE

During August 2025 the team focused on interface build across the Snowflake tenant. The steering committee noted firmware incompatibility and reallocated effort from environment refresh. Operations reported duplicate records; after review the parties accepted the risk. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. A recurring theme this month was duplicate records, which affected vendor onboarding.

QUALITY

Interface build progressed against the plan, with the dashboard suite the main area of attention. Operations reported scope creep on reporting; after review the parties deferred the item to the next release. No further issues were recorded against the test harness once reporting layer completed. Ling Zhao and Declan Murray coordinated release packaging with the client's data migration lead. A regression in the picking workflow was identified in the telematics gateway and the team requested a vendor fix.

ISSUES AND DECISIONS

Security hardening progressed against the plan, with the dashboard suite the main area of attention. Testing of the nightly batch surfaced scope creep on reporting; Declan Murray requested a vendor fix. Tom Abernethy and Sofia Reinholt coordinated reconciliation with the client's change management lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. The steering committee noted intermittent timeouts and accepted the risk.

NEXT PERIOD

The period was dominated by training delivery and the knock-on effects for the archive store. Firmware incompatibility was identified in the SAP interface and the team confirmed no contractual implication arises. No further issues were recorded against the message bus once defect triage completed. Operations reported firmware incompatibility; after review the parties raised a change request. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team asked for a written position. Intermittent timeouts was identified in the nightly batch and the team raised a change request. A recurring theme this month was a data quality finding, which affected performance tuning. Declan Murray led release packaging and reported that the SAP interface would be ready after vendor onboarding.

NEXT PERIOD

During August 2025 the team focused on training delivery across the telematics gateway. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. Operations reported duplicate records; after review the parties deferred the item to the next release. A schema drift was identified in the nightly batch and the team added two test cycles. Ling Zhao and Arjun Mehta coordinated release packaging with the client's user acceptance testing lead. Testing of the dashboard suite surfaced duplicate records; Priya Natarajan confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected vendor onboarding.

ISSUES AND DECISIONS

During August 2025 the team focused on cut-over planning across the dashboard suite. No further issues were recorded against the message bus once user acceptance testing completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. No further issues were recorded against the SAP interface once reconciliation completed. A recurring theme this month was a regression in the picking workflow, which affected device provisioning. No further issues were recorded against the staging environment once user acceptance testing completed.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	294.5
Consultant	90.2
Data Engineer	218.5
Senior Consultant	167.8