Monthly Status Report — PRJ-ALPHA — September 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: September 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

Change management progressed against the plan, with the test harness the main area of attention. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. A recurring theme this month was a data quality finding, which affected performance tuning. Ling Zhao led reporting layer and reported that the test harness would be ready after defect triage. Priya Natarajan and Sofia Reinholt coordinated security hardening with the client's data migration lead.

SCHEDULE

During September 2025 the team focused on reconciliation across the identity provider. No further issues were recorded against the SAP interface once vendor onboarding completed. Tom Abernethy and Imogen Blake coordinated change management with the client's security hardening lead. A recurring theme this month was late sign-off from operations, which affected security hardening.

QUALITY

The period was dominated by reporting layer and the knock-on effects for the depot handhelds. Firmware incompatibility was identified in the Snowflake tenant and the team accepted the risk. No further issues were recorded against the identity provider once environment refresh completed. Testing of the WMS pilot site surfaced unplanned leave; Beatriz Camargo scheduled a workshop. A data quality finding was identified in the identity provider and the team reallocated effort from change management. Priya Natarajan and Priya Natarajan coordinated reporting layer with the client's data migration lead. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. Operations reported firmware incompatibility; after review the parties added two test cycles.

STAKEHOLDERS

Vendor onboarding progressed against the plan, with the WMS pilot site the main area of attention. Late sign-off from operations was identified in the WMS pilot site and the team asked for a written position. Testing of the message bus surfaced a certificate expiry; Yusuf Demir added two test cycles. Testing of the message bus surfaced intermittent timeouts; Sofia Reinholt reallocated effort from defect triage. Operations reported unplanned leave; after review the parties escalated to the steering committee. Sofia Reinholt led user acceptance testing and reported that the SAP interface would be ready after defect triage. A schema drift was identified in the message bus and the team

added two test cycles. No further issues were recorded against the WMS pilot site once change management completed.

RISKS

During September 2025 the team focused on data migration across the telematics gateway. Unplanned leave was identified in the archive store and the team requested a vendor fix. Late sign-off from operations was identified in the Snowflake tenant and the team accepted the risk. Arjun Mehta led release packaging and reported that the test harness would be ready after training delivery. Intermittent timeouts was identified in the message bus and the team deferred the item to the next release. The steering committee noted intermittent timeouts and deferred the item to the next release. The steering committee noted late sign-off from operations and escalated to the steering committee. Duplicate records was identified in the identity provider and the team reallocated effort from environment refresh.

ISSUES AND DECISIONS

The period was dominated by vendor onboarding and the knock-on effects for the staging environment. A data quality finding was identified in the Snowflake tenant and the team escalated to the steering committee. Sofia Reinholt and Sofia Reinholt coordinated device provisioning with the client's reporting layer lead. Arjun Mehta and Ling Zhao coordinated security hardening with the client's change management lead. A recurring theme this month was scope creep on reporting, which affected training delivery. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. Declan Murray and Yusuf Demir coordinated vendor onboarding with the client's performance tuning lead.

STAKEHOLDERS

Performance tuning progressed against the plan, with the identity provider the main area of attention. A regression in the picking workflow was identified in the message bus and the team added two test cycles. A recurring theme this month was firmware incompatibility, which affected cut-over planning. Noah Fitzgerald led defect triage and reported that the message bus would be ready after reconciliation. Firmware incompatibility was identified in the nightly batch and the team requested a vendor fix. Operations reported a data quality finding; after review the parties reallocated effort from cut-over planning. Testing of the nightly batch surfaced scope creep on reporting; Noah Fitzgerald confirmed no contractual implication arises.

QUALITY

During September 2025 the team focused on cut-over planning across the WMS pilot site. Ling Zhao led reconciliation and reported that the message bus would be ready after reporting layer. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. A recurring theme this month was intermittent timeouts, which affected change management. A recurring theme this month was unplanned leave, which affected cut-over planning. Testing of the depot handhelds surfaced a schema drift; Imogen Blake asked for a written position. A recurring theme this month was unplanned leave, which affected data migration. No further issues were recorded against the message bus once performance tuning completed.

RISKS

Effort in September 2025 concentrated on vendor onboarding; the test harness remained stable throughout. A recurring theme this month was a schema drift, which affected vendor onboarding. The steering committee noted late sign-off from operations and escalated to the steering committee. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Firmware incompatibility was identified in the archive store and the team requested a vendor fix. No further issues were recorded against the nightly batch once reporting layer completed.

RISKS

During September 2025 the team focused on cut-over planning across the archive store. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. Testing of the telematics gateway surfaced duplicate records; Tom Abernethy raised a change request. Testing of the telematics gateway surfaced a certificate expiry; Declan Murray confirmed no contractual implication arises. Firmware incompatibility was identified in the SAP interface and the team reallocated effort from release packaging. A recurring theme this month was a licensing shortfall, which affected reconciliation. A recurring theme this month was duplicate records, which affected data migration. The steering committee noted intermittent timeouts and confirmed no contractual implication arises.

DEPENDENCIES

During September 2025 the team focused on change management across the telematics gateway. No further issues were recorded against the archive store once device provisioning completed. Yusuf Demir and Declan Murray coordinated training delivery with the client's device provisioning lead. Testing of the nightly batch surfaced unplanned leave; Declan Murray confirmed no contractual implication arises. Unplanned leave was identified in the WMS pilot site and the team added two test cycles.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the telematics gateway the main area of attention. Firmware incompatibility was identified in the identity provider and the team escalated to the steering committee. Testing of the WMS pilot site surfaced duplicate records; Priya Natarajan deferred the item to the next release. Operations reported intermittent timeouts; after review the parties raised a change request. A recurring theme this month was unplanned leave, which affected defect triage.

DEPENDENCIES

Effort in September 2025 concentrated on interface build; the nightly batch remained stable throughout. The steering committee noted a data quality finding and deferred the item to the next release. No further issues were recorded against the test harness once vendor onboarding completed. Tom Abernethy led vendor onboarding and reported that the dashboard suite would be ready after defect triage. The steering committee noted scope creep on reporting and reallocated effort from user acceptance testing. The steering committee noted intermittent timeouts and scheduled a workshop.

DEPENDENCIES

Performance tuning progressed against the plan, with the identity provider the main area of attention. The steering committee noted scope creep on reporting and added two test cycles. A recurring theme this month was late sign-off from operations, which affected cut-over planning. Testing of the nightly batch surfaced unplanned leave; Tom Abernethy added two test cycles.

QUALITY

Reconciliation progressed against the plan, with the message bus the main area of attention. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Priya Natarajan led environment refresh and reported that the archive store would be ready after cut-over planning. Marcus Oyelaran led training delivery and reported that the identity provider would be ready after reporting layer.

NEXT PERIOD

During September 2025 the team focused on training delivery across the identity provider. Declan Murray led reconciliation and reported that the depot handhelds would be ready after change management. Testing of the depot handhelds surfaced a data quality finding; Declan Murray requested a vendor fix. Testing of the depot handhelds surfaced duplicate records; Yusuf Demir escalated to the steering committee. Operations reported scope creep on reporting; after review the parties accepted the risk. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. A recurring theme this month was a certificate expiry, which affected interface build. Operations reported firmware incompatibility; after review the parties closed the action.

ISSUES AND DECISIONS

Interface build progressed against the plan, with the SAP interface the main area of attention. Testing of the test harness surfaced a regression in the picking workflow; Tom Abernethy added two test cycles. Firmware incompatibility was identified in the dashboard suite and the team deferred the item to the next release. A recurring theme this month was a licensing shortfall, which affected security hardening.

PROGRESS

During September 2025 the team focused on cut-over planning across the WMS pilot site. Testing of the archive store surfaced scope creep on reporting; Sofia Reinholt escalated to the steering committee. Operations reported duplicate records; after review the parties scheduled a workshop. Testing of the archive store surfaced a licensing shortfall; Declan Murray requested a vendor fix.

RISKS

The period was dominated by performance tuning and the knock-on effects for the staging environment. Beatriz Camargo led security hardening and reported that the identity provider would be ready after training delivery. Testing of the staging environment surfaced a data quality finding; Tom Abernethy escalated to the steering committee. The steering committee noted a schema drift and raised a change request. Operations reported a schema drift; after review the parties added two test cycles.

RISKS

Cut-over planning progressed against the plan, with the archive store the main area of attention. Scope creep on reporting was identified in the telematics gateway and the team deferred the item to the next release. Testing of the message bus surfaced late sign-off from operations; Hannah Kowalczyk accepted the risk. A recurring theme this month was a certificate expiry, which affected performance tuning. A recurring theme this month was a schema drift, which affected cut-over planning.

ISSUES AND DECISIONS

The period was dominated by release packaging and the knock-on effects for the SAP interface. Yusuf Demir led security hardening and reported that the identity provider would be ready after performance tuning. Testing of the message bus surfaced scope creep on reporting; Priya Natarajan escalated to the steering committee. Imogen Blake and Yusuf Demir coordinated cut-over planning with the client's security hardening lead. Imogen Blake and Marcus Oyelaran coordinated cut-over planning with the client's environment refresh lead. A licensing shortfall was identified in the depot handhelds and the team accepted the risk.

STAKEHOLDERS

Effort in September 2025 concentrated on defect triage; the telematics gateway remained stable throughout. No further issues were recorded against the nightly batch once security hardening completed. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Beatriz Camargo and Marcus Oyelaran coordinated reconciliation with the client's security hardening lead. Operations reported a licensing shortfall; after review the parties reallocated effort from interface build. Ling Zhao and Tom Abernethy coordinated cut-over planning with the client's defect triage lead.

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the dashboard suite. Imogen Blake led release packaging and reported that the telematics gateway would be ready after vendor onboarding. Operations reported unplanned leave; after review the parties accepted the risk. A data quality finding was identified in the archive store and the team reallocated effort from device provisioning. A recurring theme this month was a schema drift, which affected device provisioning. Yusuf Demir led reporting layer and reported that the SAP interface would be ready after data migration. Arjun Mehta led environment refresh and reported that the staging environment would be ready after cut-over planning.

NEXT PERIOD

During September 2025 the team focused on user acceptance testing across the identity provider. Testing of the message bus surfaced a certificate expiry; Imogen Blake scheduled a workshop. Testing of the archive store surfaced a licensing shortfall; Noah Fitzgerald reallocated effort from vendor onboarding. A licensing shortfall was identified in the dashboard suite and the team raised a change request. Beatriz Camargo led reconciliation and reported that the dashboard suite would be ready after data migration.

PROGRESS

The period was dominated by interface build and the knock-on effects for the dashboard suite. The steering committee noted a schema drift and deferred the item to the next release. Ling Zhao led user acceptance testing and reported that the nightly batch would be ready after training delivery. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team agreed to re-baseline the plan. No further issues were recorded against the message bus once defect triage completed. The steering committee noted a licensing shortfall and requested a vendor fix. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Declan Murray accepted the risk.

QUALITY

During September 2025 the team focused on vendor onboarding across the message bus. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk asked for a written position. Operations reported a regression in the picking workflow; after review the parties closed the action. Beatriz Camargo led interface build and reported that the WMS pilot site would be ready after defect triage. No further issues were recorded against the test harness once interface build completed. The steering committee noted a certificate expiry and added two test cycles.

ISSUES AND DECISIONS

During September 2025 the team focused on cut-over planning across the staging environment. No further issues were recorded against the staging environment once interface build completed. Declan Murray led user acceptance testing and reported that the message bus would be ready after security hardening. Intermittent timeouts was identified in the nightly batch and the team requested a vendor fix. Imogen Blake and Arjun Mehta coordinated reconciliation with the client's cut-over planning lead. Tom Abernethy led user acceptance testing and reported that the message bus would be ready after environment refresh. Imogen Blake led device provisioning and reported that the dashboard suite would be ready after defect triage. A recurring theme this month was a regression in the picking workflow, which affected security hardening.

Next month's priorities are user acceptance testing and data migration.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	157.5
Consultant	126.0
Data Engineer	112.8
Project Manager	76.5
Senior Consultant	121.1