Monthly Status Report — PRJ-CHARLIE — September 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: September 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Effort in September 2025 concentrated on user acceptance testing; the SAP interface remained stable throughout. The steering committee noted intermittent timeouts and scheduled a workshop. A recurring theme this month was a data quality finding, which affected data migration. Ling Zhao led reporting layer and reported that the telematics gateway would be ready after environment refresh. Operations reported duplicate records; after review the parties asked for a written position. A licensing shortfall was identified in the Snowflake tenant and the team scheduled a workshop.

QUALITY

Change management progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was unplanned leave, which affected user acceptance testing. Sofia Reinholt and Arjun Mehta coordinated data migration with the client's reconciliation lead. The steering committee noted late sign-off from operations and closed the action. Yusuf Demir and Arjun Mehta coordinated change management with the client's interface build lead. Imogen Blake led defect triage and reported that the telematics gateway would be ready after reconciliation. Beatriz Camargo and Ling Zhao coordinated release packaging with the client's user acceptance testing lead. A recurring theme this month was unplanned leave, which affected device provisioning.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the identity provider. Priya Natarajan led reconciliation and reported that the archive store would be ready after release packaging. A certificate expiry was identified in the Snowflake tenant and the team accepted the risk. Marcus Oyelaran and Hannah Kowalczyk coordinated defect triage with the client's release packaging lead. Beatriz Camargo and Marcus Oyelaran coordinated training delivery with the client's data migration lead. Yusuf Demir led defect triage and reported that the WMS pilot site would be ready after release packaging.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. Arjun Mehta and Marcus Oyelaran coordinated security hardening with the client's user acceptance testing lead. Firmware incompatibility was identified in the telematics gateway and the team added two test cycles. Operations reported duplicate records; after review the parties escalated to the

steering committee. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Testing of the dashboard suite surfaced scope creep on reporting; Marcus Oyelaran agreed to re-baseline the plan. A licensing shortfall was identified in the SAP interface and the team escalated to the steering committee. Priya Natarajan led performance tuning and reported that the depot handhelds would be ready after security hardening.

NEXT PERIOD

The period was dominated by change management and the knock-on effects for the nightly batch. No further issues were recorded against the Snowflake tenant once security hardening completed. Testing of the WMS pilot site surfaced a licensing shortfall; Arjun Mehta added two test cycles. Tom Abernethy led interface build and reported that the dashboard suite would be ready after security hardening.

RISKS

The period was dominated by reporting layer and the knock-on effects for the dashboard suite. A recurring theme this month was scope creep on reporting, which affected change management. A recurring theme this month was a schema drift, which affected data migration. A recurring theme this month was unplanned leave, which affected interface build. Intermittent timeouts was identified in the test harness and the team requested a vendor fix. A recurring theme this month was firmware incompatibility, which affected reconciliation. The steering committee noted a certificate expiry and confirmed no contractual implication arises.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the message bus. No further issues were recorded against the archive store once security hardening completed. Testing of the WMS pilot site surfaced a schema drift; Beatriz Camargo reallocated effort from training delivery. Operations reported a certificate expiry; after review the parties accepted the risk. Unplanned leave was identified in the telematics gateway and the team confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once performance tuning completed. The steering committee noted a data quality finding and scheduled a workshop. Noah Fitzgerald led cut-over planning and reported that the identity provider would be ready after environment refresh.

PROGRESS

During September 2025 the team focused on change management across the SAP interface. A schema drift was identified in the dashboard suite and the team escalated to the steering committee. Noah Fitzgerald and Tom Abernethy coordinated release packaging with the client's environment refresh lead. A recurring theme this month was late sign-off from operations, which affected interface build. Operations reported intermittent timeouts; after review the parties accepted the risk. The steering committee noted a schema drift and deferred the item to the next release. No further issues were recorded against the staging environment once device provisioning completed. Marcus Oyelaran and Tom Abernethy coordinated security hardening with the client's user acceptance testing lead.

NEXT PERIOD

Effort in September 2025 concentrated on reporting layer; the archive store remained stable throughout. A recurring theme this month was a regression in the picking workflow, which affected defect triage. Beatriz Camargo and Tom Abernethy coordinated training delivery with the client's device provisioning lead. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team agreed to re-baseline the plan.

DEPENDENCIES

Release packaging progressed against the plan, with the identity provider the main area of attention. Yusuf Demir led performance tuning and reported that the identity provider would be ready after training delivery. No further issues were recorded against the telematics gateway once training delivery completed. The steering committee noted a schema drift and added two test cycles. Unplanned leave was identified in the telematics gateway and the team confirmed no contractual implication arises. The steering committee noted a data quality finding and escalated to the steering committee.

RISKS

Reconciliation progressed against the plan, with the staging environment the main area of attention. The steering committee noted firmware incompatibility and accepted the risk. A recurring theme this month was firmware incompatibility, which affected reconciliation. Beatriz Camargo led reconciliation and reported that the identity provider would be ready after cut-over planning. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Marcus Oyelaran led reporting layer and reported that the depot handhelds would be ready after device provisioning.

SCHEDULE

The period was dominated by defect triage and the knock-on effects for the test harness. Scope creep on reporting was identified in the staging environment and the team requested a vendor fix. Imogen Blake led device provisioning and reported that the identity provider would be ready after reconciliation. Testing of the SAP interface surfaced a certificate expiry; Yusuf Demir scheduled a workshop. A recurring theme this month was duplicate records, which affected device provisioning. Marcus Oyelaran and Beatriz Camargo coordinated interface build with the client's user acceptance testing lead. Hannah Kowalczyk and Imogen Blake coordinated vendor onboarding with the client's defect triage lead. A recurring theme this month was scope creep on reporting, which affected user acceptance testing.

SCHEDULE

During September 2025 the team focused on interface build across the staging environment. A recurring theme this month was scope creep on reporting, which affected security hardening. The steering committee noted a data quality finding and added two test cycles. Tom Abernethy and Beatriz Camargo coordinated performance tuning with the client's release packaging lead. No further issues were recorded against the test harness once user acceptance testing completed. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. Beatriz Camargo and Beatriz Camargo coordinated interface build with the client's training delivery lead. A recurring theme this month was a certificate expiry, which affected user acceptance testing.

QUALITY

Data migration progressed against the plan, with the message bus the main area of attention. Intermittent timeouts was identified in the message bus and the team accepted the risk. No further issues were recorded against the identity provider once environment refresh completed. Testing of the archive store surfaced late sign-off from operations; Marcus Oyelaran agreed to re-baseline the plan. The steering committee noted a schema drift and confirmed no contractual implication arises. Testing of the test harness surfaced ambiguity in the acceptance criteria; Beatriz Camargo reallocated effort from change management. A recurring theme this month was a data quality finding, which affected reconciliation.

SCHEDULE

Device provisioning progressed against the plan, with the archive store the main area of attention. Priya Natarajan and Tom Abernethy coordinated device provisioning with the client's reporting layer lead. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. No further issues were recorded against the archive store once device provisioning completed. No further issues were recorded against the identity provider once reporting layer completed. Operations reported duplicate records; after review the parties escalated to the steering committee. Hannah Kowalczyk and Tom Abernethy coordinated cut-over planning with the client's device provisioning lead.

STAKEHOLDERS

Effort in September 2025 concentrated on environment refresh; the Snowflake tenant remained stable throughout. Unplanned leave was identified in the nightly batch and the team requested a vendor fix. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from reporting layer. The steering committee noted duplicate records and confirmed no contractual implication arises. No further issues were recorded against the depot handhelds once reconciliation completed. Yusuf Demir led training delivery and reported that the SAP interface would be ready after interface build. Operations reported unplanned leave; after review the parties requested a vendor fix.

DEPENDENCIES

Reporting layer progressed against the plan, with the depot handhelds the main area of attention. Testing of the dashboard suite surfaced a licensing shortfall; Arjun Mehta scheduled a workshop. Noah Fitzgerald led vendor onboarding and reported that the staging environment would be ready after release packaging. The steering committee noted a regression in the picking workflow and reallocated effort from device provisioning. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. The steering committee noted duplicate records and deferred the item to the next release. Ling Zhao led defect triage and reported that the archive store would be ready after reconciliation. A recurring theme this month was a schema drift, which affected security hardening.

DEPENDENCIES

Reconciliation progressed against the plan, with the depot handhelds the main area of attention. Testing of the WMS pilot site surfaced scope creep on reporting; Imogen Blake scheduled a workshop. Declan Murray and Sofia Reinholt coordinated cut-over planning with the client's device provisioning lead. A recurring theme this month was a regression in the picking workflow, which affected release packaging. Testing of the test harness surfaced a schema drift; Ling Zhao added

two test cycles. Noah Fitzgerald and Yusuf Demir coordinated device provisioning with the client's defect triage lead. Intermittent timeouts was identified in the depot handhelds and the team asked for a written position. Sofia Reinholt and Ling Zhao coordinated data migration with the client's user acceptance testing lead.

NEXT PERIOD

During September 2025 the team focused on security hardening across the SAP interface. A recurring theme this month was a regression in the picking workflow, which affected data migration. The steering committee noted scope creep on reporting and requested a vendor fix. Operations reported scope creep on reporting; after review the parties confirmed no contractual implication arises. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. A recurring theme this month was scope creep on reporting, which affected environment refresh. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the depot handhelds. The steering committee noted a schema drift and confirmed no contractual implication arises. Ling Zhao led release packaging and reported that the WMS pilot site would be ready after reconciliation. Priya Natarajan and Ling Zhao coordinated reconciliation with the client's reporting layer lead. Unplanned leave was identified in the test harness and the team asked for a written position.

SCHEDULE

Vendor onboarding progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Testing of the telematics gateway surfaced a schema drift; Ling Zhao escalated to the steering committee. Beatriz Camargo and Arjun Mehta coordinated interface build with the client's training delivery lead.

ISSUES AND DECISIONS

During September 2025 the team focused on interface build across the staging environment. The steering committee noted ambiguity in the acceptance criteria and raised a change request. Noah Fitzgerald led environment refresh and reported that the archive store would be ready after training delivery. A schema drift was identified in the staging environment and the team confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected release packaging.

ISSUES AND DECISIONS

Effort in September 2025 concentrated on reporting layer; the SAP interface remained stable throughout. Operations reported a schema drift; after review the parties raised a change request. No further issues were recorded against the staging environment once reconciliation completed. Priya Natarajan and Sofia Reinholt coordinated vendor onboarding with the client's interface build lead. No further issues were recorded against the telematics gateway once defect triage completed. Arjun Mehta led user acceptance testing and reported that the SAP interface would be ready after

performance tuning.

STAKEHOLDERS

Effort in September 2025 concentrated on defect triage; the message bus remained stable throughout. Arjun Mehta and Imogen Blake coordinated device provisioning with the client's security hardening lead. The steering committee noted scope creep on reporting and raised a change request. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. The steering committee noted a data quality finding and escalated to the steering committee.

SCHEDULE

The period was dominated by performance tuning and the knock-on effects for the Snowflake tenant. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team reallocated effort from training delivery. No further issues were recorded against the staging environment once training delivery completed. Duplicate records was identified in the depot handhelds and the team closed the action. No further issues were recorded against the WMS pilot site once defect triage completed.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	139.1
Consultant	304.0
Data Engineer	202.1
Project Manager	146.2
Senior Consultant	164.2