Monthly Status Report — PRJ-CHARLIE — October 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: October 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

During October 2025 the team focused on training delivery across the dashboard suite. The steering committee noted duplicate records and closed the action. The steering committee noted a licensing shortfall and asked for a written position. No further issues were recorded against the SAP interface once reconciliation completed. Testing of the test harness surfaced a regression in the picking workflow; Hannah Kowalczyk confirmed no contractual implication arises. Testing of the identity provider surfaced unplanned leave; Beatriz Camargo closed the action. Priya Natarajan led reconciliation and reported that the Snowflake tenant would be ready after change management.

NEXT PERIOD

Effort in October 2025 concentrated on data migration; the identity provider remained stable throughout. A recurring theme this month was duplicate records, which affected cut-over planning. No further issues were recorded against the SAP interface once data migration completed. Arjun Mehta led device provisioning and reported that the SAP interface would be ready after user acceptance testing. No further issues were recorded against the staging environment once reconciliation completed.

STAKEHOLDERS

Reconciliation progressed against the plan, with the message bus the main area of attention. Unplanned leave was identified in the telematics gateway and the team asked for a written position. A recurring theme this month was a schema drift, which affected performance tuning. Yusuf Demir and Declan Murray coordinated release packaging with the client's environment refresh lead. Priya Natarajan led vendor onboarding and reported that the message bus would be ready after user acceptance testing. The steering committee noted a data quality finding and accepted the risk.

RISKS

Effort in October 2025 concentrated on cut-over planning; the SAP interface remained stable throughout. The steering committee noted a schema drift and escalated to the steering committee. Sofia Reinholt and Sofia Reinholt coordinated training delivery with the client's environment refresh lead. Arjun Mehta and Beatriz Camargo coordinated security hardening with the client's interface build lead. Sofia Reinholt and Marcus Oyelaran coordinated reporting layer with the client's training delivery lead. No further issues were recorded against the dashboard suite once release packaging completed.

QUALITY

During October 2025 the team focused on training delivery across the staging environment. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Intermittent timeouts was identified in the dashboard suite and the team accepted the risk. The steering committee noted scope creep on reporting and closed the action. A licensing shortfall was identified in the SAP interface and the team asked for a written position. Noah Fitzgerald led performance tuning and reported that the archive store would be ready after reconciliation.

ISSUES AND DECISIONS

The period was dominated by training delivery and the knock-on effects for the nightly batch. A recurring theme this month was scope creep on reporting, which affected security hardening. Intermittent timeouts was identified in the test harness and the team scheduled a workshop. The steering committee noted ambiguity in the acceptance criteria and closed the action.

STAKEHOLDERS

Effort in October 2025 concentrated on data migration; the nightly batch remained stable throughout. Yusuf Demir led defect triage and reported that the message bus would be ready after user acceptance testing. Imogen Blake and Sofia Reinholt coordinated user acceptance testing with the client's interface build lead. Hannah Kowalczyk and Marcus Oyelaran coordinated interface build with the client's vendor onboarding lead. Arjun Mehta led vendor onboarding and reported that the archive store would be ready after security hardening.

RISKS

Training delivery progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted firmware incompatibility and deferred the item to the next release. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. A certificate expiry was identified in the SAP interface and the team requested a vendor fix.

QUALITY

During October 2025 the team focused on reporting layer across the staging environment. A licensing shortfall was identified in the archive store and the team confirmed no contractual implication arises. Yusuf Demir led data migration and reported that the nightly batch would be ready after performance tuning. Testing of the depot handhelds surfaced firmware incompatibility; Arjun Mehta escalated to the steering committee. No further issues were recorded against the staging environment once vendor onboarding completed. Sofia Reinholt and Ling Zhao coordinated training delivery with the client's vendor onboarding lead. A recurring theme this month was a data quality finding, which affected vendor onboarding. No further issues were recorded against the telematics gateway once device provisioning completed.

PROGRESS

Effort in October 2025 concentrated on security hardening; the message bus remained stable throughout. Late sign-off from operations was identified in the identity provider and the team agreed to re-baseline the plan. A recurring theme this month was intermittent timeouts, which affected device provisioning. The steering committee noted unplanned leave and confirmed no contractual implication arises. The steering committee noted ambiguity in the acceptance criteria and accepted the risk.

QUALITY

Reconciliation progressed against the plan, with the message bus the main area of attention. Operations reported duplicate records; after review the parties asked for a written position. Noah Fitzgerald led release packaging and reported that the nightly batch would be ready after environment refresh. No further issues were recorded against the WMS pilot site once user acceptance testing completed.

DEPENDENCIES

Effort in October 2025 concentrated on reporting layer; the telematics gateway remained stable throughout. Priya Natarajan led reporting layer and reported that the SAP interface would be ready after security hardening. The steering committee noted duplicate records and requested a vendor fix. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Beatriz Camargo requested a vendor fix.

STAKEHOLDERS

Effort in October 2025 concentrated on interface build; the test harness remained stable throughout. Yusuf Demir and Marcus Oyelaran coordinated data migration with the client's cut-over planning lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected training delivery. The steering committee noted a data quality finding and requested a vendor fix. No further issues were recorded against the WMS pilot site once environment refresh completed.

PROGRESS

Effort in October 2025 concentrated on data migration; the SAP interface remained stable throughout. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. The steering committee noted a regression in the picking workflow and raised a change request. Late sign-off from operations was identified in the test harness and the team added two test cycles.

DEPENDENCIES

Effort in October 2025 concentrated on release packaging; the nightly batch remained stable throughout. Testing of the Snowflake tenant surfaced a certificate expiry; Priya Natarajan closed the action. No further issues were recorded against the test harness once change management completed. A data quality finding was identified in the depot handhelds and the team accepted the risk. A regression in the picking workflow was identified in the dashboard suite and the team accepted the risk.

QUALITY

Device provisioning progressed against the plan, with the telematics gateway the main area of attention. Tom Abernethy led reconciliation and reported that the nightly batch would be ready after user acceptance testing. Noah Fitzgerald and Priya Natarajan coordinated user acceptance testing with the client's release packaging lead. Hannah Kowalczyk led vendor onboarding and reported that the Snowflake tenant would be ready after security hardening. Declan Murray and Imogen Blake coordinated release packaging with the client's reporting layer lead. The steering committee noted a data quality finding and raised a change request. A recurring theme this month was ambiguity in the acceptance criteria, which affected vendor onboarding. The steering committee noted scope creep on reporting and confirmed no contractual implication arises.

STAKEHOLDERS

Effort in October 2025 concentrated on release packaging; the nightly batch remained stable throughout. Testing of the depot handhelds surfaced a regression in the picking workflow; Declan Murray escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding. Testing of the archive store surfaced late sign-off from operations; Hannah Kowalczyk escalated to the steering committee. Declan Murray led training delivery and reported that the WMS pilot site would be ready after cut-over planning.

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the Snowflake tenant. The steering committee noted a data quality finding and scheduled a workshop. A certificate expiry was identified in the WMS pilot site and the team scheduled a workshop. A recurring theme this month was firmware incompatibility, which affected cut-over planning.

STAKEHOLDERS

During October 2025 the team focused on security hardening across the staging environment. Testing of the depot handhelds surfaced scope creep on reporting; Tom Abernethy agreed to re-baseline the plan. Arjun Mehta and Beatriz Camargo coordinated environment refresh with the client's security hardening lead. The steering committee noted a licensing shortfall and requested a vendor fix. Noah Fitzgerald and Beatriz Camargo coordinated user acceptance testing with the client's performance tuning lead. No further issues were recorded against the message bus once interface build completed.

SCHEDULE

The period was dominated by change management and the knock-on effects for the identity provider. Operations reported duplicate records; after review the parties deferred the item to the next release. Arjun Mehta and Priya Natarajan coordinated training delivery with the client's reconciliation lead. The steering committee noted a certificate expiry and closed the action. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Yusuf Demir scheduled a workshop. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. A recurring theme this month was unplanned leave, which affected reporting layer.

STAKEHOLDERS

Environment refresh progressed against the plan, with the identity provider the main area of attention. Testing of the Snowflake tenant surfaced late sign-off from operations; Tom Abernethy closed the action. Testing of the SAP interface surfaced firmware incompatibility; Marcus Oyelaran closed the action. Hannah Kowalczyk led training delivery and reported that the nightly batch would be ready after release packaging. A recurring theme this month was a schema drift, which affected device provisioning. A recurring theme this month was firmware incompatibility, which affected reconciliation. No further issues were recorded against the WMS pilot site once interface build completed. No further issues were recorded against the nightly batch once defect triage completed.

QUALITY

The period was dominated by defect triage and the knock-on effects for the depot handhelds. Sofia Reinholt and Arjun Mehta coordinated user acceptance testing with the client's defect triage lead. No further issues were recorded against the telematics gateway once change management completed. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. Hannah Kowalczyk led interface build and reported that the dashboard suite would be ready after reporting layer. Tom Abernethy led reporting layer and reported that the telematics gateway would be ready after vendor onboarding. The steering committee noted a certificate expiry and reallocated effort from training delivery. Tom Abernethy led cut-over planning and reported that the depot handhelds would be ready after reporting layer.

NEXT PERIOD

Effort in October 2025 concentrated on interface build; the nightly batch remained stable throughout. No further issues were recorded against the Snowflake tenant once reconciliation completed. Hannah Kowalczyk led user acceptance testing and reported that the staging environment would be ready after defect triage. No further issues were recorded against the staging environment once reconciliation completed. Operations reported a licensing shortfall; after review the parties accepted the risk.

ISSUES AND DECISIONS

Effort in October 2025 concentrated on interface build; the dashboard suite remained stable throughout. Priya Natarajan led change management and reported that the archive store would be ready after reconciliation. No further issues were recorded against the SAP interface once vendor onboarding completed. Intermittent timeouts was identified in the archive store and the team raised a change request. Hannah Kowalczyk led device provisioning and reported that the depot handhelds would be ready after defect triage. No further issues were recorded against the dashboard suite once performance tuning completed.

RISKS

Cut-over planning progressed against the plan, with the identity provider the main area of attention. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. No further issues were recorded against the depot handhelds once environment refresh completed. Operations reported late sign-off from operations; after review the parties accepted the risk. The steering committee noted a regression in the picking workflow and scheduled a workshop. Tom Abernethy led defect triage and reported that the Snowflake tenant would be ready after vendor onboarding. Testing of the Snowflake tenant surfaced a certificate expiry; Noah Fitzgerald agreed to re-baseline the plan.

PROGRESS

Effort in October 2025 concentrated on performance tuning; the staging environment remained stable throughout. A recurring theme this month was a schema drift, which affected interface build. A recurring theme this month was scope creep on reporting, which affected training delivery. Yusuf Demir and Marcus Oyelaran coordinated reconciliation with the client's release packaging lead. Testing of the message bus surfaced a schema drift; Beatriz Camargo asked for a written position.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the dashboard suite. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. No further issues were recorded against the archive store once interface build completed. No further issues were recorded against the Snowflake tenant once device provisioning completed. Operations reported firmware incompatibility; after review the parties confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties scheduled a workshop.

QUALITY

Effort in October 2025 concentrated on change management; the staging environment remained stable throughout. A licensing shortfall was identified in the message bus and the team asked for a written position. Priya Natarajan and Declan Murray coordinated change management with the client's data migration lead. Yusuf Demir and Beatriz Camargo coordinated data migration with the client's reporting layer lead. No further issues were recorded against the identity provider once change management completed.

PROGRESS

Effort in October 2025 concentrated on defect triage; the depot handhelds remained stable throughout. A recurring theme this month was scope creep on reporting, which affected interface build. A recurring theme this month was late sign-off from operations, which affected cut-over planning. Declan Murray and Priya Natarajan coordinated device provisioning with the client's release packaging lead. Ling Zhao led security hardening and reported that the SAP interface would be ready after vendor onboarding. Scope creep on reporting was identified in the message bus and the team reallocated effort from environment refresh. No further issues were recorded against the SAP interface once interface build completed. Marcus Oyelaran led security hardening and reported that the message bus would be ready after performance tuning.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	45.0
Consultant	294.8

Role	Indicative hours (timesheets)
Data Engineer	180.0
Project Manager	166.5
Senior Consultant	110.2