Monthly Status Report — PRJ-BRAVO — December 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: December 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

Change management progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported a schema drift; after review the parties requested a vendor fix. The steering committee noted scope creep on reporting and asked for a written position. Declan Murray and Marcus Oyelaran coordinated user acceptance testing with the client's cut-over planning lead. Operations reported scope creep on reporting; after review the parties reallocated effort from defect triage. Operations reported firmware incompatibility; after review the parties scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected data migration.

NEXT PERIOD

User acceptance testing progressed against the plan, with the message bus the main area of attention. The steering committee noted intermittent timeouts and scheduled a workshop. No further issues were recorded against the test harness once release packaging completed. No further issues were recorded against the nightly batch once reconciliation completed. Operations reported duplicate records; after review the parties added two test cycles.

PROGRESS

The period was dominated by device provisioning and the knock-on effects for the identity provider. A recurring theme this month was a licensing shortfall, which affected environment refresh. No further issues were recorded against the SAP interface once training delivery completed. Sofia Reinholt and Hannah Kowalczyk coordinated change management with the client's interface build lead. The steering committee noted scope creep on reporting and requested a vendor fix. Duplicate records was identified in the identity provider and the team accepted the risk. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Ling Zhao led vendor onboarding and reported that the archive store would be ready after performance tuning.

PROGRESS

The period was dominated by defect triage and the knock-on effects for the identity provider. No further issues were recorded against the message bus once user acceptance testing completed. Operations reported a data quality finding; after review the parties accepted the risk. No further issues were recorded against the identity provider once reconciliation completed. No further issues were recorded against the Snowflake tenant once change management completed. Testing of the staging environment surfaced late sign-off from operations; Yusuf Demir requested a vendor fix.

Operations reported a schema drift; after review the parties escalated to the steering committee.

STAKEHOLDERS

During December 2025 the team focused on release packaging across the telematics gateway. A recurring theme this month was a licensing shortfall, which affected release packaging. A regression in the picking workflow was identified in the SAP interface and the team confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team escalated to the steering committee. Intermittent timeouts was identified in the staging environment and the team closed the action. Ling Zhao led vendor onboarding and reported that the test harness would be ready after security hardening. Hannah Kowalczyk led reconciliation and reported that the message bus would be ready after training delivery.

QUALITY

The period was dominated by reporting layer and the knock-on effects for the telematics gateway. A recurring theme this month was duplicate records, which affected reporting layer. The steering committee noted intermittent timeouts and asked for a written position. No further issues were recorded against the message bus once change management completed. Operations reported scope creep on reporting; after review the parties deferred the item to the next release. Testing of the Snowflake tenant surfaced firmware incompatibility; Declan Murray accepted the risk. Marcus Oyelaran and Noah Fitzgerald coordinated defect triage with the client's change management lead. Testing of the depot handhelds surfaced late sign-off from operations; Imogen Blake closed the action.

QUALITY

Cut-over planning progressed against the plan, with the message bus the main area of attention. No further issues were recorded against the Snowflake tenant once environment refresh completed. No further issues were recorded against the depot handhelds once defect triage completed. Unplanned leave was identified in the telematics gateway and the team deferred the item to the next release. No further issues were recorded against the nightly batch once cut-over planning completed. Scope creep on reporting was identified in the staging environment and the team raised a change request. A recurring theme this month was a certificate expiry, which affected change management.

QUALITY

The period was dominated by defect triage and the knock-on effects for the message bus. Ling Zhao led environment refresh and reported that the staging environment would be ready after change management. Tom Abernethy led interface build and reported that the test harness would be ready after security hardening. No further issues were recorded against the SAP interface once data migration completed. Unplanned leave was identified in the test harness and the team reallocated effort from release packaging. Priya Natarajan led reporting layer and reported that the archive store would be ready after data migration. Duplicate records was identified in the telematics gateway and the team closed the action. Testing of the message bus surfaced late sign-off from operations; Marcus Oyelaran agreed to re-baseline the plan.

NEXT PERIOD

During December 2025 the team focused on change management across the test harness. A recurring theme this month was ambiguity in the acceptance criteria, which affected vendor onboarding. Testing of the depot handhelds surfaced late sign-off from operations; Noah Fitzgerald deferred the item to the next release. A recurring theme this month was duplicate records, which affected security hardening. Sofia Reinholt led cut-over planning and reported that the Snowflake tenant would be ready after environment refresh.

PROGRESS

During December 2025 the team focused on user acceptance testing across the WMS pilot site. A recurring theme this month was duplicate records, which affected vendor onboarding. Testing of the Snowflake tenant surfaced a schema drift; Priya Natarajan accepted the risk. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Ling Zhao agreed to re-baseline the plan. Testing of the message bus surfaced scope creep on reporting; Noah Fitzgerald added two test cycles. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Operations reported intermittent timeouts; after review the parties raised a change request.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the depot handhelds. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Testing of the SAP interface surfaced intermittent timeouts; Ling Zhao accepted the risk. Operations reported firmware incompatibility; after review the parties requested a vendor fix. Intermittent timeouts was identified in the WMS pilot site and the team scheduled a workshop. The steering committee noted a regression in the picking workflow and agreed to re-baseline the plan. The steering committee noted late sign-off from operations and requested a vendor fix.

QUALITY

Change management progressed against the plan, with the archive store the main area of attention. Beatriz Camargo and Marcus Oyelaran coordinated release packaging with the client's defect triage lead. A recurring theme this month was unplanned leave, which affected environment refresh. A recurring theme this month was a data quality finding, which affected device provisioning. Testing of the SAP interface surfaced late sign-off from operations; Ling Zhao reallocated effort from change management. Operations reported duplicate records; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

Change management progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the staging environment once data migration completed. Yusuf Demir and Beatriz Camargo coordinated environment refresh with the client's reporting layer lead. No further issues were recorded against the SAP interface once data migration completed.

STAKEHOLDERS

Effort in December 2025 concentrated on training delivery; the archive store remained stable throughout. No further issues were recorded against the archive store once vendor onboarding completed. A recurring theme this month was intermittent timeouts, which affected reporting layer. Testing of the identity provider surfaced duplicate records; Ling Zhao scheduled a workshop. Testing of the Snowflake tenant surfaced duplicate records; Beatriz Camargo scheduled a workshop. A data quality finding was identified in the staging environment and the team requested a vendor fix. The steering committee noted a certificate expiry and asked for a written position. No further issues were recorded against the message bus once environment refresh completed.

RISKS

Effort in December 2025 concentrated on cut-over planning; the Snowflake tenant remained stable throughout. Testing of the WMS pilot site surfaced unplanned leave; Tom Abernethy closed the action. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. Duplicate records was identified in the identity provider and the team closed the action. A regression in the picking workflow was identified in the message bus and the team confirmed no contractual implication arises. The steering committee noted a regression in the picking workflow and scheduled a workshop. The steering committee noted intermittent timeouts and reallocated effort from data migration. The steering committee noted a licensing shortfall and requested a vendor fix.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the identity provider the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. A schema drift was identified in the SAP interface and the team added two test cycles. The steering committee noted a data quality finding and reallocated effort from performance tuning. Imogen Blake and Priya Natarajan coordinated defect triage with the client's release packaging lead. Beatriz Camargo and Beatriz Camargo coordinated performance tuning with the client's reporting layer lead.

ISSUES AND DECISIONS

Effort in December 2025 concentrated on reconciliation; the WMS pilot site remained stable throughout. No further issues were recorded against the nightly batch once data migration completed. A licensing shortfall was identified in the depot handhelds and the team deferred the item to the next release. A recurring theme this month was duplicate records, which affected environment refresh. Imogen Blake and Sofia Reinholt coordinated reconciliation with the client's data migration lead. The steering committee noted a data quality finding and requested a vendor fix. A recurring theme this month was intermittent timeouts, which affected reconciliation. A recurring theme this month was a schema drift, which affected release packaging.

PROGRESS

Effort in December 2025 concentrated on reconciliation; the nightly batch remained stable throughout. No further issues were recorded against the message bus once data migration completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. A certificate expiry was identified in the message bus and the team agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected defect triage. Yusuf Demir led interface build and reported that the message bus would be ready after reconciliation.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the archive store. No further issues were recorded against the test harness once change management completed. The steering committee noted firmware incompatibility and added two test cycles. Noah Fitzgerald led user acceptance testing and reported that the archive store would be ready after cut-over planning. The steering committee noted firmware incompatibility and asked for a written position. Yusuf Demir led security hardening and reported that the Snowflake tenant would be ready after release packaging. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan.

PROGRESS

Device provisioning progressed against the plan, with the WMS pilot site the main area of attention. Sofia Reinholt and Beatriz Camargo coordinated training delivery with the client's reporting layer lead. Testing of the Snowflake tenant surfaced a certificate expiry; Yusuf Demir added two test cycles. No further issues were recorded against the message bus once vendor onboarding completed. No further issues were recorded against the test harness once user acceptance testing completed. Priya Natarajan and Arjun Mehta coordinated environment refresh with the client's interface build lead. A recurring theme this month was intermittent timeouts, which affected user acceptance testing.

ISSUES AND DECISIONS

During December 2025 the team focused on training delivery across the telematics gateway. Duplicate records was identified in the nightly batch and the team asked for a written position. A recurring theme this month was firmware incompatibility, which affected reporting layer. No further issues were recorded against the telematics gateway once change management completed. Testing of the depot handhelds surfaced late sign-off from operations; Yusuf Demir deferred the item to the next release. Scope creep on reporting was identified in the archive store and the team raised a change request.

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the SAP interface the main area of attention. Testing of the test harness surfaced duplicate records; Tom Abernethy asked for a written position. A licensing shortfall was identified in the dashboard suite and the team agreed to re-baseline the plan. The steering committee noted intermittent timeouts and reallocated effort from vendor onboarding.

RISKS

During December 2025 the team focused on vendor onboarding across the nightly batch. Imogen Blake led device provisioning and reported that the test harness would be ready after release packaging. No further issues were recorded against the dashboard suite once interface build completed. The steering committee noted duplicate records and deferred the item to the next release. A recurring theme this month was a data quality finding, which affected user acceptance testing. Beatriz Camargo and Sofia Reinholt coordinated defect triage with the client's release

packaging lead. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Marcus Oyelaran asked for a written position. A data quality finding was identified in the Snowflake tenant and the team closed the action.

QUALITY

Effort in December 2025 concentrated on defect triage; the depot handhelds remained stable throughout. Operations reported firmware incompatibility; after review the parties scheduled a workshop. Noah Fitzgerald led reporting layer and reported that the SAP interface would be ready after training delivery. Operations reported late sign-off from operations; after review the parties requested a vendor fix. A recurring theme this month was duplicate records, which affected defect triage.

NEXT PERIOD

During December 2025 the team focused on reporting layer across the dashboard suite. Testing of the WMS pilot site surfaced late sign-off from operations; Imogen Blake scheduled a workshop. Beatriz Camargo led environment refresh and reported that the identity provider would be ready after device provisioning. Hannah Kowalczyk led cut-over planning and reported that the archive store would be ready after vendor onboarding. Operations reported unplanned leave; after review the parties added two test cycles. Sofia Reinholt and Ling Zhao coordinated training delivery with the client's change management lead.

Next month's priorities are change management and release packaging.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	170.6
Consultant	52.5
Data Engineer	200.2
Project Manager	83.1
Senior Consultant	102.4