Monthly Status Report — PRJ-ALPHA — January 2026

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: January 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the SAP interface. Declan Murray and Tom Abernethy coordinated vendor onboarding with the client's performance tuning lead. Arjun Mehta led training delivery and reported that the WMS pilot site would be ready after release packaging. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Testing of the depot handhelds surfaced a data quality finding; Yusuf Demir accepted the risk. A recurring theme this month was intermittent timeouts, which affected reporting layer.

ISSUES AND DECISIONS

Effort in January 2026 concentrated on interface build; the Snowflake tenant remained stable throughout. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from change management. A recurring theme this month was scope creep on reporting, which affected performance tuning. A recurring theme this month was a certificate expiry, which affected change management. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. Yusuf Demir led security hardening and reported that the staging environment would be ready after defect triage. A recurring theme this month was a licensing shortfall, which affected reconciliation.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the SAP interface. Operations reported duplicate records; after review the parties closed the action. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. A licensing shortfall was identified in the Snowflake tenant and the team asked for a written position. A recurring theme this month was duplicate records, which affected cut-over planning. Late sign-off from operations was identified in the telematics gateway and the team deferred the item to the next release.

RISKS

During January 2026 the team focused on reconciliation across the archive store. No further issues were recorded against the message bus once reconciliation completed. Sofia Reinholt and Imogen Blake coordinated change management with the client's performance tuning lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected vendor onboarding. The

steering committee noted a regression in the picking workflow and requested a vendor fix. A recurring theme this month was a data quality finding, which affected training delivery. Sofia Reinholt and Sofia Reinholt coordinated vendor onboarding with the client's performance tuning lead. No further issues were recorded against the SAP interface once release packaging completed.

QUALITY

Effort in January 2026 concentrated on device provisioning; the depot handhelds remained stable throughout. The steering committee noted unplanned leave and asked for a written position. A recurring theme this month was unplanned leave, which affected release packaging. Arjun Mehta led data migration and reported that the SAP interface would be ready after vendor onboarding.

RISKS

Effort in January 2026 concentrated on environment refresh; the identity provider remained stable throughout. No further issues were recorded against the archive store once training delivery completed. Operations reported a licensing shortfall; after review the parties closed the action. No further issues were recorded against the test harness once user acceptance testing completed. No further issues were recorded against the depot handhelds once cut-over planning completed. Beatriz Camargo led interface build and reported that the test harness would be ready after data migration. Noah Fitzgerald and Beatriz Camargo coordinated performance tuning with the client's cut-over planning lead.

SCHEDULE

During January 2026 the team focused on vendor onboarding across the test harness. Late sign-off from operations was identified in the test harness and the team escalated to the steering committee. Scope creep on reporting was identified in the dashboard suite and the team agreed to re-baseline the plan. Hannah Kowalczyk led security hardening and reported that the WMS pilot site would be ready after cut-over planning. The steering committee noted firmware incompatibility and closed the action. Operations reported a data quality finding; after review the parties added two test cycles. Yusuf Demir and Beatriz Camargo coordinated performance tuning with the client's reporting layer lead.

DEPENDENCIES

Effort in January 2026 concentrated on reporting layer; the staging environment remained stable throughout. Testing of the staging environment surfaced a certificate expiry; Marcus Oyelaran accepted the risk. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. No further issues were recorded against the identity provider once data migration completed.

SCHEDULE

Interface build progressed against the plan, with the WMS pilot site the main area of attention. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. The steering committee noted firmware incompatibility and deferred the item to the next release. Hannah Kowalczyk and Priya Natarajan coordinated user acceptance testing with

the client's cut-over planning lead. Noah Fitzgerald led vendor onboarding and reported that the depot handhelds would be ready after training delivery. Firmware incompatibility was identified in the test harness and the team requested a vendor fix. Sofia Reinholt led change management and reported that the telematics gateway would be ready after reporting layer.

PROGRESS

Reconciliation progressed against the plan, with the WMS pilot site the main area of attention. Marcus Oyelaran led environment refresh and reported that the dashboard suite would be ready after change management. Testing of the identity provider surfaced firmware incompatibility; Marcus Oyelaran closed the action. Noah Fitzgerald led security hardening and reported that the nightly batch would be ready after change management. A recurring theme this month was duplicate records, which affected defect triage.

STAKEHOLDERS

During January 2026 the team focused on release packaging across the SAP interface. A recurring theme this month was scope creep on reporting, which affected training delivery. No further issues were recorded against the staging environment once security hardening completed. Testing of the test harness surfaced firmware incompatibility; Sofia Reinholt reallocated effort from cut-over planning.

STAKEHOLDERS

Change management progressed against the plan, with the Snowflake tenant the main area of attention. Testing of the identity provider surfaced intermittent timeouts; Yusuf Demir agreed to re-baseline the plan. Operations reported scope creep on reporting; after review the parties scheduled a workshop. Marcus Oyelaran led cut-over planning and reported that the WMS pilot site would be ready after reporting layer.

QUALITY

The period was dominated by training delivery and the knock-on effects for the WMS pilot site. No further issues were recorded against the test harness once performance tuning completed. Operations reported firmware incompatibility; after review the parties raised a change request. The steering committee noted a certificate expiry and closed the action. A data quality finding was identified in the nightly batch and the team added two test cycles. Hannah Kowalczyk and Priya Natarajan coordinated reconciliation with the client's performance tuning lead.

NEXT PERIOD

During January 2026 the team focused on training delivery across the test harness. Testing of the depot handhelds surfaced duplicate records; Declan Murray escalated to the steering committee. Yusuf Demir led user acceptance testing and reported that the nightly batch would be ready after cut-over planning. Beatriz Camargo led reporting layer and reported that the test harness would be ready after device provisioning. The steering committee noted a data quality finding and raised a change request. A recurring theme this month was scope creep on reporting, which affected reporting layer. Firmware incompatibility was identified in the SAP interface and the team closed the action.

SCHEDULE

The period was dominated by vendor onboarding and the knock-on effects for the message bus. The steering committee noted a data quality finding and accepted the risk. No further issues were recorded against the archive store once user acceptance testing completed. The steering committee noted a schema drift and agreed to re-baseline the plan. Beatriz Camargo led user acceptance testing and reported that the dashboard suite would be ready after vendor onboarding. Declan Murray and Priya Natarajan coordinated release packaging with the client's reporting layer lead.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the message bus. No further issues were recorded against the test harness once training delivery completed. Operations reported late sign-off from operations; after review the parties closed the action. A recurring theme this month was a regression in the picking workflow, which affected defect triage. A recurring theme this month was scope creep on reporting, which affected reconciliation. Yusuf Demir and Ling Zhao coordinated performance tuning with the client's data migration lead. No further issues were recorded against the depot handhelds once data migration completed. Ling Zhao and Ling Zhao coordinated environment refresh with the client's data migration lead.

RISKS

During January 2026 the team focused on training delivery across the Snowflake tenant. Testing of the staging environment surfaced a licensing shortfall; Declan Murray added two test cycles. Arjun Mehta and Declan Murray coordinated performance tuning with the client's user acceptance testing lead. Testing of the nightly batch surfaced intermittent timeouts; Marcus Oyelaran closed the action. Declan Murray and Hannah Kowalczyk coordinated vendor onboarding with the client's training delivery lead.

SCHEDULE

Vendor onboarding progressed against the plan, with the nightly batch the main area of attention. Priya Natarajan and Beatriz Camargo coordinated performance tuning with the client's cut-over planning lead. No further issues were recorded against the identity provider once defect triage completed. Hannah Kowalczyk and Declan Murray coordinated cut-over planning with the client's environment refresh lead. Late sign-off from operations was identified in the Snowflake tenant and the team scheduled a workshop. A recurring theme this month was a regression in the picking workflow, which affected reconciliation.

DEPENDENCIES

During January 2026 the team focused on device provisioning across the depot handhelds. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Operations reported a certificate expiry; after review the parties added two test cycles. Priya Natarajan led release packaging and reported that the staging environment would be ready after change management. Operations reported duplicate records; after review the parties scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected cut-over planning.

PROGRESS

Effort in January 2026 concentrated on reporting layer; the message bus remained stable throughout. Imogen Blake led user acceptance testing and reported that the WMS pilot site would be ready after training delivery. Ling Zhao led environment refresh and reported that the SAP interface would be ready after performance tuning. Arjun Mehta led reconciliation and reported that the message bus would be ready after change management. Testing of the nightly batch surfaced a schema drift; Declan Murray scheduled a workshop.

STAKEHOLDERS

During January 2026 the team focused on device provisioning across the archive store. Testing of the WMS pilot site surfaced a licensing shortfall; Ling Zhao agreed to re-baseline the plan. Noah Fitzgerald led training delivery and reported that the Snowflake tenant would be ready after vendor onboarding. No further issues were recorded against the identity provider once defect triage completed.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the message bus the main area of attention. A recurring theme this month was firmware incompatibility, which affected cut-over planning. Marcus Oyelaran led reconciliation and reported that the identity provider would be ready after vendor onboarding. No further issues were recorded against the depot handhelds once reporting layer completed. Tom Abernethy and Tom Abernethy coordinated reporting layer with the client's defect triage lead.

SCHEDULE

The period was dominated by change management and the knock-on effects for the nightly batch. Sofia Reinholt and Ling Zhao coordinated training delivery with the client's release packaging lead. A recurring theme this month was a data quality finding, which affected security hardening. No further issues were recorded against the WMS pilot site once change management completed. Sofia Reinholt and Yusuf Demir coordinated security hardening with the client's vendor onboarding lead.

DEPENDENCIES

The period was dominated by security hardening and the knock-on effects for the Snowflake tenant. Priya Natarajan led performance tuning and reported that the message bus would be ready after security hardening. Testing of the staging environment surfaced unplanned leave; Tom Abernethy raised a change request. The steering committee noted a certificate expiry and reallocated effort from data migration. The steering committee noted late sign-off from operations and closed the action. The steering committee noted unplanned leave and agreed to re-baseline the plan. Late sign-off from operations was identified in the depot handhelds and the team closed the action. The steering committee noted a data quality finding and accepted the risk.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the telematics gateway the main area of attention. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. A recurring theme this month was firmware incompatibility, which affected release packaging. Firmware incompatibility was identified in the message bus and the team scheduled a workshop. Marcus Oyelaran led release packaging and reported that the dashboard suite would be ready after vendor onboarding. Testing of the archive store surfaced a data quality finding; Hannah Kowalczyk accepted the risk. Duplicate records was identified in the archive store and the team deferred the item to the next release. No further issues were recorded against the SAP interface once cut-over planning completed.

PROGRESS

Change management progressed against the plan, with the SAP interface the main area of attention. Tom Abernethy and Hannah Kowalczyk coordinated interface build with the client's data migration lead. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. The steering committee noted intermittent timeouts and accepted the risk. The steering committee noted intermittent timeouts and deferred the item to the next release. No further issues were recorded against the staging environment once defect triage completed.

RISKS

During January 2026 the team focused on data migration across the staging environment. Tom Abernethy led device provisioning and reported that the dashboard suite would be ready after release packaging. Noah Fitzgerald and Tom Abernethy coordinated vendor onboarding with the client's release packaging lead. The steering committee noted a regression in the picking workflow and agreed to re-baseline the plan. Noah Fitzgerald and Priya Natarajan coordinated training delivery with the client's device provisioning lead. Hannah Kowalczyk led training delivery and reported that the telematics gateway would be ready after security hardening.

ISSUES AND DECISIONS

Effort in January 2026 concentrated on release packaging; the staging environment remained stable throughout. Testing of the message bus surfaced a regression in the picking workflow; Hannah Kowalczyk escalated to the steering committee. Priya Natarajan led environment refresh and reported that the WMS pilot site would be ready after user acceptance testing. Tom Abernethy and Beatriz Camargo coordinated security hardening with the client's device provisioning lead. Marcus Oyelaran led change management and reported that the telematics gateway would be ready after performance tuning.

Next month's priorities are reconciliation and interface build.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	31.5
Consultant	451.0
Data Engineer	254.6
Project Manager	204.2

Role	Indicative hours (timesheets)
Senior Consultant	171.0